
Prudence - Transperancy - Integrity - Value

ANNUAL REPORT
2012/13





THE REPUBLIC OF UGANDA



Uganda Road Fund - Annual Report 2012/13



iUganda Road Fund - Annual Report 2012/13

Table of Contents

Abbreviations and Acronyms iii
Our Vision  iv
Our Mission  iv
Core Values  iv
Foreword by The Board Chairman v
Statement by The Executive Director vi
1.0 General Introduction 1
1.1 Our Business 1
1.2 Statutory Objectives 1
1.3 Strategic Objective 1
1.4 Specific Objectives 1
1.5 Business Processes 1
1.6 Organisation Structure 2
1.7 Institutional Relationships with URF 5
2.0 Performance of URF in FY 2012/13 7
2.1 Overview 7
2.2 Governance and Administration 7
2.3 Key Performance Indicators 20
3.0 Performance of Road maintenance programmes 25
3.1 Funding Operations 25
3.2 Financial Performance of Road Maintenance Programmes - FY 2012/13 30
3.3 Physical Performance of Road Maintenance Programmes - FY 2012/13 32
4.0 Financial Statement 36
4.1 Overview 36
4.2 Financial Statement 36
5.0 Auditor General’s Report 39
5.1 Overview 39
5.2 Opinion of the Auditor General 39
5.3 Management Response to the Auditor General’s Report 39
6.0 Challenges Experienced in FY   2012/13 43
7.0 Way forward and Conclusion 45
7.1 Way Forward 45
7.2 Conclusion 45
Annex 1:  Detailed Return for Board Members and Secretariat Staff 46
Annex 2:  Details of Disbursements to DUCAR Designated Agencies in FY 2012/13 48
Annex 3:  Financial Performance of DUCAR Designated Agencies in FY 2012/13 60
Annex 4:  Summary of Physical and Financial Performance of National Roads Maintenance, 
 FY 2012/13 72
Annex 5:  Physical Performance of DUCAR Designated Agencies in FY 2012/13 73
Annex 6:  DUCAR Network Periodic Maintenance by Road Name 93
Annex 7:  DUCAR Network Routine Mechanised Maintenance by Road 107
Annex 8:  DUCAR Network Routine Manual Maintenance by Road 136
Annex 9:  National Roads Network Maintenance in FY 2012/13 by Road 180
Annex 10:  KCCA Road Network Maintenance in FY 2012/13 by Road 189
Annex 11:  Detailed Report of the Auditor General, FY2012/13 200



ii Uganda Road Fund - Annual Report 2012/13

List of Tables
Table 1:  Composition of URF Board as at 30th June 2013 2
Table 2:  Trend of Staff Disposition as at 30th June 2013 8
Table 3:  Key Achievements of the Fund under the Corporate Services Function in FY 2012/13 8
Table 4:  Summary of Agencies Monitored, FY 2012/13 9
Table 5:  Geographical Coverage of M&E Activities in FY 2012/13 9
Table 6:  Schedule of M&E Findings, FY 2012/13 9
Table 7:  Achievements of the Fund in the Planning and Programming Function, FY 2012/13 12
Table 8:  Achievements of the Fund in the Fund Management Function in FY 2012/13 13
Table 9:  Summary of the Agencies and Projects Reviewed 13
Table 10:  Findings from the Technical and Financial Reviews, FY 2012/13 14
Table 11:  Financial Implications from Audit Reviews undertaken in FY 2012/13 16
Table 12:  Achievements of the Fund under the Procurement/Disposal Function, FY 2012/13 17
Table 13:  List of Services Outsourced by the Fund in FY 2012/13 18
Table 14:  Progress on LTA Support to URF at end of FY 2012/13 19
Table 15:  Progress with Key Control Documents as at 30 June 2013 20
Table 16:  Performance against KPIs in FYs 2010/11 – 2012/13 20
Table 17:  Summary of Performance Rating of KPIs in FY2012/13 22
Table 18:  Sector Performance Scorecard, FY 2012/13 GAPR/FY 2011/12 GAPR 23
Table 19:  URF Performance Indicators and Actions, FY 2012/13 GAPR 23
Table 20:  Allocation of Funds for the Period FY 2010/11 - FY 2012/2013 27
Table 21:  Summary of Releases to the Fund –FY 2012/13 27
Table 22:  Performance on KPIs for Revenue inflows, FY 2012/13 28
Table 23:  Funds Disbursement Summary –FY 2012/13 28
Table 24:  Summary of Disbursements against Budget–FY 2012/13 30
Table 25:  Summary of DA’s Expenditures against Releases–FY 2012/13 30
Table 26:  Summary of DA’s Expenditures against Budget –FY 2012/13 31
Table 27:  Summary of Funded Activities against Planned - FY 2011/12 – 2012/13 32
Table 28:  Actual Performance against Funded Activities, FY 2011/12 – 2012/13 33
Table 29:  Actual Performance against Funded Activities, FY 2011/12 – 2012/13 36
Table 30:  Statement of Support, Revenue and Expenses, FY Ended 30th June 2013 41
Table 31:  Statement of Financial Position as at 30th June 2013 37
Table 32:  Statement of Changes in Fund Balances, FY ended 30th June 2013 37
Table 33:  Statement of Cash Flows, FY ended 30th June 2013 37
Table 34:  Responses to the Audit Report for the Financial Year Ended 30 June 2013 40
 

List of Figures 

Figure 1:  Organizational Structure of the Secretariat as of 30th June 2013 4
Figure 2:  Description of Functional Areas 5
Figure 3:  Institutional Linkages with URF 6
Figure 4:  URF Funding Process 26
Figure 5:  Disbursements in FY 2012/13 by category of Agency 29
Figure 6:  Graphic of financial performance of designated agencies 32



iiiUganda Road Fund - Annual Report 2012/13

Abbreviations and Acronyms
AfDB African Development Bank

ARMFA African Road Maintenance Funds 
Association

AO Administration Officer
BARC Board Audit and Risk Committee

BCC Budget Call Circular
BFP Budget Framework Paper
BoQ Bills of Quantities
CAA Civil Aviation Authority

CAIIP Community Agricultural Infrastructure 
Improvement Programme

CAO Chief Administrative Officer
CCO Corporate Communications Officer
CDC Capacity Development Component
CFO Chief Finance Officer

DANIDA Danish International Development Agency
DAs Designated Agencies

DLG District Local Government
DLSP District Livelihood Support Programme

DPs Development Partners
DRC District Roads Committee

DUCAR District, Urban and Community Access roads
EU/ EC European Union/ European Commission 

FABC Finance and Administration Board 
Committee

FMC Fund Management Comittee
FY Financial Year 

GAPR Government Annual Performance Report
GoU Government of Uganda

H2 Second Half of Financial Year
IFMS Integrated Financial Management System

IPC Interim Payment Certificate
IPFs Indicative Planning Figures
JAF Joint Assessment Framework

JTSR Joint Transport Sector Review
KCC Kampala City Council

KCCA Kampala Capital City Authority
KPI Key Performance Indicator
LC Local Council
LG Local Government

LTA Longterm Technical Assistance
MC Municipal Council

M&E Monitoring and Evaluation

MDA Ministries, Departments and Agencies
MEO Monitoring and Evaluation Officer

MIS Management Information System
MFPED Ministry of Finance, Planning and 

Economic Development
MoLG Ministry of Local Government

MoWT Ministry of Works and Transport
MTEF Medium Term Expenditure Framework 

NTR Non- Tax Revenue
OAG Office of the Auditor General
OBT Output Budgeting Tool
OPM Office of the Prime Minister

OYRMP One Year Road Maintenance Plan
PA Procurement Assistant

PFAA Public Finance and Accountability Act
PM Periodic Maintenance

PPDA Public Procurements & Disposal of  Public 
Assets Authority 

PPMS Procurement Performance Monitoring System
PRDP Peace Recovery and Development Plan
PSBC Planning and Strategy Board Committee

Q Quarter
RAMPS Road Asset Management and Planning 

System
RM Routine Maintenance

RMMS Road Maintenance Management and 
Monitoring System

RUCs Road User Charges
STE Short Term Expert

SWG Sector Working Group
TA Technical Assistance
TC Town Council

TMT Top Management Team
UBOS Uganda Bureau of Statistics

UCICo Uganda Construction Industry Commission
UGX Uganda Shillings

UNRA Uganda National Roads Authority
URA Uganda Revenue Authority
URC Uganda Railways Corporation
URF Uganda Road Fund
USD United States Dollar
WB World Bank



iv Uganda Road Fund - Annual Report 2012/13

OUR VISION
Adequate financing for maintenance of public roads

OUR MISSION
To provide effective and sustainable financing for maintenance of public roads; build 
partnerships with stakeholders and serve with integrity

CORE VALUES
•	 Integrity
•	 Transparency
•	 Accountability
•	 Professionalism
•	 Customer care
•	 Teamwork
•	 Zero tolerance to corruption

Prudence - Transperancy - Integrity - Value
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Foreword by the Board Chairman 

It is my great pleasure and honour 
as Interim Chairman of the Uganda 
Road Fund (URF) Board, to 
present the fourth annual report 
detailing URF’s operations and 
Audited accounts for the Financial 
Year 2012/13. The report has been 
prepared in accordance with, and in 
full compliance with section 39 of 
the URF Act, 2008.

At the outset, I would like to 
sincerely thank the Minister of 
Finance, Planning and Economic 
Development and the Ministers 
of Works and Transport and Local 

Government for their continued and 
unreserved support and guidance in 
policy development and application 
in the Transport sector. I would also 
wish to thank the Board and the 
URF Secretariat for their tireless 
efforts and commitment which has 
resulted in sustained improvements 
to the operations of the Fund. 

I also wish to extend special 
recognition to the stakeholders 
and the Development Partners 
particularly the EU from whom 
the Fund received Technical 
Assistance for the ongoing capacity 
development support worth 
Euros 1.1 million. In addition, I 
recognize the support to designated 
agencies from the Government of 
Uganda through provision of road 
maintenance equipment which will 
help in reducing the escalation of 
road maintenance backlog and costs 
in the medium term.

The annual report outlines the 
operations and key achievements 
of the Board and its Management 
which included the development of 
key regulations with assistance from 
Office of Solicitor General (OSG) 
and the draft Cabinet Memo for 

the amendment of Section 14 of the 
URA Act which will lead to direct 
remittance of Road User charges to 
the Fund. 

The policy shift by Government 
towards preference for force account 
method of road maintenance delivery 
was sudden during the year. A lot 
of down time was expended by the 
Fund and Designated Agencies to 
change work plans and performance 
agreements. There was therefore 
resultant lag in funds absorption 
and delivery of targets especially in 
DUCAR agencies. It is anticipated 
that these problems will phase out 
once Force Account operations 
become fully established with the 
necessary equipment, manpower and 
operational tonal centres in place. 

Lastly, I appreciate the support 
of Government towards the 
improvement of road infrastructure 
especially in and around Kampala 
Capital City and DUCAR Agencies 
which will reduce vehicle operating 
costs and yield accelerated economic 
development. I look forward to 
continued support in order for URF 
to achieve the set out objectives for 
the next financial Year.

........................................

Mr. Solomon Nsimire
Board Member/ Interim Chairman
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Statement by the Executive Director 

Introduction

This report presents the performance 
of Uganda Road Fund during the 
Third full financial year (FY 2012/13) 
of operation since its establishment 
by Act of Parliament in August 2008.

The report responds to section 39 of 
the URF Act by stating achievements 
of the Fund for the resources 
appropriated to it by Parliament to 
finance maintenance of public roads 
in FY 2012/13.

Major Achievements

During FY 2012/13, the URF 
regulations were drafted with 
technical support from the Solicitor 
General’s office; studies for 
harmonization of unit costs in DAs 
and organizational restructuring 
were undertaken; the One Year Road 
Maintenance Plan/ Expenditure 
Programme for FY 2013/14 was 
prepared; budget guidelines for 
FY 2013/14 were issued to the 
designated agencies; the first URF 
Corporate Plan was developed and 
awaited final approval by the end of 
the FY; and development of the first 
5-year Road Maintenance Plan was 
commenced with assistance from 
the Long-term Technical Assistance 
(LTA) supported by the EU.

Other major achievements during 
the FY included ddisbursement of 
a total of UGX 229.96 billion (out 

of the UGX 237.18 ban received) 
to the agencies; monitoring road 
maintenance programmes in 43 DAs; 
undertook technical and financial 
reviews on 143 projects in 21 DAs 
covering the period FYs 2010/11 
and 2011/12; commencement of the 
development of the internet based 
Road Maintenance Management 
and Monitoring System to 
improve planning, reporting and 
accountability; preparation of 
monthly and quarterly performance 
reports of the URF Secretariat; 
preparation of the final accounts for 
FY 2011/12, which were submitted 
to the Office of the Auditor General 
for Audit; preparation of the URF 
Annual report for FY 2011/12; 
connection to the government IFMS, 
which eased processing of payments 
and budgeting; initiation of studies 
for establishment of a Management 
Information System; facilitation of 
the statutory Contracts Committee; 
filing of mandatory procurement 
reports with PPDA and OBT reports 
to the Office of the Prime Minister 
(OPM) and MFPED; response to 
audits by OAG and PPDA; training 
of staff in various target areas; 
training of accountants, engineers 
and auditors in DUCAR agencies; 
and general administration and 
management of the operations of the 
URF Secretariat. In addition, URF 
maintained its membership with the 
African Road Maintenance Funds 
Association, ARMFA.

Challenges

The Fund faced a number of 
challenges key of which were related 
to inadequate and declining funding 
of road maintenance in real terms. 
This led to continued escalation of 
maintenance backlog on both the 
paved and unpaved public roads. 
With the available level of funding, 
DUCAR roads mainly received 
routine maintenance and minimal 
periodic maintenance which 
requires more funding and heavier 
plant/ equipment than the local 
governments received. 

Other constraints faced in the 
year included: weak institutional 
capacity of DAs to plan and deliver 
road works in time; weakness 
in oversight by DRCs; extreme 
deterioration of some sections of 
the public road network; gray areas 
in the issued guidelines for the force 
account policy; poor coordination 
of the agencies funding road 
maintenance in local governments; 
weak local construction industry; 
implementation delays due to the 
mid year change of policy from 
contracting to use of force account 
in local governments; and the 15.4% 
budget cut totalling UGX 43.1 
billion, which greatly affected the 
planned periodic maintenance works 
on the national road network. 

Way forward

As a way forward, the following 
strategies will be adopted to guide 
actions of the Fund in FY 2013/14:

a. Coordinate with MFPED to 
advance process of amendment 
of Section 14 of URA 
Act, which will enable full 
operationalisation of the Fund;

b. Develop the RUCs 
management framework in 
preparation for operation as 
a 2nd generation road fund as 
envisaged in the URF Act; 

c. Approve the draft 5-year URF 
Corporate Plan; 

d. Complete the development 
of the first 3 & 5 year road 
maintenance plans; 

e. Sensitize and train DAs 
in improved methods of 
operation, accountability and 
reporting; 

f. Implement framework from 
study on harmonising road 
maintenance unit costs;

g. Complete the development 
and establishment of the URF 
regulations;
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h. Complete the development 
of the Road Maintenance 
Management and Monitoring 
System (RMMS ) to improve 
planning, accountability and 
reporting 

i. Enhance working relationships 
with sister institutions and key 
stakeholders; 

j. Enhance Monitoring & 
Evaluation, and Technical and 
Financial Audits on funded 
programmes within the DAs;

k. Establish robust financial 
management systems;

l. Conclude the establishment of 
the funds allocation formula in 

response to Section 22 of the 
URF Act; 

m. Develop and establish a Risk 
register and Risk management 
framework;

n. Undertake studies to improve 
force account operations in 
LGs; and

o. Roll out implementation of 
the corporate communications 
strategy to increase visibility of 
the Fund and interactions with 
the public/ road users.

Conclusion

During FY 2012/13, URF continued 
to facilitate improvements in the 

condition and safety of the public 
road network through improved 
efficiency and effectiveness of road 
maintenance financing. The above 
challenges notwithstanding, URF 
shall continue along the path of 
seeking continuous improvement in 
road maintenance service delivery in 
line with the mission of providing 
effective and sustainable road 
maintenance financing. 

Eng. Dr. Micheal M. Odongo

EXECUTIVE DIRECTOR
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1.0 General Introduction

1.1   Our Business

The Uganda Road Fund (URF) was established by the 
URF Act 2008 with an overall  objective of ensuring 
that all public roads are maintained at all times through 
provision of adequate and stable financing for routine and 
periodic road maintenance undertaken by Designated 
Agencies (DAs). At present, the public roads network size 
is 78,000kms managed by 135 designated Agencies that 
include 2 Authorities (UNRA & KCCA), 111 districts 
and 22 Municipalities. Some 1,104 sub-counties and 
174 town councils that are sub-agencies to the districts 
respectively manage Town Council (TC) roads and 
Community Access Roads (CAR)

The Fund derives its mandate from the URF Act 2008. 
Among the several responsibilities of the Fund, it is 
required under Sections 21 and 22 to facilitate delivery 
of road maintenance services through the collection of 
funds, principally from Road User Charges (RUCs), and 
finance approved annual road maintenance programmes 
contained in the annual road maintenance plan and 
expenditure programme.  The RUCs accrue from fuel 
levies, transit fees, road license fees, axle load fines, 
weight/distance charges, bridge tolls and road tolls. Other 
sources include fines under the traffic and road safety Act; 
appropriations by parliament; revenues or assets received 
by the Fund in the performance of its functions under the 
Act; grants; donations; earning from investments; fines 
payable under the URF Act; voluntary contributions; and 
revenues from sell of property. 

Section 22 of the Act stipulates that the funds may be 
applied for routine and periodic maintenance of public 
roads, roads safety; operation expenses of UNRA and 
URF, research in road works and such activities relevant 
to maintenance of public roads as determined by the 
Board.  During the period of reporting, the only source 
of funds was appropriation by parliament. Collection 
and direct transfer of RUCs to URF account as envisaged 
in Section 21(3) of the URF Act could not take place 
owing to pending amendments to the Uganda Revenue 
Authority (URA) Act which will enable direct transfer of 
funds from URA to URF.

Section 39 of the URF Act, requires the Board to submit 
to the Minister for Finance, a report after the end of 
each Financial Year, detailing activities and operations 
of the Fund. The report should also contain the audited 
accounts of the Fund and the Auditor General’s report 
on the accounts of the Fund; and such other information 
as the Board may consider necessary. The Minister is 
required to submit the annual report to Parliament within 
two months after receiving the report.  Accordingly, 
this report has been prepared to cover FY 2012/13 in 
fulfilment of the requirements under the law.

1.2  Statutory Objectives

According to Section 6 of the URF Act, the statutory 
objectives of the Fund are to: 
a) Finance the routine and periodic maintenance of 

public roads in Uganda;
b) Ensure that public roads are maintained at all 

times;
c) Advise the Minister, in consultation with the 

Minister responsible for roads and the Minister 
responsible for local governments on –

i) The preparation and efficient and effective 
implementation of the Annual Road 
Maintenance Programme; and 

ii) The control of overloading of vehicles on 
public roads.

1.3  Strategic Objective

The strategic objective of the Fund as laid out in its 5 year 
strategic plan for FY 2013/14-2017/18 is to:

Ensure adequate, reliable and timely financial resources; 
efficient management; and accountability for road 
maintenance funds.

1.4  Specific Objectives

The specific objectives to facilitate the achievement of the 
Strategic Objective of the Fund are to:
i) Strengthen institutional capacity for better service 

delivery;
ii) Efficiently and effectively mobilise and administer 

funds for maintenance and safety of public roads;
iii) Ensure effective and timely preparation of road 

maintenance programmes;
iv) Strengthen oversight to ensure satisfactory 

accountability for road maintenance funds;
v) Improve coordination with stakeholders and build 

strong partnerships.

1.5  Business Processes

To fulfil its mandate the Fund functions through the key 
business areas of funding operations; impact of funding; 
corporate governance; and administration and human 
resource management as outlined below:

1.5.1 Funding Operations 

This business area relates to how funds are sourced and 
applied in relation to the plan. The functions of the Fund 
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under this key business area include:
i) Collection of the maximum proportion of potential 

revenue on time and ensuring deposit of the 
revenues to the account of the Fund;

ii) Ensuring liquidity of the Fund at all times;
iii) Ensuring that disbursement of monies of the Fund is 

undertaken fully in accordance with commitments 
and on time; and

iv) Ensuring full accountability of all disbursed funds.

1.5.2 Impact of Funding 

This area relates to the judicious use of maintenance 
resources as evidenced by improvements in the percentage 
of road network in fair to good condition, vehicle 
operating costs, journey times and safety. The functions 
of the Fund under this key business area include:

i) Bringing about sustained improvement of road 
condition of all classes of public roads by ensuring 
stable and reliable financing;

ii) Encouraging techniques and procurement models 
that reduce the unit cost of road maintenance 
activities;

iii) Reducing the incidence of fatal and personal injury 
accidents by improvement of road condition and by 
funding specific targeted improvements; and

iv) Bringing about progressive increases in road user 
satisfaction through feedback systems including 
holding of regular stakeholder’s forums.

1.5.3 Corporate Governance 

This business area relates to the oversight functions of the 
Fund Management Board as envisaged in the URF Act 
and in line with the best practice principles of corporate 
governance. Functions of the Fund under this key 
business area include:

i) Ensuring effective oversight by the Board through 
full and regular attendance of meetings by 
members;  

ii) Developing and implementing a statistically 

robust and defensible programme of monitoring 
and evaluation, augmented by a technical and 
financial audit programme; and

iii) Reporting comprehensively and in a timely 
manner on the activities of the Fund.

1.5.4 Administration and Human Resource 

This business area relates to capacity of the Secretariat and 
its support functions. The functions of the Fund under 
this key business area include:

i) Recruiting and retaining appropriately  qualified, 
experienced and motivated secretariat staff under 
the leadership of the Executive Director;

ii) Administering the Fund effectively and efficiently 
with due regard to limitations of overhead costs 
within acceptable budgeted limits. 

1.6  Organisation Structure

The administration of the Fund has two components: 
the Fund Management Board who are responsible for 
governance and the Secretariat, which takes responsibility 
for the day-to-day administration and management of 
the activities of the Fund.

1.6.1 The Fund Management Board

The Fund is governed by a 7-member Fund Management 
Board, which is mandated under Section 7 of the URF 
Act to manage the business of the Fund in accordance 
with sound commercial principles to enable efficient, 
effective and stable road expenditures through the RUCs 
system.

The Management Board is comprised of three members 
from the public sector and four members from the private 
sector as shown in Table 1, which also shows the respective 
position holders in FY 2012/13.

Table 1: Composition of URF Board as at 30th June 2013

No. Name Representation Position

1. Eng. Dr. Francis Baziraake Professional Engineers Chairman

2. Mrs. Jacqueline B. Lutaya Professional Accountants Member

3. Mrs. Jennifer Mwijukye Freight Forwarders Member

4. Mr. Solomon Nsimire Passenger Services Member

5. Mr. Patrick Ocailap Ministry of Finance, Planning and Economic Development (MFPED) Member

6. Mr. Benon M. Kajuna Ministry of Works and Transport (MoWT) Member

7. Mr. Paul Okot-Okello Ministry of Local Government (MoLG) Member

8. Eng. Dr. Michael M. Odongo URF Secretariat ED/Secretary
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1.6.2 The Secretariat

The Secretariat, which is headed by the Executive Director, 
is responsible for the day-to-day management of the Fund 
and for the implementation of the decisions of the Board 
in line with Section 16 of the URF Act. 

In FY 2012/13, the Secretariat organisational structure 
was as shown in Figure 1. The Secretariat is functionally 
comprised of six pillars that include: fund management, 
planning and programming, monitoring and evaluation, 

corporate services, procurement & disposal of assets and 
internal audit. The functional areas of the Fund constitute 
the six pillars as shown in Figure 2. 

The Executive Director and the departmental managers 
constitute the Fund Management Committee (FMC), 
which is the top management and administration organ 
reporting to the Board.
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2.0 Performance of URF in FY 2012/13
2.1  Overview

This Chapter presents the performance of the Fund in 
FY 2012/13 on the basis of the governance functions 
of the Board and the key functional areas of the Fund. 
In addition, rating of the FY 2012/13 key performance 
indicators in the various business areas of the Fund 
and the Government Annual Performance Report are 
presented.  

2.2  Governance and Administration

Section 7 of the URF Act established a Fund 
Management Board which is required to manage the 
business of the Fund on sound commercial principles 
to enable effective, efficient and stable road expenditures 
through implementation of a road user charges system. 
The Fund Management Board is responsible for the 
governance and general management of the Fund.  
The URF Secretariat on the other hand is responsible 
for the day-to-day management of the Fund and for 
the implementation of decisions of the Board. The 
performance of the Board and the Secretariat in FY 
2012/13 are discussed in sections 2.2.1 and 2.2.2 below.

2.2.1 Performance of the Fund Management 
Board

During FY 2012/13, the Fund was supervised by 
a seven member Board with representatives from 
engineers’ profession, accountants’ profession, passenger 
transporters, and freight transporters, MFPED, MoWT 
and MoLG as shown in Table 1.  The Board membership 
was fully constituted in the year as required by the Act. 
In September 2012, the MoLG representative on the 
Board, Mr. Paul Okot-Okello replaced Mr. Patrick 
Katarina who retired.  

The three Board Committees which were established 
in FY 2011/12 to increase effectiveness of the Board 
in the discharge of its functions under section 14 of 
the URF Act operated normally throughout the year. 
They included the Finance & Administration Board 
Committee (FABC), Board Audit and Risk Committee 
(BARC), and the Policy & Strategy Board Committee 
(PSBC)). Composition of the Board Committees during 
the year was as shown in Annex 1.

The Board held six board meetings representing 100% 
of the total planned meetings; and two special board 
meetings in the year. The Board Committees held a total 
of 14 meetings disaggregated as four meetings for BARC; 
five for PSBC; and five meetings for FABC representing 
93.3% of the total planned Board Committee meetings. 

2.2.2 Performance of the Fund Secretariat in 
FY 2012/13

Section 16 of the URF Act designates the Executive 
Director (ED) as the head of the Secretariat. The Fund 
Management Committee (FMC) comprises the Top 
Technical Team of the Secretariat whose membership 
includes the ED as chairperson and all departmental 
heads as members. In FY 2012/13 the FMC held 35 
meetings comprising of nine special meetings and 24 
scheduled meetings. The performance of the Fund in FY 
2012/13 under its functional areas is presented in the 
sections 2.2.2.1 – 2.2.2.8.

•	 Corporate Services

Corporate Services is the function of the Fund responsible 
for human resource, legal services, general administration, 
corporate communications and systems administration 
activities of the Fund. Under this function, the Fund 
undertook operational and management activities in the 
above areas including drafting of the DRC and URF 
regulations (with assistance of the Office of the Solicitor 
General); and general administration works. In addition 
the Fund undertook the organisational restructuring 
study; drafting of the Board manual; legal functions; and 
routine IT resource works.

Under Human resource, the Fund undertook the 
recruitment of staff to fill vacant positions that included 
Monitoring and Evaluations Officer (MEO); Corporate 
Communications Officer (CCO); Administration 
Officer (AO); Procurement Assistant (PA); 6 interns 
and 2 Drivers. These were however yet to report as at 
the end of the financial year. The staffing level of the 
Secretariat during the FY, based on the average positions 
filled during the year stood at 85.8%. The number of 
filled positions stood at 26 out of 30 as summarised in 
the Table 2. 
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Table 2: Trend of Staff Disposition as at 30th June 2013

SN Position Establishment 
30th June 2013 30th June 2012

Filled Vacant Filled Vacant 

1. Executive Director 1 (Scale SG 1) 1 0 1 0

2. Managers 5 (Scale SG 2) 5 0 5 0

3. Officers 14 (Scale SG 3-4) 10 04 12 02

4. Technical 1 (Scale SG 5-6) 1 0 1 0

5. Support 9 (Scale SG 7-9) 6 03 6 3

Total 30 23 7 25 5

6. Interns 10 n/a 0 n/a

As can be seen from Table 2, the vacant staff positions increased from 5 to 7 as result of the departure of the Administrative 
Officer (Mr. Milton Mumanye) and the Procurement Assistant (Mr. Martin Byamukama). This made the percentage of 
filled positions to fall from 83.3% in June 2012 to 76.7% in June 2013. The Fund engaged a total of 10 interns from 
various disciplines who benefited from industrial training while side by side leveraging the staffing capacity of the Fund.

The Fund completed the installation of a Local Area Network (LAN), dedication of the e-mail system of the Fund and 
maintained the internet domain “roadfund.ug” as well as the website www.roadfund.ug, which are essential features of 
the Fund’s outreach strategy. Table 3 provides a summary of key achievements of the Fund under the Corporate Services 
function in FY 2012/13.

Table 3: Key Achievements of the Fund under the Corporate Services Function in FY 
2012/13

Systems Admn. Human 
Resource Corp. Comm Legal General Admin

•	 Installed LAN

•	 Maintained 
Website & 
Internet 
domain

•	 Maintained 
ICT office 
equipment

•	 Upgraded 
ICT security 
systems/ 
softwares

•	 Recruited 
MEO, CCO, 
AO, PA, 10 
interns and 2 
drivers.

•	 Organisation 
restructuring 
study

•	 Staff 
appraisal

•	 Staff 
attendance 
management

•	 Publicity 
and adverts 
– including 
supplement 
for URF at 
5-yrs

•	 Drafted Regulations 
Including Financial 
procedures, DRC 
Regulations, etc, 
in accordance with 
Section 49 of the 
URF Act

•	 Preparation 
and signing of 
performance 
agreements

•	 Legal support to 
FMC and Board

•	 Office admin and facility 
management

•	 Staff welfare including workman’s 
and health insurance

•	 Staff training

•	 Maintained membership to 2 
international organisations

•	 Remuneration of staff

•	 Management of Stores and Assets 
management

•	 Records and registry management

•	 Provided customer care services

•	 Vehicle fleet management 

•	 Monitoring and Evaluation

In FY 2012/13, Monitoring & Evaluation activities were undertaken in a total of 43 designated agencies comprising 
of 22 district local governments; 09 municipal councils; and 12 stations under UNRA as shown in Table 4. The 
monitoring involved tracking of implementation of the funded work plans against the performance agreements entered 
into with the DA’s. 
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Table 4: Summary of Agencies Monitored, FY 2012/13

UNRA Station District Local Government KCCA/ Municipal Councils

Arua, Fortportal, Gulu, 
Hoima, Kabale, Kampala, 
Luwero, Masaka, Masindi, 
Moyo, Mpigi and Mubende

Amolatar, Apac, Arua, Bundibugyo, Dokolo, Gom-
ba, Hoima, Kalungu, Kasese, Kole, Lamwo, Luwe-
ro, Maracha, Masindi, Mitooma, Mpigi, Mubende, 
Mukono, Nebbi, Ntoroko, Nwoya, Sembabule.

Bushenyi, Gulu, Hoima, Ka-
bale, KCCA, Lira, Masaka, 
Masindi, Mukono. 

12 Stations 22 Districts 09 Municipal Councils

The Fund used a mix of in-house capacity and outsourcing to undertake the M&E activities. Table 5 shows the 
geographical coverage of the M&E activities undertaken while Table 6 shows the generic findings and recommended 
remedial actions.

 Table 5: Geographical Coverage of M&E Activities in FY 2012/13

Lot No Region 
Designated agencies Agencies 

covered in FY 
2012/13

Agencies 
covered in FY 

2011/12District LGs UNRA      
Stations 

Municipal 
Councils

01 Central 07 05 03 15 08
02 Eastern 00 00 00 00 12
03 Northern 09 03 02 14 08
04 Western 06 04 04 14 11

Total 22 12 09 43 39

It can be seen from Table 5 that the coverage of M&E activities increased marginally from 39 DAs in FY 2011/12 
to 43 DAs in FY 2012/13. The Eastern region had been planned to be covered using outsourced services, however 
commencement of the consultancies delayed to take off. The region will be covered in FY 2013/14. 

Table 6: Schedule of M&E Findings, FY 2012/13

S/N Generic finding Recommendations Strategy for improvement

1. Garnishing of road maintenance funds by URA 
due to non-payment of PAYE.

•	 The funds should be 
recovered from the 
agencies.

•	 URF to pursue strategies for safe 
guarding road maintenance funds 
from URA action. 

•	 Agencies should open separate 
accounts for URF monies. 

2. Late release of funds which affected timely 
implementation of road maintenance 
programmes. 

•	 URF timely requisition 
for funds from MFPED.

•	 Continuous engagement 
with treasury for timely 
release of funds.

•	 Pursue improvement in timeliness 
of releases through monthly 
collection of Road User Charges and 
disbursements.

•	 Enforce intact and timely transfer of 
funds to end user accounts.

3. Late commencement of works due to change 
in implementation policy in local governments 
which suspended use of contracting in road 
maintenance.

Support agencies to 
commence works in January 
2013.

Circulate clarification about MoWT 
Guidelines and PPDA, force account 
regulations.

4. Delayed return of rollover funds for works 
committed in FY 2011/12, which was forcing 
agencies to divert funds from the FY 2012/13 
work plan. In some agencies payment to 
contractors was delayed, which in turn affected 
timely completion of works.

Seek interpretation of the 
Solicitor General on rollover 
of unspent balances at end of 
year.

URF to seek independence of 
road maintenance funds from the 
consolidated fund, which will in effect 
ring fence the funds.
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S/N Generic finding Recommendations Strategy for improvement

5. Huge payments to technical staff in Bundibugyo 
DLG for routine manual maintenance under 
the guise of implementation by force account. 
This was as opposed to direct payment of 
workers against attendance sheets which is the 
norm in works by force account.

•	 Agency should be audited 
to rule out possible loss of 
road maintenance funds.

•	 Bring to attention of MoWT and 
request for a rollout of a training 
and orientation programme in local 
governments on application of the 
force account guidelines.

6. Extensive ravaging of roads by rains leading to 
premature spot failures; impediment of access; 
and accelerated deterioration. 

•	 Agencies should prioritise 
emergencies and apply for 
programme reviews where 
necessary.

•	 Liaise with MoWT to establish a 
mechanism for supporting agencies 
to respond quickly to emergencies.

7. Diversion of URF funds disbursed in Q1 to 
Lira MC 

•	 Follow up to ensure all 
funds are refunded and 
transferred to the works 
department.

•	 Enforce intact and timely transfer of 
funds to end user accounts.

8. Inadequate allocation and late release of fuel to 
UNRA stations, which affected absorption of 
funds at the stations and timely implementation 
of works.

•	 URF to demand 
explanation from UNRA.

•	 Require UNRA to improve internal 
systems to minimize delays in transfer 
of funds to stations. 

•	 Pursue timeliness and adequacy of 
road maintenance funds through 
monthly collection and disbursement 
of Road User Charges.

9. Capacity constraints at UNRA stations arising 
from inadequate staffing; and inadequate and 
old equipment base.

•	 Request UNRA to 
rationalise staffing at the 
road maintenance stations.

•	 Support UNRA to acquire more road 
maintenance equipment in order to 
improve efficiency and effectiveness.

10. Inaccurate reporting in the quarterly reports 
submitted to URF by Bundibugyo DLG. 
Deliberate misrepresentation of both physical 
and financial progress.

•	 Audit the agency to rule 
out possible loss of road 
maintenance funds.

•	 Establish integrated financial 
management and road maintenance 
monitoring systems in all agencies.

11. Opening of URF account in inappropriate 
location at the disadvantage of road 
maintenance. Bundibugyo DLG opened the 
URF account in Fort Portal (80Km away).

•	 Demand that the account 
is opened in any bank in 
Bundibugyo town.

•	 URF to issue guidelines to agencies 
on opening of accounts for road 
maintenance monies.

12. Spreading of funds too thin for any realizable 
impact in terms of accessibility and condition of 
roads. Several roads remained impassable with 
no drainage facilities and with grass across entire 
carriageway.

•	 Institute use of 
programming tools across 
all categories of DAs.

•	 URF to assist in capacity building 
of local government staff in 
road maintenance planning and 
accountability aspects. 

13. Lack of Performance Agreements between 
DLGs and sub-agencies.

•	 Approval and rollout of 
the generic sub-agency 
agreements should be 
expedited.

•	 URF to issue modal sub-agreements 
to district local governments;

•	 Enforce signing of the sub-agreements 
by requiring submission of returns 
along with the Q1 accountabilities to 
enable tracking.

14. Old and dilapidated equipment with extensive 
breakdowns and high maintenance costs at 
UNRA stations.

•	 URF to permit hiring of 
equipment by UNRA 
stations.

•	 Agree with UNRA the 
framework for hire of 
equipment.

•	 UNRA should make strategies for 
rehabilitation of old equipment 
and restocking in order to improve 
efficiency of the force account 
interventions and to help control cost 
of mechanical repairs.

15. Slow procurement process of contractors and 
construction inputs like fuel, which affected 
timely implementation of road maintenance 
programmes - UNRA

•	 Demand explanation from 
UNRA.

•	 URF to support UNRA to make 
improvements in their procurement 
system  so as to improve timeliness of 
maintenance interventions.
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S/N Generic finding Recommendations Strategy for improvement

16. Understaffing in Works department in LGs •	 Bring to attention of 
MoWT; MoLG; and 
MoPS.

•	 URF should coordinate with the 
respective key government entities 
to improve staffing of works 
departments across the country as 
a way of improving efficiency and 
effectiveness of road maintenance 
programmes.

17. Low mainstreaming of HIV awareness in road 
maintenance programmes.

•	 Include section on 
crosscutting issues in the 
annual budget guidelines 
with clear guidance on 
methods, financing and 
accountability.

•	 URF to enforce effective 
mainstreaming of HIV awareness 
through improvements in guidelines 
and monitoring in coordination with 
MoWT.

18. Inadequate supervision vehicles and motor 
cycles to facilitate supervision and inspection of 
works.

•	 Bring to attention of 
UNRA, MoWT and 
MoLG.

•	 Monitor improvements 
after distribution of 
equipment under the force 
account scheme.

•	 URF and MoWT to develop 
guidelines to rationalize transport 
facilities for supervision and 
inspection of works.

19. Lethargy in implementing the force account 
policy arising from inadequate understanding 
and appreciation of the issued implementation 
guidelines.

•	 Bring to attention of 
MoWT and MoLG.

•	 Plan for training of technical staff; 
accounting officers; accountants/
finance officers; procurement 
officers and internal auditors in local 
governments.

20. Insufficient equipment for force account works 
- lacking rollers and water bowsers, which are 
critical in grading and gravel works.

•	 Bring to attention of 
MoWT and MoLG

•	 Allow agencies to 
hire equipment from 
the market pending 
completion of the 
equipment component of 
the force account scheme.

•	 URF to assist in training of DA’s 
in hire procedures for the missing 
equipment as an interim measure;

•	 MoWT to expedite the procurement 
of the missing equipment. 

21. Diversion of funds to roads outside the approved 
work plans submitted to URF. 

•	 Demand explanation from 
the agencies.

•	 Include remedial measures in the 
annual performance agreements 
signed with the agencies.

•	 Report defaulting agencies to MoLG 
for disciplinary action;

•	 URF to liaise with MoWT & MoLG 
on procedure for handling emergency 
cases.

22. Comingling of funds whereby URF funds 
were kept in same bank accounts and used 
interchangeably with funding from other 
sources like PRDP, DLSP, U-Growth and other 
road rehabilitation programmes. 

•	 Issue circular requiring 
agencies to open separate 
bank accounts for URF 
funding. 

•	 URF to liaise with the treasury on 
opening of separate bank accounts 
for road maintenance funds.

23. Weak equipment from China, which 
malfunctioned right away and have had 
frequent breakdowns among other mechanical 
problems - this increased the cost of mechanical 
repairs at the expense of road maintenance in 
affected DAs.  

•	 Request MoWT and 
MoLG to review 
soundness of the Chinese 
equipment among Local 
Governments in order 
to take advantage of 
warranty provisions where 
applicable.

•	 URF to coordinate with MoLG and 
MoWT on future replacement plans 
and measures.

25. Lack of quorum at DRC meetings, which has 
rendered them non – functional.

•	 Bring to attention of 
MoLG and Speaker of 
Parliament.

•	 URF to issue the final DRC regulation 
to guide proper functioning of DRCs.
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S/N Generic finding Recommendations Strategy for improvement

26. Change of road names during the FY without 
communication to URF which undermines 
accountability. 

•	 Issue circular to DAs 
requiring them only 
to make change of 
road names only at the 
beginning of FYs so as not 
to distort planning and 
accountability.

•	 URF to issue guidance in the annual 
budget guidelines to DA’s.

29. Routine Mechanised Maintenance activities 
being termed as periodic maintenance 
which distorts planning and undermines 
accountability.

•	 Issue circular to local 
government agencies 
requiring them to stick to 
the descriptions issued in 
the specifications issued 
by MoWT. 

•	 Include guidance in the annual 
budget guidelines issued to agencies 
so as to remove ambiguities and 
distortions.

•	 Planning and Programming 

Planning and programming is the function responsible for developing of the statutory road maintenance plans; 
allocation of funds and development of the statutory road maintenance expenditure programmes; as well as issuing 
of annual planning guidelines to the designated agencies. Under the function, the Fund co-ordinated programme 
review processes; finalised the development of the funds allocation formula which was presented to the SWG and 
Top Management Team (TMT) of MoWT; completed the study for harmonisation of road maintenance unit costs; 
prepared the One-Year Road Maintenance Plan (OYRMP) and Expenditure Programme for FY 2013/14; and issued 
budget guidelines to DAs to guide the preparation of road maintenance plans of FY 2013/14 as shown in Table 7.

Table 7: Achievements of the Fund in the Planning and Programming Function, FY 2012/13

Planning       sub-
function

Programming sub 
function

Control   sub 
function Reporting Others

•	 Prep. FY 2013/14  
OYRMP

•	 FY 2013/14 Budget 
guidelines

•	 Issuance of Indicative 
Planning Figures

•	 Commencement  of 
road Maintenance 
strategic Plan

•	 Commencement of 
corporate plan

•	 Formula Study

•	 Unit cost study

•	 Collation of road 
condition data

•	 Commencement of 
Road maintenance 
management 
System

•	 Review of work 
plans

•	 Review of 
performance 
agreements

•	 Programme tracking 
of UNRA works

•	 Operationalization 
of District Road 
Committees

•	 Regional Training of 
Engineers

•	 Published IPFs and 
releases

•	 Compilation of data 
for annual report

•	 Review of 
emergency works 
applications

•	 Responding to 
agency queries

•	 Participation in 
Sector Working 
Group meetings

•	 Fund Management

Fund management is the function responsible for collections and management of revenue; expenditure; and 
management of disbursements from the Fund. Under this function, the Fund successfully managed all disbursements 
for programmed works in the designated agencies; developed guidelines and procedures for management and 
accountability for the disbursed funds; and undertook capacity improvement programmes for accountants and auditors 
in the various DUCAR agencies. 

In addition, the Fund prepared final accounts for FY 2011/12 which were submitted to the Office of the Auditor 
General; initiated studies for the establishment of a RUCs management framework as well as a Management Information 
System; and coordinated preparation and submission of the Cabinet Memo for amendment of Section 14 of the URA 
Act to provide for direct transfer of RUCs to URF. Achievement of the Fund under the Fund Management Function 
was as shown in Table 8.
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Table 8: Achievements of the Fund in the Fund Management Function in FY 2012/13

Revenue collection Financial Mgmt reporting Disbursements Controls 

•	 Applied and received 
UGX 237.2bn for road 
maintenance and URF 
secretariat operations  for 
FY2012/13

•	 Collected UGX 
3,250,000 as non-
tax revenue. This was 
transferred to the 
Consolidated Fund at the 
end of the financial year.

•	 Coordinated preparation 
of technical approval of 
the cabinet memo for 
amendment of the URA 
Act to provide for direct 
remittance of RUCs to 
URF

•	 8no.monthly performance progress 
reports prepared and circulated to 
Board

•	 3no.quarterly performance Reports 
prepared and circulated to Board 

•	 4no. OBT reports prepared and 
submitted to MFPED

•	 Final Accounts for the FY 2011/12 
prepared and submitted to 
Accountant General & Auditor 
General.

•	 4 Quarterly disbursement reports 
prepared and submitted to Board.

•	 Non-Tax Revenue (NTR) report 
for the FY 2012/13 finalised and 
submitted to OAG

•	 4no. quarterly 
disbursements of UGX 
229.960bn made to 135 
DAs as agreed in the 
performance agreement.  

•	 Finance & 
Accounting Manual 
in place 

•	 Draft Financial and 
Accounting regulation 
in place

•	 connected to MFPED 
IFMS for processing 
payments and 
budgeting 

•	 Initiated studies into 
the establishment of 
a Mgmt Information 
System (MIS)

•	 Internal Audit

The purpose of the internal audit function of the Fund is to provide assurance to the Board that funds are being applied 
as intended at disbursement. In FY 2012/13 audit activities undertaken included technical and financial reviews on road 
maintenance projects financed by the Fund in FY 2010/11 and FY2011/12. They were undertaken using outsourced 
services which run from July to December 2012 in 21 selected designated agencies. 

a) Coverage of the Technical & Financial Reviews

The summary of the funds audited and the projects covered during the year under technical and financial reviews 
were as shown in Table 9. The agencies were 21 in number with a total budget value of UGX 14,595,344,974/= in FY 
2010/11 and UGX 12,153,858,505/= in FY 2011/12. The sampled projects were 143 in number with a total value of UGX 
14,136,458,498/= representing 53% of the total Funding to the agencies. 

Table 9: Summary of the Agencies and Projects Reviewed

No.
Agency Annual Budget Projects Sampled

 FY2010/11  FY2011/12 No.  UGX 

1 Agago District 593,443,315 627,871,896 7 602,692,923 

2 Amuria District 724,049,256 488,422,426 12 689,338,547 

3 Arua MC 633,499,839 576,894,557 7 1,259,870,626 

4 Buikwe District 1,537,434,334 1,026,247,898 16 1,276,178,177 

5 Buvuma District 627,591,027 445,801,770 4 394,693,100 

6 Jinja District 1,054,865,878 981,305,514 10 857,304,215 

7 Jinja Municipal 1,063,179,864 1,065,174,305 6 1,688,747,834 

8 Gulu District 686,619,743 612,795,905         1 56,665,800 

9 Kaabong District 802,879,396 701,665,299 8 812,082,070 

10 Kiryandongo District 703,399,770 627,183,461 7 442,941,053 

11 Koboko District 546,985,094 465,095,039 4 651,270,099 

12 Kotido District 541,134,684 471,339,867 10 438,275,749 

13 Manafwa District 623,420,090 546,012,252 9 682,581,150 

14 Masaka Municipal 786,846,566 657,584,503 5 764,411,158 

15 Mbale District 487,931,875 529,377,880 5 483,233,607 
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No.
Agency Annual Budget Projects Sampled

 FY2010/11  FY2011/12 No.  UGX 

16 Mukono Municipal 763,206,829 424,997,301 2 868,152,995 

17 Nakaseke District 716,187,501 633,219,202 11 556,647,036 

18 Namayingo District 529,652,903 474,662,148 7 625,289,315 

19 Napak District 493,646,419 429,262,634 3 272,963,044 

20 Tororo Municipal 826,013,322 513,511,172 6 560,100,000 

21 Zombo District 539,977,012 468,229,381 3 153,020,000 

Totals 15,281,964,717 12,766,654,410 143 14,136,458,498 

b)  Findings and Recommendations from the Reviews

The findings and recommendations from the financial and technical reviews were as shown in Table 10. 

Table 10: Findings from the Technical and Financial Reviews, FY 2012/13

S/N Generic Audit finding Remedial Action

1.0 Planning

1.1 Poor planning-selection of roads for road 
maintenance is based on intuition and political 
intervention.

All agencies to apply planning guidelines issued by the MoWT. 
Scientific methods e.g. RAMPS should be used in prioritising 
works.

1.2. Works are carried out outside the approved work 
plan.

All agencies to prepare technical reports during the planning 
process.

1.3. Road maintenance Funds are spent on opening new 
networks in new Town Councils.

All agencies to submit approved changes in work plans to URF.

1.4. Some planned works are erroneously referred to as 
periodic maintenance when it is grading, shaping 
and limited culverts.

All agencies to submit approved changes in work plans to URF.

2.0 Financial Management

2.1 There were extreme delays to transfer Funds from the 
General Fund Account to the works and transport 
sector accounts and the sub agency accounts in 10 
agencies.

•	 All agencies to ensure transfer of Funds is timely.

•	 All agencies to obtain schedules of disbursement from URF 
Office, Website or agency Emails.

2.2 In 9 agencies there are no adequate records to 
distinctly track URF transactions in the books of 
accounts. Non-reconciling differences between the 
records and reports were specifically noted in Jinja 
MC & Namayingo.

•	 Recovery of diverted funds.

2.3. Expenditure amounting to UGX1,214,944,591/= 
in 10 agencies did not have adequate support 
documentation to justify it.

•	 Recovery of diverted funds.

2.4. A total of UGX177,406,894/= of the Funds 
reviewed was diverted from road maintenance 
accounts in 4 agencies. 

•	 Recovery of diverted funds.

2.5. A total of UGX171,299,917/= of the Funds 
reviewed was garnished by URA from Arua MC.

•	 Refund of garnished funds.

3.0 Record Keeping

3.1. Records keeping of procurement and financial 
management records in 8 agencies  was found to be 
lacking

•	 All agencies to ensure record keeping is properly done in 
accordance with the laws.

•	 The audited agencies to  avail missing records to their respective 
internal auditors for verification.

3.2. Technical and financial accountability reports in 9 
agencies submitted to URF were not reconciling 
with the DA’s budgets, work plans and books of 
accounts

All agency reports (technical and financial) to always be reviewed 
and signed by the CAO, CFO and the District Engineers prior to 
submission to URF.
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S/N Generic Audit finding Remedial Action

4.0 Staffing

4.1. Five agencies were critically short of staff in the 
works and procurement departments at the districts 
and sub agencies (Town Councils) level.

The agencies should fill the vacant positions.

5.0 Procurement/Contracting Procedures

5.1. A total of 31 out of 143 projects reviewed were 
contracted with no performance bonds. The 
contractors were therefore paid advances which 
were not secured which left the agencies exposed in 
case of non-performance. 1 contract out of the 31 
without performance bonds was abandoned after 
a payment of UGX38,920,080/= was made. This 
has never been recovered. Six agencies were found 
to have contracted without performance guarantees.

•	 The agencies/officers to be cautioned for poor contract 
management.

•	 Lost Funds to be recovered from the contractor, M/S Expert 
construction limited.

5.2 11 projects were delayed beyond the contract 
completion date in 6 agencies. There were no 
records to show that extensions of duration of the 
contracts were sought. Liquidated damages which 
should have been levied on delayed contracts were 
also not implemented hence causing further losses 
to the agencies.

•	 All agencies should ensure that contract periods are formally 
extended OR contracts terminated and the contractors 
penalised as per clauses in the agreement.

•	 Liquidated damages be recovered and transferred to the URF 
Account.

6.0 Quality Control/ certification & Completion of Works

6.1 103 projects were executed without proper controls 
as exhibited by the following observations:

•	 There was no record of the key contractual 
project e.g. commencement order, approval of 
sources of materials, approval of work program, 
site instructions, testing of materials and 
completed works and measurement of works 
before payment. 

•	 All agencies should ensure that contract management is 
properly done and documented. This includes:

o Issuing instructions to the contractor.

o Conducting material tests.

o Measurement of completed works among others.

6.2 •	 There were no daily site records, records of 
Monthly Progress reports, monthly site meetings 
and daily site records available for review.

•	 All agencies should keep records of site meetings, monthly 
progress and daily site records for reference throughout the 
contracts.

6.3 •	 The information in the measurement sheets used 
was inadequate and not as per MoWT standards 
and format.

•	 All IPC should be accompanied by complete measurement 
sheets complying with MoWT standards. Measurement sheets 
should be signed by the Agency and Contractor.

6.4 •	 Contractors were over paid against items in the 
BoQs that were not actually executed.

•	 Overpayments to be recovered from contractors.

6.5 •	 Contractors were paid provisional sums for 
contingencies and lump-sums without details 
of how the items were expended; these are over-
payments with no justification and should be 
recovered.

•	 Overpayments to be recovered from contractors.

•	 Officers responsible to be cautioned

•	 Supervision reports should be prepared and reports presented 
as evidence of the activity.

6.6 Provisions for supervision by technical staff of the 
district were paid as lump sums to contractors. 
There were no documents to support the payment.  
The act of paying the contractor Funds to be used by 
agency staff is irregular.

Officers responsible to be cautioned

6.7 Supervision of works by political leadership is not 
documented in reports.

Supervision reports should be prepared and presented as evidence 
of the activity.
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c) Financial Implications from the Audit Reviews

Table 11 shows the summary of the financial implications from the findings of the reviews undertaken in the 21 
DUCAR agencies.

Table 11: Financial Implications from Audit Reviews undertaken in FY 2012/13

No. Nature of Implication Agencies involved Totals UGX Action Taken

1 Inadequately supported 
Expenditure.

Buikwe, Jinja, Manafwa, 
Kaabong, Koboko, Napak 
DLGs & Masaka, Jinja, 
Mukono, Tororo, Arua MCs

1,214,944,591 Agencies affected were advised to 
account for the funds or refund the 
money for use in road maintenance 
activities.

2 Diverted Funds – 
Recoverable.

Buikwe, Nakaseke, 
Namayingo, Buvuma DLGs

177,406,894 Agencies affected were advised to 
recover the funds. UGX 50m has been 
recovered to date.

3 Garnished Funds – 
Recoverable.

Arua MC 171,299,917 The Agency affected was advised to 
recover the funds. UGX 35m has been 
recovered to date.

4 Delayed utilization of 
Funds.

Jinja DLG 121,550,910 The Agency involved was advised to 
fast-track the project. Funds were 
eventually utilized.

5 Book keeping – Un-
reconciled Funds.

Namayingo DLG & Jinja 
MC,

5,326,091 Agencies were advised to reconcile the 
books of accounts by 29 March 2013.

6 Ineligible payments – 
Recoverable.

Koboko DLG, Jinja MC, 52,270,000 Agencies were advised to refund the 
funds by 29 March 2013. A follow up 
is in progress.

7 Irregular contract 
awards.

Agago, Zombo DLGs 16,557,832 Agencies were cautioned to follow the 
PPDA Act.

8 Overpayments on 
contracts - Recoverable

Mukono MC, Amuria, 
Zombo, Buvuma DLGs

29,710,123 Agencies were advised to recover the 
funds. UGX 16m has been recovered 
to date.

9 Irregular payments. Arua, Mukono MCs 17,653,000 Agencies were advised to recover the 
funds.

10 Withholding tax. Buvuma, Kaabong DLGs 4,523,643 Agencies were advised to remit taxes 
to URA.

11 Inaccurate 
measurement of works 
– Recoverable.

Kaabong, Kotodo, Amuria, 
Mbale, Kiryandongo, 
Koboko, Zombo, Napak 
Agago DLGs, Arua MC

293,308,404 Agencies were advised to recover the 
funds by 29 March 2013.

Totals  2,104,551,405 

•	 Procurement and Disposal of Assets

The Procurement and Disposal of Assets function of the Fund is responsible for management of procurements and 
disposal of assets of the Fund in accordance with the requirements of the PPDA Act, 2003. Under this function, the 
Fund undertook 47 macro and several micro procurements required for the operation of the Fund. 

Achievements of the Fund under the Procurement and Disposal of Assets function were as shown in Table 12.
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Table 12: Achievements of the Fund under the Procurement/Disposal Function, FY 2012/13

Procurement sub function Disposal     sub 
function

Contracts 
Committee Systems and Reporting

•	 Pre-qualified URF Providers;

•	 Awarded 25 no. macro procurements and 45 
micros;

•	 Consolidated FY12/13 procurement plan and 
commenced 2013/14 plan

•	 Implemented framework contracts for 5 
common needs;

•	 Trained staff in Contract Management and 
Procurement Cycle duties

•	 Satisfactorily responded to PPDA Audit  for 
FY 2011/12;

•	 Sensitised Bidders on quality of  Joint Venture 
submissions  

•	 Progressed 01 
disposal process by 
75%.

•	 Held 29 meetings •	 Commenced processing 
of contracts  through 
IFMS 

•	 Implemented Proc. 
Performance Monitoring 
System(PPMS) reporting

During FY 2012/13, the Contracts Committee was fully constituted and was composed of the following membership:

(a) Eng. Andrew Naimanye   – Chairman;

(b) Mr. Ronald Namugera   –  Secretary;

(c) Mr. Milton Mumanye   –  Member (Up to May 2013);

(d) Ms. Fatuma Nanziri   –  Legal adviser from Solicitor General’s (SG) office;

(e) Mr. James Ekonga              _     Member

Table 13 shows the list of services outsourced by the Fund in FY 2012/13. 
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Table 13: List of Services Outsourced by the Fund in FY 2012/13

S/N Department Outsourced tasks Service Provider Status by 
30/06/2013

1.0 Corporate ser-
vices

1. Print media New Vision, and Monitor 
Publications 

Completed

2. Supply of a motorcycle Honda (Uganda) Completed

3. Comprehensive Insurance of Motor 
Vehicles

Chartis Insurance Co. Ltd On-going

4. Supply of tyres Arrow Centre (U) Ltd Completed

5. Provision of Medical Insurance to 
URF Staff and their families

Jubilee Insurance Co. (U) Ltd On-going

6. Provision of Internet Services MTN (U) Ltd On-going

7. Security monitoring and Surveil-
lance of the URF Secretariat

Saracen (U) Ltd On-going

8. Routine maintenance of URF Com-
puters

Computer Point Ltd Not yet commenced

9. Consultancy Services for Drafting of 
URF Regulations

Legislative Drafting and Re-
search

On-going

10. Consultancy Services for Develop-
ment of the URF Corporate Plan

SOFRECO under EU-fund-
ed Long Term Technical Sup-
port to URF

Completed

11. Recruitment of Staff Dama Consultants Ltd Completed

12. Supply of a security software for the 
URF computers

Computer Point Ltd Completed

13. Supply of stationery and office con-
sumables

Leading Edge Ltd Completed

14. Courier and postage services DAKS Courier Ltd Completed

15. Workman’s compensation insurance East African Insurance Co. 
Ltd

On-going

16. URF Calendars for 2013 Uganda Printing & Publish-
ing Corporation

Cancelled

17. Supply of furniture Nina Interiors Completed

18. Provision of catering services TEKK Investments Ltd Completed

19. Provision of vehicle maintenance 
services

Katwaalo Automobiles On-going

20. Supply and installation of air condi-
tioning units

Appliance World Ltd Completed

21. Repair of motor vehicles Sunset Engineering Ltd Completed

2.0 Planning and 
Programming

22. Review of work plans of FY2013/14 KOM Consult Ltd Cancelled

23. Harvesting Road condition data IDC Consultants Commenced

3.0 Internal Audit 24. Technical and Financial review of 3 
DA’s

Shore Partners CPA Not yet commenced

4.0 Monitoring and 
Evaluation

25. M&E Framework contract for 
Northern Region

Newplan Procurement com-
menced and is ex-
pected on board in 
July 2013.

•	 The Long-Term Technical Assistance (LTA) Capacity Support 

During FY 2012/13, the Fund received Technical Assistance (TA) financed by the European Commission which 
was planed to cost EURO 1.1m over a period of 16 months. The Technical Assistance was implemented by M/s 
SOFRECO which is a consultancy firm from France. The TA commenced in November, 2012 and was planned to 
complete in February, 2014.
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The purpose of the Technical Assistance was to contribute to the development of institutional capacity of the Road Fund 
Board and its Secretariat which is consistent with the overall objective of the EU Sector Policy Support Programme, 
(SPSP), and the Capacity Development Component, (CDC) to facilitate social and economic development of Uganda.

The specific outputs that were expected from the TA included:

a) Capacity and skills development especially in areas of strategic planning, financial management, monitoring and 
value for money audits;

b) Automation of planning, management and monitoring systems;
c) Development of key regulations, guidelines and manuals;
d) Improvement of planning, management, reporting and accountability of road maintenance functions as required 

by the URF Act and related regulations.
The supported the Fund in 13 key areas whose progress at the end of FY 2012/13 was as shown in Table 14. 

Table 14: Progress on LTA Support to URF at end of FY 2012/13

S/No. Area of Support Progress by 30/06/13 Remarks

1.0 Automation/Systems Development

Road Maintenance Management 
System (RMMS). 

Development of Computer-based 
Road Maintenance Monitoring Sys-
tem (RMMoS) commenced on 13 
May’13. 

System expected in place by mid 
November 2013.

Monitoring & Evaluation system. Started on 17th June 2013 and includes 
the development of the Monitoring & 
Evaluation Manual and Road Matrix. 

The final documents are expected to be 
completed in November 2013.

Integrated Management Informa-
tion System. 

To commenced in July 13. To be handled by the Corporate Com-
munications Officer with the LTA quality 
assurance.  

2.0 Strategic Plans Development

5-Year Corporate Plan. Draft integrated with a business plan 
prepared.

Corporate Plan waits approval by the 
URF Board.

5-Year Road Maintenance Strategic 
Plan.

The STE started in mid-May’13. Task to be completed by November 2013. 

Development/ Review of Force 
Account programme and account-
ability reporting. 

STE started on 17 June 2013. Framework to be in place by end of No-
vember, 2013.

Calibration of the Allocation For-
mula.

Validation and calibration of the 
Funds Allocation Formula was started 
on 2nd September 2013. 

To be completed by 30th November 2013.

Board Special Project manual/
Guidelines.

The LTA reviewed the draft Board 
Manual and submitted to the Chair-
man on 06 May 2013.

ToR to be prepared to guide the process.

3.0 Key regulations, guidelines and manuals Development

Development of key regulations 
envisaged by the URF Act 2008. 

A consultant was engaged by URF 
in March ’13. The LTA provided 
detailed comments on the submitted 
draft regulations.  

LTA to provide quality assurance till 
completion. 

4.0 Capacity Development

Recruitment of Monitoring & 
Evaluation Officer and Corporate 
Comm. Officer (CCO).

Recruited the MEO. The CCO awaiting completion of due 
diligence.

Recruitment of Administrative Of-
ficer, Procurement Officer & Sys-
tems Administrator.

Interview/process still in progress. Exercise expected to be completed in Au-
gust 2013.

Board and Staff Training Board and staff attended corporate 
Plan workshops.

Other Training courses planned starting 
in August, 2013.

Setting up Risk Management Sys-
tem and register.

Planned to commence in November 
2013.

Search for appropriate STE ongoing.
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•	 Establishment of Operational Procedures

Progress was made with drafting various regulations and manuals to guide and streamline various aspects of its 
operations and inter-relationship with agencies and stakeholders.  Progress on establishment of operational procedures 
in key functional areas was as shown in Table 15. 

Table 15: Progress with Key Control Documents as at 30 June 2013

SN Functional Area Manual Regulations System

1. Fund Management Issued by Board In process Linked to IFMIS
2. Programming Issued In process In process
3. Human Resource & Administration - Ditto - In process To be module of MIS
4. Monitoring & Evaluation In process In process In process
5. Internal Audit Issued by Board In process Being Procured 
6. District Roads Committees n.a In process n.a.

2.3  Key Performance Indicators

Broadly, the Secretariat’s Key Performance Indicators (KPIs) cover the four business areas of Administration and Human 
Resource; Funding Operations; Impact of Funding; and Governance. Achievements against the Secretariat KPIs in FY 
2012/13 were as discussed in sections 2.3.1- 2.3.2.

2.3.1 Performance Rating of KPIs

FY 2012/13 was the third year of adoption of a set of key performance indicators for the operations of the Fund. 
Some of these indicators were adopted from headline indicators issued by ARMFA (www.armfa.org) while others were 
developed in-house. The description of the KPIs and achievement against the respective set targets and comparison to 
the performance rating in FYs 2010/11 and 2011/12 are shown in Table 16.  

Table 16: Performance against KPIs in FYs 2010/11 – 2012/13

KPI Explanation Target Value
FY 2012/13

Achievement

FY 2010/11 FY 2011/12 FY 2012/13 Status

Administration and human resource

Staffing Level Percentage of establishment 
(average over a year)

95% min 77.2% 91.10% 85.8% Not 
Achieved

Staff Turnover Vacancies as a result of 
leavers in FY as percentage 
of establishment.

10% max 7.4% 3.40% 9.7% Achieved

Administrative 
Overheads 

Percentage of budgeted 
expenditure

2.0% max 2.81% 2.3% 3.0 % Not 
Achieved

Funding operations

Efficiency of 
collection

Percentage of potential 
revenue collected in each 
category.

98% min 99.8% 91.9% 84.6% Not 
Achieved

Timeliness 
of collection 
and deposit to 
account of Fund

Average business days from 
collection to deposit for 
each category of revenue.

14 business 
days max

19 business 
days

23.5 
business 
days

28.3 business 
days

Not 
Achieved

Adherence to 
approved Fund 
management 
plan.

Adverse deviation from the 
fund management plan, 
which shall be an average 
deviation from the forecast 
month end balances for the 
financial year. 

10% max 39.7% 9.0% 9.2% Achieved
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KPI Explanation Target Value
FY 2012/13

Achievement

FY 2010/11 FY 2011/12 FY 2012/13 Status

Allocation by type 
of maintenance 
work: % of 
budget 
i)   Routine 

Manual 
ii)  Routine 

Mechanized
iii) Periodic 

Percentage of overall road 
maintenance expenditure 
per maintenance work :

Target not 
set in FY 
2010/11

20%  13.5%  10.6% Not 
Achieved

15% 33.2%   29.6% Achieved

45% 34.0% 16.5%                                  Not 
Achieved

Allocation by 
road class: % of 
budget:

i)  National Roads
ii)  District Roads
iii)  Urban Roads
iv)  Community 

Access Roads

Percentage of overall road 
maintenance expenditure 
per road class:

Target not 
set in FY 
2010/11

64.70% 65.0% 58.5% Not 
Achieved

14.40% 14.5% 15.9% Achieved

15.60% 15.7% 18.4% Achieved

2.50% 2.5% 2.9% Achieved

Efficiency of 
disbursement

Percentage of approved 
plans Funded and disbursed 
in the same FY.

98% min 99.8% 100.0% 100% Achieved

Timeliness of 
disbursement

Average lag of disbursement 
after submission of 
acceptable work plan – 
stated by quarter

20 business 
days max

25 7.5 16.4 Achieved

Completeness of 
disbursements

Percentage of funds 
collected and disbursed 
within the FY.

100% Target not 
set in FY 
2010/11

100% 100 % Achieved

Impact of funding

Road network 
condition

Percentage of network in 
good/fair condition

No data No data No data No data No Data 

Cost of routine 
maintenance

Average cost  per kilometre UGX 3.2 
million/
Km

No data UGX 9.7 
million/Km 
(measured 
on national 
roads only)

UGX 11.1 
million/Km 
(measured 
on national 
roads only)

Not 
Achieved

Road Safety Personal Injury Accidents 
per million veh. km. 
(National Roads)

No data No data No data No Data 

User satisfaction Percentage satisfied, 
measured by annual survey

No data No data No data No data No Data 

Governance

Board oversight Member attendance – 
percentage of possible for all 
members.

90% min 81.0% 86% 82.2% Not 
Achieved

Audit Percentage of agencies 
audited.

10% min 24% 12.6% 23.0% Achieved

Reporting Punctual presentation of 
annual report

240 business 
days 

Delayed 208 
business 
days 

Not yet 
met at 250 
b-days

Not yet met 
at 248 b-days

Not 
Achieved

External Audit Completion of Audit by 
OAG

No significant 
qualification/
reservation

Met Met Not Met Not 
Achieved

Source of data: OYRMP 2013/14
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**OAG Report submitted beyond statutory period for Annual report submission (i.e. after 6 months beyond end of FY 
2012/13).

As can be seen from Table 16, the Fund used a total of 24 KPIs to monitor its performance under the key business 
areas of administration, human resource, funding operations, impact of funding and governance. The summary of 
performance rating against the KPIs in FY 2012/13 was as shown in Table 17.

Table 17: Summary of Performance Rating of KPIs in FY2012/13

  Administration and 
Human Resource Funding Operations Impact of Funding Governance Overall Totals

  No. of 
KPIs

% of 
Total

No. of 
KPIs

% of 
Total

No. of 
KPIs

% of 
Total

No. of 
KPIs

% of 
Total

No. of 
KPIs

% of 
Total

No Data 0 0.0% 0 0.0% 3 75.0% 0 0.0% 3 12.5%

Achieved 1 33.3% 8 61.5% 0 0.0% 1 25.0% 10 41.7%

Not Achieved 2 66.7% 5 38.5% 1 25.0% 3 75.0% 11 45.8%

Totals 3   13   4   4   24  

From Table 17, the following can be observed:

i) A total of 24 KPIs were adopted to measure performance of the Secretariat in FY 2012/13 (As was the case in FY 
2011/12);

ii) The number of KPIs achieved were 10 (41.7 % of total) – down from 12 KPIs (50.0%) in FY 2011/12;

iii) The number of KPIs not achieved were 11 indicators (45.8 % of total) – up from 9 indicators (37.5%) in FY 
2011/12;

iv) There was no data for 3 out of 4 KPIs for impact of Funding as was the case in FY 2011/12.

The indicators that were not achieved were as follows:

a) Staffing Level, where the KPI achievement was 85.8% against the target of 95% maximum. This was due to delays 
arising from failed recruitment processes and departure of 2 staff during the period of reporting. The recruitment 
of 3 staff (AO, CCO & MEO) was however concluded with the new staff expected at the beginning of FY 
2013/14.

b) Administrative Overheads, where the KPI achievement was 3.0% against the target of 2.0% maximum. This 
was due to the budget cuts in Q4 of FY 2012/13 release, which affected only the national roads maintenance 
programme. It correspondingly implied an increase in the relative share of the administrative overheads when 
compared to the total release.

c) Efficiency of Collections, where the KPI achievement was 84.6% against the target of 98% minimum. Performance 
was contingent on releases from MFPED, which under performed by 15.4% during the period.

d) Timeliness of Collections, where the KPI achievement was 28.3 business days against the target of 14 business days. 
Performance was contingent on releases from MFPED being the only source of funding, which on average took 
28.3 business days. 

e) Allocation by type of maintenance work, where the KPI achievements were 10.6% against 20% target for routine 
manual maintenance; and 16.5% against 45% target for periodic maintenance. Performance was mainly affected 
by the 23.7% budget cut in the releases to UNRA for maintenance of national roads. Performance was also 
affected by the change in policy to exclusive use of force account in DUCAR agencies, which necessitated change 
of work plans and a huge shift from periodic maintenance to routine mechanised maintenance.

f ) Board oversight, where the KPI achievement was 82.2 % against the target of 90% minimum. Performance was 
affected by the departure and time lag in replacement of the MoLG representative on the Board. The number of 
Board meetings however increased from 6 in FY 2011/12 to 8 in FY 2012/13 while Board Committee meetings 
increased from 5 in FY 2011/12 to 14 in FY 2012/13 implying increased Board oversight.

g) Reporting, where the KPI achievement was 248 business days against the target of 240 business days. Performance 
was contingent on completion of the OAG Audit, and delays in compiling additional streams of data (on works by 
road name) in line with the recommendations by the Infrastructure Committee of Parliament.
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h) External Audit, where the target was ‘No significant qualification/ reservation’. The Auditor General gave a qualified 
opinion on the basis of unspent balances that were not returned to the consolidated fund; and special releases to 
agencies for emergency interventions, which the agencies had not yet accounted for. URF will accordingly respond 
to the issues to Parliament;

i) Road condition data which was not available during the period of reporting. The Fund has engaged a consultancy 
to harvest available data to guide the compilation of the five year road maintenance plan in FY 2013/14.

2.3.2 URF Performance Rating in the Government Annual Performance Report (GAPR), FY 2012/13

The GAPR is a report compiled by the Office of the Prime Minister (OPM) on an annual basis to outline performance 
of Government through a review of achievements against key performance measures for each sector. The FY 2012/13 
GAPR provided an overview of the areas where Government performed well and less-well during the financial year 
across all areas of public investment with the aim of influencing planning and budgetary allocations for the FY 2014/15. 
Table 18 shows the performance of URF in FY 2012/13 rated under the GAPR.

Table 18: Sector Performance Scorecard, FY 2012/13 GAPR/FY 2011/12 GAPR

Output Performance

% Achieved % Not Achieved % no data

Outputs 2011/12 2012/13 2011/12 2012/13 2011/12 2012/13 Denominator

Sector 79 61 21 39 0 0 48

MoWT 86 61 14 39 0 0 28

UNRA 65 64 35 36 0 0 14

URF 83 50 17 50 0 0 6

It can be seen from Table 18 that a total of 6 indicators were used to measure the performance of URF in the GAPR. 
Targets for 3 indicators were achieved while the targets for 3 other indicators were not achieved. Performance was 
affected by MFPED budget cut of 15.4% in Q4; and the mid-term change in government policy from using contracting 
to force account for road maintenance in Local Governments. The change in implementation policy was with effect 
from Q2, which therefore required change of works plans during the year and thereby affecting timeliness of releases 
in Q2 and Q3. 

The performance of URF in the FY 2012/13 GAPR was rated at 50% down from 83% in FY 2011/12. Table 19 shows 
the trend in performance against each KPI with remarks on why each KPI was either achieved or not achieved. The 
performance against JAF (Joint Assessment Framework) Actions and the Agreed Actions of Past Cabinet Retreats are 
shown in overflow to Table 19.  

Table 19: URF Performance Indicators and Actions, FY 2012/13 GAPR

Performance 
issues

Performance 
Indicators

FY 2011/12 FY 2012/13
Remark(s)

Target Actual Target Actual Rating

National 
Road 
maintenance 

Percentage  of 
Funds released to 
UNRA on time (as 
per performance 
agreement) 1

95% 100% 95% 50.9%

Not 
Achieved

Underperformance was due to: 
delay in disbursement of Q3 funds 
owing to delays by UNRA to submit 
requisite quarterly reports and work 
plans, and the fact that MoFPED did 
not release funds for national roads 
maintenance in Q4.

Percentage of Funds 
released to national 
roads maintenance 
requirements

65% 65% 65% 76.3%

Achieved Target was met despite paltry release 
in Q4 indicating that the target was 
rather low.

Average time 
(Days) of delayed 
disbursement 

21 11.25 14 13.8
Achieved Target was met due to improvement 

of in-house processes and regular 
interface meetings with UNRA. 
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Performance 
issues

Performance 
Indicators

FY 2011/12 FY 2012/13
Remark(s)

Target Actual Target Actual Rating

District, 
Urban and 
community 
access road 
Maintenance 

Average time 
(Days) of delayed 
disbursement 21 11 7.8 22.4

Not 
Achieved

Target not met due to delays arising 
from the requirement for change 
of work plans in DUCAR Agencies 
following the change of policy to 
exclusive use of force account.

Percentage of 
agreed budget 
of DUCAR for 
maintenance of 
DUCAR network 
financed agreement

75% 97.5% 95% 100%

Achieved Target was met due to good 
performance of MoFPED releases 
for maintenance of DUCAR and 
proactive approach by URF in 
obtaining requisite reports and work 
plans from the DUCAR Agencies.

Percentage of funds 
released to DUCAR 
agencies on time 
(as per performance 
agreement) 95% 92.5% 95% 25%

Not 
Achieved

Target not met due: (1) delays arising 
from the requirement for change 
of work plans in DUCAR Agencies 
following the change of policy to 
exclusive use of force account in Q2; 

(2) The target of 7.8 days being too 
high compared to the 14 days for 
UNRA. 

JAF 5 Actions Status at end of FY 2012/13 Performance

Define fuel levy and other RUCs in URA legal 
administrative framework

Drafted Cabinet memo  due for submission to Cabi-
net by MFPED Not Achieved 

Agreed Actions in Cabinet Retreats of December 2011/ November 2012

Code Issue Action Status Explanation for 
status

Performance 
rating

1 Uganda Road Fund 
not fully operational

Amend Uganda Revenue 
Authority Act

Cabinet Memo drafted 
and is due for submission 
to Cabinet

This is for the 
action of MFPED

Off track

1  On time disbursement is defined as average lag of disbursement from start of each quarter – target was 14 business days max.
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3.0  Performance of Road maintenance   
  programmes
3.1  Funding Operations

Funding operations of the Fund include processes for 
determination of funding levels; procedures followed 
in budgeting and funding of agencies; allocation of 
funds; collection of funds; and disbursement of funds. 
Performance of the Fund in these processes during FY 
2012/13 was as presented in sections 3.1.1 – 3.1.6. 

3.1.1 Determination of Funding Levels

According to Section 14 of the URF Act, the Board is 
required to recommend to the Minister of Finance, the 
appropriate levels of road user charges, fines, levies or 
any other sums to be collected and paid into the Fund.  
This function of the Board constitutes a major step in 
the Fund planning processes scheduled under Sections 
24, 25, and 26 of the Act. However during FY 2012/13, 
some of these critical planning processes including 
setting of tariff levels could not be handled as funding 
for road maintenance was still under the Medium Term 
Expenditure Framework (MTEF). The funding level 
under the MTEF is determined by the Treasury on a 
prioritisation basis rather than maintenance needs of the 
public roads network. It is anticipated that this anomaly 
will be sorted out once Section 14 of the URA Act is 
amended to facilitate direct remittance of RUCs to the 
URF Account in line with Section 21 (3) of the URF 
Act.

3.1.2 Budgeting Procedure

In FY 2012/13, the only source of funds for road 
maintenance was the Consolidated Fund, remaing 
the same as was since establishment of the Fund. The 
budgeting process for road maintenance was as such 
conducted through the regular government budget 
process in line with provisions of the Budget Act. 

In response to the Budget Call Circulars (BCC) issued 
by MFPED, the Fund prepared a Budget Framework 
Paper (BFP) in consultation with designated agencies, 
which formed part of the Transport Sector BFP 
submitted to MFPED. The BFP amongst others 
outlined the hierarchy of objectives, past performance, 
strategies, the planned deliverables in the medium term, 
and strategies to address the envisaged constraints. 
The road maintenance budget for FY 2012/13 was 
prepared under Vote 118 based on three output areas 
of national roads maintenance, DUCAR maintenance, 
and the URF Secretariat.  In addition URF prepared 
the OYRMP for FY 2012/13 which was presented to 
Parliament by the Hon. MoWT as part of the Sector 
Ministerial Statement.

3.1.3 Funding Procedure

The operational procedure and systems followed by the 
Board during FY2012/13 is outlined in the flow chart in 
Figure 4. The procedure was designed to ensure smooth 
and transparent operational mechanisms of the Fund.  
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Figure 4 – URF Funding Process

Designated Agencies submit Annual 
Road Maintenance Programmes

Board Reviews for:
(a) affordability
(b) approprateness

Acceptable?

NO

Board prepares Annual 
Road Maintenance Plan & 
Expenditure Programme

YES

Board determines overall 
funding capacity after 

consultation with MFPED & 
MOWT

Board informs designated agencies of 
road maintenance allocations and 

requests submission of Annual Road 
Maintenance Programmes

Board sets level of non- road 
maintenance elements of Annual 
Road Expenditure Proghramme

Board prepares draft 
Performance Statement  

and submits to
MFPED & MOWT

Approved?

Board prepares 3-year 
& 5-year Road 

Maintenance Plans

NO

MOWT Tables Performance 
Statement and Maintenance 

Plans in Parliament

YES
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3.1.4 Allocation of Funds to Designated Agencies

In FY 2012/13, the Fund used a similar criteria previously applied by MFPED in FY 2009/10 and URF in the two 
successive financial years. Specifically, the allocation across the different road network categories was based on both the 
historical budget allocations and MTEF allocations for the year. Allocation to agencies and sub-agencies within the 
different DUCAR categories was based on the historical formulae dependant on population and surface area planning 
data issued by MFPED/Uganda Bureau of Statistics (UBOS).

Although the allocation criteria did not fully respond to Section 22 (2) of the URF Act, it nevertheless used population 
and surface area as surrogate measures for the parameters identified in the Act. The two stage process resulted in a 
vertical allocation across the networks and the horizontal allocation across DUCAR Agencies which resulted into the 
Indicative Planning Figures (IPFs) that were given to the agencies to guide the planning and development of road 
maintenance work plans for FY 2012/13. Table 20 shows the allocation to the different network categories in FY 
2012/13 as well as the trend since FY 2010/11. 

Table 20: Allocation of Funds for the Period FY 2010/11 - FY 2012/2013 

No. Programme Item 
FY 2010/11 FY 2011/12 FY 2012/13

Amount 
(UGX bn) 

% of 
Total

Amount 
(UGX bn) 

% of 
Total

Amount 
(UGX bn) % of Total

1
UNRA 177.794 62.63% 177.79 63.43% 177.79 63.43%

UNRA Operations 6.501 2.29% 4.08 1.46% 4.08 1.46%

Total National roads  184.295 64.92% 181.87 64.89% 181.87 64.89%

2 Districts 38.352 13.51% 37.74 13.46% 37.74 13.46%

  CAR 7.015 2.47% 6.968 2.49% 6.968 2.49%

  Town Councils 17.447 6.15% 17.236 6.15% 17.236 6.15%

  Municipal Councils 13.256 4.67% 13.907 4.96% 13.907 4.96%

  KCCA 12.293 4.33% 12.432 4.44% 12.432 4.44%

Mechanical Workshops 4.298 1.51% 0 0.0% 0 0.0%

  Special interventions on 
DUCAR 

0 0.00% 2.91 1.04% 2.91 1.04%

Total for maintenance of DUCAR 
network 

92.661 32.64% 91.193 32.54% 91.19 32.54%

3 URF Secretariat 6.926 2.44% 7.22 2.58% 7.22 2.58%

Grand Total  283.882 100% 280.283 100% 280.283 100%

It can be seen from Table 20 that the total funding level and allocation across the various road networks remained the 
same as was in FY 2011/12. 

3.1.5 Funds Inflow for FY 2012/13 

Funds inflows into the Fund in FY 2012/13 were only from appropriations by Parliament drawn from the Consolidated 
Fund and released by the Treasury on a quarterly basis. The Fund received a total of UGX 237.186bn from MFPED 
representing a performance of 84.6% against the approved annual budget of UGX 280.283bn.  The releases along the 
three budget lines were at 76.3% for National Roads maintenance; 100% for DUCAR maintenance including KCCA 
and 100% for URF Secretariat as shown in Table 21. 

Table 21: Summary of Releases to the Fund –FY 2012/13

Sn Description Annual 
Budget

Q1 Q2 Q3 Q4 Total % of 
Budget

1 MFPED Releases

  UNRA 181.87 45.468 45.468 46.178 1.658 138.771 76.3%

  DUCAR 91.19 22.798 22.798 23.508 22.087 91.190 100.0%

  URF Secretariat 7.224 1.420 1.679 2.835 1.290 7.224 100.0%

  Total 280.284 69.685 69.944 72.521 25.035 237.185 84.6%

2 Dates of Release   9-Aug-12 14-Nov-12 31-Jan-13 23-May-13    
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Sn Description Annual 
Budget

Q1 Q2 Q3 Q4 Total % of 
Budget

Delay (no. of calen-
dar days from start of 
quarter)

  39 44 30 52 41.25 (aver-
age)

  Delay (no. of business 
days from start of 
quarter)

  28 31 21 33 28.25 (aver-
age)

 

It can be seen from Table 21 that the budget releases to DA’s on average took 41.3 calendar days (1.5 calendar months) 
from the start of each quarter. As a result the Fund’s KPI targets for Efficiency and Timeliness of revenue inflows were 
not achieved as shown in Table 22 below.

Table 22: Performance on KPIs for Revenue inflows, FY 2012/13 

KPI
Target in 

FY 2012/13 
Actual in 

FY 2012/13
Remarks

1 Efficiency (% of potential revenue 
collected in each category) 

98% min 84.6% Target not Achieved

2 Timeliness (Average days from 
collection to deposit for each category)

14 business days 
max

28.25 business days 
average

Target not Achieved

In effect, the KPI for efficiency in revenue inflows underperformed by 13.4%  while the KPI for timeliness of revenue 
inflows underperformed by an average delay of 14.3 business days (or 102% out of target).

3.1.6 Funds Disbursements in FY 2012/13

In FY 2012/13, URF disbursed all the funds received from MFPED to agencies including operational costs of the 
Authority (UNRA) and administrative costs of the Fund, amounting to UGX 237.186 ban as shown in Table 22.

Table 23: Funds Disbursement Summary –FY 2012/13

Sn Description Annual 
Budget 

Q1 
(UGX 
ban)

Q2 
(UGX 
ban)

Q3 
(UGX 
ban)

Q4
 (UGX 
ban)

Actual 
disburse-

ment

% of 
Budget

% of 
Total

URF Disbursements

  UNRA 181.870 45.468 45.468 46.178 1.658 138.772 76.3% 58.5%

  KCCA 12.432 3.108 2.250 3.966 3.108 12.432 100.0% 5.2%

  Districts 37.740 8.263 3.907 15.103 10.467 37.740 100.0% 15.9%

  MCs 13.907 3.033 1.857 5.540 3.477 13.907 100.0% 5.9%

  TCs 17.236 3.672 1.503 7.752 4.309 17.236 100.0% 7.3%

  CAR 6.968 0.000 2.787 4.180 0.000 6.968 100.0% 2.9%

  Special Int 2.907 0.727 0.727 0.000 1.453 2.907 100.0% 1.2%

  URF 7.224 1.420 1.679 2.835 1.290 7.224 100.0% 3.0%

  Total 280.284 65.691 60.178 85.555 25.762 237.186 84.6% 100.0%

MF-
PED Dates of Release

9-Aug-12 14-Nov-
12

31-Jan-13 23-May-13
     

UNRA Dates of Release 17-Aug-12 27-Nov-
12

22-Feb-13 4-Jun-13    
 

Delay (no. of Calendar 
days from date of MF-
PED releases)

8 13 22 12 13.8 (average)

 

Delay (no. of business 
days from date of MF-
PED releases)

6 9 16 9 10 (average)
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Sn Description Annual 
Budget 

Q1 
(UGX 
ban)

Q2 
(UGX 
ban)

Q3 
(UGX 
ban)

Q4
 (UGX 
ban)

Actual 
disburse-

ment

% of 
Budget

% of 
Total

DU-
CAR

Dates of Release

30-Aug-12

20-Sep-12

4-Oct-12

17-Aug-12 27-Nov-
12

22-Feb-13 5-Jun-13  

20-Dec-12      

14-Jan-13      

       

Delay (no. of Calendar 
days from date of MF-
PED releases)

14.8 40.7   22.0 12.0 22.4 (average)

Delay (no. of business 
days from date of MF-
PED releases)

10.7 29.7 16.0 9.0 16.4 (average)

It can be seen from Table 23 that disbursements to the various categories of DA’s performed at 100% with the exception 
of UNRA, to which only 76.3% was disbursed. This was mainly due to the UGX 43.1bn shortfall in MFPED releases 
experienced in Q4. 

Figure 5 shows the total disbursements to the different categories of DAs and sub-agencies as a percentage of the total 
Funds disbursed by URF during FY 2012/13. 

Figure 5: Disbursements in FY 2012/13 by category of Agency 

It can be seen from figure 5 that UNRA received 58.5% of the total disbursements (against 64.7% planned); districts 
15.9% (against 13.46% planned); KCCA 5.2% (against 4.43% planned), municipal councils 5.9% (against 4.96% 
planned); town councils 7.3% (against 6.15% planned); sub-counties 2.9% (against 2.49% planned); and special 
interventions 1.2% (against 1.04% planned). In general, the disbursement of the funds to DA’s did not comply with 
the respective allocation levels given in the FY 2012/13 OYRMP due to the Q4 budget cut which affected only UNRA. 
This in effect increased the percentage allocation for DUCAR roads, which did not suffer the budget cut during the 
period. 

Table 24 shows a summary of the DA’s disbursements against budget in FY 2012/13, with the performance under local 
governments disaggregated into four regions namely: Central; East & North East; North & North West; and West & 
South West.
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Table 24: Summary of Disbursements against Budget–FY 2012/13

Agency/Region

Annual 
Budget FY 
2012/13 

(UGX - mil-
lion)

Disburse-
ments FY 
2012/13 

(UGX - mil-
lion)

% of 
Budget Dis-
bursed, FY 
2012/13

% of Budget 
Disbursed, 
FY 2011/12

Agencies by region

DLGs MCs TCs SCs

UNRA 181,870.0 138,770.9 76.3% 92.3%

KCCA 12,432.0 12,432.0 100.0% 89.6%

LGs - Central 17,823.7 17,823.7 100.0% 94.8% 22 3 43 179

LGs - East & North 
East

22,517.6 22,517.6 100.0% 92.4% 40 7 45 386

LGs - North & North 
West

14,179.6 14,179.6 100.0% 91.9% 23 3 27 217

LGs - West & South 
West

21,330.0 21,330.0 100.0% 93.0% 26 9 59 322

Total LGs 75,850.9 75,850.9 100.0% 93.0% 111 22 174 1,104

Total Overall 270,152.9 227,053.8 84.0% 92.4%

The following can be observed from Table 24:

a) Compared to FY 2011/12, disbursements to all DUCAR agencies improved from an average of 93% in local 
governments to 100%; and from 89.6% in KCCA to 100%.  Disbursements to UNRA however dropped from 
92.3% in FY 2011/12 to 76.3% in FY 2012/13. On the overall, performance of disbursements dropped from 
92.4% in FY 2011/12 to 84.0% in FY 2012/13.

b) Disbursements against budget to local governments by region were at 100% in all the 4 regional categories;

c) Allocations to local governments varied across the 4 regions mainly due to the variance of number of agencies by 
region and the planning data comprising of population and surface area.

Details of the quarterly disbursements to each designated agency are appended in Annex 2 and details of road 
maintenance works funded are appended in Annex 5. 

3.2  Financial Performance of Road Maintenance Programmes - FY 2012/13

3.2.1 Performance of Expenditures against Disbursements

Table 25 shows a summary of DA’s expenditures against disbursements in FY 2012/13, with the performance under 
local governments disaggregated into four regions.

Table 25: Summary of DA’s Expenditures against Releases–FY 2012/13

Agency/Region

Funds rolled from 
FY 2011/12(UGX 
- million)

Disbursements FY 
2012/13 (UGX - 
million)

Actual Ex-
penditure FY 
2012/13 (UGX 
- million)

% of Disburse-
ments Absorbed 
FY 2012/13

% of Disburse-
ments Ab-
sorbed
FY 2011/12

(a) (b) (c ) d= (c-a)/(b)

UNRA  (27,455.50) 138,770.89 138,766.03 119.78% 128.8%

KCCA 0 12,432.00 12,657.10 101.81% 0.0%

LGs - Central        1,011.44 17,823.73 10,943.41 55.72% 54.1%

LGs - East & North East       1,257.09 22,120.29 11,822.79 47.76% 53.2%

LGs - North & North West         739.00 14,576.83 9,531.63 60.32% 60.4%

LGs - West & South West        1,135.40 21,330.03 13,102.50 56.10% 58.4%

Total LGs 4,142.93 75,850.88 45,400.32 54.39% 56.2%

Total Overall  (23,312.57) 227,053.77 196,823.45 96.95% 99.9%
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The following can be observed from Table 25:

a) UNRA and KCCA absorbed all the funds released to them in FY 2012/13 and carried forward debts;

b) Absorption of funds in DUCAR agencies by region ranged from 47.8% - 60.3% down from 53.2% - 60.4% 
in FY 2011/12. The pattern of absorption of funds across the regions however remained the same as was in 
FY 2011/12 – highest in North & North West; followed by West & South West; then Central and lowest in 
East & North East; 

c) Overall absorption of the funds released for road maintenance during FY averaged at 97.0% down from 
99.9% in FY 2011/12. 

3.2.2 Performance of Expenditures against Budget

Table 26 shows the summary of performance of DA’s expenditures against the planned spending levels in the annual 
budget for FY 2012/13 and against the available funds taking into consideration debts and funds rolled over from FY 
2011/12.

Table 26: Summary of DA’s Expenditures against Budget –FY 2012/13

Agency/ Region

Annual 
Budget FY 

2012/13(UGX 
- million)

Funds rolled 
from FY 
2011/12 

(UGX - mil-
lion)

 Releases 
FY 2012/13 
(UGX - mil-

lion)  

Total Funds 
Available 

FY 2012/13 
(UGX - 
million)

 Actual 
Expenditure 
(UGX - mil-

lion) 

 Unspent 
Balances, 

FY 2012/13 
(UGX - mil-

lion) 

% of 
available 

funds 
absorbed

Expendi-
ture as % 
of budget

(a) (b)  (c ) (d) = (b+ c)  (e)  (f ) = (d-e) (g) = 
(e/d) (h) = (e/a)

UNRA 181,870.0 (27,455.5) 138,770.9 111,315.4 138,766.0 (27,450.6) 124.7% 76.3%

KCCA 12,432.0 0.0 12,432.0 12,432.0 12,657.1       (225.1) 101.8% 101.8%

LGs - Central 17,823.7 1,011.4 17,823.7 18,835.1 10,943.4 7,891.7 58.1% 61.4%

LGs - E & NE 22,120.3 1,257.1 22,120.3 23,377.4 11,822.8 11,554.6 50.6% 53.4%

LGs - N & NW 14,576.8 739.0 14,576.8 15,315.8 9,531.6 5,784.2 62.2% 65.4%

LGs - W & SW 21,330.0 1,135.4 21,330.0 22,465.4 13,102.5 9,362.9 58.3% 61.4%

Total LGs 75,850.9 4,142.9 75,850.9 79,993.8 45,400.3 34,593.5 56.8% 59.9%

Total Overall 270,152.9 (23,312.6) 227,053.8 203,741.2 196,823.5 6,917.8 96.6% 72.9%

The following can be observed from Table 26:

•	 Compared to the planned expenditure on road maintenance during the FY, the overall actual expenditure stood 
at 72.9%. UNRA and KCCA spent 76.3% and 101.8% of their respective annual budgets. Local governments on 
average achieved 59.9% expenditure of planned annual budget. The low expenditure on maintenance of national 
roads was mainly due to the budget cut experienced in Q4. The low expenditure in local governments was mainly 
due to implementation delays arising from the mid-term changes in work plans to conform to the force account 
policy.

•	 Overall expenditure against available funds (releases plus rolled over funds/debts) stood at 96.6%. This was 
however due to the effect of the huge debt rolled over by UNRA, which reduced the overall available funds by 
UGX 23.3 bn.

•	 UNRA and KCCA over spent their available funds (releases plus rollovers from previous FY) by UGX 27.45bn 
and UGX 225.1m respectively. DUCAR Agencies on the other hand had unspent balances of UGX 34.59bn. The 
overall unspent balances therefore stood at UGX 6.9bn which represents 3.0% of funds disbursed during the FY 
and 3.4% of the total funds that were available during the FY. 

•	 Among local governments, actual expenditure relative to planned expenditure was at 59.9% on average. The trend 
across regions was fairly even ranging from 53.4% in the East & North East region to 65.4% in the North & 
North West region. The unspent balances portfolio among local governments increased tremendously from UGX 
31.92bn in FY 2011/12 to 34.49bn (8.4% growth). With the introduction of the force account policy in local 
governments, absorption of funds was expected to improve. This however will be reviewed in the subsequent FYs 
along with the impact of the changes in the procurement law/ regulation. 
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Figure 6: Graphic of financial performance of designated agencies

Figure 6 provides a graphical representation of the financial performance of designated agencies in FY 2012/13 on the 
basis of releases against budget; absorption against releases; and absorption against the total available road maintenance 
funds. Figure 6 also depicts the financial performance of local government agencies across the four regions of Central; 
East & North East; North & North West; and West & South West.

Details of financial performance of DUCAR agencies and UNRA are appended in Annex 3 and Annex 4 respectively.

3.3  Physical Performance of Road Maintenance Programmes - FY 2012/13

In line with Section 22 of the URF Act, the funds appropriated to URF in FY 2012/13 were applied for various 
categories of road maintenance works and services as detailed in Table 27.

3.3.1 Funded Outputs against Planned Outputs - FY 2012/13

Table 27 shows a summary of physical activities funded as compared to the physical activities planned in the FY 
2012/13 annual budget. In addition, the Table shows the trend in the performance of funding of physical outputs in 
the period FY 2011/12 to 2012/13.

Table 27: Summary of Funded Activities against Planned - FY 2011/12 – 2012/13

Sn Maintenance 
Activity

Planned Quantities Funded Quantities % of Planned Quanti-
ties FundedFY 2011/12 FY 2012/13 FY 2011/12 FY 2012/13

UNRA DU-
CAR UNRA DU-

CAR UNRA DU-
CAR UNRA DU-

CAR 
FY 

2011/12 FY 2012/13

1 Routine Maintenance

  Manual (Km) 19,591 35,151 20,174 32,535 19,437 33,726 20,090 32,535 97.1% 99.8%

  Mechanized 
(Km) 14,849 5,562 12,981 9,321 13,588 5,023 11,058 9,321 91.2% 91.4%
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Sn Maintenance 
Activity

Planned Quantities Funded Quantities % of Planned Quanti-
ties FundedFY 2011/12 FY 2012/13 FY 2011/12 FY 2012/13

UNRA DU-
CAR UNRA DU-

CAR UNRA DU-
CAR UNRA DU-

CAR 
FY 

2011/12 FY 2012/13

2 Periodic Maintenance 

  Paved (Km) 28 58 50 115 28 48 4 115 88.4% 72.1%

  Unpaved 
(Km) 556 4,209 855 2,100 556 3,693 370 2,100 89.2% 83.6%

3 Bridges 

  Routine (No) 175 55 175 48 175 55 120 48 100.0% 75.3%

  Periodic (No) 9 0 9 0 9 0 6 0 100.0% 66.7%

4 Road Signs 
(No) 4,000 0 2,000 0 1,020 0 900 0 25.5% 45.0%

5 Axle load 
control 12 0 9 0 8 0 9 0 66.7% 100.0%

6 Ferry Services 9 0 9 0 7 0 9 0 77.8% 100.0%

Overall 81.8% 81.5%

The following can be observed from Table 27:

•	 Planned routine maintenance remained very well funded at over 97% and improved slighty in percentage terms 
when compared to FY 2011/12. Funding of planned routine manual maintenance improved from 97.1% in FY 
2011/12 to 99.8% in FY 2012/13, while funding of planned routine mechanised maintenance improved from 
91.2% to 91.4% in the same period.

•	 While the annual budget for DUCAR remained the same in FY 2012/13 as was FY 2011/12, the physical outputs 
for routine mechanised maintenance improved from 5,023Km in FY 2011/12 to 9,321Km in FY 2012/13. This 
was due to the introduction of the force account policy during the year for maintenance of DUCAR roads. There 
was a negative affect on periodic maintenance because the tonal equipment centres planned to support periodic 
maintenance were not in place during the year. However some DAs relied on hired equipment to undertake 
periodic maintenance.

•	 Funding of planned periodic maintenance remained fairly good at over 72%. Compared to FY 2011/12, funding 
of planned periodic maintenance on paved roads decreased from 88.4% in FY 2011/12 to 72.1% in FY 2012/13 
while that on unpaved roads decreased from 89.2% to 83.6% in the same period.

•	 On the overall however, funding of planned physical activities stood at 81.5%, which was fairly the same as that 
in FY 2011/12 at 81.8%.

3.3.2 Actual Outputs against Funded Outputs - FY 2012/13

Table 28 shows a summary of the physical outputs achieved against road maintenance activities funded in FY 2012/13. 
In addition, the Table shows the trend in physical performance against funded outputs in the period FY 2011/12 - 
2012/13.

Table 28: Actual Performance against Funded Activities, FY 2011/12 – 2012/13

Sn Maintenance 
Activity

Funded Quantities Achieved Quantities % of Funded Quanti-
ties AchievedFY 2011/12 FY 2012/13 FY 2011/12 FY 2012/13

UNRA DU-
CAR UNRA DU-

CAR UNRA DU-
CAR UNRA DU-

CAR 
FY 

2011/12
FY 

2012/13

1 Routine Maintenance

  Manual (Km) 19,437 33,726 20,090 32,535 19,437 22,018 19,487 16,289 78.0% 68.0%

 
Mechanized 
(Km) 13,588 5,023 11,058 9,321 9,390 3,369 11,862 5,947 68.6% 87.4%

2 Periodic Maintenance 

  Paved (Km) 28 48 4 115 6 33 0 32 51.3% 26.9%
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Sn Maintenance 
Activity

Funded Quantities Achieved Quantities % of Funded Quanti-
ties AchievedFY 2011/12 FY 2012/13 FY 2011/12 FY 2012/13

UNRA DU-
CAR UNRA DU-

CAR UNRA DU-
CAR UNRA DU-

CAR 
FY 

2011/12
FY 

2012/13

  Unpaved (Km) 556 3,693 370 2,100 197 1,850 502 1,798 48.2% 93.1%

3 Bridges 

  Routine (No) 175 55 120 48 6 13 141 41 8.3% 108.3%

  Periodic (No) 9 0 6 0 0 0 5 0 0.0% 83.3%

4
Road Signs 
(No) 1,020 0 900 0 0 0 0 0 0.0% 0.0%

5
Axle load 
control 8 0 9 0 8 0 9 0 100.0% 100.0%

6 Ferry Services 7 0 9 0 7 0 9 0 100.0% 100.0%

Overall 50.5% 74.1%

The following can be observed from Table 28:

•	 The percentage of funded routine manual maintenance outputs achieved decreased from 78% in FY 2011/12 to 
68% in FY 2012/13 while that for routine mechanised maintenance outputs increased from 68.6% to 87.4% in 
the same period. This could be attributed to the force account policy, reintroduced in FY 2012/13, which had 
challenges in the implementation of the road gang system in some agencies but made implementation of routine 
mechanised maintenance easier and faster, with the distribution of equipment to all local governments.

•	 The percentage of funded periodic maintenance outputs achieved on paved roads decreased from 51.3% in FY 
2011/12 to 26.9% in FY 2012/13 while that for periodic maintenance outputs achieved on unpaved roads increased 
from 48.2% to 93.1% in the same period. This decrease of performance on paved roads can be attributed to delays 
in delivery of works in KCCA and difficulty in hiring of equipment by agencies. The increase in performance on 
unpaved roads can be attributed to the gains from introduction of the force account policy in local governments. 

•	 On the overall however, implementation of funded road maintenance outputs improved from 50.5% in FY 
2011/12 to 74.1% in FY 2012/13. 

3.3.3 Actual Outputs against Planned Outputs - FY 2012/13

Table 29 shows a summary of the physical outputs achieved against road maintenance activities planned in FY 2012/13. 
In addition, the Table shows the trend in physical performance against planned outputs in the period FY 2011/12 - 
2012/13.

Table 29: Actual Performance against Funded Activities, FY 2011/12 – 2012/13

Sn Maintenance 
Activity

Planned Quantities Achieved Quantities % of Planned Quanti-
ties AchievedFY 2011/12 FY 2012/13 FY 2011/12 FY 2012/13

UNRA DU-
CAR UNRA DU-

CAR UNRA DU-
CAR UNRA DU-

CAR 
FY 

2011/12
FY 

2012/13

1 Routine Maintenance

  Manual (Km) 19,591 35,151 20,174 32,535 19,437 22,018 19,487 16,289 75.7% 67.9%

  Mechanized 
(Km) 14,849 5,562 12,981 9,321 9,390 3,369 11,862 5,947 62.5% 79.9%

2 Periodic Maintenance 

  Paved (Km) 28 58 50 115 6 33 0 32 45.3% 19.4%

  Unpaved 
(Km) 556 4,209 855 2,100 197 1,850 502 1,798 43.0% 77.8%

3 Bridges 

  Routine (No) 175 55 175 48 6 13 141 41 8.3% 81.6%

  Periodic (No) 9 0 9 0 0 0 5 0 0.0% 55.6%
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Sn Maintenance 
Activity

Planned Quantities Achieved Quantities % of Planned Quanti-
ties AchievedFY 2011/12 FY 2012/13 FY 2011/12 FY 2012/13

UNRA DU-
CAR UNRA DU-

CAR UNRA DU-
CAR UNRA DU-

CAR 
FY 

2011/12
FY 

2012/13

4 Road Signs 
(No) 4,000 0 2,000 0 0 0 0 0 0.0% 0.0%

5 Axle load 
control 12 0 9 0 8 0 9 0 66.7% 100.0%

6 Ferry Services 9 0 9 0 7 0 9 0 77.8% 100.0%

Overall 42.1% 64.7%

The following can be seen from Table 29:

•	 The percentage of planned routine manual maintenance outputs achieved decreased from 75.7% in FY 2011/12 
to 67.9% in FY 2012/13 while that for routine mechanised maintenance outputs increased from 62.5% to 79.9% 
in the same period. Level of implementation of planned routine maintenance activities remained fairly good on 
the overall.

•	 The percentage of planned periodic maintenance outputs achieved on paved roads decreased from 45.3% in 
FY 2011/12 to 19.4% in FY 2012/13 while that for periodic maintenance outputs achieved on unpaved roads 
increased from 43.0% to 77.8% in the same period. Level of implementation of planned periodic maintenance 
activities remained poor for paved roads but improved to good for unpaved roads.

•	 On the overall however, implementation of planned road maintenance outputs improved from 42.1% in FY 
2011/12 to 64.7% in FY 2012/13 representing good improvement in implementation discipline.  

Annexes 6 – 10 gives the names of roads maintained during FY 2012/13 by type of maintenance intervention. 
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4.0  Financial Statement
4.1  Overview

FY2012/13 was the third full year of operations of the Fund under Vote 118 with a budget of Shs 280.284bn. These 
funds were appropriated by parliament for financing routine and periodic maintenance of public roads. During the 
period, the Fund received Shs 237.185bn from the Consolidated Fund representing 84.62 % of the annual budgetary 
allocation. Disbursements to the designated agencies amounted to Shs 229.962bn representing 97% of the total funds 
received and 100% of the funds received for maintenance of national and DUCAR roads networks. The disbursements 
were for both planned works in the agencies and special/emergency interventions on the DUCAR network. Releases 
for the URF Secretariat amounted to UShs 7.224bn representing 3% of the total releases and 100% of approved annual 
budget. This chapter gives the financial statement of the Fund for FY 2012/13, which was audited by the Auditor 
General. The chapter responds to the requirements under Section 39 (2) of the URF Act, 2008.

4.2  Financial Statement

The performance statements of the Fund for the FY 2012/13 are presented in Tables 30 - 33, which respectively show: 
the Statement of Support, Revenue and Expenses for the Year ended 30th June 2013; Statement of Financial Position as at 
30th June 2013; Statement of Changes in Fund Balances for the Financial Year ended 30th June 2013; and Statement of 
Cash Flows  for the Financial Year ended 30th June 2013.  The detailed Financial Statement of the Fund for FY 2012/13 
is included in Annex 11.

Table 30: Statement of Support, Revenue and Expenses, FY Ended 30th June 2013

Notes 2013 2012

Transfers from Treasury    237,184,885,805    258,088,104,319 

Miscellaneous Income    2,971,204,491        9,681,335,277 

Other Income          3,250,000               8,850,000 

Revenue   240,159,340,296   267,778,289,596 

Statement of Functional Expenses

Operating Expenses

Staff Costs 3         2,497,456,279         2,225,699,498 

General Expenses 5   983,627,666       1,257,790,886 

Communications Expenses 6       170,999,497         463,229,142 

Utility and Property Expenses 7    1,026,474,603           674,184,720 

Supplies & Services 8     75,532,297           474,477,696 

Professional Services 9  1,856,590,233        1,201,285,883 

Insurance and Licenses 10    3,781,120             11,319,375 

Travel and Transport 11   992,184,308          671,856,792 

Maintenance 12    43,586,964             46,143,106 

Total - Operating Expenses         7,650,232,967         7,025,987,098 

Less Transfers

Transfers to Designated Agencies 13    229,960,270,756    256,598,517,524 

Total - Transfers   229,960,270,756    256,598,517,524 

  237,610,503,723   263,624,504,622 

Operating Surplus         2,548,836,573         4,153,784,974 

Less

Depreciation Expenses 18 421,059,983          286,309,340 

Transfer to Treasury 13 450,666,891               6,254,124 

Board Expenses 4 166,537,473          139,700,550 

1,038,264,347           432,264,014 

Surplus for the Year         1,510,572,226         3,721,520,960 
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Table 31:  Statement of Financial Position as at 30th June 2013

ASSETS Note 2013 2012

Non-Current Assets

Property and Equipment 18     1,344,393,813    1,273,559,721 

Current Assets

Inventories 14         59,967,551                      -   

Receivables 16       185,437,814       175,084,030 

Cash and Cash Equivalents 15     1,715,027,131    2,971,204,491 

1,960,432,496    3,146,288,521 

TOTAL ASSETS 3,304,826,309    4,419,848,242 

Fund Balances And Liabilities

Fund Balances     2,863,642,230    4,324,274,495 

Current Liabilities:

Payables and Accruals 26/27       441,184,079         95,573,747 

      441,184,079         95,573,747 

Total Fund Balances And Liabilities 3,304,826,309    4,419,848,242 

Table 32: Statement of Changes in Fund Balances, FY ended 30th June 2013

Asset Capitalisation Fund Fund Excess/(Deficit) Total

At 1st July 2009 -   -   -   

GoU Funds 319,741,789 -   319,741,789 

Surplus/ Deficit -    (13,629,365)  (13,629,365)

At 30 June 2010 319,741,789  (13,629,365) 306,112,424 

GoU Funds 348,786,500 -   348,786,500 

Surplus/ Deficit -                  9,629,189,888 9,629,189,888 

At June 30, 2011 668,528,289                9,615,560,523 10,284,088,812 

GoU Funds -   -   -   

Transfer for Operational Funds -    (9,681,335,277) (9,681,335,277)

Surplus/ Deficit -                  3,721,520,960 3,721,520,960 

At June 30, 2012 668,528,289                3,655,746,206 4,324,274,495 

GoU Funds -   -   -   

Transfer for Operational Funds -               (2,971,204,491) (2,971,204,491)

Surplus/ Deficit 

-   

               1,510,572,226 1,510,572,226 

At June 30, 2013 668,528,289                2,195,113,941 2,863,642,230 

Table 33:  Statement of Cash Flows, FY ended 30th June 2013 

 Notes 2013
 Ushs’000 

2012
 Ushs’000 

 Cash Flows From Operating Activities 

Transfers from Treasury     237,184,885,805      258,088,104,319 

Other fees and charges               3,250,000                8,850,000 

Payments to Staff 3        (2,497,456,279)  (2,225,699,498)

Payment of Operating Expenses   6-12        (5,212,744,239)  (4,800,287,600)

Board Allowances and Retainer 4           (166,537,473)           (139,700,550)

Transfers to Designated Agencies 13    (229,960,270,756)     (256,598,517,524)
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 Notes 2013
 Ushs’000 

2012
 Ushs’000 

Transfers to Treasury 13           (450,666,891)               (6,254,124)

       (1,099,539,833)         (5,673,504,977)

Changes in working Capital 

(Increase)Decrease in Receivables 16  (10,353,784)  (175,084,030)

Decrease/(Increase) in Payables 17 345,610,332 95,573,747 

            335,256,548             (79,510,283)

Net cash used in Operating activities           (764,283,285)         (5,753,015,260)

Cash Flows From Investing Activities 

Purchase of  property and equipment 18            491,894,075            957,115,526 

Net cash used in investing in investing activities 491,894,075 957,115,526

Net increase in cash and cash and cash equivalents        (1,256,177,360)         (6,710,130,786)

Cash and Cash Equivalents at the Beginning of the Period              2,971,204,491             9,681,335,277 

 Cash and Cash Equivalents at the End of the Period            1,715,027,131 2,971,204,491 
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5.0  Auditor General’s Report
5.1  Overview

The URF Act 2008 requires that at the end of each financial year an audit of the Fund is undertaken by the OAG. 
Accordingly the Auditor General audited the Fund covering the period FY 2012/13. The detailed report of the Auditor 
General on the Financial Statements of URF is appended here in Annex 11.

5.2  Opinion of the Auditor General

Opinion

In my opinion, the financial statements fairly present in all material respects the financial position of the Uganda 
Road Fund as at 30th June, 2013 and its financial performance and cash flows for the year then ended, in accordance 
with the International Finance Reporting Standards and the Uganda Road Fund Act, 2008.

Report on other legal requirements

As required by the Uganda Road Fund and the National Audit Act, I report to you, based on my audit, that:
i. I have obtained all the information and explanations, which to the best of my knowledge and belief were 

necessary for the purpose of my audit.
ii. In my opinion, proper books of accounts have been kept by the Fund, so far as appears from my examination 

of those books; and 
iii. The statement of financial position and statement of Support, Revenue and Expenses are in agreement with the 

books of account.

5.3  Management Response to the Auditor General’s Report

URF Management received the report of the Auditor General on the financial statements of the Fund for the year 
ended FY 30th June 2013, and accordingly prepared a response to the issues raised as shown in Table 34.

These responses will be presented to the Public Accounts Committee of Parliament with the relevant documentary 
evidence. 
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6.0 Challenges Experienced in FY 2012/13 
The key challenges experienced in FY 2012/13 included the following:

6.1  Budget Cut in URF Funding

During FY 2012/13, the Fund suffered a budget cut of 15.4% of the approved annual budget, up from 8.1% in FY 
2011/12. In addition, disbursements from the Treasury to URF took on average 28.3 business days (41.3 calendar days) 
from the start of every quarter. This is contrary to the principle behind the 2nd generation fund which is to put roads 
in the market place and manage them on a fee-for service basis thereby inherently increasing adequacy, reliability and 
timeliness of road maintenance financing.

It is therefore crucial that direct transfers of RUCs to URF account is achieved to allow stability and predictability in 
road maintenance funding. The steps currently being implemented to steer URF to the status of a 2nd generation fund 
include:

•	 Setting up of financial systems for efficient and effective management of URF business activities;

•	 Development of a framework for implementation and management of RUCs including drafting of the RUCs 
collection agreement with URA;

•	 Coordination with MFPED in processing amendment of Section 14 of the URA Act to facilitate collection and 
direct transfer of RUCs to the Fund account; and

•	 Completion of the establishment of regulations and manuals to guide implementation.

6.2  Weak Institutional Capacity of Designated Agencies

Low absorption of road maintenance funds was observed in some agencies with the immediate effect of deferment of 
programmed works and therefore decreased impact on the condition of public roads. 

Other institutional weaknesses observed included poor staffing of works departments both in DUCAR agencies and 
UNRA upcountry stations; procurement delays, which hamper implementation of maintenance programmes and 
absorption of funds; and weak equipment capacities especially in UNRA which continues to use obsolete equipment 
with high breakdown rates and maintenance costs.

In mitigation, URF plans to continue training of agency personnel and to encourage early commencement on 
procurement of works contractors. URF will also coordinate with the respective relevant key players like MFPED, 
MoWT, MoLG, PPDA and other government institutions in addressing the capacity constraints at the agencies.

6.3  Weaknesses in Oversight by District Roads Committees

The URF Act provides for the establishment of District Roads Committees (DRCs), which are expected to provide 
overall oversight in the preparations of plans for district and community access roads in liaison with the Ministry of 
Works and Transport.  About 36 districts (32% of total number of districts) had formed these committees by the end 
of FY 2012/13. 

URF will continue to coordinate with the Ministry of L0cal Governments to enforce compliance with the requirement 
for establishment of DRCs in the remaining districts. URF will also develop regulations and provide funding to 
facilitate improvement in the operation of DRCs. In addition, URF will develop and introduce use of an online 
Road Maintenance Management and Monitoring System (RMMS) to improve planning, reporting and accountability 
among agencies.

6.4  Dilapidated Road Network Sections 

Nearly all the 10,000 km of the expanded national roads network (managed by UNRA), which formed the increment 
in size from 10,500Km to 21,000Km in July 2009 is in a poor state. Previous interventions on the network achieved 
minimal results in terms of condition improvement due to the poor initial state of the roads, which required rehabilitation 
rather than the routine maintenance that the roads receive. As indicated in earlier reports about UGX350bn over a 
three year timeframe is required to rehabilitate them to national standards. In addition, the backlog maintenance on 
the original paved national roads network stands at about 800km which is also due for rehabilitation to bring them 
back into the maintainable realm.
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The DUCAR networks are in similar, if not worse condition as a result of postponement of periodic maintenance due 
to lack of funds; collection of pertinent data is yet under planning by Ministry of Works and Transport. Furthermore, 
most urban roads including for Kampala Capital City Authority (KCCA) have exceeded their life spans and require 
reconstruction/strengthening (possibly using recycling technology) to restore their condition to a maintainable realm.  
Currently, KCCA is undertaking some rehabilitation of the worse off sections of the network utilising their development 
budget. 

6.5  Loss of Road Maintenance Funds to URA

There is continued loss of road maintenance funds to the Uganda Revenue Authority observed in some tax defaulting 
local government agencies. In mitigation, URF plans to advise all agencies to open separate URF bank accounts, which 
will be followed by advocacy for protection of road maintenance funds from garnishing by URA. In the meantime URF 
is enforcing refund of the garnished moneys from the Agencies.

6.6   Gray Areas in Implementation of Force Account

Gray areas in implementation of the force account policy in local governments were observed during the FY. In 
mitigation, URF with help of the EU funded Technical Assistance, commenced a study on streamlining use of Force 
Account in road maintenance. URF will also continue to coordinate with the DAs, MoWT and MoLG towards building 
of the required capacities, improving accountability and mainstreaming quality assurance in the implementation of the 
policy.

6.7  Poor Coordination among Funding Agencies 

There is continued multiplicity of uncoordinated financing for road works to agencies by various Ministries, donors 
and NGOs that overlap functions of the Road Fund. This distorts planning and programming of road maintenance 
across the public roads network. For the DUCAR network such interventions include those under the Peace, Recovery 
and Development Programme (PRDP) under the Office of the Prime Minister (OPM); Community Agricultural 
Infrastructure Improvement Programme (CAIIP) under MoLG; urban road resealing project under MoWT; dust and 
mud project in Kampala Capital City; and the interconnectivity programme under MoWT. As such there is a risk of 
overlaps in the funded activities which causes challenges in accountability and oversight functions. URF will continue 
to engage the key players in the sector with the aim of information sharing and harmonizing roles.    

6.8   Weak Local Construction Industry

Weakness of the private sector in the construction industry leading to delays in implementation of works, poor quality 
and expensive road maintenance works, continued to be a challenge to both UNRA and KCCA. 

In mitigation, URF will actively support efforts to roll out reforms in the local construction industry as proposed in the 
National Construction Industry Policy like creation of Uganda Construction Industry Commission (UCICO), which 
is expected to regulate and spur growth of the industry.

6.9   Misuse of Road Maintenance Funds by DAs 

Audit and M&E activities carried out by the Fund in FY 2012/13 continued to uncover misuse and abuse of road 
maintenance funds by DAs. The nature of the identified cases included: non-compliance to work plans and annual 
budgets; diversion of funds; expenditure outside approved work plan; operational budget overruns; internal borrowing 
of funds; un-authorised reallocation of funds; un-accounted for funds; large cash based transactions in some agencies; 
accountabilities with inaccurate information; poor book keeping, among others. 

In mitigation, URF will step up its oversight functions, build synergies with audit functions of the DAs and other 
government entities, and actively follow up on implementation of the arising recommendations. 
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7.0  Way forward and Conclusion
7.1  Way Forward

As a way forward, the following strategies will be adopted to guide actions of the Fund in FY 2013/14:

a) Coordinate with MFPED to advance process of amendment of Section 14 of URA Act, which will enable full 
operationalisation of the Fund;

b) Development of the RUCs management framework in preparation for operation as a 2nd generation road fund as 
envisaged in the URF Act; 

c) Approve the draft 5-year URF Corporate Plan; 

d) Complete the development of the first 3 & 5 year road maintenance plans; 

e) Sensitize and train DAs in improved methods of operation, accountability and reporting; 

f ) Implement framework from study on harmonising road maintenance unit costs;

g) Complete the development and establishment of the URF regulations;

h) Complete the development of the Road Maintenance Management and Monitoring System (RMMS ) to improve 
planning, accountability and reporting 

i) Enhance working relationships with sister institutions and key stakeholders; 

j) Enhance Monitoring & Evaluation, and Technical and Financial Audits on funded programmes within the DAs;

k) Establish robust financial management systems;

l) Conclude the establishment of the funds allocation formula in response to Section 22 of the URF Act; 

m) Develop and establish a Risk register and Risk management framework;

n) Undertake studies to improve force account operations in LGs;

o)  Roll out implementation of the corporate communications strategy to increase visibility of the Fund and 
interactions with the public/ road users 

7.2  Conclusion 

During FY 2012/13, URF continued to facilitate improvements in the condition and safety of the public road network 
through improved efficiency and effectiveness of road maintenance financing. The Fund was however unable to improve 
reliability and timeliness of road maintenance financing due to the continued reliance on releases from the Treasury as 
opposed to the monthly collections envisaged under Section 21 of the URF Act.

The Fund continued to consolidate its mandate in the works and transport sector through active coordination with key 
stakeholders and participation in sector activities; issuance of guidelines for road maintenance planning and budgeting; 
establishment of key control documents like manuals and regulations; establishment and automation of systems to 
increase efficiency; undertaking of regular oversight in the utilisation of funds disbursed to agencies through audits 
and monitoring & evaluation; undertaking continuous improvements in reporting and accountability; active follow up 
on implementation of recommended actions from the oversight functions including recovery of funds from offending 
agencies.

Some major challenges however persisted including: continued dependence on the Consolidated Fund in contrast 
with the intent of the URF Act; weak institutional capacity of DAs; extreme deterioration of some sections of the 
public road network; weaknesses in oversight and accountability; misuse and abuse of funds by DAs; multiplicity of 
uncoordinated funding agencies; continued loss of road maintenance funds through garnishing by URA; gray areas in 
the implementation of works using force account; and weaknesses in the local construction industry. In mitigation, 
URF adopted various strategies to the above challenges observed during the year.
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ANNEXES
Annex 1: Detailed Return for Board Members and Secretariat Staff 
The hierarchical governance structure of the Uganda Road Fund (URF) is comprised of an oversight Fund Management 
Board on the one hand, and the Management and staff of the Secretariat.

1. URF Board

The composition of the Fund Management Board entails representation from both the public and private sectors as 
follows:

i) Eng. Dr. Francis Baziraake (Chairman) – representative of the engineers profession;

ii) Mr. Patrick Ocailap – representative of the Ministry  for Finance (MFPED);

iii) Mr. Benon Kajuna– representative of the Ministry of Works and Transport;

iv) Mr. Paul Okot-Okello – representative of the Ministry of Local Government;

v) Mrs. Jennifer Mwijukye – representative of freight transporters;

vi) Mr. Solomon Nsimire – representative of passenger transporters;

vii) Mrs. Jacqueline Lutaya – representative of the accountants’ profession.

Composition of Board Committees in FY 2012/13 was as follows

Name
Board Audit and 
Risk Committee 

(BARC)

Finance and Admin 
Board Committee 

(FABC)

Policy and Strategy 
Board Committee 

(PSBC)

i) Eng. Dr. Francis Baziraake Ex-officio Ex-officio Ex-officio

ii) Mr. Patrick Ocailap Member Chair

iii) Mr. Benon Kajuna Member

iv) Mr. Paul Okot-Okello Member Member

v) Mrs. Jennifer Mwijukye Member Chair

vi) Mr. Solomon Nsimire Member Member

vii) Mrs. Jacqueline Lutaya Chair

1. URF Management and Staff

The URF organogram provides for a work force of 30 staff and 2 temporally staff as outlined in the organizational 
structure referred to in the main text of this document.  The staff return for the Secretariat in FY 2012/13 was as follows:

i) Executive Director – Eng. Dr. Michael Moses Odongo;

ii) Manager Programming – Mr. Andrew Naimanye;

iii) Manager, Fund Management – Mr. John Ocitti;

iv) Manager, Corporate Services – Ms. Lelia Katusiime ;

v) Manager Internal Audit – Mr. Joseph Etiang;

vi) Manager Monitoring and Evaluation- Eng. Andrew Kagoda;

vii) Technical Assistant to the Executive Director – Mr. Chris. Ntegakarija*;

viii) Road Maintenance Engineer – Mr. Ronald Namugera;

ix) Programming Officer – Mr. Timothy Mukunyu

x) Financial Accountant – Mrs. Juliet Kizza Magenyi;

xi) Administrative Officer – Vacant (Departed 01 June 2013) ;

xii) Head Procurement and Disposal- Annette Tamale Katuramu;
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xiii) Systems Administrator- Fred Luyima;

xiv) Management Accountant- James Ekonga;

xv) Monitoring and Evaluation Officer- vacant;

xvi) Internal Auditor- Mr. Roland Ndyomugyenyi;

xvii) Corporate Communications Officer – Vacant;

xviii) Procurement and Disposal Unit Assistant:-Martin Byamukama;

xix) Procurement and Disposal Unit Assistant- Ebrahim Luswata Kanakulya*;

xx) Executive Assistant – Mrs. Josephine Namono Ssenyonjo;

xxi) Assistant Accountant – Mr. Henry Kaganda;

xxii) Assistant Accountant – Mrs. Susan Taffumba Isubiikalu;

xxiii) Receptionist – Ms. Brenda Ninsiima;

xxiv) Driver – Mr. Stephen Agaba; 

xxv) Driver – Mr. Richard Sembatya;

xxvi) Driver – Mr. Ali Anderson Ogwang;

xxvii) Driver – Mr. Asuman Bamweyana;

xxviii) Driver – Mr. Aziz Wakate;

xxix) Driver – Vacant;

xxx) Driver – Vacant;

xxxi) Office Assistant – Mr. Tony Mugalu;

xxxii) Office Attendant – Vacant.

The departure of The Administrative Officer Mr. Milton Mumanye on 1st June 2013 increased the number of vacant 
posts to six (06) as at 30th June 2013.  However, the recruitment process was underway and most of the vacancies are 
expected to be filled in early FY 2013/14. 

The following positions marked with ‘*’ were not provided for in the URF organizational structure, but were approved 
as capacity support positions by the URF Board on fixed term contract basis. Their main purpose was to facilitate the 
take off of the Fund.

They included:

i) The Procurement and Disposal Unit Assistant- filled by Mr. Ebrahim Luswata Kanakulya who left after the 
expiry of his contract on 31st March 2013. 

ii) The Technical Assistant to the Executive Director Mr. Chris Ntegakarija who also left after expiry of his contract 
on 30th June 2013. 
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Annex 2: Details of Disbursements to DUCAR Designated Agencies in FY 2012/13 

Vote
Programme

Q1
UShs

Amount
Total Amount

UShsQ2 Q3 Q4

UShs UShs UShs

Uganda National Road Authority

113 Road Maintenance 44,407,000,000 44,347,500,000   45,055,672,729 538,217,024 134,348,389,753

113 Operational Expenses 1,060,000,000    1,120,000,000 1,122,000,000 1,020,000,000 4,322,000,000

Total 45,467,000,000 45,467,500,000 46,177,672,729 1,658,217,024 138,670,389,753

Kampala Capital City Authority

122 Road Maintenance 3,108,000,000 2,250,000,000 3,966,000,000 3,108,000,000 12,432,000,000 

Mechanical Imprest 0 0 0 0 0 

Total 3,108,000,000 2,250,000,000 3,966,000,000 3,108,000,000 12,432,000,000

Districts: Votes 501-612

501 Adjumani Dist. Rds 109,233,077 96,125,108 110,138,331 121,435,793 436,932,309

501 Adjumani TC 13,154,586 51,432,037 38,477,137 34,354,587 137,418,347

501 Adjumani CARs 0 85,142,700 0 0 85,142,700

501 Total 122,387,663 232,699,845 148,615,468 155,790,380 659,493,356

502 Apac Dist. Rds 97,165,146 85,505,328 98,070,399 107,919,710 388,660,583

502 Aduku TC 17,187,311 15,124,833 19,249,788 17,187,311 68,749,243

502 Apac TC 20,937,159 18,424,700 23,449,619 20,937,159 83,748,637

502 Apac CARs 0 72,096,578 0 0 72,096,578

502 Total 135,289,616 191,151,441 140,769,806 146,044,180 613,255,043

503 Arua Dist. Rds 147,290,795 163,428,572 187,336,874 192,431,241 690,487,482

503 Arua  CARs 0 151,164,874 0 0 151,164,874

503 Total 147,290,795 314,593,447 187,336,874 192,431,241 841,652,357

504 Bugiri Dist. Rds 137,356,095 120,873,364 138,261,349 152,933,573 549,424,381

504 Bugiri TC 28,436,857 25,024,434 31,849,279 28,436,857 113,747,427

504 Bugiri  CARs 0 105,341,008 0 0 105,341,008

504 Total 165,792,952 251,238,806 170,110,628 181,370,430 768,512,816

505 Bundibugyo Dist. Rds 71,226,174 62,679,033 72,131,427 78,868,061 284,904,695

505 Bundibugyo TC 27,260,000 46,635,000 143,773,508 72,556,169 290,224,677

505 Nyahuka TC 20,990,000 19,693,681 24,237,087 21,640,256 86,561,024

505 Bundibugyo  CARs 0 53,751,395 0 0 53,751,395

505 Total 119,476,174 182,759,109 240,142,022 173,064,487 715,441,792

506 Bushenyi Dist. Rds 53,478,500 52,936,739 67,737,523 66,468,777 240,621,539

506 Bushenyi CARs 0 42,082,277 0 0 42,082,277

506 Total 53,478,500 95,019,015 67,737,523 66,468,777 282,703,815

507 Busia Dist. Rds 56,130,373 62,345,725 63,924,454 69,676,251 252,076,803

507 Busia CARs 0 45,390,387 0 0 45,390,387

507 Total 56,130,373 107,736,112 63,924,454 69,676,251 297,467,190

508 Gulu Dist. Rds 112,052,001 98,605,761 112,957,255 124,592,988 448,208,005

508 Gulu CARs 0 74,586,848 0 0 74,586,848

508 Total 112,052,001 173,192,610 112,957,255 124,592,988 522,794,854

509 Hoima Dist. Rds 143,502,619 126,282,305 144,407,872 159,817,680 574,010,476

509 Kigorobya TC 16,074,074 14,145,186 18,002,963 16,074,074 64,296,297

509 Hoima CARs 0 110,820,732 0 0 110,820,732

509 Total 159,576,693 251,248,222 162,410,836 175,891,754 749,127,505

510 Iganga Dist. Rds 99,511,000 100,138,250 107,101,663 118,034,725 424,785,638

510 Busembatya TC 911,917 40,322,523 24,565,199 21,933,213 87,732,852
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Vote
Programme

Q1
UShs

Amount
Total Amount

UShsQ2 Q3 Q4

UShs UShs UShs

510 Iganga CARs 0 89,668,921 0 0 89,668,921

510 Total 100,422,917 230,129,694 131,666,861 139,967,938 602,187,410

511 Jinja Dist. Rds 98,098,440 86,326,627 99,003,694 108,964,999 392,393,760

511 Bugembe TC 32,303,888 28,427,421 36,180,355 32,303,888 129,215,552

511 Buwenge TC 23,456,589 20,641,798 26,271,380 23,456,589 93,826,356

511 Kakira TC 17,656,042 15,537,317 19,774,767 17,656,042 70,624,168

511 Jinja CARs 0 82,220,201 0 0 82,220,201

511 Total 171,514,959 233,153,365 181,230,195 182,381,518 768,280,037

512 Kabale Dist. Rds 84,764,430 116,506,520 107,964,269 119,000,844 428,236,063

512 Hamurwa TC 3,103,700 25,242,979 16,887,383 15,078,021 60,312,083

512 Katuna TC 22,870,675 20,126,194 25,615,156 22,870,675 91,482,700

512 Muhanga TC 18,593,504 16,362,284 20,824,725 18,593,504 74,374,017

512 Kabale CARs 0 87,944,391 0 0 87,944,391

512 Total 129,332,309 266,182,368 171,291,534 175,543,045 742,349,256

513 Kabarole Dist. Rds 98,223,435 86,436,623 99,128,689 109,104,994 392,893,741

513 Karago TC 18,827,870 16,568,525 21,087,214 18,827,870 75,311,479

513 Kibiito TC 20,292,654 17,857,536 22,727,773 20,292,654 81,170,617

513 Kijura TC 18,476,321 16,259,163 20,693,480 18,476,321 73,905,285

513 Kiko TC 19,120,826 16,826,327 21,415,326 19,120,826 76,483,305

513 Rubona TC 18,534,913 16,310,723 20,759,102 18,534,913 74,139,651

513 Rwimi TC 19,775,000 17,934,583 22,465,283 20,058,289 80,233,155

513 Kabarole CARs 0 78,392,370 0 0 78,392,370

513 Total 213,251,019 266,585,850 228,276,866 224,415,867 932,529,602

514 Kaberamaido Dist. Rds 65,638,918 57,762,248 66,544,172 72,610,335 262,555,673

514 Kaberamaido TC 14,726,473 11,644,703 17,808,242 14,726,473 58,905,891

514 Kaberamaido CARs 0 44,992,505 0 0 44,992,505

514 Total 80,365,391 114,399,456 84,352,414 87,336,808 366,454,069

515 Kalangala Dist. Rds 96,036,367 84,512,003 96,941,621 106,655,478 384,145,469

515 Kalangala TC 15,839,709 13,938,944 17,740,474 15,839,709 63,358,836

515 Kalangala CARs 0 49,783,795 0 0 49,783,795

515 Total 111,876,076 148,234,743 114,682,095 122,495,187 497,288,101

517 Kamuli Dist. Rds 110,813,000 162,057,869 164,627,775 168,881,065 606,379,709

517 Kamuli TC 19,949,000 20,844,833 24,302,709 21,698,847 86,795,389

517 Kamuli CARs 0 102,634,837 0 0 102,634,837

517 Total 130,762,000 285,537,539 188,930,484 190,579,912 795,809,935

518 Kamwenge Dist. Rds 96,092,148 84,561,090 96,997,401 106,717,952 384,368,591

518 Kamwenge TC 22,401,944 19,713,711 25,090,177 22,401,944 89,607,776

518 Kamwenge CARs 0 73,894,902 0 0 73,894,902

518 Total 118,494,092 178,169,703 122,087,579 129,119,896 547,871,270

519 Kanungu Dist. Rds 65,695,641 57,812,164 66,600,894 72,673,864 262,782,563

519 Butogota TC 15,015,500 15,015,500 21,530,932 17,187,311 68,749,243

519 Kambuga TC 13,554,645 11,928,088 15,181,202 13,554,645 54,218,580

519 Kanungu TC 21,874,622 19,249,667 24,499,576 21,874,622 87,498,487

519 Kihihi TC 24,101,094 21,208,963 26,993,225 24,101,094 96,404,376

519 Kanungu CARs 0 46,256,480 0 0 46,256,480

519 Total 140,241,502 171,470,861 154,805,831 149,391,536 615,909,730

520 Kapchorwa Dist. Rds 40,793,821 35,898,562 41,699,074 44,783,826 163,175,283
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Q1
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UShsQ2 Q3 Q4

UShs UShs UShs

520 Kapchorwa TC 20,351,246 17,909,096 22,793,395 20,351,246 81,404,983

520 Kapchorwa CARs 0 23,510,183 0 0 23,510,183

520 Total 61,145,066 77,317,841 64,492,469 65,135,071 268,090,447

521 Kasese Dist. Rds 156,743,782 130,526,891 165,056,672 174,647,782 626,975,127

521 Hima TC 30,604,738 26,932,169 34,277,306 30,604,738 122,418,951

521 Katwe-Kabatoro TC 104,921,676 92,331,075 117,512,277 104,921,676 419,686,704

521 Mpondwe-Lhubiriha TC 22,694,901 19,971,513 25,418,289 22,694,901 90,779,604

521 Kasese CARs 0 133,896,796 0 0 133,896,796

521 Total 314,965,097 403,658,444 342,264,545 332,869,097 1,393,757,183

522 Katakwi Dist. Rds 68,170,524 59,990,061 69,075,778 75,445,734 272,682,097

522 Katakwi TC 18,007,590 15,846,679 20,168,501 18,007,590 72,030,360

522 Katakwi CARs 0 44,364,563 0 0 44,364,563

522 Total 86,178,114 120,201,304 89,244,279 93,453,324 389,077,021

523 Kayunga Dist. Rds 89,114,110 75,000,000 93,439,781 98,902,550 356,456,441

523 Kayunga TC 26,637,000 23,519,736 29,880,609 26,679,115 106,716,460

523 Kayunga CARs 0 69,268,761 0 0 69,268,761

523 Total 115,751,110 167,788,497 123,320,390 125,581,665 532,441,662

524 Kibaale Dist. Rds 173,711,122 138,968,898 188,513,266 193,651,203 694,844,489

524 Kagadi TC 25,917,427 22,807,336 29,027,518 25,917,427 103,669,708

524 Kakumiro TC 15,898,300 13,990,504 17,806,096 15,898,300 63,593,200

524 Kibaale TC 17,245,902 15,176,394 19,315,410 17,245,902 68,983,608

524 Muhoro TC 21,816,030 19,198,107 24,433,954 21,816,030 87,264,121

524 Kibaale CARs 0 148,541,763 0 0 148,541,763

524 Total 254,588,782 358,683,002 279,096,244 274,528,863 1,166,896,891

525 Kiboga Dist. Rds 77,204,423 67,939,892 78,109,676 85,563,700 308,817,691

525 Bukomero TC 19,640,332 17,518,492 22,137,172 19,765,332 79,061,328

525 Kiboga TC 22,788,625 20,759,003 25,943,268 23,163,632 92,654,528

525 kiboga CARs 0 48,307,714 0 0 48,307,714

525 Total 119,633,380 154,525,100 126,190,115 128,492,663 528,841,258

526 Kisoro Dist. Rds 69,185,893 60,883,586 70,091,146 76,582,946 276,743,571

526 Kisoro TC 20,234,063 17,805,975 22,662,150 20,234,063 80,936,251

526 Kisoro CARs 0 51,950,708 0 0 51,950,708

526 Total 89,419,956 130,640,269 92,753,297 96,817,009 409,630,531

527 Kitgum Dist. Rds 34,555,000 83,081,000 193,395,863 119,699,539 430,731,402

527 Kitgum TC 0 90,802,752 54,095,256 48,299,336 193,197,344

527 Kitgum CARs 0 97,208,565 0 0 97,208,565

527 Total 34,555,000 271,092,317 247,491,119 167,998,875 721,137,311

528 Kotido Dist. Rds 82,884,718 82,911,144 89,094,542 97,866,749 352,757,153

528 Kotido TC 26,561,932 23,374,500 29,749,364 26,561,932 106,247,728

528 Kotido CARs 0 60,572,711 0 0 60,572,711

528 Total 109,446,651 166,858,355 118,843,906 124,428,682 519,577,594

529 Kumi Dist. Rds 71,905,237 63,276,608 72,810,490 79,628,612 287,620,947

529 Kumi TC 20,468,428 18,012,217 22,924,640 20,468,428 81,873,713

529 Kumi CARs 0 53,565,599 0 0 53,565,599

529 Total 92,373,665 134,854,424 95,735,130 100,097,040 423,060,259

530 Kyenjojo Dist. Rds 67,343,977 129,074,896 105,383,377 116,110,245 417,912,495

530 Butunduzi TC 18,300,547 16,104,481 20,496,613 18,300,547 73,202,188
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530 Katooke TC 20,351,246 17,909,096 22,793,395 20,351,246 81,404,983

530 Kyarusozi TC 13,869,475 18,300,547 22,731,619 18,300,547 73,202,188

530 Kyenjojo TC 25,272,922 22,240,171 28,305,673 25,272,922 101,091,688

530 Kyenjojo CARs 0 83,216,031 0 0 83,216,031

530 Total 145,138,167 286,845,223 199,710,677 198,335,507 830,029,574

531 Lira Dist. Rds 49,602,000 102,499,521 81,810,318 89,708,418 323,620,257

531 Lira  CARs 0 62,048,534 0 0 62,048,534

531 Total 49,602,000 164,548,055 81,810,318 89,708,418 385,668,791

532 Luwero Dist. Rds 114,101,442 100,409,269 115,006,696 126,888,362 456,405,769

532 Bombo TC 25,214,331 22,188,611 28,240,050 25,214,331 100,857,323

532 Luwero TC 30,311,781 26,674,367 33,949,195 30,311,781 121,247,124

532 Wobulenzi TC 26,000,000 24,377,040 30,011,854 26,796,298 107,185,192

532 Luwero CARs 0 93,675,621 0 0 93,675,621

532 Total 195,627,554 267,324,909 207,207,794 209,210,771 879,371,028

533 Masaka Dist. Rds 65,036,007 57,231,687 65,941,261 71,935,075 260,144,030

533 Masaka CARs 0 41,840,005 0 0 41,840,005

533 Total 65,036,007 99,071,691 65,941,261 71,935,075 301,984,034

534 Masindi Dist. Rds 45,168,500 101,507,750 102,227,797 95,538,722 344,442,769

534 Masindi CARs 0 61,587,500 0 0 61,587,500

534 Total 45,168,500 163,095,250 102,227,797 95,538,722 406,030,269

535 Mayuge Dist. Rds 136,090,160 119,759,341 136,995,414 151,515,726 544,360,641

535 Mayuge TC 19,765,332 17,393,492 22,137,172 19,765,332 79,061,328

535 Mayuge CARs 0 107,757,506 0 0 107,757,506

535 Total 155,855,492 244,910,339 159,132,585 171,281,058 731,179,474

536 Mbale Dist. Rds 81,065,707 71,337,822 81,970,961 89,888,339 324,262,829

536 Nakaloke TC 20,409,837 17,960,657 22,859,017 20,409,837 81,639,348

536 Mbale CARs 0 64,992,332 0 0 64,992,332

536 Total 101,475,544 154,290,811 104,829,978 110,298,176 470,894,509

537 Mbarara Dist. Rds 96,669,576 85,069,227 97,574,830 107,364,672 386,678,305

537 Mbarara CARs 0 76,861,093 0 0 76,861,093

537 Total 96,669,576 161,930,320 97,574,830 107,364,672 463,539,398

538 Moroto  Dist. Rds 62,495,000 65,525,732 69,001,387 75,362,416 272,384,535

538 Moroto CARs 0 40,643,810 0 0 40,643,810

538 Total 62,495,000 106,169,542 69,001,387 75,362,416 313,028,345

539 Moyo Dist. Rds 91,705,787 111,541,914 109,015,733 120,178,483 432,441,917

539 Moyo TC 16,835,000 35,194,317 30,996,189 27,675,169 110,700,675

539 Moyo CARs 0 87,847,035 0 0 87,847,035

539 Total 108,540,787 234,583,266 140,011,922 147,853,652 630,989,627

540 Mpigi Dist. Rds 42,049,125 85,704,604 68,859,365 75,203,351 271,816,445

540 Mpigi TC 35,467,823 31,211,684 39,723,962 35,467,823 141,871,292

540 Mpigi CARs 0 47,752,055 0 0 47,752,055

540 Total 77,516,948 164,668,344 108,583,326 110,671,174 461,439,792

541 Mubende Dist. Rds 160,688,854 128,551,083 174,449,216 179,066,263 642,755,416

541 Mubende TC 25,683,062 22,601,094 28,765,029 25,683,062 102,732,247

541 Mubende CARs 0 134,921,758 0 0 134,921,758

541 Total 186,371,916 286,073,935 203,214,245 204,749,325 880,409,421

542 Mukono Dist. Rds 118,976,000 115,822,921 125,798,296 138,974,955 499,572,172
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542 Mukono CARs 0 102,679,676 0 0 102,679,676

542 Total 118,976,000 218,502,596 125,798,296 138,974,955 602,251,847

543 Nakapiripirit Dist. Rds 82,245,106 72,375,694 83,150,360 91,209,266 328,980,426

543 Nakapiripirit TC 14,257,742 12,546,813 15,968,671 14,257,742 57,030,968

543 Nakapiripirit CARs 0 54,936,293 0 0 54,936,293

543 Total 96,502,848 139,858,799 99,119,030 105,467,007 440,947,684

544 Nakasongola Dist. Rds 71,670,944 63,070,431 72,576,197 79,366,204 286,683,776

544 Kakooge TC 15,781,000 13,887,501 17,674,852 15,781,118 63,124,471

544 Migeera TC 14,023,376 12,340,571 15,706,181 14,023,376 56,093,504

544 Nakasongola TC 17,245,902 15,176,394 19,315,410 17,245,902 68,983,608

544 Nakasongola CARs 0 44,463,530 0 0 44,463,530

544 Total 118,721,222 148,938,426 125,272,641 126,416,600 519,348,889

545 Nebbi Dist. Rds 95,573,909 84,105,040 96,479,163 106,137,525 382,295,637

545 Nebbi TC 30,018,824 26,416,565 33,621,083 30,018,824 120,075,296

545 Pakwach TC 26,093,201 22,962,017 29,224,385 26,093,201 104,372,804

545 Nebbi CARs 0 74,894,807 0 0 74,894,807

545 Total 151,685,935 208,378,430 159,324,631 162,249,550 681,638,546

546 Ntungamo Dist. Rds 176,136,576 145,710,543 186,331,475 196,367,712 704,546,306

546 Kitwe TC 18,886,461 16,620,086 21,152,836 18,886,461 75,545,844

546 Rubare TC 18,066,182 15,898,240 20,234,123 18,066,182 72,264,727

546 Rwashameire TC 14,726,473 12,959,296 16,493,649 14,726,473 58,905,891

546 Ntungamo CARs 0 97,614,143 0 0 97,614,143

546 Total 227,815,692 288,802,307 244,212,084 248,046,827 1,008,876,910

547 Pader Dist. Rds 83,793,311 73,738,114 84,698,565 92,943,255 335,173,245

547 Pader TC 6,841,800 32,409,908 23,383,996 20,878,568 83,514,272

547 Pader CARs 0 58,002,011 0 0 58,002,011

547 Total 90,635,111 164,150,033 108,082,561 113,821,823 476,689,528

548 Paliisa Dist. Rds 90,729,101 79,841,609 91,634,354 100,711,339 362,916,403

548 Pallisa TC 31,893,748 28,066,499 35,720,998 31,893,748 127,574,993

548 Paliisa CARs 0 73,697,783 0 0 73,697,783

548 Total 122,622,849 181,605,890 127,355,352 132,605,088 564,189,179

549 Rakai Dist. Rds 163,950,001 144,276,001 164,855,254 182,718,748 655,800,004

549 Kalisizo  TC 81,893,748 72,066,499 91,720,998 81,893,748 327,574,993

549 Kyotera TC 67,890,407 59,743,559 76,037,256 67,890,407 271,561,629

549 Rakai TC 16,659,988 14,660,790 18,659,187 16,659,988 66,639,953

549 Rakai CARs 0 150,607,599 0 0 150,607,599

549 Total 330,394,145 441,354,447 351,272,696 349,162,892 1,472,184,180

550 Rukungiri Dist. Rds 62,057,500 88,365,043 80,917,245 88,708,177 320,047,965

550 Rukungiri CARs 0 60,239,771 0 0 60,239,771

550 Total 62,057,500 148,604,815 80,917,245 88,708,177 380,287,737

551 Sembabule Dist. Rds 60,262,250 79,828,675 75,421,703 82,553,170 298,065,798

551 Matete TC 15,200,000 15,827,000 24,401,964 18,476,321 73,905,285

551 Sembabule TC 15,370,978 13,526,461 17,215,495 15,370,978 61,483,912

551 Sembabule CARs 0 51,758,252 0 0 51,758,252

551 Total 90,833,228 160,940,387 117,039,162 116,400,469 485,213,246

552 Sironko Dist. Rds 36,537,250 77,084,000 72,378,192 71,075,820 257,075,262

552 Budadiri TC 15,195,204 13,371,779 17,018,628 15,195,204 60,780,815
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552 Sironko TC 4,006,688 35,355,172 23,449,619 20,937,159 83,748,638

552 Sironko CARs 0 47,895,085 0 0 47,895,085

552 Total 55,739,141 173,706,036 112,846,439 107,208,183 449,499,799

553 Soroti Dist. Rds 74,528,869 65,585,405 75,434,123 82,567,080 298,115,477

553 Soroti CARs 0 55,073,101 0 0 55,073,101

553 Total 74,528,869 120,658,506 75,434,123 82,567,080 353,188,578

554 Tororo Dist. Rds 108,595,371 95,563,926 109,500,624 120,721,562 434,381,483

554 Malaba TC 18,300,547 16,104,481 20,496,613 18,300,547 73,202,188

554 Nagongera TC 19,648,149 17,290,371 22,005,927 19,648,149 78,592,596

554 Tororo CARs 0 90,988,546 0 0 90,988,546

554 Total 146,544,067 219,947,325 152,003,164 158,670,258 677,164,814

555 Wakiso Dist. Rds 275,490,304 231,411,856 287,415,170 307,643,888 1,101,961,218

555 Kakiri TC 16,249,840 14,299,875 18,199,830 16,249,849 64,999,394

555 Kira TC 221,714,250 195,108,712 248,320,062 221,714,341 886,857,365

555 Masulita TC 15,429,500 14,459,305 17,806,096 15,898,300 63,593,201

555 Namayumba TC 15,429,569 13,578,021 17,281,118 15,429,569 61,718,277

555 Nansana TC 179,607,171 158,054,310 201,160,031 179,607,171 718,428,683

555 Wakiso TC 25,448,450 22,395,099 28,502,540 25,448,696 101,794,785

555 Wakiso CARs 0 260,242,375 0 0 260,242,375

555 Total 749,369,084 909,549,552 818,684,847 781,991,814 3,259,595,297

556 Yumbe Dist. Rds 135,037,199 118,398,000 136,377,187 150,336,409 540,148,795

556 Yumbe TC 32,245,297 28,375,861 36,114,732 32,245,297 128,981,187

556 Yumbe CARs 0 114,769,051 0 0 114,769,051

556 Total 167,282,495 261,542,912 172,491,919 182,581,706 783,899,032

557 Butaleja Dist. Rds 61,522,821 54,140,083 62,428,075 68,000,306 246,091,285

557 Busolwe TC 17,656,042 15,537,317 19,774,767 17,656,042 70,624,168

557 Butaleja TC 15,956,892 14,042,065 17,871,719 15,956,892 63,827,568

557 Butaleja CARs 0 44,706,609 0 0 44,706,609

557 Total 95,135,755 128,426,073 100,074,560 101,613,240 425,249,628

558 Ibanda Dist. Rds 71,146,124 62,608,589 72,051,377 78,778,405 284,584,495

558 Ibanda TC 29,843,050 26,261,884 33,424,216 29,843,050 119,372,200

558 Igorora TC 18,476,000 16,259,484 20,693,480 18,476,321 73,905,285

558 Ishongororo TC 24,057,000 24,447,459 28,896,274 25,800,244 103,200,977

558 Rushango TC 16,777,000 14,764,082 18,790,432 16,777,171 67,108,685

558 Ibanda CARs 0 53,145,156 0 0 53,145,156

558 Total 160,299,174 197,486,654 173,855,778 169,675,192 701,316,798

559 Kaabong Dist. Rds 143,456,310 114,765,048 155,838,069 159,765,814 573,825,241

559 Kaabong TC 26,500,000 24,207,495 30,208,721 26,972,072 107,888,288

559 Kaabong CARs 0 105,855,786 0 0 105,855,786

559 Total 169,956,310 244,828,329 186,046,789 186,737,886 787,569,314

560 Isingiro Dist. Rds 93,250,000 110,250,000 132,988,911 129,599,502 466,088,413

560 Isingiro TC 12,092,000 21,530,000 43,602,959 25,741,653 102,966,612

560 Kaberebere TC 15,200,000 18,241,956 21,283,911 18,241,956 72,967,823

560 Kabuyanda TC 16,400,000 18,860,000 22,454,028 19,238,009 76,952,037

560 Isingiro CARs 0 93,203,742 0 0 93,203,742

560 Total 136,942,000 262,085,697 220,329,809 192,821,120 812,178,626

561 Kaliro Dist. Rds 63,318,164 55,719,984 64,223,418 70,011,090 253,272,656
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561 Kaliro TC 20,761,385 18,270,019 23,252,751 20,761,385 83,045,540

561 Kaliro CARs 0 45,293,145 0 0 45,293,145

561 Total 84,079,549 119,283,149 87,476,169 90,772,476 381,611,343

562 Kiruhura Dist. Rds 106,334,255 93,574,144 107,239,508 118,189,112 425,337,019

562 Kazo TC 18,476,321 16,259,163 20,693,480 18,476,321 73,905,285

562 Kiruhura TC 20,878,568 18,373,140 23,383,996 20,878,568 83,514,272

562 Sanga TC 15,663,935 13,784,263 17,543,607 15,663,935 62,655,740

562 Kiruhura CARs 0 76,739,959 0 0 76,739,959

562 Total 161,353,079 218,730,668 168,860,591 173,207,936 722,152,274

563 Koboko Dist. Rds 65,481,630 57,623,834 66,386,883 72,434,172 261,926,519

563 Koboko TC 42,615,972 37,502,055 47,729,888 42,615,972 170,463,887

563 Koboko CARs 0 48,322,115 0 0 48,322,115

563 Total 108,097,602 143,448,004 114,116,772 115,050,144 480,712,522

564 Amolator Dist. Rds 53,847,182 47,385,520 54,752,436 59,403,590 215,388,728

564 Amolatar TC 21,640,256 19,043,425 24,237,087 21,640,256 86,561,024

564 Namasale TC 15,781,118 13,887,383 17,674,852 15,781,118 63,124,471

564 Amolator CARs 0 32,199,049 0 0 32,199,049

564 Total 91,268,556 112,515,378 96,664,374 96,824,964 397,273,272

565 Amuria Dist. Rds 92,781,000 81,652,131 93,688,834 103,012,356 371,134,321

565 Amuria TC 15,839,000 13,939,653 17,740,474 15,839,709 63,358,836

565 Amuria CARs 0 88,419,333 0 0 88,419,333

565 Total 108,620,000 184,011,116 111,429,308 118,852,065 522,912,489

566 Manafwa Dist. Rds 88,616,748 77,982,738 89,522,001 98,345,504 354,466,991

566 Manafwa TC 22,050,396 19,090,000 25,010,791 22,050,396 88,201,583

566 Lwakhakha TC 19,003,644 16,723,206 21,284,081 19,003,644 76,014,575

566 Manafwa CARs 0 72,990,045 0 0 72,990,045

566 Total 129,670,787 186,785,989 135,816,874 139,399,543 591,673,193

567 Bukwo Dist. Rds 34,403,313 30,274,916 35,308,567 37,626,458 137,613,254

567 Bukwo TC 15,429,569 13,578,021 17,281,118 15,429,569 61,718,277

567 Bukwo  CARs 0 16,291,187 0 0 16,291,187

567 Total 49,832,883 60,144,123 52,589,684 53,056,027 215,622,717

568 Mityana Dist. Rds 88,747,583 78,097,873 89,652,837 98,492,040 354,990,333

568 Mityana TC 36,698,242 32,294,453 41,102,031 36,698,242 146,792,968

568 Mityana CARs 0 67,978,204 0 0 67,978,204

568 Total 125,445,825 178,370,530 130,754,868 135,190,282 569,761,505

569 Nakaseke Dist. Rds 78,069,808 68,701,431 78,975,062 86,532,932 312,279,233

569 Kiwoko TC 15,312,386 13,474,900 17,149,873 15,312,386 61,249,545

569 Nakaseke - Butalangu 
TC 13,847,602 9,408,460 18,286,744 13,847,602 55,390,408

569 Nakaseke TC 13,168,505 12,754,835 15,443,692 13,789,010 55,156,042

569 Ngoma TC 16,015,483 14,093,625 17,937,341 16,015,483 64,061,932

569 Semuto TC 17,831,816 14,879,880 20,783,752 17,831,816 71,327,264

569 Nakaseke CARs 0 51,143,379 0 0 51,143,379

569 Total 154,245,601 184,456,510 168,576,463 163,329,230 670,607,804

570 Amuru Dist. Rds 50,761,275 44,669,922 51,666,529 55,947,375 203,045,101

570 Amuru TC 32,256,186 11,586,000 60,803,541 34,881,909 139,527,636

570 Amuru  CARs 0 52,264,635 0 0 52,264,635
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570 Total 83,017,461 108,520,557 112,470,070 90,829,284 394,837,372

571 Budaka Dist. Rds 3,948,863 94,996,417 53,535,722 58,040,871 210,521,873

571 Budaka TC 0 48,284,156 28,765,029 25,683,062 102,732,247

571 Budaka  CARs 0 35,947,871 0 0 35,947,871

571 Total 3,948,863 179,228,443 82,300,750 83,723,932 349,201,988

572 Oyam Dist. Rds 71,683,000 102,883,243 93,759,638 103,091,658 371,417,539

572 Oyam TC 21,464,482 18,888,744 24,040,220 21,464,482 85,857,928

572 Oyam CARs 0 71,349,412 0 0 71,349,412

572 Total 93,147,482 193,121,399 117,799,858 124,556,139 528,624,878

573 Abim Dist. Rds 38,026,564 56,822,114 51,356,678 55,600,342 201,805,698

573 Abim TC 3,049,832 42,810,984 27,321,337 24,394,051 97,576,204

573 Abim CARs 0 27,282,192 0 0 27,282,192

573 Total 41,076,396 126,915,290 78,678,015 79,994,393 326,664,094

574 Namutumba Dist. Rds 30,610,566 88,253,675 64,130,914 69,907,486 252,902,641

574 Namutumba TC 4,150,365 31,576,486 21,284,081 19,003,644 76,014,576

574 Namutumba CARs 0 45,450,359 0 0 45,450,359

574 Total 34,760,931 165,280,520 85,414,995 88,911,130 374,367,576

575 Dokolo Dist. Rds 55,945,255 49,231,824 56,850,508 61,753,432 223,781,019

575 Dokolo TC 15,700,000 28,508,539 26,337,002 23,515,180 94,060,721

575 Dokolo CARs 0 36,705,309 0 0 36,705,309

575 Total 71,645,255 114,445,673 83,187,510 85,268,612 354,547,050

576 Buliisa Dist. Rds 28,753,000 59,901,302 48,061,797 51,910,075 188,626,174

576 Buliisa TC 17,000,000 21,370,493 22,859,017 20,409,837 81,639,347

576 Buliisa CARs 0 23,690,018 0 0 23,690,018

576 Total 45,753,000 104,961,814 70,920,815 72,319,912 293,955,541

577 Maracha Dist. Rds 65,524,666 57,661,706 66,429,920 72,482,373 262,098,665

577 Maracha TC 17,245,902 15,176,394 19,315,410 17,245,902 68,983,608

577 Maracha CARs 0 44,938,288 0 0 44,938,288

577 Total 82,770,568 117,776,388 85,745,330 89,728,275 376,020,561

578 Bukedea Dist. Rds 56,254,072 49,503,584 57,159,326 62,099,308 225,016,290

578 Bukedea TC 34,477,000 31,100,989 39,067,738 34,881,909 139,527,636

578 Bukedea  CARs 0 37,275,120 0 0 37,275,120

578 Total 90,731,072 117,879,692 96,227,064 96,981,217 401,819,045

579 Bududa Dist. Rds 52,309,592 46,032,441 53,214,845 57,681,490 209,238,368

579 Bududa TC 14,960,838 13,165,538 16,756,139 14,960,838 59,843,353

579 Bududa  CARs 0 35,924,220 0 0 35,924,220

579 Total 67,270,430 95,122,199 69,970,984 72,642,328 305,005,941

580 Lyantonde Dist. Rds 38,131,430 31,439,000 41,153,343 41,801,949 152,525,722

580 Lyantonde TC 807,000 32,826,966 20,037,256 17,890,407 71,561,629

580 Lyantonde CARs 0 18,972,321 0 0 18,972,321

580 Total 38,938,430 83,238,286 61,190,599 59,692,356 243,059,671

581 Amudat Dist. Rds 49,825,843 43,846,742 50,731,097 54,899,691 199,303,373

581 Amudat TC 14,479,000 14,478,500 29,986,947 19,648,149 78,592,596

581 Amudat  CARs 0 28,485,469 0 0 28,485,469

581 Total 64,304,843 86,810,711 80,718,044 74,547,840 306,381,438

582 Buikwe Dist. Rds 106,762,635 93,951,119 107,667,889 118,668,898 427,050,541

582 Buikwe TC 22,167,578 19,507,469 24,827,688 22,167,578 88,670,313
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582 Lugazi TC 31,500,000 31,500,000 38,481,792 33,827,264 135,309,056

582 Njeru TC 51,404,680 45,236,118 57,573,241 51,404,680 205,618,719

582 Nkokonjeru TC 20,995,751 18,476,261 23,515,241 20,995,751 83,983,004

582 Buikwe CARs 0 88,650,279 0 0 88,650,279

582 Total 232,830,644 297,321,246 252,065,851 247,064,171 1,029,281,912

583 Buyende  Dist. Rds 79,494,790 69,955,415 80,400,043 88,128,911 317,979,159

583 Buyende TC 22,108,987 19,455,909 24,762,066 22,108,987 88,435,949

583 Buyende  CARs 0 58,639,189 0 0 58,639,189

583 Total 101,603,777 148,050,512 105,162,109 110,237,898 465,054,296

584 Kyegegwa Dist. Rds 2,285,000 109,254,054 60,234,537 65,543,544 237,317,135

584 Kyegegwa TC 150,000 32,742,135 21,833,732 18,241,956 72,967,823

584 Kyegegwa CARs 0 37,927,056 0 0 37,927,056

584 Total 2,435,000 179,923,245 82,068,269 83,785,500 348,212,014

585 Lamwo Dist. Rds 11,377,000 150,340,411 97,935,700 99,718,913 359,372,024

585 Lamwo TC 1,861,000 32,544,029 20,496,613 18,300,547 73,202,189

585 Padibe TC 983,250 25,821,304 15,968,671 14,257,742 57,030,967

585 Lamwo  CARs 0 55,869,620 0 0 55,869,620

585 Total 14,221,250 264,575,364 134,400,983 132,277,202 545,474,799

586 Otuke  Dist. Rds 41,338,842 36,378,181 42,244,095 45,394,249 165,355,367

586 Otuke TC 20,174,472 17,755,414 22,596,528 20,175,471 80,701,885

586 Otuke  CARs 0 19,951,239 0 0 19,951,239

586 Total 61,513,314 74,084,834 64,840,623 65,569,721 266,008,492

587 Zombo  Dist. Rds 58,741,984 51,692,946 59,647,237 64,885,769 234,967,936

587 Paidha TC 31,014,878 27,293,092 34,736,663 31,014,878 124,059,511

587 Zombo TC 16,952,945 14,918,592 18,987,299 16,952,945 67,811,781

587 Zombo  CARs 0 40,393,157 0 0 40,393,157

587 Total 106,709,807 134,297,787 113,371,199 112,853,591 467,232,384

588 Alebtong Dist. Rds 44,016,787 76,109,589 64,802,262 70,659,396 255,588,034

588 Alebtong TC 0 34,515,180 20,562,235 18,359,138 73,436,553

588 Alebtong  CARs 0 43,420,514 0 0 43,420,514

588 Total 44,016,787 154,045,283 85,364,497 89,018,534 372,445,101

589 Bulambuli Dist. Rds 44,860,202 39,476,978 45,765,456 49,338,173 179,440,809

589 Bulegeni TC 14,735,000 14,272,590 17,281,118 15,429,569 61,718,277

589 Muyembe TC 20,331,000 19,691,771 23,843,353 21,288,708 85,154,832

589 Bulambuli CARs 0 26,795,563 0 0 26,795,563

589 Total 79,926,202 100,236,902 86,889,926 86,056,450 353,109,480

590 Buvuma Dist. Rds 97,526,924 81,250,000 103,005,870 108,324,901 390,107,695

590 Buvuma TC 18,300,547 16,104,481 20,496,613 18,300,547 73,202,188

590 Buvuma CARs 0 49,612,432 0 0 49,612,432

590 Total 115,827,471 146,966,913 123,502,482 126,625,448 512,922,314

591 Gomba Dist. Rds 55,125,120 52,785,916 58,304,741 63,382,172 229,597,949

591 Kanoni TC 14,313,950 18,328,650 19,446,655 17,363,085 69,452,340

591 Gomba CARs 0 36,223,814 0 0 36,223,814

591 Total 69,439,070 107,338,380 77,751,396 80,745,257 335,274,103

592 Kiryandongo Dist. Rds 45,468,500 138,373,193 111,210,270 113,485,134 408,537,097

592 Bweyale TC 61,482,398 54,104,510 68,860,285 61,482,398 245,929,591

592 Kigumba TC 24,033,625 35,706,318 35,589,753 31,776,566 127,106,262
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592 Kiryandongo TC 12,809,000 37,788,344 30,143,098 26,913,481 107,653,923

592 Kiryandongo CARs 0 75,927,268 0 0 75,927,268

592 Total 143,793,523 341,899,634 245,803,407 233,657,578 965,154,142

593 Luuka Dist. Rds 70,032,361 60,439,000 72,127,091 77,530,990 280,129,442

593 Luuka TC 19,636,000 26,555,272 27,518,204 24,569,825 98,279,301

593 Luuka CARs 0 53,017,686 0 0 53,017,686

593 Total 89,668,361 140,011,957 99,645,296 102,100,816 431,426,430

594 Namayingo Dist. Rds 94,159,178 82,860,077 95,064,432 104,553,026 376,636,713

594 Namayingo TC 16,860,000 14,901,385 18,921,676 16,894,354 67,577,415

594 Namayingo CARs 0 63,788,564 0 0 63,788,564

594 Total 111,019,178 161,550,026 113,986,108 121,447,380 508,002,692

595 Ntoroko Dist. Rds 42,910,250 37,761,028 43,815,508 47,154,231 171,641,017

595 Kanara TC 16,425,623 14,454,548 18,396,698 16,425,623 65,702,492

595 Karugutu TC 19,003,644 16,280,000 21,727,287 19,003,644 76,014,575

595 Kibuuku TC 20,819,977 16,280,000 25,359,953 20,819,977 83,279,907

595 Rwebisengo TC 20,058,289 16,280,000 23,836,577 20,058,289 80,233,155

595 Ntoroko CARs 0 21,972,574 0 0 21,972,574

595 Total 119,217,782 123,028,149 133,136,023 123,461,763 498,843,717

596 Serere Dist. Rds 85,621,884 75,347,258 86,527,138 94,991,257 342,487,537

596 Kasilo TC 17,890,407 13,181,000 22,599,815 17,890,407 71,561,629

596 Serere TC 26,324,750 23,171,076 29,486,875 26,327,567 105,310,268

596 Serere CARs 0 64,660,991 0 0 64,660,991

596 Total 129,837,042 176,360,325 138,613,827 139,209,231 584,020,425

597 Kyankwazi Dist. Rds 68,261,646 59,000,016 70,237,132 75,547,790 273,046,584

597 Butemba TC 17,890,407 12,707,663 23,073,152 17,890,407 71,561,629

597 Ntwetwe TC 14,023,376 9,125,000 18,921,752 14,023,376 56,093,504

597 Kyankwazi CARs 0 44,967,871 0 0 44,967,871

597 Total 100,175,429 125,800,550 112,232,036 107,461,574 445,669,589

598 Kalungu Dist. Rds 32,402,638 67,974,229 54,297,204 58,893,731 213,567,802

598 Kalungu TC 14,902,247 10,943,000 18,861,494 14,902,247 59,608,988

598 Lukaya TC 21,581,665 18,991,865 24,171,464 21,581,665 86,326,659

598 Kalungu CARs 0 35,064,563 0 0 35,064,563

598 Total 68,886,549 132,973,657 97,330,162 95,377,642 394,568,010

599 Lwengo Dist. Rds 40,439,890 91,764,906 71,226,954 77,855,051 281,286,801

599 Kyazanga TC 17,773,225 15,640,438 19,906,012 17,773,225 71,092,900

599 Lwengo TC 4,437,387 24,349,900 17,149,873 15,312,386 61,249,546

599 Lwengo CARs 0 52,126,639 0 0 52,126,639

599 Total 62,650,502 183,881,883 108,282,838 110,940,662 465,755,885

600 Bukomansimbi Dist. Rds 32,577,345 52,077,649 45,934,506 49,527,509 180,117,009

600 Bukomansimbi TC 16,894,354 14,867,031 18,921,676 16,894,354 67,577,415

600 Bukomansimbi CARs 0 27,142,955 0 0 27,142,955

600 Total 49,471,699 94,087,636 64,856,182 66,421,863 274,837,380

601 Mitooma Dist. Rds 42,700,000 64,574,000 59,207,617 63,485,555 229,967,172

601 Kashensero TC 3,180,000 16,000,000 27,811,804 15,663,935 62,655,739

601 Mitooma TC 3,685,500 17,438,000 24,637,885 15,253,795 61,015,180

601 Mitooma CARs 0 40,235,440 0 0 40,235,440

601 Total 49,565,500 138,247,440 111,657,307 94,403,285 393,873,532
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602 Rubirizi Dist. Rds 49,470,305 43,533,868 50,375,558 54,501,488 197,881,219

602 Katerera TC 5,904,000 25,747,233 18,856,054 16,835,762 67,343,049

602 Rubirizi TC 3,936,000 25,732,501 17,674,852 15,781,118 63,124,471

602 Rubirizi CARs 0 29,267,348 0 0 29,267,348

602 Total 59,310,305 124,280,950 86,906,464 87,118,368 357,616,087

603 Ngora Dist. Rds 51,288,975 45,134,298 52,194,228 56,538,398 205,155,899

603 Ngora TC 14,776,406 14,671,791 17,543,607 15,663,935 62,655,739

603 Ngora CARs 0 33,256,341 0 0 33,256,341

603 Total 66,065,381 93,062,430 69,737,835 72,202,333 301,067,979

604 Napak Dist. Rds 83,800,250 73,744,508 84,705,656 92,951,198 335,201,612

604 Lorengecora TC 18,417,730 16,207,602 20,627,857 18,417,730 73,670,919

604 Napak CARs 0 52,069,718 0 0 52,069,718

604 Total 102,217,980 142,021,828 105,333,514 111,368,928 460,942,250

605 Kibuuku Dist. Rds 54,008,203 47,527,219 54,913,457 59,583,934 216,032,813

605 Kibuku TC 14,316,333 12,598,373 16,034,293 14,316,333 57,265,332

605 Kibuuku CARs 0 36,964,705 0 0 36,964,705

605 Total 68,324,536 97,090,297 70,947,750 73,900,267 310,262,850

606 Nwoya Dist. Rds 32,509,000 75,501,875 58,357,846 63,441,650 229,810,371

606 Anaka TC 211,250 30,228,314 18,134,208 16,191,257 64,765,029

606 Nwoya CARs 0 27,299,049 0 0 27,299,049

606 Total 32,720,250 133,029,237 76,492,054 79,632,908 321,874,449

607 Kole Dist. Rds 63,680,151 56,038,533 64,585,405 70,416,516 254,720,605

607 Ayer TC 13,551,662 13,012,162 19,724,884 15,429,569 61,718,277

607 Kole CARs 0 45,022,363 0 0 45,022,363

607 Total 77,231,813 114,073,058 84,310,288 85,846,085 361,461,244

608 Butambala Dist. Rds 32,572,000 39,448,583 39,214,074 42,000,626 153,235,283

608 Gombe TC 20,937,159 18,424,700 23,449,619 20,937,159 83,748,637

608 Butambala CARs 0 20,819,716 0 0 20,819,716

608 Total 53,509,159 78,692,999 62,663,693 62,937,785 257,803,636

609 Sheema Dist. Rds 62,062,500 55,949,216 63,677,443 69,399,599 251,088,758

609 Bugonji TC 5,091,196 32,177,779 22,202,794 19,823,923 79,295,692

609 Kabwohe-Itendero TC 23,043,809 21,274,882 26,402,624 23,573,772 94,295,087

609 Kibingo TC 22,870,675 20,126,194 25,615,156 22,870,675 91,482,700

609 Sheema CARs 0 45,317,018 0 0 45,317,018

609 Total 113,068,180 174,845,089 137,898,017 135,667,969 561,479,255

610 Buhweju Dist. Rds 39,000,000 40,141,835 43,001,974 46,243,074 168,386,883

610 Nsiika TC 16,191,257 14,248,306 18,134,208 16,191,257 64,765,028

610 Buhweju  CARs 0 23,080,815 0 0 23,080,815

610 Total 55,191,257 77,470,956 61,136,182 62,434,331 256,232,726

611 Agago Dist. Rds 81,500,000 102,731,061 98,900,499 108,849,421 391,980,981

611 Kalongo TC 6,463,800 34,660,489 24,499,576 21,874,622 87,498,487

611 Lokole TC 6,834,240 43,652,952 30,077,476 26,854,889 107,419,557

611 Patongo TC 11,534,400 23,090,932 20,627,857 18,417,730 73,670,919

611 Agago CARs 0 72,021,624 0 0 72,021,624

611 Total 106,332,440 276,157,058 174,105,408 175,996,662 732,591,568

612 Kween Dist. Rds 41,845,811 36,824,313 42,751,064 45,962,054 167,383,242

612 Binyiny TC 15,136,612 13,320,219 16,953,006 15,136,612 60,546,449
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Vote
Programme

Q1
UShs

Amount
Total Amount

UShsQ2 Q3 Q4

UShs UShs UShs

612 Kween CARs 0 23,123,104 0 0 23,123,104

612 Total 56,982,423 73,267,636 59,704,070 61,098,667 251,052,796

Grand Total 12,275,071,993 20,121,720,338 14,771,272,398 14,775,791,270 61,943,855,999

MUNICIPAL COUNCILS

751 Arua MC 144,676,741 127,315,532 162,037,950 144,676,741 578,706,966

752 Entebbe MC 250,781,724 225,512,314 283,749,640 253,347,892 1,013,391,570

753 FortPortal MC 145,420,561 0 290,841,121 145,420,561 581,682,242

754 Gulu MC 273,191,286 0 546,382,571 273,191,286 1,092,765,143

755 Jinja MC 0 472,613,411 281,556,926 251,390,112 1,005,560,449

757 Kabale MC 157,183,513 138,321,491 176,045,534 157,183,513 628,734,051

758 Lira MC 247,257,773 0 494,515,546 247,257,773 989,031,092

759 Masaka MC 164,720,643 0 329,441,286 164,720,643 658,882,571

760 Mbale MC 186,238,640 0 372,477,280 186,238,640 744,954,559

761 Mbarara MC 195,500,000 0 401,776,772 199,092,257 796,369,029

762 Moroto MC 99,169,469 87,269,133 111,069,806 99,169,469 396,677,877

763 Soroti MC 197,321,443 0 394,642,885 197,321,443 789,285,770

764 Tororo MC 118,946,465 0 237,892,930 118,946,465 475,785,860

770 Kasese MC 147,684,559 129,962,412 165,406,706 147,684,559 590,738,237

771 Hoima MC 117,965,553 0 235,931,106 117,965,553 471,862,213

772 Mukono MC 92,500,000 126,500,000 179,660,113 132,886,704 531,546,817

773 Iganga MC 17,500,000 179,709,000 136,827,996 111,345,665 445,382,661

774 Masindi MC 51,708,000 103,774,000 155,842,036 103,774,679 415,098,715

775 Ntungamo MC 94,783,767 77,346,500 112,221,034 94,783,767 379,135,067

776 Busia MC 102,754,454 90,423,920 115,084,989 102,754,454 411,017,818

777 Ishaka MC 115,774,724 0 231,549,447 115,774,724 463,098,894

778 Rukungiri MC 111,829,350 98,409,828 125,248,872 111,829,350 447,317,399

Totals Municipal 
Councils 6,140,908,664 4,107,157,541 9,506,202,545 6,584,756,250 26,339,025,000
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Annex 3: Financial Performance of DUCAR Designated Agencies in FY 2012/13

Vote Designated
Agency

Annual Budget
(UGX)

Total
Annual

Disbursement (UGX)
Expenditure (UGX)

501 Adjumani Dist. Rds 436,932,309 436,932,309 398,403,395

501 Adjumani TC 137,418,346 137,418,346 175,895,484

501 Adjumani CARs 85,142,700 85,142,700 85,142,698

Total 659,493,356 659,493,356 659,441,577

502 Apac Dist. Rds 388,660,584 388,660,584 613,255,041

502 Aduku TC 68,749,243 68,749,243

502 Apac TC 83,748,638 83,748,638

502 Apac CARs 72,096,578 72,096,578

Total 613,255,043 613,255,043 613,255,041

503 Arua Dist. Rds 690,487,482 690,487,482

503 Arua  CARs 151,164,874 151,164,874

Total 841,652,356 841,652,356

504 Bugiri Dist. Rds 549,424,382 549,424,382

504 Bugiri TC 113,747,427 113,747,427

504 Bugiri  CARs 105,341,008 105,341,008

Total 768,512,816 768,512,816

505 Bundibugyo Dist. Rds 284,904,696 284,904,696 285,452,301

505 Bundibugyo TC 290,224,678 290,224,678 290,224,678

505 Nyahuka TC 86,561,024 86,561,024 86,561,024

505 Bundibugyo  CARs 53,751,395 53,751,395 53,751,395

Total 715,441,792 715,441,792 715,441,792

506 Bushenyi Dist. Rds 240,621,539 240,621,539 241,233,494

506 Bushenyi CARs 42,082,277 42,082,277 42,082,277

Total 282,703,815 282,703,815 283,315,771

507 Busia Dist. Rds 252,076,803 252,076,803 252,773,075

507 Busia CARs 45,390,387 45,390,387 38,664,700

Total 297,467,190 297,467,190 291,437,775

508 Gulu Dist. Rds 448,208,006 448,208,006 522,794,854

508 Gulu CARs 74,586,848 74,586,848

Total 522,794,854 522,794,854 522,794,854

509 Hoima Dist. Rds 574,010,475 574,010,475

509 Kigorobya TC 64,296,298 64,296,298

509 Hoima CARs 110,820,732 110,820,732

Total 749,127,505 749,127,505 749,127,505

510 Iganga Dist. Rds 424,785,637 424,785,637 425,094,138

510 Busembatya TC 87,732,852 87,732,852

510 Iganga CARs 89,668,921 89,668,921

Total 602,187,410 602,187,410 425,094,138

511 Jinja Dist. Rds 392,393,760 392,393,760

511 Bugembe TC 129,215,552 129,215,552

511 Buwenge TC 93,826,356 93,826,356

511 Kakira TC 70,624,167 70,624,167

511 Jinja CARs 82,220,201 82,220,201

Total 768,280,037 768,280,037 768,280,037
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Vote Designated
Agency

Annual Budget
(UGX)

Total
Annual

Disbursement (UGX)
Expenditure (UGX)

512 Kabale Dist. Rds 428,236,064 428,236,064 742,349,252

512 Hamurwa TC 60,312,084 60,312,084

512 Katuna TC 91,482,700 91,482,700

512 Muhanga TC 74,374,016 74,374,016

512 Kabale CARs 87,944,391 87,944,391

Total 742,349,256 742,349,256 742,349,252

513 Kabarole Dist. Rds 392,893,741 392,893,741 439,487,494

513 Karago TC 75,311,478 75,311,478

513 Kibiito TC 81,170,617 81,170,617

513 Kijura TC 73,905,285 73,905,285

513 Kiko TC 76,483,306 76,483,306

513 Rubona TC 74,139,651 74,139,651

513 Rwimi TC 80,233,155 80,233,155

513 Kabarole CARs 78,392,370 78,392,370

Total 932,529,602 932,529,602 439,487,494

514 Kaberamaido Dist. Rds 262,555,673 262,555,673 262,555,673

514 Kaberamaido TC 58,905,890 58,905,890 58,905,890

514 Kaberamaido CARs 44,992,505 44,992,505 44,992,505

Total 366,454,068 366,454,068 366,454,068

515 Kalangala Dist. Rds 384,145,470 384,145,470 1,268,587,401

515 Kalangala TC 63,358,836 63,358,836

515 Kalangala CARs 49,783,795 49,783,795

Total 497,288,101 497,288,101 1,268,587,401

517 Kamuli Dist. Rds 606,379,708 606,379,708 394,734,328

517 Kamuli TC 86,795,390 86,795,390

517 Kamuli CARs 102,634,837 102,634,837

Total 795,809,935 795,809,935 394,734,328

518 Kamwenge Dist. Rds 384,368,592 384,368,592 483,508,193

518 Kamwenge TC 89,607,776 89,607,776

518 Kamwenge CARs 73,894,902 73,894,902

Total 547,871,270 547,871,270 483,508,193

519 Kanungu Dist. Rds 262,782,564 262,782,564

519 Butogota TC 68,749,243 68,749,243

519 Kambuga TC 54,218,580 54,218,580

519 Kanungu TC 87,498,486 87,498,486

519 Kihihi TC 96,404,377 96,404,377

519 Kanungu CARs 46,256,480 46,256,480

Total 615,909,730 615,909,730 615,909,730

520 Kapchorwa Dist. Rds 163,175,283 163,175,283 163,839,923

520 Kapchorwa TC 81,404,982 81,404,983 18,957,000

520 Kapchorwa CARs 23,510,183 23,510,183

Total 268,090,448 268,090,449 182,796,923??

521 Kasese Dist. Rds 626,975,126 626,975,126 626,671,000

521 Hima TC 122,418,952 122,418,952 122,419,000

521 KatweKabatoro TC 419,686,705 419,686,705 419,686,400
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Vote Designated
Agency

Annual Budget
(UGX)

Total
Annual

Disbursement (UGX)
Expenditure (UGX)

521 MpondweLhubiriha TC 90,779,604 90,779,604 90,802,000

521 Kasese CARs 133,896,796 133,896,796 133,235,000

Total 1,393,757,183 1,393,757,183 1,392,813,400

522 Katakwi Dist. Rds 272,682,097 272,682,097

522 Katakwi TC 72,030,361 72,030,360

522 Katakwi CARs 44,364,563 44,364,563

Total 389,077,021 389,077,021 389,077,021

523 Kayunga Dist. Rds 356,456,442 356,456,441 343,608,000

523 Kayunga TC 106,716,461 106,716,460 110,055,000

523 Kayunga CARs 69,268,761 69,268,761

Total 532,441,663 532,441,662 453,663,000

524 Kibaale Dist. Rds 694,844,489 694,844,489 696,775,491

524 Kagadi TC 103,669,708 103,669,708

524 Kakumiro TC 63,593,201 63,593,201

524 Kibaale TC 68,983,609 68,983,609

524 Muhoro TC 87,264,121 87,264,121

524 Kibaale CARs 148,541,763 148,541,763

Total 1,166,896,891 1,166,896,891 696,775,491

525 Kiboga Dist. Rds 308,817,690 308,817,690 617,558,364

525 Bukomero TC 79,061,327 79,061,327 157,908,034

525 Kiboga TC 92,654,528 92,654,528 210,153,944

525 kiboga CARs 48,307,714 48,307,714

Total 528,841,259 528,841,258 985,620,342

526 Kisoro Dist. Rds 276,743,571 276,743,571 274,347,015

526 Kisoro TC 80,936,251 80,936,251

526 Kisoro CARs 51,950,708 51,950,708

Total 409,630,530 409,630,531 274,347,015

527 Kitgum Dist. Rds 430,731,402 430,731,402

527 Kitgum TC 193,197,344 193,197,344

527 Kitgum CARs 97,208,565 97,208,565

Total 721,137,312 721,137,311

528 Kotido Dist. Rds 352,757,153 352,757,153

528 Kotido TC 106,247,729 106,247,729

528 Kotido CARs 60,572,711 60,572,711

Total 519,577,593 519,577,594

529 Kumi Dist. Rds 287,620,948 287,620,948 459,116,993

529 Kumi TC 81,873,713 81,873,713

529 Kumi CARs 53,565,599 53,565,599

Total 423,060,259 423,060,259 459,116,993

530 Kyenjojo Dist. Rds 417,912,495 417,912,495

530 Butunduzi TC 73,202,188 73,202,188

530 Katooke TC 81,404,982 81,404,982

530 Kyarusozi TC 73,202,188 73,202,188

530 Kyenjojo TC 101,091,688 101,091,688

530 Kyenjojo CARs 83,216,031 83,216,031
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Total 830,029,573 830,029,574

531 Lira Dist. Rds 323,620,257 323,620,257 323,620,257

531 Lira  CARs 62,048,534 62,048,534 62,048,534

Total 385,668,791 385,668,791 385,668,791

532 Luwero Dist. Rds 456,405,769 456,405,769 215,166,000

532 Bombo TC 100,857,322 100,857,322

532 Luwero TC 121,247,124 121,247,124 77,534,172

532 Wobulenzi TC 107,185,192 107,185,192 77,819,443

532 Luwero CARs 93,675,621 93,675,621

Total 879,371,028 879,371,028 370,519,615

533 Masaka Dist. Rds 260,144,030 260,144,030

533 Masaka CARs 41,840,005 41,840,005

Total 301,984,034 301,984,034

534 Masindi Dist. Rds 344,442,769 344,442,769 305,762,300

534 Masindi CARs 61,587,500 61,587,500

Total 406,030,270 406,030,269 305,762,300

535 Mayuge Dist. Rds 544,360,641 544,360,641 426,435,950

535 Mayuge TC 79,061,327 79,061,327

535 Mayuge CARs 107,757,506 107,757,506

Total 731,179,475 731,179,474 426,435,950

536 Mbale Dist. Rds 324,262,829 324,262,829 324,656,420

536 Nakaloke TC 81,639,348 81,639,348

536 Mbale CARs 64,992,332 64,992,332

Total 470,894,509 470,894,509 324,656,420

537 Mbarara Dist. Rds 386,678,305 386,678,305 493,451,098

537 Mbarara CARs 76,861,093 76,861,093

Total 463,539,398 463,539,398 493,451,098

538 Moroto  Dist. Rds 272,384,535 272,384,535

538 Moroto CARs 40,643,810 40,643,810

Total 313,028,345 313,028,345

539 Moyo Dist. Rds 432,441,918 432,441,918 425,359,173

539 Moyo TC 110,700,675 110,700,675

539 Moyo CARs 87,847,035 87,847,035

Total 630,989,627 630,989,627 425,359,173

540 Mpigi Dist. Rds 271,816,445 271,816,445

540 Mpigi TC 141,871,291 141,871,291

540 Mpigi CARs 47,752,055 47,752,055

Total 461,439,792 461,439,792

541 Mubende Dist. Rds 642,755,417 642,755,417

541 Mubende TC 102,732,246 102,732,246

541 Mubende CARs 134,921,758 134,921,758

Total 880,409,421 880,409,421

542 Mukono Dist. Rds 499,572,171 499,572,171 492,722,000

542 Mukono CARs 102,679,676 102,679,676

Total 602,251,847 602,251,847 492,722,000
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543 Nakapiripirit Dist. Rds 328,980,426 328,980,426

543 Nakapiripirit TC 57,030,966 57,030,966

543 Nakapiripirit CARs 54,936,293 54,936,293

Total 440,947,685 440,947,684

544 Nakasongola Dist. Rds 286,683,776 286,683,776

544 Kakooge TC 63,124,470 63,124,470

544 Migeera TC 56,093,504 56,093,504

544 Nakasongola TC 68,983,609 68,983,609

544 Nakasongola CARs 44,463,530 44,463,530

Total 519,348,889 519,348,889

545 Nebbi Dist. Rds 382,295,638 382,295,638 395,773,768

545 Nebbi TC 120,075,296 120,075,296 43,731,500

545 Pakwach TC 104,372,805 104,372,805 77,151,563

545 Nebbi CARs 74,894,807 74,894,807

Total 681,638,546 681,638,546 516,656,830

546 Ntungamo Dist. Rds 704,546,306 704,546,306

546 Kitwe TC 75,545,844 75,545,844

546 Rubare TC 72,264,726 72,264,726

546 Rwashameire TC 58,905,890 58,905,890

546 Ntungamo CARs 97,614,143 97,614,143

Total 1,008,876,909 1,008,876,910

547 Pader Dist. Rds 335,173,246 335,173,246 357,860,000

547 Pader TC 83,514,272 83,514,272 257,380,157

547 Pader CARs 58,002,011 58,002,011

Total 476,689,529 476,689,528 615,240,157

548 Paliisa Dist. Rds 362,916,403 362,916,403 362,373,226

548 Pallisa TC 127,574,993 127,574,993 127,529,347

548 Paliisa CARs 73,697,783 73,697,783

Total 564,189,179 564,189,179 489,902,573

549 Rakai Dist. Rds 655,800,004 655,800,004

549 Kalisizo  TC 327,574,993 327,574,993 145,712,320

549 Kyotera TC 271,561,630 271,561,630 89,398,670

549 Rakai TC 66,639,953 66,639,953

549 Rakai CARs 150,607,599 150,607,599 676,524

Total 1,472,184,179 1,472,184,180 235,787,514

550 Rukungiri Dist. Rds 320,047,964 320,047,965 120,344,463

550 Rukungiri CARs 60,239,771 60,239,771

Total 380,287,736 380,287,737 120,344,463

551 Sembabule Dist. Rds 298,065,798 298,065,798 5,646,000

551 Matete TC 73,905,285 73,905,285 2,646,000

551 Sembabule TC 61,483,911 61,483,911 5,495,500

551 Sembabule CARs 51,758,252 51,758,252

Total 485,213,246 485,213,246 13,787,500

552 Sironko Dist. Rds 257,075,262 257,075,262 316,020,000

552 Budadiri TC 60,780,815 60,780,815 5,868,000

552 Sironko TC 83,748,638 83,748,638 8,124,000
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552 Sironko CARs 47,895,085 47,895,085 4,310,560

Total 449,499,799 449,499,799 334,322,560

553 Soroti Dist. Rds 298,115,477 298,115,477 331,829,808

553 Soroti CARs 55,073,101 55,073,101

Total 353,188,578 353,188,578 331,829,808

554 Tororo Dist. Rds 434,381,484 434,381,484 434,381,483

554 Malaba TC 73,202,188 73,202,188 71,488,909

554 Nagongera TC 78,592,596 78,592,596 78,329,270

554 Tororo CARs 90,988,546 90,988,546 159,200,962

Total 677,164,814 677,164,814 743,400,624

555 Wakiso Dist. Rds 1,101,961,218 1,101,961,218 1,176,230,889

555 Kakiri TC 64,999,395 64,999,395 62,243,000

555 Kira TC 886,857,365 886,857,365 869,081,000

555 Masulita TC 63,593,201 63,593,201 60,249,000

555 Namayumba TC 61,718,277 61,718,277 67,717,500

555 Nansana TC 718,428,683 718,428,683 883,100,000

555 Wakiso TC 101,794,784 101,794,784 206,000

555 Wakiso CARs 260,242,375 260,242,375

Total 3,259,595,297 3,259,595,297 3,118,827,389

556 Yumbe Dist. Rds 540,148,794 540,148,794 547,168,291

556 Yumbe TC 128,981,187 128,981,187 100,906,514

556 Yumbe CARs 114,769,051 114,769,051

Total 783,899,032 783,899,032 648,074,805

557 Butaleja Dist. Rds 246,091,285 246,091,285 390,892,930

557 Busolwe TC 70,624,167 70,624,167 57,201,000

557 Butaleja TC 63,827,567 63,827,567 74,990,471

557 Butaleja CARs 44,706,609 44,706,609

Total 425,249,628 425,249,628 523,084,401

558 Ibanda Dist. Rds 284,584,495 284,584,495 186,201,346

558 Ibanda TC 119,372,200 119,372,200 74,038,650

558 Igorora TC 73,905,285 73,905,285 20,212,321

558 Ishongororo TC 103,200,977 103,200,977 47,259

558 Rushango TC 67,108,684 67,108,684 32,416,000

558 Ibanda CARs 53,145,156 53,145,156

Total 701,316,797 701,316,798 312,915,576

559 Kaabong Dist. Rds 573,825,241 573,825,241 192,017,885

559 Kaabong TC 107,888,288 107,888,288

559 Kaabong CARs 105,855,786 105,855,786

Total 787,569,315 787,569,314 192,017,885

560 Isingiro Dist. Rds 466,088,413 466,088,413 466,088,245

560 Isingiro TC 102,966,612 102,966,612 102,888,093

560 Kaberebere TC 72,967,823 72,967,823 72,933,775

560 Kabuyanda TC 76,952,037 76,952,037 76,188,000

560 Isingiro CARs 93,203,742 93,203,742 93,209,626

Total 812,178,626 812,178,626 811,307,739
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Disbursement (UGX)
Expenditure (UGX)

561 Kaliro Dist. Rds 253,272,657 253,272,657 243,860,270

561 Kaliro TC 83,045,541 83,045,541

561 Kaliro CARs 45,293,145 45,293,145

Total 381,611,343 381,611,343 243,860,270

562 Kiruhura Dist. Rds 425,337,018 425,337,018

562 Kazo TC 73,905,285 73,905,285

562 Kiruhura TC 83,514,272 83,514,272

562 Sanga TC 62,655,739 62,655,739

562 Kiruhura CARs 76,739,959 76,739,959

Total 722,152,273 722,152,274

563 Koboko Dist. Rds 261,926,520 261,926,520 248,822,762

563 Koboko TC 170,463,887 170,463,887 170,390,544

563 Koboko CARs 48,322,115 48,322,115 47,723,000

Total 480,712,521 480,712,522 466,936,306

564 Amolator Dist. Rds 215,388,728 215,388,728 234,848,320

564 Amolatar TC 86,561,024 86,561,024 86,454,463

564 Namasale TC 63,124,470 63,124,470 63,054,000

564 Amolator CARs 32,199,049 32,199,049

Total 397,273,271 397,273,272 384,356,783

565 Amuria Dist. Rds 371,134,320 371,134,320 117,788,327

565 Amuria TC 63,358,836 63,358,836

565 Amuria CARs 88,419,333 88,419,333

Total 522,912,489 522,912,489 117,788,327

566 Manafwa Dist. Rds 354,466,991 354,466,991 354,396,000

566 Manafwa TC 88,201,583 88,201,583 139,851,000

566 Lwakhakha TC 76,014,575 76,014,575 296,899,000

566 Manafwa CARs 72,990,045 72,990,045

Total 591,673,193 591,673,193 791,146,000

567 Bukwo Dist. Rds 137,613,254 137,613,254 32,551,393

567 Bukwo TC 61,718,277 61,718,277 54,405,171

567 Bukwo  CARs 16,291,187 16,291,187

Total 215,622,718 215,622,717 86,956,564

568 Mityana Dist. Rds 354,990,333 354,990,333 407,760,000

568 Mityana TC 146,792,968 146,792,968

568 Mityana CARs 67,978,204 67,978,204

Total 569,761,505 569,761,505 407,760,000

569 Nakaseke Dist. Rds 312,279,234 312,279,234

569 Kiwoko TC 61,249,546 61,249,546

569 Nakaseke  Butalangu TC 55,390,407 55,390,407

569 Nakaseke TC 55,156,042 55,156,042

569 Ngoma TC 64,061,932 64,061,932

569 Semuto TC 71,327,264 71,327,264

569 Nakaseke CARs 51,143,379 51,143,379

Total 670,607,804 670,607,804

570 Amuru Dist. Rds 203,045,101 203,045,101 75,448,708

570 Amuru TC 139,527,636 139,527,636
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Vote Designated
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Annual Budget
(UGX)

Total
Annual

Disbursement (UGX)
Expenditure (UGX)

570 Amuru  CARs 52,264,635 52,264,635

Total 394,837,372 394,837,372 75,448,708

571 Budaka Dist. Rds 210,521,872 210,521,872 206,573,012

571 Budaka TC 102,732,246 102,732,246

571 Budaka  CARs 35,947,871 35,947,871

Total 349,201,989 349,201,988 206,573,012

572 Oyam Dist. Rds 371,417,539 371,417,539 222,846,737

572 Oyam TC 85,857,928 85,857,928 86,715,231

572 Oyam CARs 71,349,412 71,349,412

Total 528,624,878 528,624,878 309,561,968

573 Abim Dist. Rds 201,805,697 201,805,697 14,005,000

573 Abim TC 97,576,204 97,576,204

573 Abim CARs 27,282,192 27,282,192

Total 326,664,094 326,664,094 14,005,000

574 Namutumba Dist. Rds 252,902,641 252,902,641 469,871,712

574 Namutumba TC 76,014,575 76,014,575

574 Namutumba CARs 45,450,359 45,450,359

Total 374,367,575 374,367,576 469,871,712

575 Dokolo Dist. Rds 223,781,020 223,781,020 358,250,078

575 Dokolo TC 94,060,721 94,060,721 2,115,000

575 Dokolo CARs 36,705,309 36,705,309

Total 354,547,050 354,547,050 360,365,078

576 Buliisa Dist. Rds 188,626,175 188,626,175 215,747,000

576 Buliisa TC 81,639,348 81,639,348

576 Buliisa CARs 23,690,018 23,690,018

Total 293,955,540 293,955,541 215,747,000

577 Maracha Dist. Rds 262,098,665 262,098,665 272,118,012

577 Maracha TC 68,983,609 68,983,609 11,521,480

577 Maracha CARs 44,938,288 44,938,288

Total 376,020,562 376,020,561 283,639,492

578 Bukedea Dist. Rds 225,016,289 225,016,289

578 Bukedea TC 139,527,636 139,527,636

578 Bukedea  CARs 37,275,120 37,275,120

Total 401,819,045 401,819,045

579 Bududa Dist. Rds 209,238,368 209,238,368

579 Bududa TC 59,843,353 59,843,353

579 Bududa  CARs 35,924,220 35,924,220

Total 305,005,941 305,005,941

580 Lyantonde Dist. Rds 152,525,722 152,525,722 152,527,000

580 Lyantonde TC 71,561,630 71,561,630

580 Lyantonde CARs 18,972,321 18,972,321

Total 243,059,672 243,059,671 152,527,000

581 Amudat Dist. Rds 199,303,373 199,303,373 306,663,366

581 Amudat TC 78,592,596 78,592,596

581 Amudat  CARs 28,485,469 28,485,469
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Annual Budget
(UGX)

Total
Annual

Disbursement (UGX)
Expenditure (UGX)

Total 306,381,438 306,381,438 306,663,366

582 Buikwe Dist. Rds 427,050,541 427,050,541 427,050,541

582 Buikwe TC 88,670,314 88,670,314

582 Lugazi TC 135,309,056 135,309,056

582 Njeru TC 205,618,718 205,618,718

582 Nkokonjeru TC 83,983,003 83,983,003

582 Buikwe CARs 88,650,279 88,650,279

Total 1,029,281,912 1,029,281,912 427,050,541

583 Buyende  Dist. Rds 317,979,158 317,979,158 317,814,155

583 Buyende TC 88,435,948 88,435,948

583 Buyende  CARs 58,639,189 58,639,189

Total 465,054,296 465,054,296 317,814,155

584 Kyegegwa Dist. Rds 237,317,135 237,317,135 191,295,040

584 Kyegegwa TC 72,967,823 72,967,823 59,889,645

584 Kyegegwa CARs 37,927,056 37,927,056

Total 348,212,014 348,212,014 251,184,685

585 Lamwo Dist. Rds 359,372,024 359,372,024

585 Lamwo TC 73,202,188 73,202,188

585 Padibe TC 57,030,966 57,030,966

585 Lamwo  CARs 55,869,620 55,869,620

Total 545,474,798 545,474,799

586 Otuke  Dist. Rds 165,355,367 165,355,367 184,530,185

586 Otuke TC 80,701,886 80,701,886 60,769,806

586 Otuke  CARs 19,951,239 19,951,239

Total 266,008,492 266,008,492 245,299,991

587 Zombo  Dist. Rds 234,967,936 234,967,936 60,988,937

587 Paidha TC 124,059,510 124,059,510

587 Zombo TC 67,811,781 67,811,781 7,038,001

587 Zombo  CARs 40,393,157 40,393,157

Total 467,232,384 467,232,384 68,026,938

588 Alebtong Dist. Rds 255,588,033 255,588,033 129,551,000

588 Alebtong TC 73,436,554 73,436,554 29,142,000

588 Alebtong  CARs 43,420,514 43,420,514 129,169,462

Total 372,445,101 372,445,101 287,862,462

589 Bulambuli Dist. Rds 179,440,809 179,440,809

589 Bulegeni TC 61,718,277 61,718,277

589 Muyembe TC 85,154,831 85,154,831

589 Bulambuli CARs 26,795,563 26,795,563

Total 353,109,480 353,109,480

590 Buvuma Dist. Rds 390,107,694 390,107,694 403,631,701

590 Buvuma TC 73,202,188 73,202,188

590 Buvuma CARs 49,612,432 49,612,432

Total 512,922,314 512,922,314 403,631,701

591 Gomba Dist. Rds 229,597,949 229,597,949

591 Kanoni TC 69,452,340 69,452,340
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591 Gomba CARs 36,223,814 36,223,814

Total 335,274,103 335,274,103

592 Kiryandongo Dist. Rds 408,537,097 408,537,097 1,020,666,445

592 Bweyale TC 245,929,591 245,929,591 430,376,193

592 Kigumba TC 127,106,262 127,106,262 262,807,833

592 Kiryandongo TC 107,653,923 107,653,923 215,202,823

592 Kiryandongo CARs 75,927,268 75,927,268 151,851,528

Total 965,154,141 965,154,142 2,080,904,822

593 Luuka Dist. Rds 280,129,442 280,129,442

593 Luuka TC 98,279,301 98,279,301

593 Luuka CARs 53,017,686 53,017,686

Total 431,426,429 431,426,430

594 Namayingo Dist. Rds 376,636,712 376,636,712 453,114,740

594 Namayingo TC 67,577,415 67,577,415

594 Namayingo CARs 63,788,564 63,788,564

Total 508,002,691 508,002,692 453,114,740

595 Ntoroko Dist. Rds 171,641,016 171,641,016

595 Kanara TC 65,702,491 65,702,491

595 Karugutu TC 76,014,575 76,014,575

595 Kibuuku TC 83,279,907 83,279,907

595 Rwebisengo TC 80,233,155 80,233,155

595 Ntoroko CARs 21,972,574 21,972,574

Total 498,843,717 498,843,717

596 Serere Dist. Rds 342,487,537 342,487,537 342,381,088

596 Kasilo TC 71,561,630 71,561,630 3,643

596 Serere TC 105,310,267 105,310,267 4,732

596 Serere CARs 64,660,991 64,660,991

Total 584,020,425 584,020,425 342,389,462

597 Kyankwazi Dist. Rds 273,046,584 273,046,584

597 Butemba TC 71,561,630 71,561,630

597 Ntwetwe TC 56,093,504 56,093,504

597 Kyankwazi CARs 44,967,871 44,967,871

Total 445,669,589 445,669,589

598 Kalungu Dist. Rds 213,567,802 213,567,802 138,611,560

598 Kalungu TC 59,608,987 59,608,987 1,285,184

598 Lukaya TC 86,326,659 86,326,659 31,712

598 Kalungu CARs 35,064,563 35,064,563 13,235

Total 394,568,010 394,568,010 139,941,691

599 Lwengo Dist. Rds 281,286,801 281,286,801 281,690,060

599 Kyazanga TC 71,092,899 71,092,899

599 Lwengo TC 61,249,546 61,249,546

599 Lwengo CARs 52,126,639 52,126,639

Total 465,755,885 465,755,885 281,690,060

600 Bukomansimbi Dist. Rds 180,117,010 180,117,010

600 Bukomansimbi TC 67,577,415 67,577,415
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600 Bukomansimbi CARs 27,142,955 27,142,955

Total 274,837,380 274,837,380

601 Mitooma Dist. Rds 229,967,172 229,967,172 520,404,045

601 Kashensero TC 62,655,739 62,655,739

601 Mitooma TC 61,015,180 61,015,180

601 Mitooma CARs 40,235,440 40,235,440

Total 393,873,531 393,873,532 520,404,045

602 Rubirizi Dist. Rds 197,881,220 197,881,220 197,468,570

602 Katerera TC 67,343,050 67,343,050

602 Rubirizi TC 63,124,470 63,124,470

602 Rubirizi CARs 29,267,348 29,267,348

Total 357,616,087 357,616,087 197,468,570

603 Ngora Dist. Rds 205,155,899 205,155,899 6,961,998

603 Ngora TC 62,655,739 62,655,739

603 Ngora CARs 33,256,341 33,256,341

Total 301,067,979 301,067,979 6,961,998

604 Napak Dist. Rds 335,201,612 335,201,612 315,336,000

604 Lorengecora TC 73,670,919 73,670,919 72,253,000

604 Napak CARs 52,069,718 52,069,718 52,071,000

Total 460,942,249 460,942,250 439,660,000

605 Kibuuku Dist. Rds 216,032,813 216,032,813 179,053,195

605 Kibuku TC 57,265,332 57,265,332 57,344,840

605 Kibuuku CARs 36,964,705 36,964,705 596,514

Total 310,262,850 310,262,850 236,994,549

606 Nwoya Dist. Rds 229,810,371 229,810,371 229,810,371

606 Anaka TC 64,765,029 64,765,029

606 Nwoya CARs 27,299,049 27,299,049

Total 321,874,449 321,874,449 229,810,371

607 Kole Dist. Rds 254,720,605 254,720,605

607 Ayer TC 61,718,277 61,718,277

607 Kole CARs 45,022,363 45,022,363

Total 361,461,245 361,461,244

608 Butambala Dist. Rds 153,235,283 153,235,283 160,704,469

608 Gombe TC 83,748,638 83,748,637 83,700,000

608 Butambala CARs 20,819,716 20,819,716 21,000,000

Total 257,803,637 257,803,636 265,404,469

609 Sheema Dist. Rds 251,088,758 251,088,758 201,476,000

609 Bugonji TC 79,295,692 79,295,692 77,573,000

609 KabwoheItendero TC 94,295,087 94,295,087 84,457,000

609 Kibingo TC 91,482,700 91,482,700 91,482,000

609 Sheema CARs 45,317,018 45,317,018 45,317,000

Total 561,479,256 561,479,255 500,305,000

610 Buhweju Dist. Rds 168,386,883 168,386,883 68,011,208

610 Nsiika TC 64,765,029 64,765,028

610 Buhweju  CARs 23,080,815 23,080,815
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(UGX)

Total
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Disbursement (UGX)
Expenditure (UGX)

Total 256,232,727 256,232,726 68,011,208

611 Agago Dist. Rds 391,980,981 391,980,981 308,574,896

611 Kalongo TC 87,498,486 87,498,486

611 Lokole TC 107,419,557 107,419,557

611 Patongo TC 73,670,919 73,670,919

611 Agago CARs 72,021,624 72,021,624

Total 732,591,568 732,591,568 308,574,896

612 Kween Dist. Rds 167,383,242 167,383,242 224,580,956

612 Binyiny TC 60,546,449 60,546,449

612 Kween CARs 23,123,104 23,123,104

Total Subtotal TCs  251,052,796 251,052,796 224,580,956

Sub Total Districts 61,943,856,000 61,943,855,999 36,039,965,807

751 Arua MC 578,706,966 578,706,966 578,112,663

752 Entebbe MC 1,013,391,570 1,013,391,570 411,809,487

753 Fort Portal MC 581,682,242 581,682,243 738,763,000

754 Gulu MC 1,092,765,143 1,092,765,143

755 Jinja MC 1,005,560,449 1,005,560,449 987,248,626

757 Kabale MC 628,734,051 628,734,051 513,205,234

758 Lira MC 989,031,092 989,031,092 936,499,019

759 Masaka MC 658,882,571 658,882,572 706,743,115

760 Mbale MC 744,954,559 744,954,560 0

761 Mbarara MC 796,369,029 796,369,029

762 Moroto MC 396,677,877 396,677,877 296,606,772

763 Soroti MC 789,285,770 789,285,771 25,717,700

764 Tororo MC 475,785,860 475,785,860 472,923,107

770 Kasese MC 590,738,237 590,738,236 596,586,105

771 Hoima MC 471,862,213 471,862,213 610,647,620

772 Mukono MC 531,546,817 531,546,817 550,352,129

773 Iganga MC 445,382,661 445,382,661 465,708,070

774 Masindi MC 415,098,715 415,098,715

775 Ntungamo MC 379,135,067 379,135,068 285,481,879

776 Busia MC 411,017,818 411,017,817 344,738,641

777 Ishaka MC 463,098,894 463,098,895 485,539,674

778 Rukungiri MC 447,317,399 447,317,400 420,919,156

Sub Total MCs 13,907,025,000 13,907,025,005 9,427,601,997

KCCA 12,432,000,000 12,432,000,000 12,657,098,000

Grand Total 88,282,881,000 88,282,881,004 58,124,665,804
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93Annex 5: DUCAR Network Periodic Maintenance 

Annex 6: DUCAR Network Periodic Maintenance by Road Name 

Categories of Periodic Maintenance Works 

1. Sealing 2. Regravelling
3. Shoulder Regravelling 4. Major Drainage Works
5. Shoulder Sealing 6. Spot gravelling 
7. Major Drainage works
8. Edge Repairs
9. Heavy Grading

Vote

Periodic Maintenance of DUCAR

District/ Town Coun-
cil/ Sub County Name Road / Structure Name Surface 

Type (P/U)

Road 
Length 
(Km)

Implementation 
Strategy 

502 Apac DLG Apac- Atar- Inomo Brd(Section 
Length) U 10

502 Apac DLG Alenga- Kungu(Section Lengths) U 31

502 Sub-Total 41

517 Kamuli Dist Rds Bupadhengo-Bugwala U 2 Force Account

517 Nawantumbi-Nawantale Swamp U 3 Force Account

517 Namasagali Link U 6 Force Account

517 Kiyunga Butale U 4 Force Account

517 Kitayunjwa-Butabala-Buwudha U 7 Force Account

517 Sub Total 22

518 Kamwenge DLG Kahunge-Nkarakara-Kiziba U 13.8 Force Account

518 Kamwenge DLG Biguli-Kagasha-Mahani-Nkoma U 19.5 Force Account

518 Kamwenge DLG Kamwenge-Kyabandara-Nkongoro U 16 Force Account

518 Kamwenge DLG Ntuntu-Kicheche U 7.45 Force Account

518 Sub Total 56.75

518 Kamwenge TC Swamp Raising (Kyabyoma) U 100 Force Account

518 Kamwenge TC Nyacwamba-Rubona Road U 3.5 Force Account

518 Kamwenge TC Saluti-Ssaza Road U 2 Force Account

518 Sub Total 105.5

521 Kasese Dist Rds Katholhu - Kayanzi Road U 8 Force Account

521 Maliba - Kihyo - Kitswamba Road U 12 Force Account

521 Bwera - Kibirigha - Ihandiro U 1.5 Force Account

521 Karambi - Kisolholho Road U 4.7 Force Account

521 Kasese TC Rds Hima Town Council

521 Gravelling Of Nyamwasa Close 1 U 0.31 Force Account

521 Gravelling Of Mukabirere Road U 0.53 Force Account

521 Gravelling Of Kibedi Road U 0.35 Force Account

521 Gravelling Of Kalema Road U 0.15 Force Account

521 Gravelling Of Mowlem Road U 0.38 Force Account

521 Opening Of Mukirane Road U 0.29 Force Account

521  Mpondwe Lhubiriha 
TC

Gravelling Of Bwera - Hospital - 
Kasanga Road U 2.4 Force Account

521  Katwe Kabatoro Town 
Council Gravelling Of Salt Lake Roads U 4 Force Account

521 Sub Total 34.61

523 Kayunga DLG Kanjuki-Busaale-Nnongo U 11.3 Force Account
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Vote

Periodic Maintenance of DUCAR

District/ Town Coun-
cil/ Sub County Name Road / Structure Name Surface 

Type (P/U)

Road 
Length 
(Km)

Implementation 
Strategy 

523 Kayunga DLG Kanjuki-Kyanya U 11.5 Force Account

523 Kayunga DLG Kalangala-Nakirubi-Namakandwa U 7.8 Force Account

523 Kayunga DLG Bisaka-Wampologoma U 11.3 Force Account

523 Kayunga DLG Kyerima-Nnongo U 4.8 Force Account

523 Kayunga DLG Namayuge-Gwero U 6 Force Account

523 Sub Total 52.7

523 Kayunga CARs Nampanyi-Kireku-Nakakandwa U 10.3 Force Account

523 CARs Ntimba-Kitwe U 1 Force Account

523 CARs Nakantundu-Kigayaza U 7.8 Force Account

523 CARs Njaleberesa Road U 10 Force Account

523 CARs Budada-Bulawula U 4.8 Force Account

523 Sub Total 33.9

525 Kiboga Dist  Kagogo Hill - Kalagala U 1.7 Force Account

525 Kati - Ndiraweru U 3 Force Account

525 Kambugu - Degeya U 4.5 Force Account

525 Kiboga TC Rds Nasuuna - Kiganzi Roade U 3.2 Force Account

525 Bamusuuta - Sda Church U 1.12 Force Account

525 Kabakanjagala Highway U 1 Force Account

525 Sekibojera - Lufula Road U 0.4 Force Account

525 Opening Roads & Sanitary Lanes U 6 Force Account

525 Bukomero TC Rds Kalagala  - Busaasa U 2.2 Force Account

525 Bukomero Central U 0.6 Force Account

525 Nabinene - Kakunyu B U 2 Force Account

525 Tibajjanga Road U 1.2 Force Account

525 Kateera - Busaasa Road U 1 Force Account

525  Dwaniro S/C Bugabo  - Kyaluwazo U 2.5 Force Account

525  Bukomero S/C Kayonza - Nakiluuli U 2 Force Account

525  Kapeke S/C Kyetume - Kyato U 2 Force Account

525  Kibiga S/C Kambugu  - Kiseeza U 2 Force Account

525 Lwamata S/C Lwemilindo - Kakoola U 2 Force Account

525  Muwanga S/C Nakigga - Nkumbi U 2 Force Account

525 Sub Total 40.42

531 Lira Dist Rds Agwent TC Otuke Br U 9.8 Force Account

531 Sub Total 9.8

532 Luwero DLG Waluleta - Ndejje 5

532 Luwero DLG Kanyanda - Semyungu 14

532 Luwero DLG Lukomera - Luwube 6.8

532 Sub Total 25.8

532 Wobulenzi TC Sikanusu Rd U 0.3 Force Account

532 Wobulenzi TC Nakandigindi  A And  B U 1 Force Account

532 Sub Total 1.3

532 Luwero TC Police Rd U 0.5 Force Account

532 Sub Total 0.5

535 Mayuge DLG Kigandalo-Busira 10
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Vote

Periodic Maintenance of DUCAR

District/ Town Coun-
cil/ Sub County Name Road / Structure Name Surface 

Type (P/U)

Road 
Length 
(Km)

Implementation 
Strategy 

535 Mayuge DLG Buwaaya-Mpungwe 10

535 Sub-Total 20

535 Mayuge TC Wadindi U 0.45 Force Account

535 Mayuge TC Mwembe Mugogo Roads U 0.25 Force Account

535 Mayuge TC Mapengo-Kaguta U 1 Force Account

535 Mayuge TC Sarah Ntiro U 0.7 Force Account

535 Mayuge TC Asaan Road U 3 Force Account

535 Mayuge TC Magumba U 0.6 Force Account

535 Sub-Total 6

536 Mbale DLG Mutoto - Bulujele U 3.6 Force Account

536 Mbale DLG Jewa - Kaama U 3.6 Force Account

536 Mbale DLG Shikoye - Watakhuna & Namwenula U 3.6 Force Account

536 Sub-Total 10.8

536 Nakaloke TC Kabogoza U 0.4 Force Account

536 Nakaloke TC Watuwa Rtc U 0.5 Force Account

536 Nakaloke TC Kabosi-Pinson U 1.2 Force Account

536 Nakaloke TC Kadimba- Bahai U 0.1 Force Account

536 Nakaloke TC Stadium Road U 0.2 Force Account

536 Nakaloke TC Market Road U 0.4 Force Account

536 Nakaloke TC Namasaba Flour Mill- Kireka U 1.3 Force Account

536 Sub-Total 4.1

539 Moyo DLG Lifo - Abeso U 7.2 Force Account

539 Sub-Total 7.2

547 Pader TC

547 Pader TC Oryem Bosco U 1 Force Account

547 Pader TC Obol Akal U 1 Force Account

547 Pader TC Rwot Agako U 1 Force Account

547 Pader TC Mayor Ave. U 0.3 Force Account

547 Pader TC Ojwee Akena U 0.9 Force Account

547 Pader TC Market Street U 1 Force Account

547 Sub-Total 5.2

552 Sironko DLG Busulani-Bunaseke U 3.4 Force Account

552 Sironko DLG Buhugu-Bukyabo A U

552 Sironko DLG Buhugu-Bukyabo B U

552 Sironko DLG Patto-Kaduwa U 1.5 Force Account

552 Sub Total 4.9

552 Sironko TC Buwalasi View U 1.2 Force Account

552 Sironko TC Maridadi U 1.6 Force Account

552 Sironko TC Kibira U 1.2 Force Account

552 Sironko TC Landi Drive U 0.4 Force Account

552 Sironko TC Kibira U 1 Force Account

552 Sironko TC Mahempe U 1.2 Force Account

552 Sironko TC Bishop Masaba U 0.8 Force Account

552 Sironko TC Wobomba U 0.4 Force Account
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Vote

Periodic Maintenance of DUCAR

District/ Town Coun-
cil/ Sub County Name Road / Structure Name Surface 

Type (P/U)

Road 
Length 
(Km)

Implementation 
Strategy 

552 Sironko TC Mashate U 1.1 Force Account

552 Sironko TC Nafuye U 0.6 Force Account

552 Sub Total 9.5

552 Budadiri TC Kamara-Bayaye U 1.1 Force Account

552 Sub Total 1.1

554 Tororo DLG Tuba- Merikit U 10.3 Force Account

554 Tororo DLG Kisoko-Peipei-Petta U 8.5 Force Account

554 Sub Total 18.8

554 Malaba TC Church Road U 0.2 Force Account

554 Malaba TC Tanga Road U 0.3 Force Account

554 Malaba TC Manyata Road U 0.5 Force Account

554 Malaba TC Cheregem Road U 0.5 Force Account

554 Malaba TC Obore Road U 1.2 Force Account

554 Sub Total 2.7

554 Nagongera TC Sudulaki Road U 1.3 Force Account

554 Nagongera TC Oloo Otaba Road U 1.5 Force Account

554 Nagongera TC Jamwa Road U 1.1 Force Account

554 Nagongera TC Were Road U 2.1 Force Account

554 Nagongera TC Station Road U 0.65 Force Account

554 Nagongera TC Ochola Road U 0.55 Force Account

554 Nagongera TC Opeti Road U 1.1 Force Account

554 Nagongera TC Nyamilili Road U 1.3 Force Account

554 Nagongera TC Ofumbi Road U 1.1 Force Account

554 Nagongera TC Seminary Road U 2.25 Force Account

554 Nagongera TC Biranga Road U 3 Force Account

554 Sub Total 15.95

555 Wakiso DLG Nsangi - Kalemas’ Kkomera - Manja U 5.6 Force Account

555 Wakiso DLG Seguku - Bunamwaya - Mutundwe 
& Star - Bunamwaya Road. U 10.6 Contract

555 Wakiso DLG Sentema - Mengo U 13.4 Contract

555 Wakiso DLG Wamala - Maganjo U 0 Force Account

555 Sub Total 29.6

555 Kira TC Namugongo-Butto U 2 Force Account

555 Kira TC Kira-Kiwlogoma-Nakwero Road U 5 Contract

555 Sub Total 7

555 Nansana TC Nabweru -Kazo - Lugoba Road U 1.8 Contract

555 Nansana TC Nansana Eastern Ring Road U 2 Contract

555 Nansana TC Nansana Western Ring Road Ii U 2.1 Contract

555 Sub Total 5.9

555 Wakiso TC Mpunga-Kkona-Wkso Prop Hqtr Rd U 0.8 Force Account

555 Sub Total 0.8

555 Namayumba TC Namayumba TC Offices -Water Tank 
Road U 0.2 Force Account

555 Namayumba TC Namayumba TC Offices -Hoima 
Road U 0.2 Force Account



97Annex 6: DUCAR Network Periodic Maintenance 

Vote

Periodic Maintenance of DUCAR

District/ Town Coun-
cil/ Sub County Name Road / Structure Name Surface 

Type (P/U)

Road 
Length 
(Km)

Implementation 
Strategy 

555 Namayumba TC Busaku- Lwabenge- Water Source 
Road U 1.6 Force Account

555 Namayumba TC Kijuuna-Kasalaba-Kitula C.O.U U 3 Force Account

555 Namayumba TC Buwaso- Kyampisi U 2.1 Force Account

555 Sub Total 7.1

555 Masuliita TC Sekanyama - Bbika - Naaliima U 2.5 Force Account

555 Masuliita TC Lwamiggo - Kasumbuso - Senfuka U 2.5 Force Account

555 Masuliita TC Sekanyama - Mulume U 2.5 Force Account

555 Sub Total 7.5

556 Yumbe CARs Awule Road U 0.7 Force Account

556 Yumbe CARs Kuju U 0.4 Force Account

556 Yumbe CARs Ogorondu U 1.7 Force Account

556 Sub Total 2.8

556 Yumbe TC Awule Road U 0.7 Force Account

556 Yumbe TC Ingule Road U 0.18 Force Account

556 Yumbe TC Yuku Road U 0.16 Force Account

556 Yumbe TC Charaka Road U 0.82 Force Account

556 Yumbe TC Agobilo Road U 0.2 Force Account

556 Yumbe TC Moses Rubbeson U 1.54 Force Account

556 Sub Total 3.6

561 Kaliro DLG Namwiwa- Kirama- Ikooge Road 12 Retention

561 Kaliro DLG Mpambwa-Nabyeyo-Nawandyo U 5 Force Account

561 Kaliro DLG Nagawolomboga-Kanankamba U 12 Force Account

561 Kaliro DLG Byayuya-Kyani U 4 Force Account

561 Kaliro DLG Kyabazinga’s Palace-Bugodo U 7 Force Account

561 Kaliro DLG Nawaikoke-Buwangala U 8 Force Account

561 Kaliro DLG Gadumire-Panyoro U 8 Contract

561 Kaliro DLG Bupyana-Wangobo-Namwiwa U 11

561 Kaliro DLG Gadumire-Kisinda-Busulumba U 9 Force Account

561 Kaliro DLG Nagawolomboga-Nabikooli Health 
Centre Ll-Kisege U 12

561 Kaliro DLG Namwiwa TC-Busambeku-Igungwe 
Swamp U 10

561 Kaliro DLG Nagawolomboga- Kanankamba U 5.5 Contract

561 Sub-Total 103.5

563 Koboko Dist Rds Koboko - Lodonga U 4.18 Force Account

563 Koboko TC Rds Sinyani Road U 0.07 Force Account

563 Amiji Road U 0.06 Force Account

563 Sakari Road U 0.95 Force Account

563 Fadumula Road U 0.08 Force Account

563 Alimakodra Road U 0.3 Force Account

563 Fr.Chifaldo Road U 0.1 Force Account

563 Abure Road U 0.25 Force Account

563 UEB Road U 0.2 Force Account

563 Godown Road U 0.25 Force Account
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Vote

Periodic Maintenance of DUCAR

District/ Town Coun-
cil/ Sub County Name Road / Structure Name Surface 

Type (P/U)

Road 
Length 
(Km)

Implementation 
Strategy 

563 Buspark Road U 0.2 Force Account

563 Abdallah Road U 0.55 Force Account

563 Sub Total 7.18

576 Buliisa DLG Ngazi-Kabolwa U 4.8 Force Account

576 Buliisa DLG Walukuba-Main U 1.2 Force Account

576 Sub Total 6

576 Buliisa TC Kaheeru Road U 0.15 Force Account

576 Buliisa TC Albert Road U 0.1 Force Account

576 Buliisa TC Mutiti Road U 0.1 Force Account

576 Buliisa TC Kitoko Road U 0.12 Force Account

576 Buliisa TC White Road U 0.86 Force Account

576 Sub Total 1.33

577 Maracha DLG Otafire Road U 0 Force Account

577 Maracha DLG Didi Road U 1.5 Force Account

577 Maracha DLG Kamure Road U 2 Force Account

577 Maracha DLG Alumacrescent U 1.8 Force Account

577 Maracha DLG Adongoro Road U 0.8 Force Account

577 Maracha DLG Ruth Road U

577 Sub-Total 6.1

580 Lyantonde DLG
Kalyamenvu -Mpumudde-Buyaga-
Kyemamba-Kabingo-Bugobe 
Kabutetera

U 29.7 Force Account

580 Lyantonde DLG Buyanja-Kabasegwa U 6 Force Account

580 Sub-Total 35.7

580 Lyantonde TC Kyamuyonga U 1.2 Force Account

580 Lyantonde TC Kijjukizo U 0.5 Force Account

580 Lyantonde TC Kalinzi U 1 Force Account

580 Lyantonde TC Kasaka U 1.7 Force Account

580 Sub-Total 4.4

580 CARs Lyantonde Rural S/C U 2.4 Force Account

580 CARs Kasagama S/C U 2.4 Force Account

580 CARs Mpumudde S/C U 2.4 Force Account

580 CARs Kaliiro S/C U 2.4 Force Account

580 CARs Kinuuka S/C U 2.4 Force Account

580 Sub-Total 12

582 Buikwe DLG Ssi-Nansagazi U 10 Force Account

582 Buikwe DLG Kidokolo-Mubeya-Gulama U 10 Force Account

582 Buikwe DLG Kalagala-Nalwewungula U 8 Force Account

582 Buikwe DLG Nakawa-Kigenda U 3.3 Force Account

582 Buikwe DLG Bugungu-Tongolo U 7 Force Account

582 Sub Total 38.3

582 Nkokonjeru TC Namaliri-Kigulu U 3 Force Account

582 Nkokonjeru TC Kayuki U 0.82 Force Account

582 Nkokonjeru TC Church Road U 1.5 Force Account

582 Sub Total 5.32
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Vote

Periodic Maintenance of DUCAR

District/ Town Coun-
cil/ Sub County Name Road / Structure Name Surface 

Type (P/U)

Road 
Length 
(Km)

Implementation 
Strategy 

582 Buikwe TC Bugeye-Kapeke U 1.7 Force Account

582 Buikwe TC Kawulu- Buwaga U 1.6 Force Account

582 Buikwe TC Nalubabwe-Salye U 2.3 Force Account

582 Buikwe TC Kisitu Road U 0.2 Force Account

582 Buikwe TC Natwala-Lweru U 1.9 Force Account

582 Sub Total 7.7

582 Lugazi TC Linemulefu U 1.5 Force Account

582 Lugazi TC Kasabya Equator U 1.8 Force Account

582 Lugazi TC Namengo-Luyanzi U 0.9 Force Account

582 Lugazi TC Namengo Road U 0.2 Force Account

582 Sub Total U 4.4

582 Njeru TC Nasani-Kiryowa U 1.8 Force Account

582 Njeru TC Kagwa Road U 0.4 Force Account

582 Njeru TC Estate Road U 0.5 Force Account

582 Njeru TC Mukunja Circular U 1.2 Force Account

582 Njeru TC Nandutu U 0.8 Force Account

582 Njeru TC Mikitosi-Kiryowa U 0.9 Force Account

582 Njeru TC Setyabule Road U 0.6 Force Account

582 Njeru TC Nanso Road U 0.3 Force Account

582 Njeru TC Republic Close U 0.23 Force Account

582 Sub Total 6.73

582 CARs Gwagala U 7.6 Force Account

582 CARs Konko A- Konko U 7 Force Account

582 CARs Nakyesa U 4 Force Account

582 CARs Bulyasi U 3 Force Account

582 CARs Lumumba-Bibbo 7 Force Account

582 CARs Lugoba-Bugwa & Ssi U 4.9 Force Account

582 CARs Kisimba Bukolongo U 4.5 Force Account

582 CARs Misanvu-Salye U 2.5 Force Account

582 CARs Kyanja-Namugongo U 3.5 Force Account

582 CARs Butembe Kalega 7 Force Account

582 Sub Total 51

588 Albetong DLG Akura-Oteno-Abia TC U 16 Force Account

588 Sub Total 16

588 Alebtong TC Okio Mike Road U 1.1 Force Account

588 Alebtong TC Okello Kadogo U 1.08 Force Account

588 Alebtong TC Enyok Etuku Road U 0.4 Force Account

588 Sub Total 2.58

588 Alebtong CARs Awangemola Lane U 0.5 Force Account

588 Alebtong CARs Police Rd U 0.5 Force Account

588 Alebtong CARs Sc Hool Rd U 0.5 Force Account

588 Alebtong CARs Ogwang Apac U 0.5 Force Account

588 Alebtong CARs Republic Street U 0.5 Force Account

588 Alebtong CARs Kibula Lane U 0.5 Force Account
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Vote

Periodic Maintenance of DUCAR

District/ Town Coun-
cil/ Sub County Name Road / Structure Name Surface 

Type (P/U)

Road 
Length 
(Km)

Implementation 
Strategy 

588 Alebtong CARs Medizadek Rd U 0.5 Force Account

588 Alebtong CARs Odora Lane U 0.5 Force Account

588 Sub Total 4

594 Namayingo CARs Hospital Road & Agibi Road 1.5 Force Account

594 Namayingo CARs Okeyo Road & Church Road 0.6 Force Account

594 Namayingo CARs Dubai West & Entebbe West Streets 0.8 Force Account

594 Namayingo CARs Opadi Road & Nait Road 0.5 Force Account

594 Namayingo CARs Ogengulo Road 0.2 Force Account

594 Namayingo CARs Kubwoyo Road 0.5 Force Account

594 Namayingo CARs Mukungu Road 1 Force Account

594 Sub-Total 5.1

596 Serere DLG Asuret - Magoro - Kyere U 10.4 Force Account

596 Serere DLG Tirinyi - Kelim - Omagoro U 7.7 Force Account

596 Serere DLG Kamod - Kasilo U 4.4 Force Account

596 Serere DLG Kamod - Akoboi - Atiira U 4.1 Force Account

596 Serere DLG Kateta - Acomia - Pingire U 1.19

596 Sub Total 27.79

596 Serere TC Isaiah Eloku U 1 Force Account

596 Serere TC Eretu U 0.6 Force Account

596 Serere TC Tukei U 1 Force Account

596 Serere TC Eriaku U 0.6 Force Account

596 Serere TC Odeta U 0.4 Force Account

596 Serere TC Esesa U 0.3 Force Account

596 Serere TC Oguli U 0.6 Force Account

596 Serere TC Edenyu U 0.65 Force Account

596 Serere TC Engwau U 0.6 Force Account

596 Serere TC Esabu U 0.6 Force Account

596 Serere TC Ajoki U 0.3 Force Account

596 Serere TC Erika U 1.2 Force Account

596 Serere TC Oule U 0.32 Force Account

596 Serere TC Emeru U 0.4 Force Account

596 Serere TC Ekoju U 0 Force Account

596 Sub Total 8.57

596  Kasilo TC Bp Obaikol U 0.94 Force Account

596  Kasilo TC School U 1.5 Force Account

596  Kasilo TC Okile U 1.36 Force Account

596  Kasilo TC Abal U 0.8 Force Account

596  Kasilo TC Aliau U 1.1 Force Account

596 Sub Total 5.7

598 Kalungu Dist Rds Kaliiro-Kakunyu-Kitamba U 10.3 Force Account

598 Kyamulibwa-Towa-Lusozi U 7 Force Account

598 Lukaya TC Rds Sempiso-Lubumba U 3 Force Account

598 Kalungi-Kasonkego U 1.8 Force Account

598 Old Juma Road U 0.5 Force Account
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Vote

Periodic Maintenance of DUCAR

District/ Town Coun-
cil/ Sub County Name Road / Structure Name Surface 

Type (P/U)

Road 
Length 
(Km)

Implementation 
Strategy 

598 Kalungu TC A Rds Kalungu-Kanika U 2.5 Force Account

598 Kinkukumbi-Kasabbale U 3 Force Account

598

598 Kalungu CARs Kibisi-Buwanda(Lwabenge Sub 
County) U 2 Force Account

598 Buwemobero-Kikonda (Bukulula 
Subcounty) U 2 Force Account

598 Bwanda-Kijomanyi(Kalungu Sub-
county) U 2 Force Account

598 Sub Total 34.1

601 Mitooma DLG Ncwera- Bitereko- Kati U 26

601 Mitooma DLG Mitooma- Kabira- Kashenshero U 13 Force Account

601 Mitooma DLG Kabira- Rwintazi U 12

601 Mitooma DLG Mutara- Kabuceera U 16 Force Account

601 Mitooma DLG Katenga- Bwoma U 9 Force Account

601 Mitooma DLG Kabira- Katagata- Rwemburara U 7.5

601 Mitooma DLG Mitooma- Rutookye- Kiyanga U 35.5 Force Account

601 Mitooma DLG Mutara- Kagogo- Kashansha U 7 Force Account

601 Mitooma DLG Mutara- Bukongoro- Katooma U 6.5 Force Account

601 Mitooma DLG Katenga- Kakamba- Nkukuru U 10 Force Account

601 Mitooma DLG Rwanja- Butembe U 8.5 Force Account

601 Mitooma DLG Omukabira- Nkinga U 11

601 Mitooma DLG Rwempungu- Kashenshero-Bukuba-
Bitereko U 9 Force Account

601 Mitooma DLG Katunda- Kenjubwe U 7 Force Account

601 Sub-Total 178

601 Mitooma TC Mitooma- Nshenga U 2.6 Force Account

601 Mitooma TC Mitooma- Nyakahandagazi U 1.6 Force Account

601 Mitooma TC Buharambo- Nyakashojwa U 2.5 Force Account

601 Mitooma TC Rubaya- Katooma U 1.7 Force Account

601 Mitooma TC Bugarama- Nyampimbi U 1.7 Force Account

601 Mitooma TC Mitooma- Kyemengo U 1.9 Force Account

601 Mitooma TC Mitooma- Katagata U 1.4 Force Account

601 Mitooma TC Ryakahimbi- Nyamiko 1.2

601 Mitooma TC Bihama- Bahindi U 0.9 Force Account

601 Mitooma TC Mitooma- Bugarama U 1.5 Contract

601 Mitooma TC Buharambo- Bubare U 4 Contract

601 Mitooma TC Nshenga- Nyabyondo- Buharambo U 1.2 Force Account

601 Mitooma TC Nyakahandagazi B- Rubaya 0.8

601 Mitooma TC Nshenga- Rwenkuba- Ryakahimbi U 1.2 Force Account

601 Mitooma TC Buharambo-Rushozi U 0.5 Contract

601 Mitooma TC Katooma-Rwakifuru 0.6

601 Sub-Total 25.3

601 Kashenshero TC Kashenshero Town- Ruti U 2 Contract

601 Kashenshero TC Kashenshero Town- Kihungye 1.5
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Vote

Periodic Maintenance of DUCAR

District/ Town Coun-
cil/ Sub County Name Road / Structure Name Surface 

Type (P/U)

Road 
Length 
(Km)

Implementation 
Strategy 

601 Kashenshero TC Nyarubira- Kashojwa U 1.2 Force Account

601 Kashenshero TC Nyarubira- Rugorogoro 0.8

601 Kashenshero TC Akatojo-Runoni U 1.2 Force Account

601 Kashenshero TC Kashenshero S.S- Rusizi U 1.3 Force Account

601 Kashenshero TC Nyarubira- Burera U 0.7 Force Account

601 Kashenshero TC Ruti- Rushinya U 2.2 Force Account

601 Kashenshero TC Kikorogyero- Rwambone U 1 Force Account

601 Kashenshero TC Rwenyonyozi Roads 1.5

601 Kashenshero TC Ruti- Bubangizi 0.6

601 Kashenshero TC Burera- Kyarugyeshera U 1.2 Force Account

601 Kashenshero TC Ruti- Rwakanya U 1.4 Force Account

601 Kashenshero TC Burera- Nyamishebeya U 1 Force Account

601 Kashenshero TC Nyakagongo Roads 1.5

601 Kashenshero TC Ryambuzi- Nyamishebeya U 1.2 Force Account

601 Kashenshero TC Water Tank- Ekyapa U 0.7 Force Account

601 Kashenshero TC Ruti- Shongora U 1.5 Force Account

601 Kashenshero TC Kashenshero P/S-Kamuritsya 1

601 Sub-Total 23.5

603 Ngora Dist Rds Ngora-Nyamongo Road U 0 Force Account

603 Sub Total 0

604 Napak DLG Lokopo- Turukuto U 10 Force Account

604 Sub- Total 10

605 Kibuku DLG Buseta-Kasasira-Kapyani (Retention 
Payment) U 5.5 Contract

605 Sub Total 5.5

606 Nwoya DLG Alero - Amuru U 21 Force Account

606 Nwoya DLG Anaka TC - Amurutc U 32 Force Account

606 Sub Total 53

606 Anaka TC Rwot Lugaza Road U 0.65 Force Account

606 Anaka TC Geto Too Road U 1.1 Force Account

606 Anaka TC John Lalobo Road U 0.75 Force Account

606 Anaka TC Ojera Alex Road U 0.43 Force Account

606 Anaka TC Market Road 0.43 Force Account

606 Sub Total 3.36

609 Sheema DLG Kitojo Kakindo Kabusye U 19 Force Account

609 Sheema DLG Kasaana - Rukondo U 6 Force Account

609 Sheema DLG Masheruka Nyabwina U Force Account

609 Sheema DLG Rwengando Ngoma U 7 Force Account

609 Sub Total 32

612 Kween Dist Rds Bumotoi-Kaptum U 3 Force Account

612 Sub Total 3

751 Arua MC Duka Road U 0 Contract

751 Arua MC Jackson Avutia Crecent U Contract

751 Arua MC Silvano Wani Road U 0 Contract
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Vote

Periodic Maintenance of DUCAR

District/ Town Coun-
cil/ Sub County Name Road / Structure Name Surface 

Type (P/U)

Road 
Length 
(Km)

Implementation 
Strategy 

751 Arua MC Michael Ondoga Close U 0 Contract

751 Arua MC Michael Ondoga Road U 0 Contract

751 Arua MC Ephraim Adrale Crescent U 0 Contract

751 Arua MC Garden Square U Contract

751 Arua MC Onzivu Road U 0 Contract

751 Arua MC Garbage Site Road U Contract

751 Arua MC Ezama Crescent U 0.6 Contract

751 Arua MC Afra Road U 0.5 Contract

751 Arua MC Swalihin Road U 1.5 Contract

751 Arua MC School Road U 0.4 Contract

751 Arua MC Ojio Road U Contract

751 Arua MC Arua One View Road U 0 Contract

751 Arua MC Afro Triangle View Road U 0 Contract

751 Arua MC Ambrozio Azia Road U 0 Contract

751 Arua MC Azia Crescent U 0 Contract

751 Arua MC Mwalimu Juma Road U 0 Contract

751 Arua MC Muru (Ejiopani-Wadriff) Road U 0 Contract

751 Arua MC Road Signs In Cbd (12no.) U Contract

751 Arua MC Road Marking-Oluko (1.5), New 
Lane (0.1) U 1 Contract

751 Sub Total 4

752 Entebbe MC Circular (Balance) P 1.1 Contract

752 Entebbe MC Hill Lane (Balance) P 0.4 Contract

752 Entebbe MC Appolo Square P 0.3 Force Account

752 Entebbe MC Berkery Lane P 0.3 Force Account

752 Entebbe MC Mapeera Road P 0.1 Force Account

752 Sub Total 2.2

755 Jinja MC Iganga Road 0.95 Force Account

755 Jinja MC Waibale Road 0.45 Force Account

755 Jinja MC  Tobbaco/Factoy Street Junction Concrete Com-
pltion 0.7 Force Account

755 Sub Total 2.1

758 Lira MC Obangakene Outlet Drain U 0.08 Force Account

758 Lira MC Ober And Bua Yeko U 2.1 Force Account

758 Lira MC Ireda Lumumba, St. Peter’s Training 
Institute (Sam Rd) U 2.7 Force Account

758 Lira MC Kioga Rd & Ireda Shamber U 1 Force Account

758 Lira MC Rwot Aler Ojwina Rds U 1.1 Force Account

758 Lira MC Independence Rd & Ambobhai Rd U 1.48 Force Account

758 Lira MC Wonyaci Rd2 U 0.45 Force Account

758 Lira MC Consultancy U 0.7 Force Account

758 Lira MC Payment For Nwsc U Force Account

758 Lira MC Wonyaci 1 Rd U Force Account

758 Lira MC Akitenino Rd U 1.1 Force Account

758 Sub Total 10.71
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Vote

Periodic Maintenance of DUCAR

District/ Town Coun-
cil/ Sub County Name Road / Structure Name Surface 

Type (P/U)

Road 
Length 
(Km)

Implementation 
Strategy 

759 Masaka MC Kigamba U 2 Force Account

759 Masaka MC Kajjansembe U 2.2 Force Account

759 Masaka MC Old Kumbu U 1.2 Force Account

759 Masaka MC Ssenyange Roads U 12 Force Account

759 Masaka MC Buddu U 0.3 Force Account

759 Masaka MC Soweto U 3 Force Account

759 Masaka MC Katwe By-Pass P 0.71 Force Account

759 Masaka MC Alex  Ssebowa P 0.7 Force Account

759 Masaka MC Roads In Cbd P 17 Force Account

759 Masaka MC Circular & Mutuba P 0.8 Force Account

759 Masaka MC Nakayiba- Kirumba Swamp U 0.5 Force Account

759 Sub Total 40.41

764 Tororo MC Olowo Dewo U 1 Force Account

764 Tororo MC Katandi U 1 Force Account

764 Tororo MC Matayo U 0.5 Force Account

764 Tororo MC Hospital Close U 0.3 Force Account

764 Tororo MC Jenan Luwum U 0.5 Force Account

764 Tororo MC Quarry U 1 Force Account

764 Tororo MC Baruti U 1.5 Force Account

764 Sub Total 5.8

770 Kasese MC Wambabya-Kyabalyanga U 8 Force Account

770 Kasese MC Bwanya-Kiboni U 1.7 Force Account

770 Kasese MC Katasiiha-Katikara-Itara U 1 Force Account

770 Kasese MC Kikwatamigo-Kiboni U 2.6 Force Account

770 Kasese MC Kidoti-Kiboni U 1.8 Force Account

770 Kasese MC Kanenankumba-Kihanga U 4.7 Force Account

770 Kasese MC Itara-Buhiga U 2.1 Force Account

770 Kasese MC Itara-Bulemwa U 3 Force Account

770 Kasese MC Mpaija-Kasasa U 4 Force Account

770 Kasese MC Bulemwa-Mwendate U 2.7 Force Account

770 Kasese MC Bujumbura U 0.2 Force Account

770 Kasese MC Republic U 0.3 Force Account

770 Kasese MC Bunyoro-Kitara U 0.5 Force Account

770 Kasese MC Byabachezi U 0.3 Force Account

770 Kasese MC Perse U 0.3 Force Account

770 Kasese MC Kibingo-Itara U 2 Force Account

770 Sub Total 35.2

772 Mukono MC Kame Antoni P 1 Force Account

772 Sub Total 1

773 Iganga MC Old Market Street 0.45 Force Account

773 Iganga MC Wagoina Roads 0.58 Force Account

773 Iganga MC Bikadho Roads 0.3 Force Account

773 Iganga MC Old Market Street 0.25 Force Account

773 Iganga MC Old Kaliro Road 0.05 Force Account
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Vote

Periodic Maintenance of DUCAR

District/ Town Coun-
cil/ Sub County Name Road / Structure Name Surface 

Type (P/U)

Road 
Length 
(Km)

Implementation 
Strategy 

773 Iganga MC Oboja Street 0.2 Force Account

773 Iganga MC Saaza Road 0 Force Account

773 Sub Total 1.83

776 Busia MC Sofia Rd U 0.2 Force Account

776 Busia MC Nakomolo Rd U 0.6 Force Account

776 Busia MC Dabani Rd U 0.7 Force Account

776 Busia MC Amisi Mafabi Rd U 1.2 Force Account

776 Busia MC Hamugo Rd U 0.4 Force Account

776 Busia MC Okobio Rd U 0.49 Force Account

776 Busia MC Hadongole Rd P 0.6 Force Account

776 Busia MC Wesonga Mawero-Retation U 0.8 Contract

776 Busia MC Tororo Road-Retation P 0.4 Contract

776 Sub Total 5.39

778 Rukungiri MC Kinyasano U 0.55 Force Account

778 Rukungiri MC Karegyesa U 2 Force Account

778 Rukungiri MC Nyamayenje-Marumba U 2.9 Force Account

778 Rukungiri MC Bweyakye U 0.2 Force Account

778 Rukungiri MC Kifunjo U 1 Force Account

778 Rukungiri MC Stadium Bend U 0.4 Force Account

778 Rukungiri MC Bunura U 0.5 Force Account

778 Rukungiri MC Valley U 1.4 Force Account

778 Rukungiri MC Rukungiri Inn U 0.2 Force Account

778 Rukungiri MC Rwanyakashesha U 1 Force Account

778 Rukungiri MC Rugarama U 1.8 Force Account

778 Rukungiri MC Council U 0.3 Force Account

778 Rukungiri MC Butagatsi Ring U 0.9 Force Account

778 Rukungiri MC Bwambale U 0.5 Force Account

778 Rukungiri MC Kayembe U 0.8 Force Account

778 Rukungiri MC Marumba-Nyakibale U 2.8 Force Account

778 Rukungiri MC Rubabo U 5.4 Force Account

778 Rukungiri MC Bwoma-Ndimbirwe U 1.8 Force Account

778 Rukungiri MC Ndimbirwe U 1.6 Force Account

778 Rukungiri MC Kakonkoma U 3.5 Force Account

778 Rukungiri MC Kitimba U 1.8 Force Account

778 Rukungiri MC Kyatoko U 1 Force Account

778 Rukungiri MC Kagashe-Birara U 1.6 Force Account

778 Rukungiri MC Kakabada Lane U 0.5 Force Account

778 Rukungiri MC Kakonkoma-Omukayaga U 2.3 Force Account

778 Rukungiri MC Kabaana U 0.5 Force Account

778 Rukungiri MC Kanyinya-Omubaheesi U 1.3 Force Account

778 Rukungiri MC Rujumbura U 0.8 Force Account

778 Rukungiri MC Kakyeka-Nyabikuku U 2.4 Force Account

778 Rukungiri MC Kiyaga U 0.4 Force Account

778 Rukungiri MC Nyakibale-Kinyasano U 2.2 Force Account
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Vote

Periodic Maintenance of DUCAR

District/ Town Coun-
cil/ Sub County Name Road / Structure Name Surface 

Type (P/U)

Road 
Length 
(Km)

Implementation 
Strategy 

778 Rukungiri MC Kagashe-Katwekamwe U 7.1 Force Account

778 Sub Total 51.45

Grand Total 2,948.16
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Annex 7: DUCAR Network Routine Mechanised Maintenance by Road  

Routine Mechanised Maintenance Works Categories

1. Pothole patching 2. Grading

3. Spot regravelling 4. Drainage works

5. Shoulder sealing  6. Edge repairs

7. Shoulder regravelling   

Vote

ROUTINE MECHANIZED MAINTENANCE FOR DUCARs

District/ Town 
Council/ Sub 
County Name

Road / Structure Name Surface 
Type (P/U)

 Road Length 
(Km) 

Implementation 
Strategy 

507 Busia Dist Rds Nahayaka - Masaba - Lumuli - Omenya U 15.0 Force Account

507 Busia - Buyengo - Masafu U 7.0 Force Account

507 Dabani - Buwembe U 5.0 Force Account

507 Dabani - Sibona - Nahayaka U 7.0 Force Account

507 Lumino - Masaba - Masafu U 15.0 Force Account

507 Busia - Tiira -Busitema U 2.0 Force Account

507 Namungodi - Lumboka U 4.0 Force Account

507 Mumutumba -Lumboka U 7.0 Force Account

507 Tiira - Ajuket - Amonikakinei U 3.2 Force Account

507 Busiwondo - Buguduhira U 4.0 Force Account

507 Bugunduhira - Sikuda - Habuleke U 10.5 Force Account

507 Sub Total 79.7

517 Kamuli Dist Rds Babubai Road U 0.4 Force Account

517 Kamuli CARs Bugulu-Namusita Road In Balawoli U 4.0 Force Account

517 Bukose-Bukyonza In Buglumbya U 5.0 Force Account

517 Buwoya-Mpakitonyi In Bulopa U 2.0 Force Account

517 Naluwoli-Nabirama In Butansi U 4.0 Force Account

517 Izanhiro Landing Site-Kiyunga T/C In 
Kisozi

U 5.0 Force Account

517 Bukosia And Bulangira Swamps In 
Kitayunjwa

U 3.0 Force Account

517 Nakakabala-Buwambidhi International 
Fellowship Church In Mbulamuti

U 2.5 Force Account

517 Buwanzu-Bunono Swamp In Naabwin-
gulu

U 3.0 Force Account

517 Bugobi Hill- Mengo T/C In Namasagali U 4.0 Force Account

517 Bulange Mosque- Butaya-Namwendwa 
S/C

U 5.0 Force Account

517 Kirolo-Bupadhengo In Nawanyago U 3.0 Force Account

517 Nawandyo-Nawaikoke In Wankole U 3.0 Force Account

517 Sub Total 43.9

518 Kamwenge DLG Kyakanyemera- Mpanga I U 4.2 Force Account

518 Kamwenge DLG Kyakanyemera- Mpanga II U 4.2 Force Account

518 Kamwenge DLG Kanara-Rwenshama I U 4.5 Force Account

518 Kamwenge DLG Kanara-Rwenshama II U 4.0 Force Account

518 Kamwenge DLG Kanara-Rwenshama II U 4.0 Force Account

518 Kamwenge DLG Mpanga-Kabuga I U 4.6 Force Account
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Vote

ROUTINE MECHANIZED MAINTENANCE FOR DUCARs

District/ Town 
Council/ Sub 
County Name

Road / Structure Name Surface 
Type (P/U)

 Road Length 
(Km) 

Implementation 
Strategy 

518 Kamwenge DLG Mpanga-Kabuga III U 4.0 Force Account

518 Kamwenge DLG Kamwenge-Kabuga I U 4.0 Force Account

518 Kamwenge DLG Kamwenge-Kabuga II U 4.0 Force Account

518 Kamwenge DLG Kamwenge-Kabuga III U 4.0 Force Account

518 Kamwenge DLG Nyabbani-Kinaga-Kicwamba I U 4.1 Force Account

518 Kamwenge DLG Nyabbani-Kinaga-Kicwamba II U 3.8 Force Account

518 Kamwenge DLG Nyabbani-Kinaga-Kicwamba III U 3.5 Force Account

518 Kamwenge DLG Nyabbani-Kinaga-Kicwamba IV U 3.5 Force Account

518 Kamwenge DLG Kiyagara-Bunoga I U 4.0 Force Account

518 Kamwenge DLG Kiyagara-Bunoga I U 4.0 Force Account

518 Kamwenge DLG Kiyagara-Bunoga II U 3.5 Force Account

518 Kamwenge DLG Kyotamusana-Katooma I U 4.0 Force Account

518 Kamwenge DLG Kyotamusana-Katooma II U 4.0 Force Account

518 Kamwenge DLG  Bigodi-Busiriba-Bunoga I U 4.0 Force Account

518 Kamwenge DLG  Bigodi-Busiriba-Bunoga II U 6.8 Force Account

518 Kamwenge DLG  Bigodi-Busiriba-Bunoga III U 5.0 Force Account

518 Kamwenge DLG Kahunge-Nkarakara-Kiziba I U 5.0 Force Account

518 Kamwenge DLG Kahunge-Nkarakara-Kiziba II U 5.8 Force Account

518 Kamwenge DLG Kahunge-Nkarakara-Kiziba III U 4.0 Force Account

518 Kamwenge DLG Ruhangura-Kigoto-Bwera I U 4.0 Force Account

518 Kamwenge DLG Ruhangura-Kigoto-Bwera II U 5.5 Force Account

518 Kamwenge DLG Ruhangura-Kigoto-Bwera III U 4.0 Force Account

518 Kamwenge DLG Ruhangura-Kigoto-Bwera IV U 4.1 Force Account

518 Kamwenge DLG Ruhiga-Kimara I U 4.0 Force Account

518 Kamwenge DLG Ruhiga-Kimara II U 5.0 Force Account

518 Kamwenge DLG Kabujogera-Nyaruhanda I U 5.0 Force Account

518 Kamwenge DLG Kabujogera-Nyaruhanda II U 4.5 Force Account

518 Kamwenge DLG Kabingo-Rwensikiza I U 4.5 Force Account

518 Kamwenge DLG Kabingo-Rwensikiza II U 4.0 Force Account

518 Kamwenge DLG Rwentuha-Bukurungo-Mahyoro I U 4.0 Force Account

518 Kamwenge DLG Rwentuha-Bukurungo-Mahyoro II U 4.0 Force Account

518 Kamwenge DLG Rwentuha-Bukurungo-Mahyoro III U 4.0 Force Account

518 Kamwenge DLG Rwentuha-Bukurungo-Mahyoro IV U 4.0 Force Account

518 Kamwenge DLG Rwentuha-Bukurungo-Mahyoro V U 4.0 Force Account

518 Kamwenge DLG Biguli-Kagasha-Mahani-Nkoma I U 4.0 Force Account

518 Kamwenge DLG Biguli-Kagasha-Mahani-Nkoma II U 4.0 Force Account

518 Kamwenge DLG Biguli-Kagasha-Mahani-Nkoma III U 4.0 Force Account

518 Kamwenge DLG Biguli-Kagasha-Mahani-Nkoma IV U 3.5 Force Account

518 Sub Total 186.5

520 Kapchorwa DLG Kaserem-Kapsinda U 6.3 Force Account

520 Kapchorwa DLG Sirimityo-Amukul U 7.7 Force Account

520 Kapchorwa DLG Sosur-Gamotui U 3.1 Force Account

520 Kapchorwa DLG Kapkwirwok-Loch U 8.2 Force Account

520 Kapchorwa DLG Kongowo-Sanzara U 6.6 Force Account
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Vote

ROUTINE MECHANIZED MAINTENANCE FOR DUCARs

District/ Town 
Council/ Sub 
County Name

Road / Structure Name Surface 
Type (P/U)

 Road Length 
(Km) 

Implementation 
Strategy 

520 Kapchorwa DLG Kapkwirwok-Kamorok U 3.0 Force Account

520 Kapchorwa DLG Chema-Burkoyen U 13.8 Force Account

520 Kapchorwa DLG Chema-Ngasire U 6.0 Force Account

520 Kapchorwa DLG Kapchorwa-Kapkwai U 7.7 Force Account

520 Kapchorwa DLG Towei-Chebonet U 5.1 Force Account 

520 Kapchorwa DLG Kapteret-Kutung U 4.1 Force Account 

520 Kapchorwa DLG Kapteret-Tegeres U 6.0 Force Account 

520 Kapchorwa DLG Siron-Ngangata U 14.0 Force Account 

520 Kapchorwa DLG Kashabul-Mokotu U 5.0 Force Account 

520 Kapchorwa DLG Kokwomurya-Kapchesombe U 3.8 Force Account 

520 Kapchorwa DLG Kapkwiminy-Teryet U 5.7 Force Account 

520 Kapchorwa DLG Kapnyikew-Kaplelko U 8.0 Force Account 

520 Kapchorwa DLG Ngangata-Kaplelko U 6.0 Force Account 

520 Kapchorwa DLG Cheptuya-Kiring U 4.0 Force Account 

520 Kapchorwa DLG Feel Free Branch U 4.5 Force Account 

520 Kapchorwa DLG Branch Chekwetet U 6.8 Force Account 

520 Kapchorwa DLG Gamogo-Gizuzwa U 3.0 Force Account 

520 Kapchorwa DLG Atar-Kamuges U 2.6 Force Account 

520 Sub Total 140.9

520 Kapchorwa TC Masaba U 0.7 Force Account 

520 Kapchorwa TC Kiwanuka U 0.8 Force Account 

520 Kapchorwa TC Ngokit U 0.6 Force Account 

520 Kapchorwa TC Kokwomurya-Chebukat U 2.0 Force Account 

520 Kapchorwa TC Cheshari U 0.5 Force Account 

520 Kapchorwa TC Cheborion U 0.4 Force Account 

520 Kapchorwa TC Toskin U 0.2 Force Account 

520 Kapchorwa TC Musiwa U 0.2 Force Account 

520 Kapchorwa TC Sumotwo Road U 0.4 Force Account 

520 Kapchorwa TC Kokwomurya U 1.2 Force Account 

520 Kapchorwa TC Barawa U 1.1 Force Account 

520 Kapchorwa TC Cave Lane U 0.6 Force Account 

520 Kapchorwa TC Bukwo U 0.7 Force Account 

520 Kapchorwa TC Down Valley U 0.6 Force Account 

520 Kapchorwa TC Kwengwa U 1.0 Force Account 

520 Kapchorwa TC Kenyatta U 1.0 Force Account 

520 Kapchorwa TC Ruka U 1.0 Force Account 

520 Sub Total 13.0

521 Kasese Dist Rds

521 Hima Town 
Council

521 Gravelling Of Nyamwasa Close 1 U 0.3 Force Account

521 Gravelling Of Mukaberere Road U 0.5 Force Account

521 Gravelling Of Kibedi Road U 0.4 Force Account

521 Gravelling Of Kalema Road U 0.2 Force Account
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Vote

ROUTINE MECHANIZED MAINTENANCE FOR DUCARs

District/ Town 
Council/ Sub 
County Name

Road / Structure Name Surface 
Type (P/U)

 Road Length 
(Km) 

Implementation 
Strategy 

521 Gravelling Of Mowlem Road U 0.4 Force Account

521 Opening Of Mukirane Road U 0.3 Force Account

521 Mpondwe Lhubiriha Town Council

521 Gravelling Of Katadoba - Nyamwam-
buka Road

U 1.2 Force Account

521 Gravelling Of Nyamughando - Kyam-
bogho Road

U 0.8 Force Account

521 Gravelling Of Nyamughando - Nyakahya 
Road

U 1.7 Force Account

521 Gravelling Of Nyabugando - Kyambogho 
Road

U 1.0 Force Account

521 Katwe Kabatoro Town Council U

521 Gravelling Of Nyabongo Close U 1.7 Force Account

521 Gravelling Of Hambumbe Road U 2.4 Force Account

521 Gravelling Of Kazoba Road U 0.7 Force Account

521 Isango Sub 
County

Force Account

521 Isango - Kamukumbi U 4.0 Force Account

521 Bwera Sub County Force Account

521 Kyanzi - Kalehe U 1.0 Force Account

521 Nyakiyumbu Sub County Force Account

521 Kabaghole - St John Church U 2.0 Force Account

521 Bugoye Sub 
County

521 Rwakingi - Kisanyarazi U 0.5 Force Account

521 Bunyangondi - Ndugutu - Katooke U 3.0 Force Account

521 Ibanda Town Board Roads U 2.5 Force Account

521 Munkunyu Sub County Force Account

521 Katsungiro - Nyamutoto - Mairokumi U 4.0 Force Account

521 Kinyamaseke - Kitsutsu U 3.0 Force Account

521 Kisinga Sub 
County

Force Account

521 Kinywankoko - Finance - Kajwenge U 4.0 Force Account

521 Kisanga - Rwesororo CDC U 5.5 Force Account

521 Sub Total 41.0

522 Katakwi DLG Katakwi- Toroma U 20.0 Force Account

522 Katakwi DLG Getom- Teroma Force Account

522 Katakwi DLG Aleles- Omodoi- Adere Force Account

522 Katakwi DLG Toroma- Kokorio Force Account

522 Katakwi DLG Toroma- Akurao U 12.0 Force Account

522 Katakwi DLG Omodoi- Ngariam U 20.0 Force Account

522 Katakwi DLG Odoot- Olupe- Oriau Force Account

522 Katakwi DLG Odoot- Ngariam Force Account

522 Katakwi DLG Ngariam- Palaam- Iising Force Account

522 Katakwi DLG Magoro- Opeta U 10.0 Force Account

522 Katakwi DLG Magoro- Bisina U 10.0 Force Account
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Vote

ROUTINE MECHANIZED MAINTENANCE FOR DUCARs

District/ Town 
Council/ Sub 
County Name

Road / Structure Name Surface 
Type (P/U)

 Road Length 
(Km) 

Implementation 
Strategy 

522 Katakwi DLG Magoro-Angisa Force Account

522 Katakwi DLG Aketa- Adacar Force Account

522 Katakwi DLG Adacar- Arengecora U 16.0 Force Account

522 Katakwi DLG Usuk- Ongongoja U 30.0 Force Account

522 Katakwi DLG Ongongoja- Obwobwo Force Account

522 Katakwi DLG Kapujan- Kokorio Force Account

522 Sub- Total 118.0

522 Katakwi TC Road 9 U 0.6 Force Account

522 Katakwi TC Road 10 0.6 Force Account

522 Katakwi TC Epel Hotel Site Road U 0.6 Force Account

522 Katakwi TC Road 11 U 0.9 Force Account

522 Katakwi TC Road 12 U 0.8 Force Account

522 Katakwi TC Road 13 U 0.7 Force Account

522 Katakwi TC Road 77 U 0.5 Force Account

522 Katakwi TC Ejoku Road U 0.3 Force Account

522 Katakwi TC S. Paul Nursery School Road U 0.9 Force Account

522 Katakwi TC Amuge Road U 0.9 Force Account

522 Katakwi TC Omeke Road 0.9 Force Account

522 Katakwi TC Otukei Road U 0.8 Force Account

522 Katakwi TC Father Collins Road U 0.4 Force Account

522 Katakwi TC Ekongot Road U 0.4 Force Account

522 Katakwi TC Amuge Road U 0.9 Force Account

522 Katakwi TC Omeke Road U 0.9 Force Account

522 Katakwi TC Father Collins Road U 0.4 Force Account

522 Katakwi TC Township Road U 1.0 Force Account

522 Katakwi TC Road 112 U 1.0 Force Account

522 Sub- Total 13.4

523 Kayunga DLG Galiraya-Nakatuli-Bbaale U 1.0 Force Account

523 Kayunga DLG Kangulumira-Wabirongo-Mayaga U 10.0 Force Account

523 Kayunga DLG Kalangala-Kangulumira U 5.0 Force Account

523 Kayunga DLG Kanjuki-Kyanya U 11.0 Force Account

523 Sub Total 27.0

523 Kayunga TC Church Road P 0.6 Force Account

523 Kayunga TC Gayo-Kaggwa U 0.7 Force Account

523 Kayunga TC Mumyuka Road U 0.5 Force Account

523 Kayunga TC Adattior U 1.5 Force Account

523 Kayunga TC Advent Road U 0.5 Force Account

523 Kayunga TC Kalya Road U 0.9 Force Account

523 Kayunga TC Kawuuzi Road U 0.2 Force Account

523 Kayunga TC Kyambogo Main Road U 2.0 Force Account

523 Kayunga TC Kyambogo-Luzira Road U 1.7 Force Account

523 Kayunga TC Mission Road U 0.6 Force Account

523 Kayunga TC Namagabi B Road U 1.3 Force Account

523 Kayunga TC Health Centre Road U 1.1 Force Account



112 Annex 7: DUCAR Routine Mechanised Maintenance 

Vote

ROUTINE MECHANIZED MAINTENANCE FOR DUCARs

District/ Town 
Council/ Sub 
County Name

Road / Structure Name Surface 
Type (P/U)

 Road Length 
(Km) 

Implementation 
Strategy 

523 Kayunga TC Rev. Mayr Road U 0.8 Force Account

523 Kayunga TC Sekagya Road U 0.3 Force Account

523 Kayunga TC Rev. Halongo Rise Road U 0.2 Force Account

523 Kayunga TC Rwamirego Road U 0.2 Force Account

523 Kayunga TC Lufula Road U 2.2 Force Account

523 Kayunga TC Tente Road U 4.1 Force Account

523 Kayunga TC Asoni Kaggwa Road U 0.5 Force Account

523 Kayunga TC Ndeeba Road U 1.0 Force Account

523 Kayunga TC Nakaliro Main Road U 0.9 Force Account

523 Kayunga TC Tank Road U 0.6 Force Account

523 Kayunga TC Ntanda Road U 0.5 Force Account

523 Kayunga TC Namagabi Busaana Road U 0.2 Force Account

523 Kayunga TC Namagabi Road U 0.8 Force Account

523 Kayunga TC Sempa Road U 0.2 Force Account

523 Kayunga TC Mugerere Road U 0.4 Force Account

523 Kayunga TC Kibuuka Road U 0.2 Force Account

523 Sub Total 24.7

525 Kiboga Dist Rds Bakijulula-Bugabo-Luti U 26.0 Force Account

525 Kiboga - Kayera U 26.3 Force Account

525 Kiboga - Bamusuuta U 2.0 Force Account

525 Lunnya - Nsala U 12.0 Force Account

525 Jokero-Nakasozi-Kibulala U 21.7 Force Account

525 Kirinda - Kagobe - Kiyuni U 9.2 Force Account

525 Kateera - Matte U 9.3 Force Account

525 Kambugu - Lwamata U 20.0 Force Account

525 Mpangala-Bbiko U 15.0 Force Account

525 Lwamata-Kigatansi U 20.3 Force Account

525 Kajjere-Kizinga-Kisweeka U 12.0 Force Account

525 Dwaniro-Muyenje-Masiliba U 27.3 Force Account

525 Kajjere - Seeta U 17.6 Force Account

525 Kalokola-Bulyankuyege U 4.9 Force Account

525 Bukomero-Sogolero U 8.5 Force Account

525 Mpangala-Kabamba U 11.5 Force Account

525 Kapeke - Naluvule 6.0 Force Account

525 Kajjere - Nakasagazi U 7.0 Force Account

525 Nabwendo-Kakibwa U 12.6 Force Account

525 Nyamilinga-Kyankwanzi U 4.0 Force Account

525 Kafunda-Bulaga-Kalwayo U 3.0 Force Account

525 Bulyankuyege-Kibisi U 9.0 Force Account

525 Kilinda-Budimbo-Kindeke U 22.5 Force Account

525 Kikuubo--Kanziira U 18.0 Force Account

525 Kaapa - Kagogo Hill U 4.7 Force Account

525 Kiboga TC Rds Third Street U 0.4 Force Account

525 Saza Market Street U 0.4 Force Account
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525 Sekiwunga Road U 0.3 Force Account

525 Kabutemba Road U 0.6 Force Account

525 St. Paul Road U 0.6 Force Account

525 Bukomero TC Rds Kalagala Church - Kalema U 3.0 Force Account

525 Phenakansi Lule - Kalagala U 2.0 Force Account

525 Nabinene - Kakunyu B U 2.0 Force Account

525 Kasokolindo - Lukuga U 3.2 Force Account

525 Sub Total 342.8

526  Kisoro Dist Rds Kaguhu - Nyanamo -Buhozi U 13.5 Force Account

526 Mucha Mushungero -Mupaka U 35.0 Force Account

526 Nyakabingo - Gatete-Chananke U 10.5 Force Account

526 Kanaba- Kateriteri - Nyakarembe U 16.5 Force Account

526 Kabahunde - Mukozi U 5.0 Force Account

526 Kamonyi - Buhayo - Nyakinama U 10.5 Force Account

526 Ruko - Maziba U 7.7 Force Account

526 Gasovu - Kazogo U 12.5 Force Account

526 Gisorora - Mbonjera - Matinza U 8.5 Force Account

526 Gisorora - Bubaga U 4.0 Force Account

526 Iremera- Ikamiro - Nyakarembe U 10.5 Force Account

526 Busanza - Busanani U 7.5 Force Account

526 Nyakabande - Nyabihuniko -Bunagana U 22.4 Force Account

526 Matinza - Giseke U 3.0 Force Account

526 Mwaro - Busengo --Kinanira U 17.0 Force Account

526 Iryaruhuri - Gatetete U 6.0 Force Account

526 Hakashara -Kafuga U 4.0 Force Account

526 Rwanzu - Rugabano U 4.5 Force Account

526 Rutaka - Rutoma -Rushabarara U 10.0 Force Account

526 Iryaruhuri - Chanika U 2.5 Force Account

526 Nturo Sooko -Kindandari U 3.5 Force Account

526 Chahafi - Karago - Maregamo U 9.0 Force Account

526 Natete - Bumfupfo - Nturo U 5.1 Force Account

526 Nyaruzisa - Rurembwe - Chanika U 10.0 Force Account

526 Murara - Foto -Muhanga U 13.0 Force Account

526 Kisoro CARs Butengo-Kijuguta (Bukimbiri Sc) U 5.0 Force Account

526 Gitovu-Muhanguzi (Busanza Sc) U 2.5 Force Account

526 Access Road To Seed Sec Sch (Chahi) Sc) U 1.0 Force Account

526 Koranya-Murara (Kanaba Sc) U 3.0 Force Account

526 Chibumba-Mugwamba (Kirundo Sc) U 4.0 Force Account

526 Ruhango-Nango P/S (Muramba Sc) U 2.5 Force Account

526 Rugarambiro-Kabingo (Murora Sc) U 6.5 Force Account

526 Mutugunda-Suuma (Nyabwishenya) U 2.0 Force Account

526 Kabira-Mutolere (Nyakabande) U 2.0 Force Account

526 Bihanga-Nturo (Nyakinama) U 5.0 Force Account
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526 Rukundo-Nkanka, Mubuga Tc-Maziba 
(Nyarubuye)

U 4.0 Force Account

526 Kabenga-Nkurungiro (Nyarusiza) U 8.5 Force Account

526 Nyakarembe-Mukungu (Nyundo) U 2.5 Force Account

526 Kisoro Urban Rds

526 Kisoro Main U 0.2 Force Account

526 Sub Total 300.4

529 Kumi Dist Rds Ongino-Malera U 10.0 Force Account

529 Kanapa-Obotia U 11.0 Force Account

529 Ogooma-Kalapata U 6.5 Force Account

529 Kumi-Omatenga U 16.0 Force Account

529 Kanyum-Atutur-Malera U 12.9 Force Account

529 Ongino-Tiisai U 10.0 Force Account

529 Mukongoro-Kamaca-Bukedea U 13.6 Force Account

529 Kabukol-Kamenya-Nyero U 5.0 Force Account

529 Nyero-Mukura U 5.0 Force Account

529 Kabukol-Kamenya-Nyero U 5.0 Force Account

529 Atutur-Kamaca U 9.0 Force Account

529 Urban Roads

529 Ijala U 0.8 Force Account

529 Kumi CARs Akulony-Karataka-Kanyum U 7.5 Force Account

529 Ocukai-Ongario-Okeito U 6.4 Force Account

529 Omatenga-Agule U 6.0 Force Account

529 Kakures-Okaruka-Kanyamutamu U 5.0 Force Account

529 Nyero-Kodike-Obosoi U 6.5 Force Account

529 Obotia-Totolim U 4.0 Force Account

529 Sub Total 140.2

531 Lira Dist Rds Aromo Jn Kole Br U 12.0 Force Account

531 Odokomit Kole Br U 6.0 Force Account

531 Ngetta Kole Br U 4.0 Force Account

531 British Cr Boroboro Soroti Road U 5.0 Force Account

531 Barr TC Alebtong Border U 10.3 Force Account

531 Lira CARs Amori Br Adyaka TC U 3.2 Force Account

531 Pii Awach Kekere U 4.3 Force Account

531 Aromo Pader Br U 2.5 Force Account

531 Okecoyere Omodo U 6.7 Force Account

531 Sub Total 54.0

532 Wobulenzi  TC Tweyanze Road U 1.1 Force Account

532 Wobulenzi  TC Bukarasa - Kikasa U 1.6 Force Account

532 Wobulenzi  TC Katwe -Bukolwa Rd U 1.7 Force Account

532 Sub Total 4.4

532 Luwero TC Diocese -By Pass ( Canon Lwanga Rd) U 0.4 Force Account

532 Luwero TC Daudi Kazibwe U 0.5 Force Account

532 Luwero TC Nnallongo Ssemwogerere  Rd U 0.5 Force Account

532 Luwero TC Seeta Rd U 1.0 Force Account
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532 Luwero TC Kagoye Rd U 0.9 Force Account

532 Luwero TC Akleo-Jekete Rd U 0.3 Force Account

532 Luwero TC Kasozi Rd U 0.3 Force Account

532 Luwero TC Sewava Road U 1.2 Force Account

532 Luwero TC Kiiza Rd U 0.6 Force Account

532 Luwero TC Ssebidde Road U 0.4 Force Account

532 Luwero TC Church Road U 1.2 Force Account

532 Luwero TC Community Centre Rd U 1.1 Force Account

532 Luwero TC Mukoza Road And Others U 0.9 Force Account

532 Luwero TC Nsozibirye Rd U 0.3 Force Account

532 Luwero TC Kyebakutika Rd U 0.6 Force Account

532 Luwero TC David Mulindwa Rd U 0.4 Force Account

532 Luwero TC Luwero Central Roads U 1.0 Force Account

532 Luwero TC Little Angels Road U                        Force Account

532 Sub Total 11.6

534 Masindi DLG Kyangamwoyo- Nyakatogo U 6.6 Force Account

534 Masindi DLG Kiizi Swmp Along Kijunjubwa Kitamba 
Road

U 0.8 Force Account

534 Masindi DLG Ntoma Swamp Along Kitamba Kijun-
jubwa Road

U 4.0 Force Account

534 Masindi DLG Kinanebuhere Swamp On Bulima Bye-
bega Road

U 1.0 Force Account

534 Masindi DLG Kimengo Masindi Port Road U 10.0 Force Account

534 Sub Total 22.4

535 Mayuge DLG Luyira - Mbaale U 3.7 Force Account

535 Mayuge DLG Kyankuzi - Igeyero U 7.0 Force Account

535 Mayuge DLG Nondwe-Bugoto U 15.1 Force Account

535 Sub Total 25.8

536 Mbale DLG Bulweta - Bmalunda U 4.6 Force Account

536 Mbale DLG Bukatsa - Nabiri U 2.0 Force Account

536 Mbale DLG Nabweye - Bukikali U 5.3 Force Account

536 Mbale DLG Lwaboba - Kangole U 6.8 Force Account

536 Mbale DLG Bumbobi - Kachonga U 1.0 Force Account

536 Mbale DLG Busiu - Namawanga U 6.3 Force Account

536 Mbale DLG Mutoto - Busimba U 6.0 Force Account

536 Sub Total 32.0

537 Mbarara DLG Kinoni-Ngoma U 4.0 Force Account

537 Mbarara DLG Nyakayojo-Kichwamba U 18.5 Force Account

537 Mbarara DLG Bukiro-Rubare-Kagongi-Rubindi U 40.0 Force Account

537 Mbarara DLG Kashaka-Karuyenje U 21.5 Force Account

537 Mbarara DLG Mile2-Rwariire-Kibona U 10.0 Force Account

537 Mbarara DLG Bunenero-Kaguhanzya-Kyamatambarire U 10.0 Force Account

537 Mbarara DLG Rutooma-Kashare-Mutonto U 11.5 Force Account

537 Mbarara DLG Rubindi-Rubaare-Mile22 U 8.0 Force Account

537 Mbarara DLG Bushwere-Rwentojo-Bugamba U 8.0 Force Account
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537 Mbarara DLG Rweibogo-Karamurani U 8.0 Force Account

537 Mbarara DLG Mwizi-Kikunda-Omukatojo U 14.0 Force Account

537 Mbarara DLG Ekiyenje-Nkaka U 14.5 Force Account

537 Mbarara DLG Ndeija-Nyindo-Nyeihanga U 7.5 Force Account

537 Mbarara DLG Bwizibwera-Mabira-Kitookye-Rwen-
shanku

U 19.0 Force Account

537 Mbarara DLG Kabagarame-Katebe-Kanyeganyengye U 7.0 Force Account

537 Mbarara DLG Kashekure-Kikonkoma-Ibumba-Ryami-
yonga

U 20.0 Force Account

537 Sub Total 221.5

537 Mbarara CARs Kategura-Rucence-Kabahesi U 8.0 Force Account

537 Sub Total 8.0

540 Mpigi DLG Kammengo - Butoolo - Buvumbo U 11.4 Force Account

540 Mpigi DLG Butoolo - Sanya - Namugobo U 9.3 Force Account

540 Mpigi DLG Katebo - Buyaaya U 8.4 Force Account

540 Mpigi DLG Muyanga - Degeya U 5.8 Force Account

540 Mpigi DLG Lwera - Kamaliba U 1.5 Force Account

540 Mpigi DLG Kayabwe - Bukasa U 10.9 Force Account

540 Mpigi DLG Buwere - Ntolomwe U 6.0 Force Account

540 Sub Total

540 Mpigi TC Bikondo – Lufuka, Lufuka – Kiko,Lufuka 
– Kasanje Rd, Haruna’s Garage - Mpami

U 3.7 Force Account

540 Mpigi TC Bumyuka – Bitembe - Namabo U 4.8 Force Account

540 Mpigi TC Yowana Batista – Kanyoro, Lwanga 
– Muduuma, Mayinja Rd, Sentogo 
Muduuma, Paulo Matovu Rd, Sabwe 
Umea Rd

U 2.9 Force Account

540 Mpigi TC Dist H/Q - Katoonga U 5.8 Force Account

540 Sub Total 17.2

540 Mpigi CARs Road Graing Of Nkasi - Magungu - Was-
sozi Road

U 1.3 Force Account

540 Mpigi CARs Swamp Improvement Of Kitajja Swamp U 0.2 Force Account

540 Mpigi CARs Grading Of Bongole - Kabira Road 
(3.5Km)

U 2.5 Force Account

540 Mpigi CARs Grading Of Kibisi - Kataba - Kawami 
Road

U 2.6 Force Account

540 Mpigi CARs Grading Of Malube - Nalubugo Road U 2.2 Force Account

540 Mpigi CARs Namirembe - Nabusanke U 1.4 Force Account

540 Mpigi CARs Installation Of 2Lines Of Culverts On 
Lowel -Nakirebe Road

U 0.0 Force Account

540 Sub Total 10.2

542 Mukono DLG Nakifuma-Namakomo U 4.8 Force Account

542 Mukono DLG Nagojje-Nakifuma U 16.4 Force Account

542 Mukono DLG Ntenjeru-Bule U 18.5 Force Account

542 Mukono DLG Nakasajja-Nakifuma U 13.9 Force Account

542 Mukono DLG Kyabakadde-Namasumbi U 10.0 Force Account

542 Sub Total 63.6
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545 Nebbi DLG Parombo-Alwi-Panyango U                        Force Account

545 Nebbi DLG Ossi-Padel Centre-Pangere (Soko Payani) U                        Force Account

545 Nebbi DLG Akaba-Kucwiny-Pokwero U                        Force Account

545 Nebbi DLG Pateng-Pajau-Akella U                        Force Account

545 Nebbi DLG Nebbi-Kei-Goli Road U                        Force Account

545 Nebbi DLG Nyaravur - Parombo U                        Force Account

545 Nebbi DLG Kibira -Omier-Azingo U                        Force Account

545 Sub Total                        

545 Nebbi TC Leng Congi U 3.5 Force Account

545 Nebbi TC Pubidhi U 0.5 Force Account

545 Nebbi TC Kaguta U 0.4 Force Account

545 Nebbi TC Pithuwa U 1.8 Force Account

545 Nebbi TC Abbatooir U 0.5 Force Account

545 Nebbi TC Administration U 2.0 Force Account

545 Nebbi TC Market Lane U 0.4 Force Account

545 Sub Total 9.1

545 Pakwach TC Wangkawa-Jumedi Road U 4.0 Force Account

545 Pakwach TC Jobbi Rad U 0.3 Force Account

545 Pakwach TC Wamara Road U 0.2 Force Account

545 Pakwach TC Kopio Road U 0.2 Force Account

545 Pakwach TC Amor Road U Force Account

545 Sub Total 4.7

547 Pader DLG Pader- Latanya- Dure 11.0 Force Account

547 Pader DLG Puranga- Corner Aculu 5.0 Force Account

547 Pader DLG Pajule- Lagwai- Kiminya 8.0 Force Account

547 Pader DLG Lanyatido- Koyolalogi- Ocwida 10.0 Force Account

547 Pader DLG Acholibur- Latanya 5.0 Force Account

547 Pader DLG Aruum- Puranga 8.0 Force Account

547 Sub- Total 47.0

547 CARs Acholibur Sub County U 6.0 Force Account

547 CARs Angagura Sub County U 5.0 Force Account

547 CARs Atanga Sub County U 4.2 Force Account

547 CARs Awere Sub County U 4.3 Force Account

547 CARs Laguti Sub County U 6.0 Force Account

547 CARs Lapul Sub County U 3.0 Force Account

547 CARs Latanya Sub County 7.6

547 CARs Ogom Sub County U 4.5 Force Account

547 CARs Pader Kilak Sub County U 8.1 Force Account

547 CARs Pajule Sub County U 8.0 Force Account

547 CARs Puranga Sub County U 19.0 Force Account

547 Sub- Total 75.7 Force Account

548 Pallisa DLG Kanyum Market - Odipanya 7.5 Force Account

548 Pallisa DLG Kabwangasi- Nasenyi 7.3 Force Account

548 Pallisa DLG Kapala - Daraja 13.6 Force Account
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548 Pallisa DLG Agule - Gogonyo 14.2 Force Account

548 Pallisa DLG Pallisa - Gogonyo 14.9 Force Account

548 Pallisa DLG Kibale - Kamuge 9.0 Force Account

548 Pallisa DLG Kakoro - Kachumbala. 2.8 Force Account

548 Pallisa DLG Kakoro - Kidongole 5.4 Force Account

548 Pallisa DLG Agule - Kameke - Ladoto A 9.3 Force Account

548 Pallisa DLG Agule - Kameke - Ladoto B 9.3 Force Account

548 Pallisa DLG Pallisa - Kasodo 10.2 Force Account

548 Pallisa DLG Pallisa - Agule 17.3 Force Account

548 Pallisa DLG Kibale - Akisim 6.9 Force Account

548 Pallisa DLG Kamuge - Kalapata-Boliso-Kumi A 6.6 Force Account

548 Pallisa DLG Kamenyamugongo - Kidongole 6.9 Force Account

548 Pallisa DLG Kerekerene - Kakoro 3.3 Force Account

548 Pallisa DLG Pallisa - Olok - Apapa 13.1 Force Account

548 Pallisa DLG Kanginima - Kameruka 2.6 Force Account

548 Pallisa DLG Petete- Kachocha-Radio (U) 10.1 Force Account

548 Pallisa DLG Kabwangasi- Nasenyi 7.1 Force Account

548 Pallisa DLG Kaboloi - Adal-  Kamasaine 8.3 Force Account

548 Pallisa DLG Kamuge- Midiri 9.2 Force Account

548 Pallisa DLG Kanyum Market - Odipanya 7.5 Force Account

548 Pallisa DLG Kaboloi-Kalegesi-Kobuliyo-Kabengere-Kasodo 13.9 Force Account

548 Pallisa DLG Aputoni-Orikodia-Omatakojo-Omaulon 11.2 Force Account

548 Pallisa DLG Kakoro S/C  Hqrts - Kadokolene 6.2 Force Account

548 Pallisa DLG Radio (U)- Nasuleta 6.9 Force Account

548 Pallisa DLG Olumot-Ogoria-Amusiat 6.5 Force Account

548 Pallisa DLG Akisim-Okisiran-Idomet 6.0 Force Account

548 Pallisa DLG Oladot-Butebo 10.0 Force Account

548 Sub Total 263.0

549 Kalisizo TC Old Masaka Road U 0.7 Force Account

549 Kalisizo TC Matale Hill Road U 1.0 Force Account

549 Kalisizo TC Sarah Ndagire Road U 1.0 Force Account

549 Kalisizo TC Galiwango Road U 0.4 Force Account

549 Kalisizo TC Kabaddali / Byasi Road U 3.0 Force Account

549 Kalisizo TC Ssekyazi Road U 1.0 Force Account

549 Kalisizo TC Kiddukanya Road U 0.6 Force Account

549 Kalisizo TC Kagolo Road U 0.8 Force Account

549 Kalisizo TC Gombolora Road U 0.4 Force Account

549 Sub Total 8.9

550 Rukungiri DLG Buyanja-Nyakagyeme U 18.4 Force Account

550 Rukungiri DLG Kisiizi-Nyarurambi-Kamaga U 11.0 Force Account

550 Rukungiri DLG Rukungiri - Rubabo - Nyarushanje U 19.0 Force Account

550 Rukungiri DLG Kebisoni-Mabanga-Kihanga U 16.9 Force Account

550 Rukungiri DLG Kagashe-Ikuniro-Buhunga U 6.1 Force Account

550 Rukungiri DLG Ruhinda -Rwengiri U 9.9 Force Account
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550 Rukungiri DLG Kyomera-Ihindiro-Nyabukumba U 11.6 Force Account

550 Rukungiri DLG Bikurungu-Kakoni U 6.4 Force Account

550 Rukungiri DLG Kashenyi-Rwengiri U 10.7 Force Account

550 Rukungiri DLG Kashenyi-Rusheshe U 5.0 Force Account

550 Rukungiri DLG Bwambara-Ntungwa U 5.5 Force Account

550 Rukungiri DLG Nyabikuku-Rwakigaju U 12.0 Force Account

550 Rukungiri DLG Kakinga -Ahamuyanje U 7.0 Force Account

550 Rukungiri DLG Mabanga-Kahengye U 6.0 Force Account

550 Rukungiri DLG Rwamahwa-Kakindo U 10.1 Force Account

550 Rukungiri DLG Bikongozo-Kirimbe U 4.3 Force Account

550 Rukungiri DLG Kirimbe- Katonya-Nyakisoroza U 13.1 Force Account

550 Rukungiri DLG Omukinyinya-Kishanda U 5.6 Force Account

550 Sub Total 178.6

555 Wakiso DLG Nabweru-Wamala U Force Account

555 Wakiso DLG Gombe- Kungu - Buwambo U 10.8 Force Account

555 Wakiso DLG Kiteezi - Kiti - Namulonge U 20.9 Force Account

555 Wakiso DLG Gobero - Masuliita U 11.0 Force Account

555 Wakiso DLG Masuliita - Kirolo U 9.4 Force Account

555 Wakiso DLG Kitovu - Nsaggu - Kitemu U 11.3 Force Account

555 Wakiso DLG Nakawuka - Namutamala U 8.6 Force Account

555 Wakiso DLG Kinaawa - Kyengera U 2.6 Force Account

555 Wakiso DLG Kitagobwa - Mawule - Kasozi U 10.8 Force Account

555 Wakiso DLG Kawanda - Kayunga U 6.4 Force Account

555 Wakiso DLG Busukuma - Nabutiti - Kasozi U 5.4 Force Account

555 Wakiso DLG Kasozi - Kabubbu U 4.8 Force Account

555 Wakiso DLG Luteete - Kiteezi - Kawanda U 8.2 Force Account

555 Wakiso DLG Bulagga - Sumbwe U 3.6 Force Account

555 Wakiso DLG Manyangwa - Kattabaana U 7.0 Force Account

555 Wakiso DLG Kattabaana - Nassirye - Bulesa U 6.4 Force Account

555 Wakiso DLG Nsangi - Buloba U 4.7 Force Account

555 Wakiso DLG Buloba - Kakiri U 12.9 Force Account

555 Wakiso DLG Kisindye - Mabamba U 9.0 Force Account

555 Wakiso DLG Kikondo - Sokolo - Kasanje U 8.5 Force Account

555 Wakiso DLG Bulenga - Lubanyi U 2.3 Force Account

555 Wakiso DLG Lutisi - Bembe - Kiguggu U 14.0 Force Account

555 Wakiso DLG Buloba - Bukasa U 4.8 Force Account

555 Wakiso DLG Nsangi - Mukono - Kitemu U 4.3 Force Account

555 Wakiso DLG Namagoma-Manja U 3.7 Force Account

555 Wakiso DLG Gobero - Magogo - Mwera U 12.5 Force Account

555 Wakiso DLG Nampunge - Ddambwe U 5.2 Force Account

555 Wakiso DLG Star - Bunamwaya U 1.2 Force Account

555 Wakiso DLG Sserinya - Bbaka - Ddambwe U 12.6 Force Account

555 Wakiso DLG Masajja - Namasuba U 2.4 Force Account

555 Wakiso DLG Wamala - Maganjo U 3.2 Force Account
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555 Wakiso DLG Kasangati - Seeta U 3.5 Force Account

555 Sub Total 231.9

555 Nansana TC Nabweru - Kawaala U 2.8 Force Account

555 Nansana TC Western Ring Road U 2.0 Force Account

555 Sub Total 4.8

555 Kakiri TC Kikubampanga-Lugeye-Busujja U 4.8 Force Account

555 Kakiri TC Bukalango-Kiwumu-Lugeye U 4.8 Force Account

555 Kakiri TC Bukalango-Kagala U 2.3 Force Account

555 Kakiri TC Kikajjo-Bukalango U 1.0 Force Account

555 Kakiri TC Brian Bukenya U 0.4 Force Account

555 Kakiri TC Kikajjo-KTC Office Block U 0.4 Force Account

555 Kakiri TC Kimbugwe Lane U 0.4 Force Account

555 Kakiri TC Kiteredde-Kambe 1 U 2.3 Force Account

555 Kakiri TC Kiteredde-Kambe 2 U 2.3 Force Account

555 Kakiri TC Nakyerongoosa-Busujja U 4.0 Force Account

555 Kakiri TC Nakyerongoosa-Mpeggwe U 0.5 Force Account

555 Kakiri TC Bubwege-Nakyerongoosa-Kamuli U 4.9 Force Account

555 Kakiri TC Nakyerongoosa-Lusanja U 1.0 Force Account

555 Kakiri TC Ssebbi-Kiteredde U 1.5 Force Account

555 Kakiri TC Kambe -Naddangira-Kikujji U 2.5 Force Account

555 Kakiri TC Kikujji Road U 0.5 Force Account

555 Sub Total 33.6

557 Butaleja DLG Napekere-Buyigi-Buhlya-Budembe U 3.0 Force Account

557 Butaleja DLG Bubada-Bugangu-Hisiro-Muhuju U 3.5 Force Account

557 Butaleja DLG Kachonga-Mudodo-Mazimasa B U 4.0 Force Account

557 Butaleja DLG Busibira-Butesa U 4.5 Force Account

557 Butaleja DLG Nampologoma-Mawanga-Kaiti-Hashya U 3.0 Force Account

557 Butaleja DLG Nasinyi-Maluku-Luhola U 3.0 Force Account

557 Butaleja DLG Budumba-Budusu-Dumbu U 2.0 Force Account

557 Sub Total 23.0

557 Busolwe TC Walugo U 1.0 Force Account

557 Busolwe TC Ali Hasahya U 0.5 Force Account

557 Busolwe TC Wale U 1.2 Force Account

557 Busolwe TC Namujugo U 1.8 Force Account

557 Busolwe TC School Lane U 0.7 Force Account

557 Busolwe TC Water U 0.5 Force Account

557 Busolwe TC Wamusango U 2.0 Force Account

557 Busolwe TC Higenyi Muniru U 2.0 Force Account

557 Busolwe TC Nabala U 1.0 Force Account

557 Busolwe TC Multiple U 0.4 Force Account

557 Busolwe TC Kyalo U 1.3 Force Account

557 Busolwe TC Waikere U 4.0 Force Account

557 Busolwe TC Asani Hegenyi U 0.6 Force Account

557 Busolwe TC Masinde U 0.7 Force Account

557 Busolwe TC Sefu Nasolo U 0.5 Force Account
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557 Busolwe TC Rev. Wandera U 0.5 Force Account

557 Busolwe TC Kapere U 1.5 Force Account

557 Busolwe TC Doho U 1.0 Force Account

557 Busolwe TC Church Road U 1.3 Force Account

557 Busolwe TC Namuhungo U 2.7 Force Account

557 Sub Total 25.2

557 Butaleja TC Lujehe U 1.0 Force Account

557 Butaleja TC Butunga U 1.0 Force Account

557 Butaleja TC Bushilalile U 1.5 Force Account

557 Butaleja TC Mwagale U 2.3 Force Account

557 Butaleja TC Namulemu U 1.0 Force Account

557 Butaleja TC Majaga U 3.2 Force Account

557 Butaleja TC Hisoho U 2.0 Force Account

557 Butaleja TC Church Road U 1.2 Force Account

557 Butaleja TC School Lane U 1.0 Force Account

557 Sub Total 14.2

557 Butaleja CARs Kawogoli-Nakwasi U 2.5 Force Account

557 Butaleja CARs Mabale-Butenga U                        Force Account

557 Butaleja CARs Ochola-Manyamyat/C-Namandatc-
Bugegege

U 3.0 Force Account

557 Butaleja CARs Guli-Kachekere U 3.0 Force Account

557 Butaleja CARs Gampe-Nagondo Road U 1.3 Force Account

557 Butaleja CARs Walyasa-Kampala TC U                        Force Account

557 Butaleja CARs Namaji-Lubaga-Mutumba U 2.0 Force Account

557 Butaleja CARs Nampologoma-Lubembe U                        Force Account

557 Butaleja CARs Mulagi-Suni U                        Force Account

557 Butaleja CARs Nawajofu-Hiriga U 1.0 Force Account

557 Butaleja CARs Nabiganda-Namafafa-Namawa U                        Force Account

557 Butaleja CARs Nampologoma-Namusita U 1.5 Force Account

557 Butaleja CARs Nalusanga-Hisala U 1.5 Force Account

557 Butaleja CARs Nasaga-Butega-Lwamboga U 1.5 Force Account

557 Butaleja CARs Busokot/C-Namunyagwe-Buhabeba U 5.5 Force Account

557 Sub Total 22.8

563 Koboko dist Rds Indiga-Bamure U 3.3 Force Account

563 Lima-Matuma U 1.4 Force Account

563 Koboko- Wanize U 2.8 Force Account

563 Keri-Ayipe-Kagoropa U 2.0 Force Account

563 Kagoropa-Nyambiri U 2.3 Force Account

563 Nyambiri-Korokaya U 2.4 Force Account

563 Keri-Nyai U 4.2 Force Account

563 Uganda-DRC Border U 3.5 Force Account

563 Asunga-Kingaba U 3.1 Force Account

563 Dranya-DRC Border U 1.2 Force Account

563 Keri-Pamodo U 3.5 Force Account
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563 Lurujo-Nyai U 3.6 Force Account

563 Awindiri-Saliamusala U 2.6 Force Account

563 Ajipala-Mileoko U 1.0 Force Account

563 Midia-Dicile-Kukunga U 2.3 Force Account

563 Komendaku-Koduzea U 2.5 Force Account

563 Lima-Chakulia-Pamodo U 1.4 Force Account

563 Lobule Sub 
County

563 Adramajiga-Misu U 5.0 Force Account

563 Adukule-Lulupi U 5.0 Force Account

563 Mengo- Kasoroba U 5.0 Force Account

563 Padrombo- Liku U 2.0 Force Account

563 Dranya Sub 
County

563 Ginyako-Dranya U 4.0 Force Account

563 Nyangilia-Leiko-Ngurupi U 6.0 Force Account

563 Midia Sub County

563 Midia-Olumgbu-Kingaba U 10.0 Force Account

563 Teremunga- DRC Boarder U 2.0 Force Account

563 Anyakalio-Ulumgbu U 2.0 Force Account

563 Minika-Dricile U 2.0 Force Account

563 Kuluba Sub 
County

563 Dubai-Oraba U 5.0 Force Account

563 Tanyaji-Monodu U 3.0 Force Account

563 Nyaragala-Morimo U 2.0 Force Account

563 Ludara Sub 
County

563 Gurepi-Aringili-Bamure U 8.0 Force Account

563 Arindruwe- Dabara U 5.8 Force Account

563 Chakulia- Dubai U 4.5 Force Account

563 Abuku Sub 
County

563 Abuko-Nyai U 4.0 Force Account

563 Nya - Mbili P/S U 10.0 Force Account

563 Sub Total 128.1

568 Mityana DLG Wabiyinja-Kakindu U 6.5 Force Account

568 Mityana DLG Kakindu-Kibibi U 7.8 Force Account

568 Mityana DLG Namutamba Circle U 22.0 Force Account

568 Mityana DLG Misigi-Gulwe-Lubajja U 11.3 Force Account

568 Mityana DLG Kitongo-Maanyi U 10.3 Force Account

568 Mityana DLG Kikunyu-Kitotolo-Namudali U 36.0 Force Account

568 Mityana DLG Ttanda-Kabule-Nakwangu U 24.0 Force Account

568 Mityana DLG Naama-Buswabulongo U 30.0 Force Account

568 Mityana DLG Kalaalo-Kiyoganyi-Kalangaalo U 10.0 Force Account
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568 Mityana DLG Kiyoganyi-Lusanja U 9.2 Force Account

568 Sub Total 167.1

568 Mityana CARs Kasejere-Nakawaya U 3.0 Force Account

568 Mityana CARs Kiguloba-Magonga Road U 2.0 Force Account

568 Mityana CARs Kitemu-Nelondedde Road U 1.2 Force Account

568 Mityana CARs Mawa-Misimba Roads U 2.0 Force Account

568 Mityana CARs Magongolo Swamp U 2.0 Force Account

568 Sub Total 10.2

573 Abim DLG Agago Border Abuk U 46.0 Force Account

573 Abim DLG Alerek-Katabok Latuke Rd U 1.5 Force Account

573 Sub Total 59.1

573 Abim TC Abim P/S East Lane U 0.8 Force Account

573 Abim TC Hospital Lane U 0.4 Force Account

573 Abim TC Market Lane U 0.5 Force Account

573 Abim TC Schooldrive U 0.5 Force Account

573 Abim TC Market Drive U 0.4 Force Account

573 Abim TC Hospital Drive U 0.2 Force Account

573 Abim TC Obangaber Close U 0.3 Force Account

573 Abim TC Nyemo Lane U 0.3 Force Account

573 Abim TC Sewerage Lane U 1.1 Force Account

573 Abim TC Water Reservoir Road U 0.7 Force Account

573 Abim TC Pump Station Road U 0.5 Force Account

573 Abim TC Office Avenue U 0.3 Force Account

573 Abim TC Omwony Ojwok Road U 0.5 Force Account

573 Abim TC Omwony Ojwok Street U 0.5 Force Account

573 Abim TC Angwee Road U 0.7 Force Account

573 Abim TC Angwee Street U 0.5 Force Account

573 Abim TC Angwee Lane U 0.5 Force Account

573 Abim TC Ating Road U 1.3 Force Account

573 Sub Total 8.8

574 Namutumba DLG Nabinyonyi-Namutumba U 7.0 Force Account

574 Namutumba DLG Mazuba-Ivukula-Bugodo U 8.0 Force Account

574 Namutumba DLG Kyabakaire-Bugobi-Nawansagwa U Force Account 

574 Sub Total 15.0

576 Buliisa DLG Kilyango-Kharatum-Kama U 5.6 Force Account

576 Buliisa DLG Biiso-Kampala-Katumba U 4.8 Force Account

576 Buliisa DLG Bugoigo-Sonsio U 8.3 Force Account

576 Buliisa DLG Buliisa-Bugana U 4.1 Force Account

576 Buliisa DLG Kagera-Kambeni U 10.7 Force Account

576 Buliisa DLG Kahemura-Garasoya U 3.5 Force Account

576 Buliisa DLG Kasenyi- Avogera U 3.0 Force Account

576 Buliisa DLG Kilyango-Mubaku U 8.4 Force Account

576 Buliisa DLG Kisiabi-Kabolwa U 6.6 Force Account

576 Buliisa DLG Kisomere-Ngwedo U 9.3 Force Account
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576 Buliisa DLG Musizi-Kalengeija U 6.8 Force Account

576 Buliisa DLG Ndandamire-Bikongoro U 6.6 Force Account

576 Buliisa DLG Sitin-Kihungya U 10.7 Force Account

576 Buliisa DLG Satin-Itambiro-Udukur U 6.6 Force Account

576 Buliisa DLG Wanseko-Ngwedo U 3.0 Force Account

576 Buliisa DLG Nyamasoga-Itutwe U 21.2 Force Account

576 Buliisa DLG Sitin-Kayanja-Busingiro U 1.5 Force Account

576 Sub Total 120.7

579 Bududa dist Rds Soweto-Shikhuyu, Soweto-Staffqtrs, 
Kimanswa-Tstutsu, Bududa-Buwanabisi, 
Nashula-Buloli, Shikhuyu P/S-Bukiboko-
lo Busano Junction, Buwanabisi A

U 5.5 Force Account

579 Sub Total 5.5

580 Lyantonde DLG Kalyamenvu -Mpumudde-Buyaga-Ky-
emamba-Kabingo-Bugobe Kabutetera

U 29.7 Force Account

580 Lyantonde DLG Buyanja-Kabasegwa U 6.0 Force Account

580 Sub Total 35.7

580 Lyantonde TC Kyamuyonga U 1.2 Force Account

580 Lyantonde TC Kijjukizo U 0.5 Force Account

580 Lyantonde TC Kalinzi U 1.0 Force Account

580 Lyantonde TC Kasaka U 1.7 Force Account

580 Sub Total 4.4

580 CARs Lyantonde Rural S/C U 2.4 Force Account

580 CARs Kasagama S/C U 2.4 Force Account

580 CARs Mpumudde S/C U 2.4 Force Account

580 CARs Kaliiro S/C U 2.4 Force Account

580 CARs Kinuuka S/C U 2.4 Force Account

580 Sub Total 12.0

582 Buikwe District

582 Njeru TC Nalubale Road 0.8 Force Account

582 Njeru TC Source Of The Nile Access 0.2 Force Account

582 Sub- Total 1.0

584 KYEGEGWA 
DIST Rds

Kyegegwa - Nkomangani U 5.0 Force Account

584 Kijanibarora - Kasule U                        

584 Kyegegwa - Kijuma - Kyanyinoburo U                        

584 Kakabara - Hapuuyo U                        

584 Kasule-Bugogo-Isunga-Mukyeeya U                        

584 Kyamanja-Kyanyambali-Ntuntu U 11.0 Force Account

584 Mukako-Bujubuli U 10.0 Force Account

584 Kabbani-Kisagazi-Bujubuli U 11.0 Force Account

584 Nabingoola-Kasule-Hapuuyo U 19.2 Force Account

584 Migongwe-Migamba-Rwentuha-Kazinga U 18.5 Force Account

584  Kyegegwa TC Rds Nguga-Ngata-Kanyarukoma U 3.7 Force Account

584 Byeeba-Kasenene U 2.0 Force Account

584 Kasambya-Buteera-Muhangi U 4.0 Force Account
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584 Kabaya-Kisimwenda U 3.0 Force Account

584 CBD U 11.0 Force Account

584 Kasule Subcounty

584 Kantantibo Swamp

584 Kakabara Subcounty

584 Bisaatu Swamp

584 Mpara Subcounty

584 Kijumju-Rwahunga U 2.0 Force Account

584 Rwentuha Subcounty

584 Kazinga - Mulisatu -Rusayumbe U 3.2 Force Account

584 Ruyonza Sub-
county

584 Kyarwema Swamp Crossing

584 Kyegegwa Subcounty

584 Kacharles Swamp

584 Hapuuyo Sub-
county

584 Kyakanywansande -Kamtamtimbo Swamp

584 Sub Total 103.6

586 Otuke DLG Aliwang-Corner Opio Okar U 5.0 Force Account

586 Otuke DLG Otuke TC.- Ogor Sub Cty Hqs U Force Account

586 Otuke DLG Okwang Sub Cty  Hqs-Orit Bridge U 23.0 Force Account

586 Otuke DLG Okwang TC - Agago Border U                        Force Account

586 Otuke DLG Olilim PS-Aleri PS-Aluga PS U                        Force Account

586 Otuke DLG Olilim TC-Alutkot PS U 6.0 Force Account

586 Otuke DLG Corner Otema-Anepmoroto PS U 3.0 Force Account

586 Otuke DLG Corner Awake-Alangi PS U 5.0 Force Account

586 Sub Total 42.0

586 Okuke TC Town Centre Roads U 6.0 Force Account

586 Okuke TC Otuke TC - Ogor Road U 2.5 Force Account

586 Okuke TC Omoro Road - Oget PS-Alangi PS U 5.0 Force Account

586 Okuke TC Anepmoroto - Kristina HC II U 4.0 Force Account

586 Okuke TC Alai - Obir Road U 5.0 Force Account

586 Sub Total 22.5

588 Alebtong DLG Okura- Amuria Border U 18.0 Force Account

588 Sub Total 28.1

594 Namayingo District

594 CARs Mutumba Road U 6.0

594 CARs Habala Road U 6.0 Force Account

594 CARs Lwangosia- Sirere Road U 3.0 Force Account

594 CARs Buyagi- Wandera Road U 2.0 Force Account

594 CARs Magoli- Buchunia Road U 3.0 Force Account

594 CARs Banda P/S- Buyombo Road U 3.0 Force Account

594 CARs Namayombwe- Butaja Road U 6.0 Force Account

594 CARs Rabachi-Bugege Road U 6.0 Force Account
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594 Sub- Total 35.0

594

594 Namayingo DLG Namayingo-Nsono-Syayonja Road U 9.0

594 Namayingo DLG Mukorobi-Lumboka Road & Bridging 
Lumboka Swamp

U 4.5 Force Account

594 Namayingo DLG Bulamba- Mukorobi U 9.0 Force Account

594 Namayingo DLG Namayingo- Maruba Road U 25.0 Force Account

594 Namayingo DLG Namayingo- Kitodha Road U 14.0 Force Account

594 Namayingo DLG Syanyonja- Luwerere Road U 4.0 Force Account

594 Sub- Total 65.5

594 Namayingo TC Hospital Road & Agibi Road U 1.5

594 Namayingo TC Okeyo Road& Church Road U 0.6

594 Namayingo TC Dubai West & Entebbe West Streets U 0.8

594 Namayingo TC Opadi Road & Nait Road U 0.5

594 Namayingo TC Ogengulo Road U 0.2

594 Sub-Total 3.6

598 Kalungu Dist Rds  Lusango - Mugumba U 4.0 Force Account

598 Lusango - Kinoni - Kyamulibwa U 12.0 Force Account

598 Degeya-Kawule-Kinkukumbi U 6.0 Force Account

598 Kaliiro-Nabutwogwa-Bwasadeku U 3.0 Force Account

598 Villamaria-Kitamba-Lukerere U 5.0 Force Account

598 Mambaale-Kasembwera-Kiragga-Micucu U 3.0 Force Account

598 Spot Improvement Of Kitosi-Bulwadda U 4.0 Force Account

598 Spot Improvement Of Lukaya-Bulingo-
Bukulula

U 1.0 Force Account

598 Spot Improvement Of Kyagambidwa 
-Bugomola-Towa

U 20.0 Force Account

598 Lukaya TC Rds Spot Improvement  Of Bulayimu -Mande 
Road

U 2.4 Force Account

598 Spot Improvement  Of Buyikuzi-Kalungi 
Road

U 3.0 Force Account

598 Spot Improvement Of Kamanda-Mwanje U 1.2 Force Account

598 Kalungu TC Rds Spot Improvement Of Galunyu-Lusana U 3.5 Force Account

598 Spot Improvement  Of Luzira By Pass U 2.1 Force Account

598 CARs Spot Improvement Of Kyato-Bwesa-Nab-
wato Road In Lwabenge Sub County

U 4.0 Force Account

598 Spot Improvement Of Kabuswaga-Ky-
anamuli In Kyamulibwa Subcounty

U 4.0 Force Account

598 Spot Improvement Of Kasamba-Kalanga-
la In Bukulula Subcounty

U 4.0 Force Account

598 Spot Improvement Of Gayaza-Kawule-
Bwasadeku

U 4.0 Force Account

598 Sub Total 86.2

599 Lwengo DLG Buwumuliro Kapooki U 5.0 Force Account

599 Lwengo DLG Kitooro Ndagwe U 15.0 Force Account

599 Lwengo DLG Katovu Keikolongo U 8.0 Force Account



127Annex 7: DUCAR Routine Mechanised Maintenance 

Vote

ROUTINE MECHANIZED MAINTENANCE FOR DUCARs

District/ Town 
Council/ Sub 
County Name

Road / Structure Name Surface 
Type (P/U)

 Road Length 
(Km) 

Implementation 
Strategy 

599 Lwengo DLG Kiwangala Mbirizi U 20.0 Force Account

599 Lwengo DLG Kamazzi Malongo U 6.2 Force Account

599 Lwengo DLG Kkingo Kitambuza Kajjansembe U 5.0 Force Account

599 Lwengo DLG Ndeeba Kibanyi Kanga U 5.0 Force Account

599 Lwengo DLG Lwentale Kyamparakata U 8.0 Force Account

599 Sub Total 72.2

601 Mitooma DLG Mitooma- Kabira- Kashenshero U 13.0 Force Account

601 Mitooma DLG Mutara- Kabuceera U 16.0 Force Account

601 Mitooma DLG Katenga- Bwoma U 9.0 Force Account

601 Mitooma DLG Kabira- Katagata- Rwemburara U 7.5 Force Account

601 Mitooma DLG Mitooma- Rutookye- Kiyanga U 35.5 Force Account

601 Mitooma DLG Mutara- Kagogo- Kashenshero U 7.0 Force Account

601 Mitooma DLG Katenga- Kakamba- Nkururu U 5.0 Force Account

601 Mitooma DLG Rwanja- Butembe 8.5 Force Account

601 Mitooma DLG Omukabira- Nkinga U 11.0 Force Account

601 Mitooma DLG Rwempungu- Kashenshero-Bukuba- Bit-
ereko

U 9.0 Force Account

601 Mitooma DLG Katunda- Kenjubwe U 1.0 Force Account

601 Sub-Total 122.5

601 Mitooma TC Mitooma- Nshenga U 2.6 Force Account

601 Mitooma TC Mitooma- Nyakahandagazi U 1.6 Force Account

601 Mitooma TC Rubaya- Katagata U 2.5

601 Mitooma TC Buharambo- Nyakashojwa U 2.5 Force Account

601 Mitooma TC Rubaya- Katagata U 1.7 Force Account

601 Mitooma TC Bugarama- Nyampimdi U 1.7 Force Account

601 Mitooma TC Mitooma- Kyemengo U 1.9 Force Account

601 Mitooma TC Mitooma- Katagata U 1.4 Force Account

601 Mitooma TC Ryakahimbi- Nyamiko U 1.2

601 Mitooma TC Bihama- Bahindi U 0.9 Force Account

601 Mitooma TC Mitooma- Bugarama U 1.5 Force Account

601 Mitooma TC Buharambo- Bubaare U 4.0 Force Account

601 Mitooma TC Nshenga- Nyabyondo- Buharambo U 1.2 Force Account

601 Mitooma TC Nyakahandagazi B- Rubaya U 0.8 Force Account

601 Mitooma TC Nshenga- Rwenkuba- Ryakahimbi U 1.2 Force Account

601 Mitooma TC Buharambo- Rushozi U 0.5 Force Account

601 Mitooma TC Katooma- Rwakifuru U 0.6 Force Account

601 Sub-Total 27.8

601 Kashenshero TC Kashenshero Town- Ruti U 2.0 Force Account

601 Kashenshero TC Kashenshero Town-- Kihungye U 1.5 Force Account

601 Kashenshero TC Nyarubira- Kashojwa U 1.2 Force Account

601 Kashenshero TC Nyarubira- Rugorogoro U 0.8 Force Account

601 Kashenshero TC Akatojo- Runoni U 1.2 Force Account

601 Kashenshero TC Kashenshero S.S- Rusizi U 1.3 Force Account

601 Kashenshero TC Nyarubira- Burera U 0.7 Force Account
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601 Kashenshero TC Ruti- Rushinya U 2.2 Force Account

601 Kashenshero TC Kikorogyero- Rwambone U 1.0 Force Account

601 Kashenshero TC Rwenyonyozi Roads U 1.5 Force Account

601 Kashenshero TC Ruti- Bubangizi U 0.6 Force Account

601 Kashenshero TC Burera- Kyarugyeshera U 1.2 Force Account

601 Kashenshero TC Ruti- Rwakanya U 1.4 Force Account

601 Kashenshero TC Burera- Nyamishebeya U 1.0 Force Account

601 Kashenshero TC Nyakagongo Roads U 1.5 Force Account

601 Kashenshero TC Ryambuzi- Nyamishebeya U 1.2 Force Account

601 Sub- Total 20.3

601 CARs Rwenkuri- Omukaagana U 3.0 Force Account

601 CARs Rukunyu-Butagatsi- Kyakukwe U 4.5 Force Account

601 CARs Kashenshero Roads U 2.5 Force Account

601 CARs Nyampikye-Kamuri-Nyakasiro & Sher-
ere- Rutookye

U 5.5 Force Account

601 CARs Kiyanga Roads U 4.3 Force Account

601 CARs Kyeibare- Rwentama U 5.1 Force Account

601 CARs Kabira Roads U 2.9 Force Account

601 CARs Buhasha- Twimukye U 5.6 Force Account

601 CARs Katagata- Buyayo U 2.6 Force Account

601 Sub- Total 36.0

602 Rubirizi DLG Kirugu-Kyeizigombe U 6.0 Force Account

602 Rubirizi DLG Kempunu-Munyonyi U 6.0 Force Account

602 Rubirizi DLG Kirugu-Kyeizigombe U 3.0 Force Account

602 Rubirizi DLG Kempunu-Munyonyi U 3.0 Force Account

602 Rubirizi DLG Rutoto-Ndangaro U 9.0 Force Account

602 Rubirizi DLG Nyakasharu-Katerera U 9.0 Force Account

602 Sub Total 36.0

602 Rubirizi TC Ndekye P/S-Agric Land U 1.6 Force Account

602 Rubirizi TC Ndekye-Nyakiziba U 2.1 Force Account

602 Rubirizi TC Posta-Nyakasharu-Kyakabunda U 2.0 Force Account

602 Rubirizi TC Rugazi-Rukizi U 1.2 Force Account

602 Rubirizi TC Ndekye-Mugogo U 1.5 Force Account

602 Rubirizi TC Ndekye-Kyakabunda U Force Account

602 Rubirizi TC Rubirizi District Hqts-Buhera Central U 2.2 Force Account

602 Rubirizi TC Ndekye-Mubanda U Force Account

602 Rubirizi TC Kasese High Way-Kizirigo U 0.7 Force Account

602 Sub Total 11.3

602 Katerera TC Kanywero-Kempunu- Kikonjo-Kabaseke 
Road

U 2.0 Force Account

602 Katerera TC Omukiikona-T/C Offices U 0.4 Force Account

602 Katerera TC Omukatooma-Kaguga U 2.0 Force Account

602 Katerera TC Katerera-Kikonjo-Tree Nursery Bed U 1.5 Force Account

602 Katerera TC Katerera-Mutagamba U 2.2 Force Account

602 Katerera TC Katerera-Kikonjo-Tree Nursery Bed U 1.5 Force Account
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602 Katerera TC Kacuba-Kyamwiru-Kanyegaramire U 2.0 Force Account

602 Sub Total 11.6

602 Rubirizi CARs N Yakatanda 2-Aharwamasaka U 3.0 Force Account

602 Rubirizi CARs Kichwamba-Nyakatunga U 2.0 Force Account

602 Rubirizi CARs Ndekye-Mushumba U 3.0 Force Account

602 Rubirizi CARs Nyamirima 2-Nyamirima 3 U 2.0 Force Account

602 Rubirizi CARs Omokanyinya-Kyenzozo U 2.0 Force Account

602 Rubirizi CARs Nyangorogoro-Kisharu U 2.0 Force Account

602 Rubirizi CARs Mirarikye-Kikumbo U 2.0 Force Account

602 Rubirizi CARs Kishenyi Road U 1.0 Force Account

602 Rubirizi CARs Rutoto-Bukyaba U 2.0 Force Account

602 Sub Total 19.0

603 Ngora CARs Kapir Subcounty

603 Ajeelo-Atapar U                        Force Account

603 Ngora Subcounty

603 Odwarat-Kopege U                        Force Account

603 Mukura Subcounty

603 Mukura Molem U                        Force Account

603 Kobwin Subcounty

603 Akarukei-Aciisa U Force Account

603 Sub Total                        

604 Napak DLG Kangole Lotome U 13.0 Force Account

604 Napak DLG Kalotom- Natapararengan U 9.0 Force Account

604 Napak DLG Iriiri- Napak U 30.0 Force Account

604 Sub- Total 52.0

605 Kibuku Dist Rds Tirinyi-Bumiza-Bulangira (Retention) U 9.5 Contract

605 Kataka-Kiryolo-Nangolo, Kadama-
Molokochomo-Kaderuna And Tirinyi-
Bumiza-Bulangira  (Retention - Fixing Of 
Bottlenecks)

U Contract

605 Kadama-Kibuku-Buseta U 16.5 Force Account

605 Kibuku-Saala-Kirika Road (CH 0+000 - 
4+000)

U 4.0 Force Account

605 Kadama-Dodoi-Kagumu U 9.8 Force Account

605 Kibuku TC Rds Numi Road U 2.5 Force Account

605 Gaigai Road U 1.0 Force Account

605 Hajji Sharif Road U 1.0 Force Account

605 Cost Of Routine Servicing Of Equip-
ment

U Force Account

605 Numi Road (Retention) U 2.5 Contract

605 Bubera Road (Retention) U 2.0 Contract

605 Nangeje Road (Retention) U 1.5 Contract

605 Mukunye Road (Retention) U 1.5 Contract

605 Kibuku Sub-
County

605 Bukalijoko Road U 5.0 Force Account
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605 Tirinyi Sub-
County

605 Kitantalo-Bugwere Road U 3.0 Force Account

605 Kabweri Sub-
County

605 Katakopa-Kaigongo-Budaka U 5.4 Force Account

605 Kirika Sub-
County

605 Nabiswaa P/S-Kajoko U 3.0 Force Account

605 Bulangira Sub-County

605 Pulaka-Kabiribiriti U 3.0 Force Account

605 Buseta Sub-
County

605 Kameme-Natoto-Midiri U 4.0 Force Account

605 Kasasira Sub-
County

605 Yowana-Kampisyo-Nankodo U 3.0 Force Account

605 Kadama Sub-
County

605 Dodoi-Nalubembe U 6.0 Force Account

605 Kagumu Sub-
County

605 Nankokoli-Goligoli U 6.0 Force Account

605 Sub Total 90.2

606 Nwoya DLG Goma - Wilacic U 10.0 Force Account

606 Nwoya DLG Alero - Aswa - Amuru U 19.3 Force Account

606 Nwoya DLG Purongo - Lagazi U 6.5 Force Account

606 Nwoya DLG Kalang - Langol U 18.3 Force Account

606 Nwoya DLG Goma - Lii - Pajok II U                        Force Account

606 Nwoya DLG Anaka TC - Amuru TC U 29.0 Force Account

606 Nwoya DLG Wii Anaka - Aswa - Amuru TC U 50.5 Force Account

606 Nwoya DLG Alero - Amar U 17.4 Force Account

606 Nwoya DLG Amar - Konalutuk U 17.0 Force Account

606 Nwoya DLG Konalutuk - Agung U 15.0 Force Account

606 Nwoya DLG Goma - Konalutuk U 15.0 Force Account

606 Sub Total 198.0

609 Bugongi TC Kako - Nyakashambya U 1.5 Force Account

609 Bugongi TC Akamuri - Nyabubare Ii U 2.5 Force Account

609 Bugongi TC Kaziko - Kihena U 1.0 Force Account

609 Bugongi TC Karukwereza - Karite - Matsya Road U 1.7 Force Account

609 Bugongi TC Swamp Filling U 0.4 Force Account

609 Sub Total 7.1

609 Kabwohe- Itende-
ro Town Council

Kemikyera  - Road Side Ss U 1.2 Force Account

609 Kabwohe- Itende-
ro Town Council

Kemikyera  - Nyaruhanga U 1.6 Force Account
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ROUTINE MECHANIZED MAINTENANCE FOR DUCARs

District/ Town 
Council/ Sub 
County Name

Road / Structure Name Surface 
Type (P/U)

 Road Length 
(Km) 

Implementation 
Strategy 

609 Sub Total 2.8

609 Sheema CARS Karera Rwabagyenda Kikonko U 3.0 Force Account

609 Sheema CARS Kashekuro Kyarugome U 7.0 Force Account

609 Sheema CARS Karugorora -Kasharazi -Kyarugome U 3.5 Force Account

609 Sheema CARS Nyakarama Bigona U 2.2 Force Account

609 Sheema CARS Kakindo Kifunjo Bwina U 5.6 Force Account

609 Sheema CARS Akatengyeta Nyakayojo U 3.5 Force Account

609 Sheema CARS Kigarama Mutanoga Nshogi U 3.5 Force Account

609 Sheema CARS Mabaare Kyenkunga U 3.0 Force Account

609 Sub Total 31.3

610 Buhweju Dist Rds Nyakishojwa - Musana - Nsiika U 2.0 Force Account

610 Musana - Kyehabure- Mpanga U 7.0 Force Account

610 Nsiika - Kazirwa U 2.0 Force Account

610 Kamira - Butare U 2.0 Force Account

610 Nsiika  Upper Street U 3.0 Force Account

610 Nsiika Lower Street U 1.0 Force Account

610 Musana - Omukayaga U 2.0 Force Account

610 Sub Total 19.0

612 Kween Dist Kapbukoch- Atar T/C U 4.0 Force Account

612 Atar- Mokotyo ( U 14.5 Force Account

612 Seretyo- Loch U 3.0 Force Account

612 Nabukutu -Sundet U 6.2 Force Account

612 Binyiny-Kisongi U 3.7 Force Account

612 Bugema-Terenboy U 11.1 Force Account

612 Bumotoi-Kaptum U 3.0 Force Account

612 Cheminy-Moyok U 7.5 Force Account

612 Kapkwata-Kwanyiy U 4.0 Force Account

612 Kaptereor-Kabukoch U 8.0 Force Account

612 Kapkworor-Sundet U 5.0 Force Account

612 Kapmunarkut-Kisongi U 14.2 Force Account

612 Kapcherotwa-Kitany U 5.6 Force Account

612 Binyiny-Tukumo U 5.4 Force Account

612 Binyiny TC Rds Kapakwors- Mulyaboi U 2.6 Force Account

612 Mashandich Erisania,Seperia Roads U 2.8 Force Account

612 Kwobus-Kamuteng U 2.0 Force Account

612 Kaguta,Mangusho, Arapsumoni Roads U 3.8 Force Account

612 Kingo,Luluber & Chebojok Roads U 2.0 Force Account

612 Kapsiywan,& Yerifasi Roads U 3.6 Force Account

612 Sub-Counties

612 Kwanyiy Kutwech-Nyimei U 2.0 Force Account

612 Binyiny Tukumo-Ngenge U 3.0 Force Account

612 Ngenge Sirimintit- Kubobei U 3.0 Force Account

612 Benet Kapkwomongesia-Mulungwa U 4.0 Force Account

612 Kwosir Chekwube-Tuikat U 2.0 Force Account
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District/ Town 
Council/ Sub 
County Name

Road / Structure Name Surface 
Type (P/U)

 Road Length 
(Km) 

Implementation 
Strategy 

612 Kaptum Bumotoi-Kawakwere U 3.0 Force Account

612 Kaproron Kaproron- Kapmwamum U 3.0 Force Account

612 Kitawoi Tabgon- Sumaton U 3.0 Force Account

612 Kiriki Nabujeje-Korite U 3.0 Force Account

612 Moyok Chekwata-Kabelyo U 1.0 Force Account

612 Sub Total 139.0

751 Arua MC Enyau Road U 1.1 Contract

751 Arua MC Pajulu Road U 1.1 Contract

751 Arua MC Mt. Wati Road U 1.3 Contract

751 Arua MC Ociba Road U 0.4 Contract

751 Arua MC Adroa Road U 1.1 Contract

751 Arua MC Lemerijoa Road U 0.9 Contract

751 Arua MC Old Joago Road U 0.4 Contract

751 Arua MC Adam Makelele Road U 0.8 Contract

751 Sub Total 7.1

752 Entebbe MC Circular P 30.0 Force Account

752 Entebbe MC Bugonga P 100.0 Force Account

752 Entebbe MC Kitoro P 40.0 Force Account

752 Entebbe MC Babiha P 20.0 Force Account

752 Entebbe MC Johnson P 100.0 Force Account

752 Entebbe MC Alex Ojera P 10.0 Force Account

752 Entebbe MC Manyago P 20.0 Force Account

752 Entebbe MC Kampala P 20.0 Force Account

752 Entebbe MC Kiwafu P 16.0 Force Account

752 Entebbe MC Uring Crescent P 22.0 Force Account

752 Entebbe MC Basudde P 30.0 Force Account

752 Entebbe MC Lutwama P 10.0 Force Account

752 Entebbe MC Mwaula P 30.0 Force Account

752 Entebbe MC Serumaga P 14.0 Force Account

752 Entebbe MC Fulu P 13.0 Force Account

752 Entebbe MC Gowers P 100.0 Force Account

752 Entebbe MC Erick Magara P 1.0 Force Account

752 Entebbe MC Church P 1.0 Force Account

752 Entebbe MC Bugonga P 1.0 Force Account

752 Entebbe MC Combe P 0.6 Force Account

752 Entebbe MC 1st Street P 1.0 Force Account

752 Entebbe MC Park P 0.5 Force Account

752 Entebbe MC Convent P 0.2 Force Account

752 Entebbe MC Convent Close P 0.3 Force Account

752 Entebbe MC Edna P 1.0 Force Account

752 Sub Total 581.6

755 Jinja MC Lubas Road 0.0 Force Account

755 Jinja MC Bidco Road 0.0 Force Account

755 Jinja MC Oboja Road 0.0 Force Account
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755 Sub Total 0.0

758 Lira MC Obote Av & Dokolo Rd P 1.6 Force Account

758 Lira MC Noteber, Oyam, Bala, Olwol & Kwania P 2.7 Force Account

758 Lira MC Kakungulu U 1.3 Force Account

758 Lira MC Agwatta, Aduku, & Ireda Agali Oyam U 2.8 Force Account

758 Lira MC Itergrated And Balibara U 3.3 Force Account

758 Lira MC Boundary II U 1.2 Force Account

758 Lira MC Melechedek Otim Rd, Kole, & Owiny U 3.8 Force Account

758 Lira MC Starch Factory And Ogwang Felix U 1.5 Force Account

758 Lira MC Otim Lakana U 0.7 Force Account

758 Lira MC Ogwal Patrick U 0.9 Force Account

758 Lira MC Atwai Rd U 2.5 Force Account

758 Lira MC Kabalega Rd U 0.9 Force Account

758 Lira MC Ayuru Rd U 2.2 Force Account

758 Lira MC Temogo & Mukwano Rd U 1.7 Force Account

758 Lira MC Ayago II U 1.6 Force Account

758 Lira MC Station Rd U 0.6 Force Account

758 Lira MC Omara Atubo & Museveni Rd U 0.8 Force Account

758 Lira MC Lango College U 2.5 Force Account

758 Sub Total 32.5

760 Mbale MC Stock Piling Of Materials P 0.4 Force Account

760 Mbale MC Resealing Masaba Bungokho Rd P 0.6 Force Account

760 Sub Total 1.0

762 Moroto MC Adyebo U 2.0 Force Account

762 Moroto MC Pian U 0.7 Force Account

762 Moroto MC Jie U 0.8 Force Account

762 Moroto MC Dodoth U 0.8 Force Account

762 Moroto MC Narwosi U 1.5 Force Account

762 Moroto MC Kakoliye Access U 0.7 Force Account

762 Moroto MC Odeke U 1.6 Force Account

762 Moroto MC Kitale U 2.5 Force Account

762 Moroto MC Independence U 1.7 Force Account

762 Moroto MC Circular U 3.7 Force Account

762 Moroto MC Soroti U 1.1 Force Account

762 Moroto MC Rupa U 0.8 Force Account

762 Moroto MC Municiple Access U 0.4 Force Account

762 Moroto MC Loruk U 1.5 Force Account

762 Moroto MC Achia U 0.9 Force Account

762 Moroto MC Narwosi Closes U 2.1 Force Account

762 Moroto MC Angiroi U 1.5 Force Account

762 Moroto MC Teko Access U 0.6 Force Account

762 Moroto MC Kamturkana U 1.5 Force Account

762 Moroto MC Idro U 1.2 Force Account

762 Moroto MC Lokwang U 1.2 Force Account
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762 Moroto MC Lia Street U 1.1 Force Account

762 Moroto MC Nakapelimen U 2.0 Force Account

762 Moroto MC Lopeduru Market U 1.2 Force Account

762 Moroto MC Akamu U 0.9 Force Account

762 Moroto MC Imagit U 1.9 Force Account

762 Moroto MC Lomilo U 1.2 Force Account

762 Moroto MC Lorwor U 1.3 Force Account

762 Moroto MC Tammukede U 1.1 Force Account

762 Moroto MC Ojakala U 1.6 Force Account

762 Moroto MC Nakiloro U 1.0 Force Account

762 Moroto MC Lorika U 1.4 Force Account

762 Moroto MC Singila U 0.5 Force Account

762 Moroto MC Tepeth (Water Pumps) U 2.0 Force Account

762 Sub Total 46.0

764 Tororo MC Osukuru P 2.2 Force Account

764 Tororo MC Uhuru P 1.5 Force Account

764 Tororo MC Kwapa P 2.5 Force Account

764 Tororo MC East Road P 0.5 Force Account

764 Tororo MC Kashmir P 0.5 Force Account

764 Tororo MC Market Street A P 0.5 Force Account

764 Tororo MC Industrial Lane U 0.5 Force Account

764 Tororo MC Rock Crescent West P 0.5 Force Account

764 Tororo MC Tagore West P 0.2 Force Account

764 Tororo MC Obuya Lane P 0.2 Force Account

764 Tororo MC Bazaar Street P 0.5 Force Account

764 Tororo MC Park Lane P 0.2 Force Account

764 Tororo MC Station P 0.9 Force Account

764 Tororo MC Hillary P 0.3 Force Account

764 Tororo MC Jowett P 0.5 Force Account

764 Tororo MC Masaba P 1.0 Force Account

764 Tororo MC Park Close P 0.6 Force Account

764 Tororo MC Rock Crescent East P 0.2 Force Account

764 Tororo MC Juba/Bison U 2.5 Force Account

764 Tororo MC Agururu Low Cost U 2.0 Force Account

764 Tororo MC Godown Road U 1.1 Force Account

764 Tororo MC Mukudo U 1.2 Force Account

764 Tororo MC Forest U 1.2 Force Account

764 Sub Total 21.2

770 Kasese MC Kizige U 0.4 Force Account

770 Kasese MC Isingoma U 0.8 Force Account

770 Kasese MC Palace U 0.3 Force Account

770 Kasese MC Magezi U 0.2 Force Account

770 Kasese MC Kinubi (Dr Ruyonga) U 0.2 Force Account

770 Sub Total 1.9
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772 Mukono MC Bishop Turker P 1.7 Force Account

772 Mukono MC Ntawo Nakabago P 5.3 Force Account

772 Mukono MC Cathedral Rise P 0.3 Force Account

772 Mukono MC Kame Valley P 0.8 Force Account

772 Mukono MC Nsomere Swamp U 0.5 Force Account

772 Mukono MC Kauga U 1.6 Force Account

772 Mukono MC Upper Kauga Prison U 0.5 Force Account

772 Mukono MC Prison-Bugujju U 1.0 Force Account

772 Mukono MC Bugujju-Ankrah U 1.0 Force Account

772 Mukono MC Bugujju-Nabuti U 1.0 Force Account

772 Mukono MC Wakigu-Nabuti U 1.0 Force Account

772 Mukono MC Sethlane U 0.5 Force Account

772 Mukono MC Nkoyoyo U 1.2 Force Account

772 Mukono MC Katali U 1.0 Force Account

772 Mukono MC Sezi-Kongo U 0.8 Force Account

772 Mukono MC Katali Nkoyoyo U 0.5 Force Account

772 Mukono MC Nabuti-Nsuube U 5.0 Force Account

772 Mukono MC Namumira Nile Rose U 2.5 Force Account

772 Mukono MC Lweza U 2.0 Force Account

772 Mukono MC Lweza-Nabuti U 2.0 Force Account

772 Mukono MC Anthony-Kikooza U 0.8 Force Account

772 Mukono MC Kirangira U 1.5 Force Account

772 Mukono MC Lumuli-Kiwanga U 3.5 Force Account

772 Mukono MC Kolo-Kisenyi U 2.5 Force Account

772 Mukono MC Kolo-Buwayi U 3.5 Force Account

772 Mukono MC Kitale-Katikolo U 5.0 Force Account

772 Mukono MC Bajjo-Ntawo U 1.5 Force Account

772 Mukono MC Bajjo-Nyenje (Lwajjali) U 1.0 Force Account

772 Mukono MC Nsambwe-Nsanvu U 1.0 Force Account

772 Mukono MC Kiwango-Nakiyanja U 7.0 Force Account

772 Sub Total 57.5

775 Ntungamo MC Bampata-Matooba U 2.0 Force Account

775 Ntungamo MC Kajinya U 1.5 Force Account

775 Ntungamo MC Kyamarungi-Obushenda U 4.6 Force Account

775 Ntungamo MC Kaharata U 3.1 Force Account

775 Ntungamo MC Mpama U 1.8 Force Account

775 Ntungamo MC Kakeito U 3.4 Force Account

775 Ntungamo MC Kanuma U 4.6 Force Account

775 Ntungamo MC Kategaya U 2.0 Force Account

775 Ntungamo MC Muzigu U 1.8 Force Account

775 Sub Total 24.8



136 Annex 7: DUCAR Routine Mechanised Maintenance 

Annex 8: DUCAR Network Routine Manual Maintenance by Road  

Routine Manual Maintenance Works Categories

1. Drainage Works 
2. Culvert Cleaning 
3. Grass cutting 
4. Debris removal 

Vote
ROUTINE MANUAL MAINTENANCE DUCARs

District/ TC/ SC Name Road / Structure Name Surface 
Type (P/U)

Road 
Length 
(Km)

Implementation 
Strategy 

502 Apac DLG Agong- Bala 0216 U 5.0 Force Account

502 Apac DLG Aduku- Apire- Atar 0217 U 17.0 Force Account

502 Apac DLG Apac- Arido U 24.5 Force Account

502 Apac DLG Aboko-Chawente- Gweng U 31.0 Force Account

502 Apac DLG Akalo Brd- Nambieso U 28.0 Force Account

502 Apac DLG Teboke- Ayer U 1.5 Force Account

502 Sub- Total 107.0

518 Kamwenge DLG Kyakanyemera- Mpanga I U 4.2 Force Account

518 Kamwenge DLG Kyakanyemera- Mpanga II U 4.2 Force Account

518 Kamwenge DLG Kanara-Rwenshama I U 4.5 Force Account

518 Kamwenge DLG Kanara-Rwenshama II U 4.0 Force Account

518 Kamwenge DLG Kanara-Rwenshama II U 4.0 Force Account

518 Kamwenge DLG Mpanga-Kabuga I U 4.6 Force Account

518 Kamwenge DLG Mpanga-Kabuga III U 4.0 Force Account

518 Kamwenge DLG Kamwenge-Kabuga I U 4.0 Force Account

518 Kamwenge DLG Kamwenge-Kabuga II U 4.0 Force Account

518 Kamwenge DLG Kamwenge-Kabuga III U 4.0 Force Account

518 Kamwenge DLG Nyabbani-Kinaga-Kicwamba I U 4.1 Force Account

518 Kamwenge DLG Nyabbani-Kinaga-Kicwamba II U 3.8 Force Account

518 Kamwenge DLG Nyabbani-Kinaga-Kicwamba III U 3.5 Force Account

518 Kamwenge DLG Nyabbani-Kinaga-Kicwamba IV U 3.5 Force Account

518 Kamwenge DLG Kiyagara-Bunoga I U 4.0 Force Account

518 Kamwenge DLG Kiyagara-Bunoga I U 4.0 Force Account

518 Kamwenge DLG Kiyagara-Bunoga II U 3.5 Force Account

518 Kamwenge DLG Kyotamusana-Katooma I U 4.0 Force Account

518 Kamwenge DLG Kyotamusana-Katooma II U 4.0 Force Account

518 Kamwenge DLG  Bigodi-Busiriba-Bunoga I U 6.8 Force Account

518 Kamwenge DLG  Bigodi-Busiriba-Bunoga II U 5.0 Force Account

518 Kamwenge DLG  Bigodi-Busiriba-Bunoga III U 5.0 Force Account

518 Kamwenge DLG Kahunge-Nkarakara-Kiziba I U 5.8 Force Account

518 Kamwenge DLG Kahunge-Nkarakara-Kiziba II U 4.0 Force Account

518 Kamwenge DLG Kahunge-Nkarakara-Kiziba III U 4.0 Force Account

518 Kamwenge DLG Ruhangura-Kigoto-Bwera I U 5.5 Force Account

518 Kamwenge DLG Ruhangura-Kigoto-Bwera II U 4.0 Force Account

518 Kamwenge DLG Ruhangura-Kigoto-Bwera III U 4.5 Force Account

518 Kamwenge DLG Ruhangura-Kigoto-Bwera IV U 4.0 Force Account
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Implementation 
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518 Kamwenge DLG Ruhiga-Kimara I U 4.1 Force Account

518 Kamwenge DLG Ruhiga-Kimara II U 4.0 Force Account

518 Kamwenge DLG Kabujogera-Nyaruhanda I U 5.0 Force Account

518 Kamwenge DLG Kabujogera-Nyaruhanda II U 5.0 Force Account

518 Kamwenge DLG Kabingo-Rwensikiza I U 4.5 Force Account

518 Kamwenge DLG Kabingo-Rwensikiza II U 4.5 Force Account

518 Kamwenge DLG Rwentuha-Bukurungo-Mahyoro I U 4.0 Force Account

518 Kamwenge DLG Rwentuha-Bukurungo-Mahyoro II U 4.0 Force Account

518 Kamwenge DLG Rwentuha-Bukurungo-Mahyoro III U 4.0 Force Account

518 Kamwenge DLG Rwentuha-Bukurungo-Mahyoro IV U 4.0 Force Account

518 Kamwenge DLG Rwentuha-Bukurungo-Mahyoro V U 4.0 Force Account

518 Kamwenge DLG Biguli-Kagasha-Mahani-Nkoma I U 4.0 Force Account

518 Kamwenge DLG Biguli-Kagasha-Mahani-Nkoma II U 4.0 Force Account

518 Kamwenge DLG Biguli-Kagasha-Mahani-Nkoma III U 4.0 Force Account

518 Kamwenge DLG Biguli-Kagasha-Mahani-Nkoma IV U 3.5 Force Account

518 Sub Total 187.0

522 Katakwi DLG Katakwi- Toroma U 20.0

522 Katakwi DLG Getom- Toroma 12.0

522 Katakwi DLG Aleles- Omodoi- Adere U 18.0 Force Account

522 Katakwi DLG Toroma- Kokorio U 12.0 Force Account

522 Katakwi DLG Toroma- Akurao U 12.0 Force Account

522 Katakwi DLG Omodoi- Ngariam U 20.0 Force Account

522 Katakwi DLG Odoot- Olupe- Oriau U 20.0 Force Account

522 Katakwi DLG Odoot- Ngariam U 12.0 Force Account

522 Katakwi DLG Ngariam- Palam- Iising U 15.0 Force Account

522 Katakwi DLG Magoro- Opeta U 10.0 Force Account

522 Katakwi DLG Magoro- Bisina U 10.0 Force Account

522 Katakwi DLG Magoro- Angisa U 15.0 Force Account

522 Katakwi DLG Aketa- Adacar U 13.0 Force Account

522 Katakwi DLG Adacar- Arengecora U 16.0 Force Account

522 Katakwi DLG Usuk- Ongongonja U 30.0 Force Account

522 Katakwi DLG Ongongonja- Obwobwo U 6.0 Force Account

522 Katakwi DLG Kapujan- Kokorio U 5.0 Force Account

522 Sub Total 246.0

522 Katakwi TC Amuge Road U 0.9 Force Account

522 Katakwi TC Omeke Road U 0.9 Force Account

522 Katakwi TC Otukei Road 0.8 Force Account

522 Katakwi TC Father Collins U 0.4 Force Account

522 Katakwi TC Ekongot RD U 0.4 Force Account

522 Katakwi TC Engole Lane U 0.7 Force Account

522 Katakwi TC Chemusait RD U 0.3 Force Account

522 Katakwi TC Police RD U 0.6 Force Account

522 Katakwi TC Ogeatum Road U 0.5 Force Account

522 Katakwi TC Amaitum Road U 0.4 Force Account
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522 Katakwi TC Road 95 P 0.4 Force Account

522 Katakwi TC Bidandi Ssali Road P 0.4 Force Account

522 Katakwi TC Odongo J.J P 0.4 Force Account

522 Katakwi TC SR. Camela P 0.5 Force Account

522 Katakwi TC Kania Obiga RD P 0.6 Force Account

522 Katakwi TC Corner Shop Lane P 0.1 Force Account

522 Katakwi TC Bidandi- Kania Obiga Lane P 0.1 Force Account

522 Katakwi TC Bidandi- Odongo JJ Lane P 0.1 Force Account

522 Katakwi TC St. Stephen RD P 0.3 Force Account

522 Katakwi TC Ilemukorit RD P 0.3 Force Account

522 Katakwi TC Road 11 U 0.3 Force Account

522 Katakwi TC Road 13 U 0.2 Force Account

522 Katakwi TC Abbatwa Road U 0.3 Force Account

522 Katakwi TC Road 77 U 0.5 Force Account

522 Katakwi TC Road 12 U 0.3 Force Account

522 Katakwi TC Apeleun Road U 0.3 Force Account

522 Katakwi TC Yusuf- Osele Road U 0.6 Force Account

522 Katakwi TC Township RD U 0.6 Force Account

522 Katakwi TC St. Paul RD U 0.4 Force Account

522 Sub Total 12.4

522 CARs Moru B- Ajesai U 4.0 Force Account

522 CARs Town Council- Osudan U 7.0 Force Account

522 CARs Occorimongin- Apoolin U 3.0 Force Account

522 CARs Usuk- Orungo- Corner U 15.0 Force Account

522 CARs Usuk- Acurun Force Account

522 CARs Apolin- Orungo Force Account

522 CARs Aparisa- Aboloi U 4.0 Force Account

522 CARs Omodoi- Acuna Force Account

522 CARs Aparisa- Magoro Force Account

522 CARs Lalaei- Dadas Force Account

522 CARs Abule- Toroma Force Account

522 CARs Toroma- Aputoon Force Account

522 CARs Toroma- L. View U 8.0 Force Account

522 CARs Magoro- Osudio U 7.0 Force Account

522 CARs Kamenu- L. Opeta U 4.0 Force Account

522 CARs Oriau- Osudio U 3.0 Force Account

522 CARs Oriau- Kipinyang Force Account

522 CARs Olupe- Apeeru Odoot U 7.0 Force Account

522 CARs Ocwiin- Akisim U 7.0 Force Account

522 CARs Ocwiin- Akore U 16.0 Force Account

522 CARs Ogoimomwa- Ongunga U 10.0 Force Account

522 CARs Obulengorok- Okocho Force Account

522 CARs Adacar- Okocho Force Account

522 CARs Keelim- Akoboi U 4.0 Force Account

522 CARs Kokorio- Akurao Force Account
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522 CARs Apapai- Lake Bisina U 2.0 Force Account

522 CARs Obulejet- Palaam U 13.0 Force Account

522 Sub Total 114.0

523 Kayunga DLG Kanjuki-Busaale-Nnongo U 10.3 Force Account

523 Kayunga DLG Kanjuki-Kyanya U 1.0 Force Account

523 Kayunga DLG Kalangala-Namakandwa U 7.8 Force Account

523 Kayunga DLG Bisaka- Wampologoma U 10.0 Force Account

523 Kayunga DLG Kyerima-Nnongo U 4.8 Force Account

523 Kayunga DLG Kalangala-Maligita U 5.0 Force Account

523 Kayunga DLG Kyampisi-Nakaseeta U 5.0 Force Account

523 Kayunga DLG Gangama-Bukamba U 11.0 Force Account

523 Kayunga DLG Walliga-Seeta U 6.7 Force Account

523 Kayunga DLG Busana-Namirembe-Bisaka U 10.5 Force Account

523 Kayunga DLG Kitwe-Lwabyata U 8.1 Force Account

523 Kayunga DLG Kikwanya-Nalwewungula U 8.0 Force Account

523 Kayunga DLG Bukeeka-Soona-Kitabazi U 8.0 Force Account

523 Kayunga DLG Nakyesa-Ntenjeru U 8.4 Force Account

523 Kayunga DLG Butalabuna-Balisanga U 10.2 Force Account

523 Kayunga DLG Kitimbwa-Namavundu-Nyondo U 13.1 Force Account

523 Kayunga DLG Kanjuki-Kyanya U 11.5 Force Account

523 Kayunga DLG Kanjuki-Busaale-Nnongo U 11.3 Force Account

523 Kayunga DLG Kiyange-Misanga U 8.0 Force Account

523 Kayunga DLG Kayonza-Namatongonya U 9.2 Force Account

523 Kayunga DLG Kiwangula-Buguvu-Nakatooke U 12.0 Force Account

523 Kayunga DLG Kangulumira-Wabirongo-Mayaga U 14.6 Force Account

523 Kayunga DLG Kaazi-Bunyumya-Nsotooka-Namu-
landa U 12.5 Force Account

523 Kayunga DLG Kayonza-Kawolokota-Namizo-
Nyondo U 18.6 Force Account

523 Kayunga DLG Kalagala-Nakirubi-Namakadwa U 7.8 Force Account

523 Kayunga DLG Kyerima-Nakaseeta-Lukonda U 11.0 Force Account

523 Kayunga DLG Lugasa-Bugonya U 12.2 Force Account

523 Kayunga DLG Kalangala-Kangulumira U 5.0 Force Account

523 Kayunga DLG Galiraya-Nakatuli-Bbaale U 34.5 Force Account

523 Kayunga DLG Kisoga-Kikwanya U 7.8 Force Account

523 Kayunga DLG Bubajwe-Bukunjju-Kanjuki U 11.0 Force Account

523 Kayunga DLG Busungire-Namatere-Lukunyu U 8.8 Force Account

523 Kayunga DLG Kanda-Kawongo U 3.8 Force Account

523 Kayunga DLG Namayuge-Gwero U 6.0 Force Account

523 Sub- Total 333.5

523 Kayunga TC Church Road U 0.6 Force Account

523 Kayunga TC Gayo-Kaggwa U 0.7 Force Account

523 Kayunga TC Mumyuka Road U 0.5 Force Account

523 Kayunga TC Adattior U 1.5 Force Account

523 Kayunga TC Advent Road U 0.5 Force Account
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523 Kayunga TC Kalya Road U 0.5 Force Account

523 Kayunga TC Kawuuzi Road U 0.2 Force Account

523 Kayunga TC Kyambogo Main Road U 2.0 Force Account

523 Kayunga TC Kyambogo-Luzira Road U 1.7 Force Account

523 Kayunga TC Mission Road U 0.6 Force Account

523 Kayunga TC Namagabi B Road U 1.3 Force Account

523 Kayunga TC Health Centre Road U 1.1 Force Account

523 Kayunga TC Rev. Mayr Road U 0.8 Force Account

523 Kayunga TC Sekagya Road U 0.3 Force Account

523 Kayunga TC Rev. Halongo Rise Road U 0.2 Force Account

523 Kayunga TC Rwamirego Road U 0.2 Force Account

523 Kayunga TC Lufula Road U 2.2 Force Account

523 Kayunga TC Tente Road U 4.1 Force Account

523 Kayunga TC Asoni Kaggwa Road U 0.5 Force Account

523 Kayunga TC Ndeeba Road U 1.0 Force Account

523 Kayunga TC Nakaliro Main Road U 0.9 Force Account

523 Kayunga TC Tank Road U 0.6 Force Account

523 Sub- Total 22.0

523 Kayunga CARs Nateta-Kisoga U 4.6 Force Account

523 Kayunga CARs Nazigo-Kiremezi-Wabirongo U 5.0 Force Account

523 Kayunga CARs Kirindi-Kisega U 3.5 Force Account

523 Kayunga CARs Katikanyonyi-Kireku U 3.5 Force Account

523 Kayunga CARs Kabagambe-Budoda U 3.7 Force Account

523 Kayunga CARs Nazigo-Gombolola-Bukamba U 9.8 Force Account

523 Kayunga CARs Kyetume-Kimanya U 3.0 Force Account

523 Kayunga CARs Kigobero-Kikonyongo U 4.5 Force Account

523 Kayunga CARs Kyampisi-Kigombero-Magala-Kotwe U 7.2 Force Account

523 Kayunga CARs Wabirongo-Spota U 4.8 Force Account

523 Kayunga CARs Nakyessanja-Namatala Road U 16.0 Force Account

523 Kayunga CARs Kakooge-Nakyesa Road U 13.5 Force Account

523 Kayunga CARs Kasolokomponyi-Bugonya U 6.5 Force Account

523 Kayunga CARs Bujwaya-Tidian Road U 16.5 Force Account

523 Kayunga CARs Tangoye-Kanyogoga-Jiira U 6.9 Force Account

523 Kayunga CARs Badaali-Nsuube U 5.4 Force Account

523 Kayunga CARs Wabirumba-Namirembe U 3.2 Force Account

523 Kayunga CARs Nsuube-Waburongo U 3.9 Force Account

523 Sub- Total 121.5

532 Luwero TC Abdul Kasoma,Kasenke,Abby Muk-
waya Rds U 1.0 Force Account

532 Luwero TC Luwero Street, Katwe-Kamwanyi U 1.0 Force Account

532 Luwero TC

Posta Lane, Kanonya, Kintu Diiro, 
Kaaya Cranimer, Daudi Kazibwe, 
Nnallongo Ssemwogerere, Haruna 
Daudi Kazibwe Rd

U 2.0 Force Account

532 Luwero TC Seeta Road, New Abbattoir Rd U 2.0 Force Account
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532 Luwero TC Police Rd, Baaka Rd, Part -Kaguta 
Rd, Kagoye Rd U 2.0 Force Account

532 Luwero TC Plan Int. Road, Katende Rd U 2.0 Force Account

532 Luwero TC Kereziya Road, Bwabye Rd, Habitat 
Rd, Ndifuna Rd, Mawejje Rd, U 2.0 Force Account

532 Luwero TC Mabale Road, Mabale By Pass U 2.0 Force Account

532 Luwero TC Kyabakutiika Road, Little Angels Rd, 
Musooba Rd, Part Of Serugo U 2.0 Force Account

532 Luwero TC Market Street, Market Lane U 1.0 Force Account

532 Luwero TC Nabagaya Rd, Part Of Everest Road, 
Part Of Serugo Rd U 2.0 Force Account

532 Sub- Total 19.0

534 Masindi DLG Katasentwa- Kina U 6.3 Force Account

534 Masindi DLG Kyangamwoyo- Nyakatongo U 6.6 Force Account

534 Masindi DLG Labongo- Kihonda Walyoba U 9.4 Force Account

534 Masindi DLG Kasongoire- Kimanya U 16.0 Force Account

534 Masindi DLG Muro- Kihara U 6.3 Force Account

534 Masindi DLG Pakanyi- Nyakarongo U 24.0 Force Account

534 Masindi DLG Kisalizi- Kitongole U 7.7 Force Account

534 Masindi DLG Biraizi- Kilanyi U 8.4 Force Account

534 Masindi DLG Kisindi -Kihonda U 13.4 Force Account

534 Masindi DLG Kitamba Kijujubwa U 22.2 Force Account

534 Masindi DLG Butoobe-Kiina-Boazi Road U 2.8 Force Account

534 Masindi DLG Kinyara- Sonso U 12.0 Force Account

534 Masindi DLG Kidoma- Kasomoro U 8.0 Force Account

534 Masindi DLG Kisindizi-Kinumi U Force Account

534 Masindi DLG Bulima- Byebega U 18.0 Force Account

534 Masindi DLG Rukondwa- Kitonozi- Kiina U 9.0 Force Account

534 Masindi DLG Isimba- Kitoka U 10.2 Force Account

534 Masindi DLG Kyatiri - Kitanyata U Force Account

534 Masindi DLG Kitanyata- Mboira U 8.0 Force Account

534 Masindi DLG Bulima- Kyabateka U 4.3 Force Account

534 Masindi DLG Kyatiri - Kibibira-Kituumo U Force Account

534 Masindi DLG Kyatiri - Kitwetwe U Force Account

534 Masindi DLG Katagurukwa - Kinumi U 9.2 Force Account

534 Masindi DLG Kimengo- Masindi Port U 10.0 Force Account

534 Masindi DLG Ibaralibi Alimugonza U 24.0 Force Account

534 Masindi DLG Kibamba- Kaborogota U 7.7 Force Account

534 Masindi DLG Nyambindo- Kitwetwe U 7.7 Force Account

534 Masindi DLG Bisaju Towasati U 11.0 Force Account

534 Masindi DLG Rwenziramire-Rwebigwara- Kyan-
gamwoyo U 7.0 Force Account

534 Masindi DLG Kihaguzi- Kyakamese U 10.5 Force Account

534 Masindi DLG Kyangamwoyo- Kaikuku- Ntoma U 29.0 Force Account

534 Masindi DLG Byerima -Kaiha U 5.5 Force Account

534 Masindi DLG Kiryampunu- Kinumi U 4.8 Force Account
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534 Sub- Total 318.9

536 Mbale DLG Mufudu - Webuta U 1.4 Force Account

536 Mbale DLG Nanyunza - Makosi U 3.7 Force Account

536 Mbale DLG Bulweta - Bumalunda U 4.6 Force Account

536 Mbale DLG Namagumba - Nankusi U 3.0 Force Account

536 Mbale DLG Border - Bukingala U 6.0 Force Account

536 Mbale DLG Busano Passa - Bukhabusi U 1.5 Force Account

536 Mbale DLG Busano - Buwangwa U 6.0 Force Account

536 Mbale DLG Busano - Khatwelatwela U 3.3 Force Account

536 Mbale DLG Bukatsa - Nabiri U 2.0 Force Account

536 Mbale DLG Bunywaka-Nyondo U 3.0 Force Account

536 Mbale DLG Burukuru-Bumamali U 3.2 Force Account

536 Mbale DLG Nabweye - Bukikali U 5.3 Force Account

536 Mbale DLG Kilayi - Imam Hussein U 7.6 Force Account

536 Mbale DLG Jewa - Kaama U 6.8 Force Account

536 Mbale DLG Bumagira - Wambewo U 3.2 Force Account

536 Mbale DLG Kimwanga - Musese U 7.6 Force Account

536 Mbale DLG Lwaboba - Busiu TC U 8.0 Force Account

536 Mbale DLG Lwaboba - Kangole U 6.8 Force Account

536 Mbale DLG Busano - Buyago U 6.0 Force Account

536 Mbale DLG Buwalula - Nabumali U 5.5 Force Account

536 Mbale DLG Nabumali - Busano U 6.3 Force Account

536 Mbale DLG Bumbobi - Kachonga U 1.0 Force Account

536 Mbale DLG Busiu - Wangale U 5.5 Force Account

536 Mbale DLG Shikoye - Watakhuna U 1.7 Force Account

536 Mbale DLG Railway Station - Bunanimi U 4.3 Force Account

536 Mbale DLG Korani - Manafa U 6.2 Force Account

536 Mbale DLG Shisala - Makhonje U 3.0 Force Account

536 Mbale DLG Doko - Kolonyi U 7.0 Force Account

536 Mbale DLG Kabwangasi - Doko U 6.0 Force Account

536 Mbale DLG Nakaloke - Namunsi U 2.5 Force Account

536 Mbale DLG Bugema - Doko U 5.6 Force Account

536 Mbale DLG Mukaga - Marale U 3.5 Force Account

536 Mbale DLG Sirra - Musoto U 6.8 Force Account

536 Mbale DLG Buzalangizo - Kaama U 2.7 Force Account

536 Mbale DLG Bunawunzu - Madenge U 4.8 Force Account

536 Mbale DLG Tooma - Buwalasi U 3.2 Force Account

536 Mbale DLG Lwaboba - Nagirima U 6.0 Force Account

536 Mbale DLG Busiu - Namawanga U 6.3 Force Account

536 Mbale DLG Namwenula - Nabweya U 5.1 Force Account

536 Mbale DLG Mutoto - Busimba U 6.0 Force Account

536 Mbale DLG Mutoto - Bulujele U 3.9 Force Account

536 Mbale DLG Busamaga - Bumuluya U 8.0 Force Account

536 Mbale DLG Buwalula - Namatsale U 4.0 Force Account

536 Mbale DLG Mulatsi- Busoba U 4.9 Force Account
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536 Mbale DLG Busoba - Makhai U 6.9 Force Account

536 Mbale DLG Mulatsi - Bukiende U 7.1 Force Account

536 Mbale DLG Nkoma - Makuduyi U 6.7 Force Account

536 Mbale DLG Namanyonyi - Buwalasi U 7.7 Force Account

536 Sub- Total 237.1

536 Nakaloke TC Entebbe - Kolonyi U 4.0 Force Account

536 Nakaloke TC Mutoto-Opolot U 1.0 Force Account

536 Nakaloke TC Wanjala- Bussajjabwankuba U 1.0 Force Account

536 Nakaloke TC Binaisa- Kweka U 0.2 Force Account

536 Nakaloke TC Nakaloke P/S- Malolo U 1.5 Force Account

536 Nakaloke TC Salim-Nandala U 0.4 Force Account

536 Nakaloke TC Kabogaza- Ndyabilime U 1.2 Force Account

536 Sub- Total 9.3

536 Mbale CARs Kayunga -Nabikhoso A- Nabikhoso 
B-Makhuba Bridge U 3.5 Force Account

536 Mbale CARs Kibagala - Namazaba U 2.0 Force Account

536 Mbale CARs Kifululilo - Lusulula Makuwa U 1.0 Force Account

536 Mbale CARs Kifululilo - Lusulula Kilongo U 1.0 Force Account

536 Mbale CARs James Wanyakala - Bukatsa U 4.0 Force Account

536 Mbale CARs Siira - Shilombe - Namunyu U 4.0 Force Account

536 Mbale CARs Lwasowe - Bunamahe - Bidiwa U 2.0 Force Account

536 Mbale CARs Muhambe - Shilombe U 1.0 Force Account

536 Mbale CARs Buwanyanga - Bumukari U 1.0 Force Account

536 Mbale CARs Shitulwa - Muzigiti U 1.0 Force Account

536 Mbale CARs Namawanga - Nashikhaso U 3.5 Force Account

536 Mbale CARs Munkabi Makhuba - Bubentyse U 1.0 Force Account

536 Mbale CARs Nashisakha - Bunyaka U 5.0 Force Account

536 Mbale CARs Busoba - Nabumali U 4.0 Force Account

536 Mbale CARs Busoba - Siira U 4.0 Force Account

536 Mbale CARs Marare Market - Adra Road U 2.5 Force Account

536 Mbale CARs Bulekya - Bunadyebi U 1.0 Force Account

536 Mbale CARs Nabwweye PS - Nabweye Centre U 0.5 Force Account

536 Mbale CARs Angalia - Makunda U 4.0 Force Account

536 Mbale CARs Kipande - Khaukha Cave U 1.0 Force Account

536 Mbale CARs Korani - Bunanimi - Manafwa U 6.5 Force Account

536 Mbale CARs Lutonyi - Makhonje U 4.5 Force Account

536 Mbale CARs Jewa TC - Suncounty HQ- Bumagira U 2.2 Force Account

536 Mbale CARs Salango -  Top U 5.0 Force Account

536 Mbale CARs Bussajjabwankuba -Doko U 2.0 Force Account

536 Mbale CARs Bunabigubo Upper - Madiri U 3.5 Force Account

536 Sub- Total 70.7

539 Moyo DLG Lama-Gbalala U 0.0 Force Account

539 Moyo DLG Metu-Lifo U 10.0 Force Account

539 Moyo DLG Laropi-Palorinya U 0.0 Force Account

539 Moyo DLG Lifo-Arapi U 0.0 Force Account
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539 Moyo DLG Indilinga-Itipa Market U 9.5 Force Account

539 Moyo DLG Obongi-Itipa Market U 9.0 Force Account

539 Moyo DLG Metu-Aya U 0.0 Force Account

539 Moyo DLG Laropi-Paanjala U 0.0 Force Account

539 Moyo DLG Dufile-Arra U 0.0 Force Account

539 Moyo DLG Celecelea-Lama U 0.0 Force Account

539 Moyo DLG Erepi-Liri U 3.9 Force Account

539 Moyo DLG Itipa Market-Gango U 5.1 Force Account

539 Moyo DLG Amua-Meria U 0.0 Force Account

539 Moyo DLG Metu-Goopi U 4.5 Force Account

539 Moyo DLG Lefori-Chinyi U 8.0 Force Account

539 Moyo DLG Meria-Abeso U 0.0 Force Account

539 Moyo DLG Masaloa-Chokwe U 0.0 Force Account

539 Moyo DLG Orinya - Belameling U 16.2 Force Account

539 Moyo DLG Lefori – Kali U 12.0 Force Account

539 Moyo DLG Gborokonyo – Waka U 8.5 Force Account

539 Moyo DLG Aluru-Palorinya U 0.0 Force Account

539 Sub- Total 86.7

540 Mpigi DLG Nabyewanga - Jjiri U 9.0 Force Account

540 Mpigi DLG Kibukuta - Kituntu - Bukasa U 10.9 Force Account

540 Mpigi DLG Kayunga - Bukibira U 4.6 Force Account

540 Mpigi DLG Nabiteete - Kasooso U 3.7 Force Account

540 Mpigi DLG Kinyika - Muyanga U 5.8 Force Account

540 Mpigi DLG Buwere - Ntolomwe U 6.0 Force Account

540 Mpigi DLG Butoolo - Sanya - Namugobo U 9.3 Force Account

540 Sub- Total 49.1

540 Mpigi TC
Nsimizi – Bboza, Nsamizi – Katakwi, 
Nsamizi – Dis Staff Qtrs,  Dis H/Qtrs 
– Nsamizi -Kkonge

U 8.2 Force Account

540 Mpigi TC Katabalalu – Kkonge, Nnono - Kig-
wanya U 3.8 Force Account

540 Mpigi TC Katendero – Nsaamu – Jjanya, Gogwe 
- Kelezia U 9.0 Force Account

540 Sub- Total 21.0

540 Mpigi CARs Mbule - Kidandali - Kasozi U 10.4 Force Account

540 Mpigi CARs Migamba - Katiiti - Wabuuka U 4.4 Force Account

540 Mpigi CARs Kyewanise - Kantini U 2.0 Force Account

540 Mpigi CARs Kinyika - Kitakyusa U 3.2 Force Account

540 Mpigi CARs Njeru - Sambwe - Katebe - Bukasa U 4.5 Force Account

540 Mpigi CARs Kagenda - Watuba - Njeru - Bukasa U 3.0 Force Account

540 Mpigi CARs Kiduweraba - Magungu - Bula U 6.0 Force Account

540 Mpigi CARs Butoolo - Kamusogonya U 3.0 Force Account

540 Mpigi CARs Butoolo - Namata - Buzungu U 2.0 Force Account

540 Mpigi CARs Buzungu - Luwaala U 2.3 Force Account

540 Mpigi CARs Buzungu - Ttaba - Busero U 2.1 Force Account
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540 Sub- Total 42.9

542 Mukono DLG Nakibano-Kabembe U 8.0 Force Account

542 Mukono DLG Kigombya-Seeta-Sezibwa U 14.0 Force Account

542 Mukono DLG Kyabakadde-Namasumbi-Kwaba U 10.0 Force Account

542 Mukono DLG Nakayaga-Kayanja U 17.0 Force Account

542 Mukono DLG Nakifuma-Namakomo U 8.0 Force Account

542 Mukono DLG Nakasajja-Nakifuma U 24.9 Force Account

542 Mukono DLG Gavu-Kasiiso-Seeta U 12.8 Force Account

542 Mukono DLG Bugereka-Nakyeke-Kasawo U 13.3 Force Account

542 Mukono DLG Ntenjeru-Bule U 18.5 Force Account

542 Mukono DLG Lubugumu-Bugigi U 10.5 Force Account

542 Mukono DLG Kibanga-Lwazimiruli-Ngaga U 12.0 Force Account

542 Mukono DLG Takajjunge-Nsambwe U 4.1 Force Account

542 Mukono DLG Nsanja-Sango-Muvo U 20.0 Force Account

542 Mukono DLG Wagala-Wasswa U 10.0 Force Account

542 Mukono DLG Mbalala-Seeta U 6.7 Force Account

542 Mukono DLG Kisowera-Kasana U 9.3 Force Account

542 Mukono DLG Ntanzi-Salama U 4.2 Force Account

542 Mukono DLG Kanana-Nacyeke U 6.0 Force Account

542 Mukono DLG Lutengo-Walusubi U 5.4 Force Account

542 Mukono DLG Nakifuma-Kabawala U 8.3 Force Account

542 Mukono DLG Kalagi-Nakanyonyi-Kizima-Nkula-
girire U 15.0 Force Account

542 Mukono DLG Namataba-Kanyogoga U 3.4 Force Account

542 Mukono DLG Takajjunge-Nama U 4.1 Force Account

542 Mukono DLG Kisowera-Kabembe U 4.2 Force Account

542 Mukono DLG Nagojje-Nakibano-Nakifuma U 2.7 Force Account

542 Mukono DLG Mbalala-Nakapinyi U 2.2 Force Account

542 Mukono DLG Kawututu-Kasokoso-Bulanga U 0.0 Force Account

542 Mukono DLG Kyabazala-Kikoma U 2.3 Force Account

542 Mukono DLG Kyabazala-Ntonto-Walubira U 4.9 Force Account

542 Mukono DLG Kasubi-Ntonto U 2.0 Force Account

542 Mukono DLG Kyabazala-Kiteredde-Nkoko U 2.3 Force Account

542 Mukono DLG Ntunda-Namukupa U 6.0 Force Account

542 Mukono DLG Wandagi-Nama U 9.0 Force Account

542 Mukono DLG Nakapinyi-Nama U 0.0 Force Account

542 Mukono DLG Seeta-Gimbi U 14.8 Force Account

542 Mukono DLG Byafula-Katente U 8.7 Force Account

542 Mukono DLG Naluwala-Luute U 3.4 Force Account

542 Mukono DLG Nakisunga-Byafula U 5.0 Force Account

542 Mukono DLG Bunakijja-Katosi U 6.0 Force Account

542 Sub- Total 319.0

545 Nebbi DLG Nyaravur-Parombo U 16.2 Force Account

545 Nebbi DLG Nebbi-Goli-Kei U 8.2 Force Account

545 Nebbi DLG Wadelai-Kucwiny-Agwok U 33.0 Force Account
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545 Nebbi DLG Parombo-Alwi-Panyango U 39.5 Force Account

545 Nebbi DLG Panyimur-Malara-Parombo U 15.2 Force Account

545 Nebbi DLG Nyakagei-Dei U 7.0 Force Account

545 Nebbi DLG Erussi-Acwera U 21.0 Force Account

545 Nebbi DLG Akaba-Kucwiny-Fualwonga-Pokwero U 21.3 Force Account

545 Nebbi DLG Gotlandi-Odangala-Erussi U 20.0 Force Account

545 Nebbi DLG Ayila-Oweko-Erussi U 22.0 Force Account

545 Nebbi DLG Pateng-Pajau-Akella U 14.0 Force Account

545 Nebbi DLG Kucwiny-Orango U 13.2 Force Account

545 Nebbi DLG Afoda-Rero U 12.0 Force Account

545 Nebbi DLG Alego-Boro U 14.7 Force Account

545 Nebbi DLG Pajau -Thereling U 5.0 Force Account

545 Nebbi DLG Fualwonga - Lobodegi U 8.0 Force Account

545 Nebbi DLG Emin Pasha -Mutir U 8.0 Force Account

545 Nebbi DLG Kibira -Omier-Azingo U 20.1 Force Account

545 Nebbi DLG Akaba-Paminya-Paceru U 12.0 Force Account

545 Nebbi DLG Akanyo-Kibira U 5.0 Force Account

545 Nebbi DLG Ossi-Padel Centre-Pangere U 12.5 Force Account

545 Nebbi DLG Raguka-Penji Oryenga U 7.3 Force Account

545 Nebbi DLG Kasatu-Muurusi-Munduryema U 7.5 Force Account

545 Nebbi DLG Angal Trading Centre-Ambere U 5.0 Force Account

545 Nebbi DLG Koch-Nebbi Airfield U 3.0 Force Account

545 Nebbi DLG Athele-Anywanda U 19.0 Force Account

545 Nebbi DLG Offaka - Zombo U 8.5 Force Account

545 Sub- Total 378.2

545 Nebbi TC Umaki (Paidha Road-Museveni Road) U 0.4 Force Account

545 Nebbi TC Anyiri (Arua Road-Ocego Road) U 0.6 Force Account

545 Nebbi TC Proffessor Gingyera (Pawong Road-
Nyacara P/S) U 0.4 Force Account

545 Nebbi TC Police Crescent (Paidha Road-Cathe-
dral Road) U 0.5 Force Account

545 Nebbi TC Juba Road(Paidha Road-Cathedral 
Road) U 0.5 Force Account

545 Nebbi TC Ocego Road (Pakwach Road-Con-
struction Road) U 1.8 Force Account

545 Nebbi TC Makor (Erussi Road-Okeyo Road) U 2.0 Force Account

545 Nebbi TC Abindu Road (Erussi Road-
Namrwodho River) U 4.5 Force Account

545 Nebbi TC Okeyo Road (Flavia Ongiera-
Namrwodho River) U 1.8 Force Account

545 Nebbi TC Air Field Road (Pakwach Road-Nyan-
gam River) U 1.2 Force Account

545 Nebbi TC Stadium Road (Arua Road-Ocego 
Road) U 0.9 Force Account

545 Nebbi TC Construction Road (Pakwach Road-
Arua Road) U 1.2 Force Account
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545 Nebbi TC Jupanjao Road (Alenyo Road-
Namthin River) U 1.2 Force Account

545 Nebbi TC Fundu Road (Jupanjao Road-Arua 
Road) U 1.2 Force Account

545 Nebbi TC Leng Congi Road (Paidha Road-Leng 
Congi ) U 3.5 Force Account

545 Nebbi TC Lane II (Pakwach Road-Uringi Road) U 0.0 Force Account

545 Nebbi TC Lane I (Pakwach Road-Uringi Road) U 0.0 Force Account

545 Nebbi TC Paminya Ayila 2.5km U 0.0 Force Account

545 Sub- Total 21.7

545 Packwach TC Owere Road U 0.3 Force Account

545 Packwach TC Owinji Road U 0.0 Force Account

545 Packwach TC River Road U 0.2 Force Account

545 Sub- Total 0.6

547 Pader DLG Pader- Latanya- Dure U 45.4 Force Account

547 Pader DLG Aruum- Puranga U 16.6 Force Account

547 Pader DLG Kineni- Otingowiye U 17.6 Force Account

547 Pader DLG Acolpii- Harambee U 5.2 Force Account

547 Pader DLG Puranga- Corner Aculu U 18.9 Force Account

547 Pader DLG Lapul- Atanga U 19.0 Force Account

547 Pader DLG Laguti- Lanyadyang U 11.2 Force Account

547 Pader DLG Atanga- Bolo- Lagile U 36.0 Force Account

547 Pader DLG Pajule- Lagwai- Kimiya U 26.0 Force Account

547 Pader DLG Lanyatido- Koyolalogi- Ocwida U 27.0 Force Account

547 Pader DLG Koyolalogi- Bolo- Awere 27.0

547 Pader DLG Atanga- Goma- Palabek Brd U Force Account

547 Pader DLG Jupa- Acholi Ranch- Palabek U Force Account

547 Pader DLG Pader- Lukole U 12.2 Force Account

547 Pader DLG Achilibur- Latanya U 17.0 Force Account

547 Pader DLG Puranga- Awere U Force Account

547 Pader DLG Kilak- Ongany- Koyolalogi U 13.0 Force Account

547 Sub Total 292.1

547 Pader TC EY Komakech U 1.5 Force Account

547 Pader TC Oryem Bosco U 1.0 Force Account

547 Pader TC Moro Adet U 0.3 Force Account

547 Pader TC Pader Kilak U 0.2 Force Account

547 Pader TC Obol Akal U 1.0 Force Account

547 Pader TC Can Ogura U 0.4 Force Account

547 Pader TC Rwot Agako U 1.0 Force Account

547 Pader TC Kalongo U 0.5 Force Account

547 Sub-Total 5.9

547 Pader CARs Pajule- Ogago U 19.0 Force Account

547 Pader CARs Cuk Abic- Laminocwida U 6.0 Force Account

547 Pader CARs Acutomer P/S- Adoo P/S U 5.0 Force Account

547 Pader CARs Aswa Army Bridge- Laparanat U 4.2 Force Account
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547 Pader CARs Lacekocot- Adoo U 6.0 Force Account

547 Pader CARs Atanga Mission- Tungtwon U 8.1 Force Account

547 Sub- Total 48.3

548 Pallisa DLG Pallisa - Agule A U 3.0 Force Account

548 Pallisa DLG Pallisa - Agule B U 6.9 Force Account

548 Sub- Total 9.9

548 Pallisa TC Auk Rd U Force Account

548 Pallisa TC Egoye Road U 0.8 Force Account

548 Pallisa TC Kasabiti Road U 0.6 Force Account

548 Pallisa TC Abunieri Mukenye U 1.5 Force Account

548 Pallisa TC Court Road U 1.0 Force Account

548 Pallisa TC Abayas Link U 1.0 Force Account

548 Pallisa TC Hudson Street U 0.5 Force Account

548 Pallisa TC Olinga Road U 0.4 Force Account

548 Pallisa TC Haji Muloki Road U 0.3 Force Account

548 Pallisa TC Maganda Road U 2.0 Force Account

548 Pallisa TC Supa Road U 2.0 Force Account

548 Pallisa TC Mutembei Rd. U 0.8 Force Account

548 Pallisa TC Olok Avenue U 0.2 Force Account

548 Pallisa TC Hospital Rd. U 0.6 Force Account

548 Pallisa TC Mugowa Rd. U 0.8 Force Account

548 Pallisa TC Otim Rd. U 0.2 Force Account

548 Pallisa TC Katukei Rd U 0.5 Force Account

548 Pallisa TC Okanya Road U 0.5 Force Account

548 Pallisa TC Egoye Road. U 0.4 Force Account

548 Pallisa TC Kateu Road  U 0.2 Force Account

548 Pallisa TC Olok Road U 2.6 Force Account

548 Pallisa TC Police Road U 0.3 Force Account

548 Pallisa TC Anguria Road U 0.5 Force Account

548 Pallisa TC Omasukei Road U 0.5 Force Account

548 Pallisa TC Health CD U 0.3 Force Account

548 Pallisa TC Kasodo Rd U 0.9 Force Account

548 Pallisa TC Tukei Road. U 0.5 Force Account

548 Pallisa TC Outa Road U 0.7 Force Account

548 Pallisa TC Gogonyo Rd U 1.0 Force Account

548 Pallisa TC Jamat Khan Road U 0.2 Force Account

548 Pallisa TC Agule Rd U 1.1 Force Account

548 Pallisa TC Epaju Lane U 0.1 Force Account

548 Pallisa TC    Orode 2.6km U 2.4 Force Account

548 Pallisa TC Kaguta Road U 2.0 Force Account

548 Pallisa TC Abayas Link U 1.2 Force Account

548 Pallisa TC Omaido Road U 1.0 Force Account

548 Pallisa TC Bukutu  Road U 0.3 Force Account

548 Pallisa TC Buseta  Road U 0.7 Force Account
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548 Pallisa TC Naigere Road(0+000-0+0.400) U 0.4 Force Account

548 Pallisa TC Church Road U 0.8 Force Account

548 Pallisa TC Kamusini Road 1.5km U 1.5 Force Account

548 Pallisa TC Nduga U 0.7 Force Account

548 Pallisa TC Etochu Rd U 0.8 Force Account

548 Pallisa TC Okaude Rd U 1.7 Force Account

548 Pallisa TC Sadik Road U 0.4 Force Account

548 Pallisa TC Maganda-Lemwa U 1.9 Force Account

548 Pallisa TC Kaucho Road U 0.5 Force Account

548 Pallisa TC Egoye Road. U 0.4 Force Account

548 Pallisa TC Auk Rd U 3.0 Force Account

548 Pallisa TC Kagwese Rd. U 1.3 Force Account

548 Pallisa TC Ekaba U 1.7 Force Account

548 Pallisa TC Omumba Rd U 0.3 Force Account

548 Pallisa TC Maganda Rd U 3.0 Force Account

548 Pallisa TC Ayeko Rd U 0.4 Force Account

548 Pallisa TC Court Rd U 0.2 Force Account

548 Pallisa TC Ogada Rd U 0.3 Force Account

548 Sub- Total 49.7

552 Sironko DLG Wakine-Bukumbale U 2.5 Force Account

552 Sironko DLG Bukimali-Bumausi U 4.0 Force Account

552 Sironko DLG Nampanga -Buwalasi U 3.0 Force Account

552 Sironko DLG Nampanga -Bukedea Boarder U 1.6 Force Account

552 Sironko DLG Buwalasi SC-Buwalasi TTC U 4.4 Force Account

552 Sironko DLG Bumudu-Namanyonyi U 3.1 Force Account

552 Sironko DLG Nkonge Bufumbo U 3.5 Force Account

552 Sironko DLG Sironko-Bugusege U 10.0 Force Account

552 Sironko DLG Nakiwondwe-Bukyambi U 4.3 Force Account

552 Sironko DLG Buweri-Bumumulo U 12.5 Force Account

552 Sironko DLG Busulani-Bunaseke U 10.0 Force Account

552 Sironko DLG Buhugu-Nabalenzi U 3.0 Force Account

552 Sironko DLG Magga-Dallo U 5.7 Force Account

552 Sironko DLG Bukhulo-Nalukhuba U 7.0 Force Account

552 Sironko DLG Bugusege-Bunazami U 10.3 Force Account

552 Sironko DLG Busamaga-Bukiyiti U 7.0 Force Account

552 Sironko DLG Nakiwondwe-Bugitimwa U 7.0 Force Account

552 Sironko DLG Buhugu-Bukyabo U 5.0 Force Account

552 Sironko DLG Patto-Kaduwa U 5.0 Force Account

552 Sironko DLG Bunabuka-Bukiyi U 3.0 Force Account

552 Sironko DLG Nakirungu-Kipande U 5.1 Force Account

552 Sironko DLG Lango-Kirumbi U 3.1 Force Account

552 Sironko DLG Kiguli-Maluti U 3.4 Force Account

552 Sironko DLG Buhugu SC-Nandere U 5.6 Force Account

552 Sironko DLG Nakiwondwe-Makutana U 4.2 Force Account

552 Sironko DLG Nambalenzi-Kisekye U 2.1 Force Account
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552 Sironko DLG Madesu-Namukuyu U 3.0 Force Account

552 Sironko DLG Buteza-Namatala U 1.5 Force Account

552 Sironko DLG Namanji-Bumukone U 6.0 Force Account

552 Sironko DLG Bunazami-Bugalabi U 1.5 Force Account

552 Sironko DLG Bugizaza-Busirima U 3.0 Force Account

552 Sironko DLG Busirima-Bumateba U 2.0 Force Account

552 Sironko DLG Kigulya-Bunambasi U 4.2 Force Account

552 Sironko DLG Koota-Nabudisiru U 5.8 Force Account

552 Sironko DLG Kisanja-Nasusi -Kisumu U 4.8 Force Account

552 Sironko DLG Nagudi-Bugusege U 4.0 Force Account

552 Sironko DLG Bubulegesi-Bunegesa U 4.2 Force Account

552 Sironko DLG Kidega-Bugiboni U 5.0 Force Account

552 Sironko DLG Koota-Kiguli U 3.1 Force Account

552 Sironko DLG Bulujewa-Bugobbiro U 1.0 Force Account

552 Sironko DLG Bugusege-Lusya U 1.0 Force Account

552 Sub- Total 185.5

552 Sironko TC Wobomba U 0.7 Force Account

552 Sironko TC Bishop Masaba U 2.8 Force Account

552 Sironko TC Wereba U 0.5 Force Account

552 Sironko TC District HQTRS: Diorcus U 1.2 Force Account

552 Sironko TC Maridadi U 0.7 Force Account

552 Sironko TC Land Drive U 0.4 Force Account

552 Sironko TC Kibira U 2.2 Force Account

552 Sironko TC Buwalasi View U 1.1 Force Account

552 Sironko TC Nafuye U 0.6 Force Account

552 Sironko TC Elgon Road U 2.1 Force Account

552 Sironko TC Mahempe View U 1.8 Force Account

552 Sironko TC Zesui  Road U 0.7 Force Account

552 Sironko TC Cathedral Road U 0.4 Force Account

552 Sironko TC Wajambuka Road U 0.4 Force Account

552 Sironko TC Kiboli U 0.4 Force Account

552 Sironko TC Murefu U 1.1 Force Account

552 Sironko TC Mariam U 0.8 Force Account

552 Sironko TC Watyekere U 0.6 Force Account

552 Sironko TC Santu U 1.0 Force Account

552 Sironko TC Kalitusi U 1.2 Force Account

552 Sironko TC  Mashate U 1.1 Force Account

552 Sironko TC  Mujini-Naliwali U 1.3 Force Account

552 Sub- Total 23.1

552 Budadiri TC Fr. Leading U 1.2 Force Account

552 Budadiri TC Wambi-Kibale U 2.2 Force Account

552 Budadiri TC Bugiwumi-Bukyambi U 2.0 Force Account

552 Budadiri TC Kilombe-Bumatofu U 1.2 Force Account

552 Budadiri TC Nagudi-Bgubi U 3.2 Force Account

552 Budadiri TC Busiita U 0.6 Force Account
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552 Budadiri TC Kamara Bayaye U 1.1 Force Account

552 Sub- Total 11.5

552 Sironko CARs Bugitimwa U 3.0 Force Account

552 Sironko CARs Lusagali-Kisawe U Force Account

552 Sironko CARs Buhugu U 3.0 Force Account

552 Sironko CARs Wanyama, Masereje U Force Account

552 Sironko CARs Bukhulo U 1.1 Force Account

552 Sironko CARs Lufula U Force Account

552 Sironko CARs Bukiise U 4.2 Force Account

552 Sironko CARs Salalira-Nalusala U Force Account

552 Sironko CARs Bukiyi U 1.6 Force Account

552 Sironko CARs Nampanga-Bumahaga U Force Account

552 Sironko CARs Bukyabo U 1.0 Force Account

552 Sironko CARs Woida-Busahe-Masaka U Force Account

552 Sironko CARs Bukyambi U 1.0 Force Account

552 Sironko CARs Muyembe-Bunawodya U Force Account

552 Sironko CARs Bumalimba U 2.0 Force Account

552 Sironko CARs Majenga-Makutana U Force Account

552 Sironko CARs Bumasifwa U 2.5 Force Account

552 Sironko CARs Masagala-Lolobi-Bufaka U Force Account

552 Sironko CARs Bunyafa U 1.0 Force Account

552 Sironko CARs Maggga-Bunazami U Force Account

552 Sironko CARs Busulani U 2.0 Force Account

552 Sironko CARs Bumiayu-Bumanza U Force Account

552 Sironko CARs Butandiga U 2.0 Force Account

552 Sironko CARs Kirulu-Buyaga U Force Account

552 Sironko CARs Buteza U 0.8 Force Account

552 Sironko CARs Buteza-Makwasi U Force Account

552 Sironko CARs Buwalasi U 3.0 Force Account

552 Sironko CARs Nagudi-Buwira-Bugusege U Force Account

552 Sironko CARs Buwasa U 2.0 Force Account

552 Sironko CARs Bunandalo-Bwikasa U Force Account

552 Sironko CARs Buyobo U 1.7 Force Account

552 Sironko CARs Bulambuli P/S-Byola Farm U Force Account

552 Sironko CARs Masaba U 2.8 Force Account

552 Sironko CARs Mabale-Zesui U Force Account

552 Sironko CARs Nalusala U 2.0 Force Account

552 Sironko CARs Kidowa-Linda U Force Account

552 Sironko CARs Zesui U 1.8 Force Account

552 Sub- Total 38.5

554 Tororo DLG Tororo- Kwapa-Salosalo U 9.3 Force Account

554 Tororo DLG Atiri-Akworot U 7.0 Force Account

554 Tororo DLG Tuba-Merikit U 10.3 Force Account

554 Tororo DLG Kisoko-Peipei-Petta U 7.5 Force Account

554 Tororo DLG Kisoko-Pajwenda-Poyaw0 U 0.0 Force Account
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554 Tororo DLG Achilet-Mudodo U 7.5 Force Account

554 Tororo DLG Merikit- Nyemnyem U 0.0 Force Account

554 Tororo DLG Katandi-Kirewa-Siwa U 2.1 Force Account

554 Tororo DLG Mukuju-Akoret U 0.0 Force Account

554 Tororo DLG Morukatipe-Oriyoi U 11.0 Force Account

554 Tororo DLG Namwaya-Pajenda U 7.0 Force Account

554 Tororo DLG Paya-Busibira U 6.5 Force Account

554 Tororo DLG Nabuyoga-Bujwala-Pobwk U 7.7 Force Account

554 Tororo DLG Merekit-Musi-Paya U 0.0 Force Account

554 Tororo DLG Osia-Kidera U 11.1 Force Account

554 Tororo DLG Mukuju TC- Peipei TC U 0.0 Force Account

554 Tororo DLG Petta-Kmuli-Apokor U 2.8 Force Account

554 Tororo DLG Ngra-Matawa-Nbya U 0.0 Force Account

554 Tororo DLG Pajwenda-Pasindi U 0.0 Force Account

554 Tororo DLG Ngra-Panuna U 2.8 Force Account

554 Tororo DLG Totokidwe- Kalacai- Chafu U 5.0 Force Account

554 Tororo DLG Kocoge Ps -Apetai Ps U 4.0 Force Account

554 Tororo DLG Mukuju PTC- Totokidwe U 3.1 Force Account

554 Tororo DLG Asinge-Morukebu-Kalait U 0.0 Force Account

554 Tororo DLG Poyawo-Mgola-Gule U 4.5 Force Account

554 Tororo DLG Kalait-Mella U 0.0 Force Account

554 Tororo DLG Utro-Byemba U 0.0 Force Account

554 Tororo DLG Osia- Katarema-Magola U 0.0 Force Account

554 Tororo DLG Paya-Nwire-Pakoi U 2.0 Force Account

554 Tororo DLG Iyolwa-Fungwe U 11.7 Force Account

554 Tororo DLG Maguria-Akworot U 3.9 Force Account

554 Tororo DLG Dakimach-Petta U 3.8 Force Account

554 Tororo DLG Lwaboba-Kidoko U 5.6 Force Account

554 Tororo DLG Paya- Senda U 8.0 Force Account

554 Tororo DLG Awuyo-Bumanda U 6.5 Force Account

554 Tororo DLG TGS-Water Works U 5.0 Force Account

554 Tororo DLG Kisote-Busia U 6.5 Force Account

554 Tororo DLG Kalait-Omiriayi-Kinyili N U 3.2 Force Account

554 Tororo DLG Payewnda-Pasindi U 1.9 Force Account

554 Tororo DLG Senda-Kiwiri U 7.0 Force Account

554 Tororo DLG CA TC- Agururu U 8.2 Force Account

554 Tororo DLG Arowa-Maliri U 4.5 Force Account

554 Tororo DLG Sengo - Nawire U 5.6 Force Account

554 Tororo DLG Soko Mkt-Nyakesi B - Peipei U 0.0 Force Account

554 Tororo DLG Nyamalogo-Kisote U 3.1 Force Account

554 Tororo DLG Matawa-Ruywelo U 4.7 Force Account

554 Tororo DLG Malawa-Mitiwa-Kisote U 5.5 Force Account

554 Tororo DLG Nabuyoga-Maho U 5.6 Force Account

554 Tororo DLG Siwa-Lugingi U 4.4 Force Account

554 Tororo DLG Ruwa Zone-Bere U 6.0 Force Account
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554 Tororo DLG Gayaza-Kalungu U 4.6 Force Account

554 Tororo DLG Otirok E - Otirok W U 4.7 Force Account

554 Tororo DLG Asinge-Kamuli U 4.1 Force Account

554 Tororo DLG Kipirio - Mbula U 2.6 Force Account

554 Tororo DLG Katajula-Kirewa-Wikus U 10.5 Force Account

554 Tororo DLG Kirewa TC - Nakoke U 5.7 Force Account

554 Tororo DLG Mella-Adumai U 7.9 Force Account

554 Tororo DLG Nagongera-Katajula U 7.2 Force Account

554 Tororo DLG Misasa-Pawanga U 6.2 Force Account

554 Tororo DLG Siwa-Pawanga U 9.5 Force Account

554 Tororo DLG Kiyeyi- Iyabar U 5.5 Force Account

554 Tororo DLG Water Works-Amoni-Finya U 4.9 Force Account

554 Tororo DLG Amoni -Corner Bar U 1.0 Force Account

554 Tororo DLG Nambogo-Pabasi U 3.6 Force Account

554 Tororo DLG Nag’ra NTC- Corner Bar U 4.8 Force Account

554 Tororo DLG Morikiswa- Mudodo U 6.5 Force Account

554 Tororo DLG Ruberi-Pusere U 5.6 Force Account

554 Tororo DLG Akadot-Makauri-Mbula U 11.7 Force Account

554 Sub- Total 328.5

554 Malaba TC Muruga U 0.3 Force Account

554 Malaba TC Okama U 0.3 Force Account

554 Malaba TC Ekiring U 0.4 Force Account

554 Malaba TC Majengo U 1.0 Force Account

554 Malaba TC Ebere U 0.6 Force Account

554 Malaba TC Imailuk U 1.5 Force Account

554 Malaba TC Potspring U 0.3 Force Account

554 Malaba TC Quarry U 2.0 Force Account

554 Malaba TC Koitangiro U 0.2 Force Account

554 Malaba TC Manyata U 0.3 Force Account

554 Malaba TC Quary U 0.2 Force Account

554 Sub- Total 7.1

554 Nagongera TC Jamwa Road U 1.1 Force Account

554 Nagongera TC Were U 2.1 Force Account

554 Nagongera TC Ramogi M U 0.6 Force Account

554 Nagongera TC Katandi U 0.4 Force Account

554 Nagongera TC Station U 0.7 Force Account

554 Nagongera TC Ochola U 0.6 Force Account

554 Nagongera TC Opedo U 2.0 Force Account

554 Nagongera TC Opeti Road U 1.1 Force Account

554 Nagongera TC Nyamiluli Road U 1.3 Force Account

554 Nagongera TC Ofumbi Road U 1.1 Force Account

554 Nagongera TC Seminary Road U 2.5 Force Account

554 Nagongera TC Ramogi Road U 0.4 Force Account

554 Nagongera TC Biranga Road U 3.0 Force Account

554 Sub- Total 16.8
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554 Tororo CARs Nambogo- Ngeta-Pabone U 5.8 Force Account

554 Tororo CARs P’Omali Okello - Kisera U 3.5 Force Account

554 Tororo CARs P’wuyo-Lyango U 3.5 Force Account

554 Tororo CARs Pakamu- Bendu- Morikiswa U 5.0 Force Account

554 Tororo CARs Awaya- Rutengo U 3.0 Force Account

554 Tororo CARs Oloba-Kakola U 2.7 Force Account

554 Tororo CARs Abwel - Busia U 4.8 Force Account

554 Tororo CARs Mawele - Miganja U 2.6 Force Account

554 Tororo CARs Pakidamba - Wakasiki-Nab’yga U 1.8 Force Account

554 Tororo CARs Siwa - Malawa Cell U 1.6 Force Account

554 Tororo CARs Paragang- Pambaya U 3.7 Force Account

554 Tororo CARs Pajero- Khedhirecho U 3.5 Force Account

554 Tororo CARs Pawekera- Pajakango U 2.8 Force Account

554 Tororo CARs Parima-Pagora B U 2.1 Force Account

554 Tororo CARs Achilet -Wisukire U 2.7 Force Account

554 Tororo CARs Agola-Pokurotho U 0.0 Force Account

554 Tororo CARs Nagongera NTC- Pokongo Rock U 3.7 Force Account

554 Tororo CARs Magola -Pokatch -Mella TC U Force Account

554 Tororo CARs Nyaserenge- Pasaulo U Force Account

554 Tororo CARs Angololo - Akolodong- Malaba U 0.0 Force Account

554 Tororo CARs Kayoro A - Ojodowendo U 0.0 Force Account

554 Tororo CARs Atiri A - Mile 6 Mbale Road U 2.5 Force Account

554 Tororo CARs Opedede- Lulikoyoyo U 4.4 Force Account

554 Tororo CARs Asinge B - Abwanget U 4.0 Force Account

554 Tororo CARs Kabosa-Ochegen U Force Account

554 Tororo CARs Asinge- Akoret U Force Account

554 Tororo CARs Seseme C-Seseme North U 2.5 Force Account

554 Tororo CARs Kachinga E - Kachinga W U 1.0 Force Account

554 Tororo CARs Ginery - Agogomit U 0.0 Force Account

554 Tororo CARs Kipangor-Akadot U 0.0 Force Account

554 Tororo CARs Papakol E - Nyemnyem U 0.0 Force Account

554 Tororo CARs Kipangor-Akadot U Force Account

554 Sub- Total 67.2

555 Wakiso DLG Gombe - Kakerenge U 10.9 Force Account

555 Wakiso DLG Nabweru-Wamala U 6.5 Force Account

555 Wakiso DLG Gombe - Kungu - Buwambo U 11.8 Force Account

555 Wakiso DLG Kitezi-Kiti-Buwambo - Namulonge U 20.2 Force Account

555 Wakiso DLG Namugonde - Bugiri U 5.0 Force Account

555 Wakiso DLG Kakiri-Masulita U 11.0 Force Account

555 Wakiso DLG Gobero - Masuliita U 7.7 Force Account

555 Wakiso DLG Masulita-Kirolo U 9.4 Force Account

555 Wakiso DLG Masulita - Danze U 6.3 Force Account

555 Wakiso DLG Kitovu-Nsaggu-Kitovu U 11.9 Force Account

555 Wakiso DLG Nakawuka - Namutamala U 8.6 Force Account

555 Wakiso DLG Sentema-Mengo U 13.4 Force Account
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555 Wakiso DLG Seguku - Kasenge - Buddo U 10.0 Force Account

555 Wakiso DLG Bunono - Abayita Ababiri U 3.0 Force Account

555 Wakiso DLG Namasuba-Ndejje-Kitiko U 8.2 Force Account

555 Wakiso DLG Seguku - Bunamwaya-Mutundwe U 9.4 Force Account

555 Wakiso DLG Ssisa - Kitovu - Kitende U 6.8 Force Account

555 Wakiso DLG Kitagobwa-Mawule-Kasozi U 10.9 Force Account

555 Wakiso DLG Kiwenda - Wamirongo - Kabubbu U 9.5 Force Account

555 Wakiso DLG Kawanda - Kayunga U 6.4 Force Account

555 Wakiso DLG Busukuma-Nabutiti - Kasozi U 4.9 Force Account

555 Wakiso DLG Kasozi - Kabubbu U 5.7 Force Account

555 Wakiso DLG Lutete-Kitezi-Kawanda U 8.3 Force Account

555 Wakiso DLG Nangabo - Kitetika - Komamboga U 5.3 Force Account

555 Wakiso DLG Kawempe-Namalere U 4.0 Force Account

555 Wakiso DLG Manyangwa-Kattabaana U 7.0 Force Account

555 Wakiso DLG Kattabaana-Buleesa U 6.3 Force Account

555 Wakiso DLG Kawalira - Kakiri (Buwanuka) U 4.0 Force Account

555 Wakiso DLG Nsangi-Buloba U 4.7 Force Account

555 Wakiso DLG Buloba-Kakiri U 13.9 Force Account

555 Wakiso DLG Kisindye-Mabamba U 9.0 Force Account

555 Wakiso DLG Mabamba-Bwayise-Kinywante U 6.3 Force Account

555 Wakiso DLG Gulwe-Bubajja-Nakusazza U 5.3 Force Account

555 Wakiso DLG Kasanje-Bubebbere U 13.5 Force Account

555 Wakiso DLG Nsangi-Kalema’s -Manja U 5.6 Force Account

555 Wakiso DLG Kikondo - Sokolo - Kasanje U 8.5 Force Account

555 Wakiso DLG Kitende-Sekiwunga U 5.0 Force Account

555 Wakiso DLG Bulenga - Lubanyi U 2.3 Force Account

555 Wakiso DLG Maya-Bulwanyi U 5.7 Force Account

555 Wakiso DLG Lutisi-Bembe-Kiguggu U 14.0 Force Account

555 Wakiso DLG Buloba - Bukasa U 4.8 Force Account

555 Wakiso DLG Nabukalu - Kkonna U 9.0 Force Account

555 Wakiso DLG Nsangi-Mukono-Kitemu U 4.3 Force Account

555 Wakiso DLG Namagoma-Manja U 3.8 Force Account

555 Wakiso DLG Mikka-Buwembo-Kitayita U 14.5 Force Account

555 Wakiso DLG Gobero - Magogo - Mwera U 12.5 Force Account

555 Wakiso DLG Nampunge - Ddambwe U 5.2 Force Account

555 Wakiso DLG Kitanda - Sayi - Kiweebwa U 8.8 Force Account

555 Wakiso DLG Sanga - Nasse - Kiryagonja U 4.2 Force Account

555 Wakiso DLG Budo - Kimbejja - Kisozi U 3.6 Force Account

555 Wakiso DLG Sserinya - Bbaka - Ddambwe U 12.6 Force Account

555 Sub- Total 409.5

555 Nansana TC Nabweru - Kawaala U 2.8 Force Account

555 Nansana TC Western Ring Road U 2.0 Force Account

555 Sub- Total 4.8

555 Wakiso TC Kisimbiri A - Gombe - Kayunga U 1.2 Force Account

555 Wakiso TC Wakiso Town - District Headquarter U 1.1 Force Account
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555 Sub- Total 2.3

555 Kakiri TC Kikubampanga-Bugeye-Busujja U 4.8 Force Account

555 Kakiri TC Bukalango-Kiwumu-Lugeye U 4.8 Force Account

555 Kakiri TC Bukalango-Kagala U 2.3 Force Account

555 Kakiri TC Kikajjo-Bukalango U 1.0 Force Account

555 Kakiri TC Brian Bukenya U 0.4 Force Account

555 Kakiri TC Kikajjo-KTC Office Block U 0.4 Force Account

555 Kakiri TC Kimbugwe Lane U 0.4 Force Account

555 Kakiri TC Kiteredde-Kambe 1 U 2.3 Force Account

555 Kakiri TC Kiteredde-Kambe 2 U 2.3 Force Account

555 Kakiri TC Nakyerongoosa-Busujja U 4.0 Force Account

555 Kakiri TC Nakyerongoosa-Mpeggwe U 0.5 Force Account

555 Kakiri TC Bubwege-Nakyerongoosa-Kamuli U 4.9 Force Account

555 Kakiri TC Nakyerongoosa-Lusanja U 1.0 Force Account

555 Kakiri TC Ssebbi-Kiteredde U 1.5 Force Account

555 Kakiri TC Kambe -Naddangira-Kikujji U 2.5 Force Account

555 Kakiri TC Kikujji Road U 0.5 Force Account

555 Sub- Total 33.6

556 Yumbe DLG Kuru - Lobe U 16.9 Force Account

556 Yumbe DLG Lodonga - Oya U 8.1 Force Account

556 Yumbe DLG Koka - Matuma U 12.6 Force Account

556 Yumbe DLG Mijale - Kilaji U 5.6 Force Account

556 Yumbe DLG Bidibidi - Locombgo U 20.5 Force Account

556 Yumbe DLG Odravu - Lodonga U 12.6 Force Account

556 Yumbe DLG Kulikulinga - Kuru U 11.0 Force Account

556 Yumbe DLG Tara - Lodonga U 16.3 Force Account

556 Yumbe DLG Yoyo - Kombge U 7.8 Force Account

556 Yumbe DLG Kiiri - Kurunga U 9.5 Force Account

556 Yumbe DLG Yumbe - Lobe U 17.5 Force Account

556 Yumbe DLG Okubani - Para U 7.0 Force Account

556 Sub- Total 145.4

556 Yumbe CARs Kulikulinga - Road U 1.1 Force Account

556 Yumbe CARs Charanga  Culvert On Ombech - 
Ariwa Road In Ariwa SC U 1.0 Force Account

556 Sub- Total 2.1

557 Butaleja DLG Lujehe U 1.7 Force Account

557 Butaleja DLG Buluba U 2.0 Force Account

557 Butaleja DLG Birabo U 0.3 Force Account

557 Butaleja DLG Nanyulu U 1.0 Force Account

557 Butaleja DLG Mugwabi U 0.7 Force Account

557 Butaleja DLG Habaja U 0.3 Force Account

557 Butaleja DLG Hisega U 1.0 Force Account

557 Butaleja DLG Namubi U 1.0 Force Account

557 Sub- Total 8.0
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561 Kaliro DLG Namukooge- Bulumba- Bumanya- 
Bulyakabi U 20.0 Force Account

561 Kaliro DLG Buyonjo-Kyani U 12.0 Force Account

561 Kaliro DLG Namukooge-Nakyere U 5.0 Force Account

561 Kaliro DLG Nawaikoke-Nsamule-Bulike U 13.5 Force Account

561 Kaliro DLG Buluya-Nansololo-Nantamali U 9.0 Force Account

561 Kaliro DLG Buvulunguti-Nawampiiti U 8.0 Force Account

561 Kaliro DLG Gadumire T/C- Nasere-Lubuulo-
Kamutaka U 13.0 Force Account

561 Kaliro DLG Naigazi-Takira U 6.0 Force Account

561 Kaliro DLG Byayuya-Budehe-Bumanya U 6.0 Force Account

561 Kaliro DLG Namwiwa-Kirama-Kikooge Swamp U 12.0 Force Account

561 Kaliro DLG Nawaikoke T/C- Jalaja Landing Site U 3.3 Force Account

561 Kaliro DLG Buyinda T/C- Buyonjo-Kyanfuba 
Landing Site U 11.0 Force Account

561 Kaliro DLG Namukooge-Igulamubiri U 6.0 Force Account

561 Kaliro DLG Kyabazinga’s Palace- Bugoodo U 7.0 Force Account

561 Kaliro DLG Bupyana-Wangobo-Namwiwa U 11.0 Force Account

561 Kaliro DLG Budehe- Kyani- Kyani Nyanza U 10.0 Force Account

561 Kaliro DLG Naigombwa-Kasokwe-Namugongo-
Ntwana U 18.5 Force Account

561 Kaliro DLG Gadumire- Panyoro U 8.0 Force Account

561 Kaliro DLG Nagawolomboga- Kanankamba U 6.0 Force Account

561 Kaliro DLG Nawaikoke- Buwangala U 8.0 Force Account

561 Kaliro DLG Muli- Nansololo- Bulike 5.0 Force Account

561 Sub Total 198.3 Force Account

561 CARs Bulumba TC-Masuuna-Nalenya-
Buseraka U 10.0 Force Account

561 CARs Gendwa-Nabigwali- Takira U 6.0 Force Account

561 CARs Takira-Kanansenga- Kanantale- 
Bupyana U 5.0 Force Account

561 CARs Namuzigo- Bukyesa- Nalenya U 6.0 Force Account

561 CARs Gadumire Junction- Nandele- Lubuu-
lo T/C U 6.0 Force Account

561 CARs Namuhondo- Kibembe U 4.5 Force Account

561 CARs Buyuge T/C- Nansozi- Buseru- Bu-
tambala U 7.0 Force Account

561 CARs Namugongo Health Centre Iii- Bu-
gonza U 2.0 Force Account

561 CARs Bugonza C/U- Kanankamba- Byayuya U 8.0 Force Account

561 CARs Namugongo Sc Headquaters- Butege 
TC U 2.5 Force Account

561 CARs Bukonde- Namejje- Makaiza- Kirama- 
Buyinda TC U 14.0 Force Account

561 CARs Gagawala- Kyabya- Khiwa U 7.0 Force Account

561 CARs Makaya- Mwiga- Izinga- Budehe U 8.5 Force Account

561 CARs Khiwa- Saaka U 4.5 Force Account
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561 CARs Kyambaya- Bupeeni- Kimbule 20.2 Force Account

561 CARs Buzinge- Nangala Landing Site U 2.9 Force Account

561 CARs Lwamba- Kitega Landing Site U 6.0 Force Account

561 CARs Buzinge- Mailo- Kisanga Landing Site U 6.0 Force Account

561 Sub Total 126.1

568 Mityana DLG Banda-Lusaalira U 10.2 Force Account

568 Mityana DLG Buswabulongo-Naama U 8.4 Force Account

568 Mityana DLG Kabasuma-Nabukondo U 7.1 Force Account

568 Mityana DLG Kakindu-Betiina U 6.8 Force Account

568 Mityana DLG Kakindu-Nsozibbirye U 7.0 Force Account

568 Mityana DLG Kitongo-Maanyi U 12.2 Force Account

568 Mityana DLG Mwera-Kyalwa U 4.4 Force Account

568 Mityana DLG Namutamba Circle U 22.0 Force Account

568 Mityana DLG Wabigalo-Wabiyinja U 10.0 Force Account

568 Mityana DLG Wabiyinja-Kakindu U 6.7 Force Account

568 Mityana DLG Wabiyinja-Mpenja U 9.5 Force Account

568 Mityana DLG Zigoti-Kibibi U 16.0 Force Account

568 Mityana DLG Kiryokya-Matte U 14.0 Force Account

568 Mityana DLG Kalangalo-Kamuli U 7.0 Force Account

568 Mityana DLG Kikonge-Kanyanya U 8.0 Force Account

568 Mityana DLG Kinene-Kabuwambo-Kkande U 11.1 Force Account

568 Mityana DLG Kisaana-Kiteete U 6.2 Force Account

568 Mityana DLG Ndibulungi-Nakaseeta U 9.0 Force Account

568 Mityana DLG Misigi-Ggulwe-Lubajja U 11.0 Force Account

568 Mityana DLG Bbambula-Kibanda-Kilyango U 10.9 Force Account

568 Mityana DLG Kiwawu-Nsozibbirye U 12.0 Force Account

568 Mityana DLG Kanjuki-Nsabya U 8.0 Force Account

568 Mityana DLG Ttamu-Nakaziba-Wabiyinja U 8.0 Force Account

568 Mityana DLG Kyamusisi-Magala U 7.4 Force Account

568 Mityana DLG Buzibazi-Mpogo-Bbanda U 9.0 Force Account

568 Mityana DLG Nakwaya-Kabulamuliro U Force Account

568 Mityana DLG Sekanyonyi Hqs- Namigavu U Force Account

568 Sub- Total 241.9

573 Abim DLG Alerek -Katabok- Lotuke U 42.0 Force Account

573 Abim DLG Abuk -Awach- Agago Boader U 12.0 Force Account

573 Abim DLG Abuk Pupukamuya U Force Account

573 Abim DLG Atunga Koya Nuthu U 8.0 Force Account

573 Abim DLG Alerek Kulodwong U 8.0 Force Account

573 Abim DLG Orwamuge Gangming Lira Boader U 12.0 Force Account

573 Abim DLG Adea Tyenopok Gulopono U 8.0 Force Account

573 Abim DLG Oreta Rogom Kopua U 4.0 Force Account

573 Abim DLG Katala Trunk Road Junction U 4.0 Force Account

573 Abim DLG Aremo Angolebwal U 4.0 Force Account

573 Abim DLG Pupukamuya Apeipopong U 6.0 Force Account
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573 Abim DLG Rach Koko Akwangagwel U 4.0 Force Account

573 Abim DLG Katabok Aywelu U Force Account

573 Abim DLG Otumpilli Olem U 4.0

573 Sub Total 116.0

573 Abim TC Abim P/S East Lane U 0.8 Force Account

573 Abim TC Hospital Lane U 0.4 Force Account

573 Abim TC Market Lane U 0.5 Force Account

573 Abim TC School Drive U 0.5 Force Account

573 Abim TC Market Drive U 0.4 Force Account

573 Abim TC Obangaber Close U 0.2 Force Account

573 Abim TC Nyemo Lane U 0.3 Force Account

573 Abim TC Sewerage Lane U 0.3 Force Account

573 Abim TC Water Reservoir Road U 1.1 Force Account

573 Abim TC Pump Station Road U 0.7 Force Account

573 Abim TC Office Avenue U 0.5 Force Account

573 Abim TC Omwony Ojwok Road U 0.3 Force Account

573 Abim TC Omwony Ojwok Street U 0.5 Force Account

573 Abim TC Angwee Road U 0.5 Force Account

573 Abim TC Angwee Street U 0.7 Force Account

573 Abim TC Angwee Lane U 0.5 Force Account

573 Abim TC Ating Road U 1.3 Force Account

573 Sub Total 7.3

574 Namutumba DLG Ivukula-Nangonde-Nawankima U 23.3 Force Account

574 Namutumba DLG Nawampandu TC-Nakyere U 2.9 Force Account

574 Namutumba DLG Idinda-Buwongo U 1.7 Force Account

574 Namutumba DLG Nawampandu-Ituba-Bulongo U 10.0 Force Account

574 Namutumba DLG Igerera-Mawungwe-Izimba U 5.0 Force Account

574 Namutumba DLG Nawampandu-Wangoba U 4.2 Force Account

574 Namutumba DLG Bulange-Mpumiro U 7.2 Force Account

574 Namutumba DLG Kyabakaire-Bugobi-Nawansagwa U 13.3 Force Account

574 Namutumba DLG Bulafa-Butya-Kidali U 10.5 Force Account

574 Namutumba DLG Nabitula-Ivukula U 3.7 Force Account

574 Namutumba DLG Mazuba-Iukula-Bugoda U 18.8 Force Account

574 Namutumba DLG Kalamira-Kagulu-Izimba U 10.2 Force Account

574 Namutumba DLG Nakawunzo-Ituba U 3.5 Force Account

574 Namutumba DLG Namalemba-Mawemba-Mpande U 12.5 Force Account

574 Namutumba DLG Kaiti-Kibaale P/S U 10.0 Force Account

574 Namutumba DLG Kibaale T/C-Kaliro Swamp U 10.8 Force Account

574 Namutumba DLG Mpulira-Nawaibete-Nabweyo U 12.0 Force Account

574 Namutumba DLG Nakwaikona-Nakyere P/S U 9.0 Force Account

574 Namutumba DLG Nakisi-Namato-Kigalama U 3.6 Force Account

574 Namutumba DLG Sembela-Namato-Kigalama U 5.7 Force Account

574 Namutumba DLG Kigalama-Namulu-Nalubabwe U 3.7 Force Account

574 Namutumba DLG Matyama-Sembela U 2.1 Force Account
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574 Namutumba DLG Namutumba-Nabinyonyi U 12.4 Force Account

574 Namutumba DLG Bukonte-Nsinze U 6.8 Force Account

574 Sub Total 202.8

574 Namutumba TC Kangulumo U 3.1 Force Account

574 Namutumba TC Market Close U 0.2 Force Account

574 Namutumba TC Dhikusoka Road U 0.2 Force Account

574 Namutumba TC Mpyangu Road U 0.2 Force Account

574 Namutumba TC Dongo Road U 0.6 Force Account

574 Namutumba TC Nyombi Road U 0.2 Force Account

574 Namutumba TC Musobya Road U 0.5 Force Account

574 Namutumba TC Gwigo Road U 0.3 Force Account

574 Namutumba TC Nsaduri Road U 0.6 Force Account

574 Namutumba TC Kibonde Road U 0.3 Force Account

574 Namutumba TC Diope Road U 0.1 Force Account

574 Namutumba TC Mugoda Road U 0.2 Force Account

574 Namutumba TC Mwanja Road U 0.6 Force Account

574 Namutumba TC Kassaja Road U 0.2 Force Account

574 Namutumba TC Mulondo Road U 0.3 Force Account

574 Namutumba TC Timothy Road U 0.3 Force Account

574 Namutumba TC Fellowship Road U 0.7 Force Account

574 Namutumba TC Buyuga Road U 0.4 Force Account

574 Namutumba TC Mukama Road U 0.3 Force Account

574 Namutumba TC Matayo Road U 0.2 Force Account

574 Namutumba TC Wako U 0.9 Force Account

574 Sub Total 10.0

574 Namatumba SC Kagulu -Namwenge U 3.0 Force Account

574 Namatumba SC Mulama Road U 6.5 Force Account

574 Namatumba SC Irondo-Buganza U 4.0 Force Account

574 Namatumba SC Iyirimbi-Bulagazi U 3.0 Force Account

574 Namatumba SC Buyugu-District U 3.0 Force Account

574 Namatumba SC Kalitumba-Nabikabala U 3.0 Force Account

574 Namatumba SC Kigwero-Nabinyonnyi U 6.0 Force Account

574 Namatumba SC Jaruko-Namwenge U 3.0 Force Account

574 Namatumba SC Magada-Bulagazi U 3.0 Force Account

574 Namatumba SC Kagulu-Bugiri U 3.0 Force Account

574 Namatumba SC Magada H/C III-Nabikabala U 8.0 Force Account

574 Namatumba SC Namalembe-Irondo U 16.0 Force Account

574 Namatumba SC Mazumba - Mpenzia U 12.0 Force Account

574 Namatumba SC Kameruka - Iki-Iki U 11.0 Force Account

574 Sub Total 84.5

577 Maracha DLG Alikua-Nyoro U 5.3 Force Account

577 Maracha DLG Yivu-Goyigoyi U 7.2 Force Account

577 Maracha DLG Goyigoyi-Wanize U 5.0 Force Account

577 Maracha DLG Egamara-Alikua U 8.8 Force Account

577 Maracha DLG Enyau Bridge-Kijomoro U 1.9 Force Account
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577 Maracha DLG Oluvu-Ovujo U 6.5 Force Account

577 Maracha DLG Simbili-Oleba U 6.0 Force Account

577 Maracha DLG Tara-Olua Mosque U 7.4 Force Account

577 Maracha DLG Nyadri-Tara U 6.4 Force Account

577 Maracha DLG Erewa-Wadra U 1.6 Force Account

577 Maracha DLG Kololo-Odrua U 0.0 Force Account

577 Maracha DLG Yivu-Lala U 6.3 Force Account

577 Maracha DLG Okokoro-Oluvu U 0.0 Force Account

577 Maracha DLG Simbili-Ovujo U 5.5 Force Account

577 Maracha DLG Ombere-Agii-Yivu U 13.5 Force Account

577 Maracha DLG Uganda-DRC Border U 0.0 Force Account

577 Maracha DLG Wanize-Ojapi-Karongo U 6.0 Force Account

577 Maracha DLG Yivu-Egamara U 6.0 Force Account

577 Maracha DLG Oleba TC-Retriko U 9.0 Force Account

577 Maracha DLG Ambidro-Kijomoro U 9.0 Force Account

577 Maracha DLG Uluffe SC-Ambekua U 2.0 Force Account

577 Maracha DLG Koyi-Onzilabori U 0.0 Force Account

577 Maracha DLG Dada DRC Border U 5.0 Force Account

577 Maracha DLG Enyau Bridge-Kijomoro U 0.1 Force Account

577 Maracha DLG Simbili-Oleba U 0.0 Force Account

577 Maracha DLG Abiria-Anyivu-Andayi U 0.0 Force Account

577 Sub Total 118.5

582 Buikwe DLG Sezibwa- Kigaya U 10.0 Force Account

582 Buikwe DLG Balimanyankya U 10.0 Force Account

582 Buikwe DLG Nyenga-Buwagajo U 8.0 Force Account

582 Buikwe DLG Nangunga-Nansagazi U 14.0 Force Account

582 Buikwe DLG Wakisi-Naminya U 9.0 Force Account

582 Buikwe DLG Aluwa- Kikaja U 9.0 Force Account

582 Buikwe DLG Bugungu-Tongolo U 7.0 Force Account

582 Buikwe DLG Kawomya-Senyi U 8.0 Force Account

582 Buikwe DLG Buikwe-Najembe U 6.0 Force Account

582 Buikwe DLG Waswa-Najjembe U 7.0 Force Account

582 Buikwe DLG Makindu-Busagazi U 8.0 Force Account

582 Buikwe DLG Namabu-Bugungu U 7.0 Force Account

582 Sub Total 103.0

582 Buikwe  TC Misindye Road U 1.9 Force Account

582 Buikwe  TC Natalwa-Lweru U 1.9 Force Account

582 Sub Total 3.8

582 Njeru TC Nakibizi-Nsege P 3.2 Force Account

582 Njeru TC Centenaty Road P 0.5 Force Account

582 Njeru TC Nsajja U 0.7 Force Account

582 Njeru TC Spire Road U 0.3 Force Account

582 Njeru TC Speke Memorial U 0.4 Force Account

582 Njeru TC Garden Lane U 2.2 Force Account

582 Njeru TC Kagwa Road U 0.5 Force Account
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582 Njeru TC Kagwa Close U 0.4 Force Account

582 Njeru TC Nalubale Close U 0.3 Force Account

582 Njeru TC Nalubale Road U 1.2 Force Account

582 Njeru TC Source Road U 0.6 Force Account

582 Njeru TC Akiiki Nyabongo U 0.1 Force Account

582 Njeru TC Ssemakokiro U 0.2 Force Account

582 Njeru TC Bukaya Street U 1.1 Force Account

582 Njeru TC Nanteza Road U 0.4 Force Account

582 Njeru TC Nanteza Drive U 0.3 Force Account

582 Njeru TC Ham Mukasa U 0.8 Force Account

582 Njeru TC Nalinya U 0.6 Force Account

582 Njeru TC Kasule U 0.3 Force Account

582 Njeru TC Kevin U 0.3 Force Account

582 Njeru TC Bukaya Road U 1.1 Force Account

582 Njeru TC Ben Kiwanuka U 0.4 Force Account

582 Njeru TC Bugungu Road U 2.3 Force Account

582 Njeru TC Chwa Close U 0.3 Force Account

582 Njeru TC Eng. Zikusoka U 1.2 Force Account

582 Njeru TC Bakikibinga U 1.2 Force Account

582 Njeru TC Lower Lake View U 0.5 Force Account

582 Njeru TC Upper Lake View U 0.5 Force Account

582 Njeru TC Kyabaggu U 0.4 Force Account

582 Njeru TC Nyenga U 2.5 Force Account

582 Njeru TC Owen Road U 0.4 Force Account

582 Njeru TC Namirengo Road U 0.5 Force Account

582 Njeru TC Owen Lane U 0.3 Force Account

582 Njeru TC Mutesa CR U 0.8 Force Account

582 Njeru TC Muwanga Close U 0.2 Force Account

582 Njeru TC Estate Lane U 0.2 Force Account

582 Njeru TC Tucker Close U 0.5 Force Account

582 Njeru TC Tucker Road U 0.2 Force Account

582 Njeru TC Mandela Road U 0.3 Force Account

582 Njeru TC Mandela Close U 0.6 Force Account

582 Njeru TC Suna Road U 0.4 Force Account

582 Njeru TC Suna Crescent U 0.3 Force Account

582 Njeru TC Suna Close U 0.2 Force Account

582 Njeru TC Veterinary Road U 0.2 Force Account

582 Njeru TC Kalule U 2.5 Force Account

582 Njeru TC Republic Way U 0.5 Force Account

582 Njeru TC Bujagali U 0.9 Force Account

582 Njeru TC Estate Road U 0.4 Force Account

582 Njeru TC Estate Close U 0.2 Force Account

582 Njeru TC Bugerere U 0.3 Force Account

582 Njeru TC Nanso Road U 0.3 Force Account

582 Njeru TC Breweries Road U 0.3 Force Account
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582 Njeru TC Nile Road U 0.3 Force Account

582 Njeru TC Ruhesi Road U 0.4 Force Account

582 Njeru TC School Lane U 0.2 Force Account

582 Njeru TC Kigobe Road U 0.3 Force Account

582 Njeru TC Kalule Settala Lane U 2.6 Force Account

582 Njeru TC Kidda Road U 0.2

582 Njeru TC Kalule Settala Road U 2.5

582 Njeru TC Naava Road U 1.5 Force Account

582 Njeru TC Paul Musoke U 1.1 Force Account

582 Njeru TC Mukwanya Road U 1.3 Force Account

582 Njeru TC New Mukwanya U 0.3 Force Account

582 Njeru TC Nanso Lane 11 U 1.0 Force Account

582 Njeru TC Dr. Kagoda U 0.2 Force Account

582 Njeru TC Model Farm U 2.8 Force Account

582 Njeru TC Lubandi Road U 0.3 Force Account

582 Njeru TC Dungu Road U 0.2 Force Account

582 Njeru TC Lubandi Lane U 0.2 Force Account

582 Njeru TC Naava Bridge U 1.5 Force Account

582 Njeru TC Nakya Access U 0.4 Force Account

582 Njeru TC Kasanja Circular U 3.9 Force Account

582 Njeru TC Bujjowali U 2.8 Force Account

582 Njeru TC Namwezi Dispensary U 1.2 Force Account

582 Njeru TC Esther Kirumira U 0.5 Force Account

582 Njeru TC Kawoya U 0.7 Force Account

582 Njeru TC Parogreen U 0.6 Force Account

582 Njeru TC Kisoga-Naava U 0.9 Force Account

582 Njeru TC Kyabaggu 7 (Tebbi) U 0.3 Force Account

582 Njeru TC Ahamadiya U 1.2 Force Account

582 Njeru TC Hill Top Road U 0.7 Force Account

582 Njeru TC Hill Top Lane U 0.4 Force Account

582 Njeru TC Hill Top Close U 0.5 Force Account

582 Njeru TC Nakibizi-Namwezi U 2.1 Force Account

582 Njeru TC Namwezi 7 U 0.7 Force Account

582 Njeru TC Mukunja U 1.6 Force Account

582 Njeru TC Metha U 1.2 Force Account

582 Njeru TC Nyangasi U 1.0 Force Account

582 Njeru TC Wampala Circular U 0.6 Force Account

582 Njeru TC Wampala-7 (Kisolo) U 0.3 Force Account

582 Njeru TC Zion U 0.3 Force Account

582 Njeru TC Kakarie U 0.3 Force Account

582 Njeru TC Wampala 5 U 0.4 Force Account

582 Njeru TC Water Tank U 1.1 Force Account

582 Njeru TC Sewoto U 0.7 Force Account

582 Njeru TC Lugazi 5 (Setyabule) U 0.6 Force Account

582 Njeru TC Ssebugwawo U 0.5 Force Account
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582 Njeru TC Bulungu U 1.8 Force Account

582 Njeru TC Nakibizzi U 0.4 Force Account

582 Njeru TC Masanafu U 0.3 Force Account

582 Njeru TC Lugazi Circular U 1.6 Force Account

582 Njeru TC Kulabako U 1.6 Force Account

582 Njeru TC Nakibizzi-Nsenge U 2.4 Force Account

582 Njeru TC Nsenge-Butema U 2.6 Force Account

582 Njeru TC Bulyankuyege U 6.0 Force Account

582 Njeru TC Nsenge Store U 0.6 Force Account

582 Njeru TC Kanyogoga U 2.4 Force Account

582 Njeru TC Nakakumbi U 0.6 Force Account

582 Njeru TC Kiryowa-Nathani U 1.4 Force Account

582 Njeru TC Kirryowa Ll U 1.2 Force Account

582 Njeru TC Kiryowa Kataka Konko U 2.1 Force Account

582 Njeru TC Kinyala U 1.0 Force Account

582 Njeru TC Bukabala-Railway U 0.5 Force Account

582 Njeru TC Lubas U 0.3 Force Account

582 Njeru TC Karim U 0.8 Force Account

582 Njeru TC Wampala 5 U 0.4 Force Account

582 Njeru TC Okasha Road U 0.4 Force Account

582 Njeru TC Shamim Close U 0.5 Force Account

582 Njeru TC Kasanja 5 U 0.6 Force Account

582 Njeru TC Spire Close U 0.3 Force Account

582 Njeru TC Garden Lane U 0.2 Force Account

582 Njeru TC Namwezi 8 U 0.7

582 Njeru TC Kidda Road U 0.3 Force Account

582 Njeru TC Wampala Road 1 U 2.2 Force Account

582 Njeru TC Kyabaggu 5 U 0.5 Force Account

582 Njeru TC Buyizzi U 2.0 Force Account

582 Njeru TC Kuyabaggu 10 U 0.6 Force Account

582 Njeru TC Namwezi 4 U 0.5 Force Account

582 Njeru TC Bulamba U 1.5 Force Account

582 Njeru TC Vitafoam Lane U 0.5 Force Account

582 Njeru TC Buikwe Highway U 1.0 Force Account

582 Njeru TC Zion-Kabunga Road U 1.0 Force Account

582 Njeru TC Mukwaya U 1.3 Force Account

582 Njeru TC Bujagali U 0.9

582 Njeru TC Anna Guloba Road U 0.3 Force Account

582 Njeru TC Al-Hajjira U 1.3 Force Account

582 Njeru TC Buvuma Lane U 0.4 Force Account

582 Njeru TC St. Kaloli U 0.5 Force Account

582 Njeru TC Nabisere Road U 0.7 Force Account

582 Sub Total 123.9

585 Lamwo DLG Corner Ogwec - Aweno Olwi U 10.0 Force Account

585 Lamwo DLG Lokung - Palabek Kal U 13.0 Force Account
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585 Lamwo DLG Padibe - Mucwini U 7.0 Force Account

585 Lamwo DLG Padibe - Mucwini U 7.0 Force Account

585 Lamwo DLG Palabek Kal - Pangira U 28.0 Force Account

585 Lamwo DLG Lugwar - Paracelle U 29.5 Force Account

585 Lamwo DLG Palabek Kal - Lokung U 13.5 Force Account

585 Lamwo DLG Lagwel - Laguri U 8.7 Force Account

585 Lamwo DLG Labworoyeng - Pager U 24.0 Force Account

585 Lamwo DLG Corner Ogwec - Aweno Olwi U 8.1 Force Account

585 Lamwo DLG Padibe - Mucwini U 14.0 Force Account

585 Lamwo DLG Labworoyeng - Base Camp U 9.0 Force Account

585 Lamwo DLG Aloi - Oboko U 11.0 Force Account

585 Lamwo DLG Lapidi Yenyi - Larobi U 14.0 Force Account

585 Lamwo DLG Lagwel - Ogako U 6.0 Force Account

585 Lamwo DLG Katum - Lagotongu U 9.3 Force Account

585 Lamwo DLG Paracele - Waligo U 16.0 Force Account

585 Sub- Total 228.1

585 Lamwo TC District And TC Head Quarters U 0.7 Force Account

585 Lamwo TC Ogwec Memorial Road U 0.5 Force Account

585 Lamwo TC Road 001 U 0.9 Force Account

585 Lamwo TC Road 002 U 0.2 Force Account

585 Lamwo TC Road 003 U 0.2 Force Account

585 Lamwo TC Road 004 U 0.2 Force Account

585 Lamwo TC Road 005 U 0.2 Force Account

585 Lamwo TC Road 006 U 0.2 Force Account

585 Lamwo TC Road 007 U 0.4 Force Account

585 Lamwo TC Road 008 U 0.2 Force Account

585 Lamwo TC Road 009 U 0.5 Force Account

585 Lamwo TC Road 010 U 2.5 Force Account

585 Lamwo TC Road 011 U 2.0 Force Account

585 Lamwo TC Road 012 U 3.0 Force Account

585 Lamwo TC Road 001 U 7.0 Force Account

585 Lamwo TC Road 002 U 7.0 Force Account

585 Lamwo TC Road 003 U 7.0 Force Account

585 Lamwo TC Road 004 U 7.0 Force Account

585 Lamwo TC Urban H/Qrs U 7.0 Force Account

585 Sub- Total 46.7

585 Padibe TC Atwol - Padibe Girls SS U 1.6 Force Account

585 Padibe TC Atwol - Kolokolo P/S U 3.0 Force Account

585 Padibe TC Padibe HCIV - Atwol South U 0.5 Force Account

585 Padibe TC Atwol South - Lagwel U 1.0 Force Account

585 Padibe TC Atwol North - Mission U 0.5 Force Account

585 Padibe TC Mission - Padibe P/S U 1.4 Force Account

585 Sub- Total 8.0

586 Otuke DLG Aweayela - Abilinyero U 7.5 Force Account

586 Otuke DLG Adwari Mkt - Baralegi Jn U 0.0 Force Account
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586 Otuke DLG Ogor Sub Cty Hqtrs-Omwonylee U 0.0 Force Account

586 Otuke DLG Atagwata H.C.- Tegweng U 1.0 Force Account

586 Otuke DLG Abongower Mkt - Okwang TC U 23.0 Force Account

586 Otuke DLG Olilim TC. - Alutkot P/S U 0.0 Force Account

586 Otuke DLG Ikwee P/S-Tegweng-Got Ojwang U 6.0 Force Account

586 Otuke DLG Tegweng Sign Post-Acermeny U 1.0 Force Account

586 Otuke DLG Okum PS - Aler Community PS U 6.5 Force Account

586 Otuke DLG Ikwee PS Amachkide U 8.0 Force Account

586 Sub- Total 53.0

586 Otuke TC Town Centre Roads U 7.6 Force Account

586 Otuke TC Otuke TC - Ogor Road U 2.5 Force Account

586 Otuke TC Omoro Road - Oget PS-Alangi PS U 7.5 Force Account

586 Otuke TC Anepmoroto - Kristina HC II U 4.0 Force Account

586 Otuke TC Alai - Obir Road U 4.0 Force Account

586 Sub- Total 25.6

594 Namayingo DLG Namayingo- Kitodha Road U 14.0 Force Account

594 Namayingo DLG Bulamba- Mukorobi U 9.0 Force Account

594 Namayingo DLG Namayingo- Maruba Road U 25.0 Force Account

594 Namayingo DLG Namayingo-Nsono- Syanyonja Road U 13.0 Force Account

594 Namayingo DLG Mukorobi- Lumboka Road & Bridg-
ing Lumboka Swamp U 4.5 Contract

594 Sub Total 65.5

594 Namayingo TC Hospital Road & Agibi Road U 1.5

594 Namayingo TC Okeyo Road & Church Road U 0.6

594 Namayingo TC Dubai West & Entebbe West Streets U 0.8

594 Namayingo TC Opadi Road And Nait Road U 0.5

594 Namayingo TC Ogengulo Road U 0.2

594 Sub-Total 3.6

596 Serere DLG Pingire - Okidi - Kasilo 8.7 Force Account

596 Serere DLG Asuret - Magoro - Kyere 5.6 Force Account

596 Serere DLG Pingire - Pingire Landing Site 7.6 Force Account

596 Serere DLG Kateta - Acomia -Pingire 9.8 Force Account

596 Serere DLG Kamod - Akoboi - Atiira 14.2 Force Account

596 Serere DLG Brooks Corner - Kateta 8.2 Force Account

596 Serere DLG Kamod - Kasilo 4.4 Force Account

596 Serere DLG Atiira - Old Mbale 8.0 Force Account

596 Sub- Total 66.5

596 Serere TC Alaso Road 0.8 Force Account

596 Serere TC Ebunyu Road 0.8 Force Account

596 Serere TC Ekodeu Road 0.9 Force Account

596 Serere TC Elangot Road 0.2 Force Account

596 Serere TC Emeru Road 0.4 Force Account

596 Serere TC Emiru Road 0.4 Force Account

596 Serere TC Emorimor Road 0.8 Force Account

596 Serere TC Ewongu Road 0.5 Force Account
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596 Serere TC Ocen CC Road 0.9 Force Account

596 Serere TC Oluka Road 0.5 Force Account

596 Serere TC Tukei Road 0.9 Force Account

596 Serere TC Kikoota - SAARI Road 1.3 Force Account

596 Serere TC Kakus - SAARI Road 1.8 Force Account

596 Serere TC Odeta Road 0.3 Force Account

596 Serere TC Erimu Road 0.8 Force Account

596 Serere TC Esabu Road 0.5 Force Account

596 Serere TC Engwau Road 0.0 Force Account

596 Serere TC Epielu Road 0.3 Force Account

596 Serere TC Ajoki Road 0.3 Force Account

596 Serere TC Esesa Road 0.3 Force Account

596 Serere TC Eriaku Road 0.6 Force Account

596 Serere TC Oguli Road 0.6 Force Account

596 Serere TC Echobu Road 0.0 Force Account

596 Serere TC Erika Road 0.2 Force Account

596 Serere TC Ekoju Road 0.3 Force Account

596 Serere TC Iteba Road 0.8

596 Sub- Total 15.0

596 Kasilo TC Abal Road U 0.8 Force Account

596 Kasilo TC Ojur Road U 0.8 Force Account

596 Kasilo TC Ocana Road U 0.8 Force Account

596 Kasilo TC Okile Road U 1.4 Force Account

596 Kasilo TC Aliau Road U 1.1 Force Account

596 Kasilo TC Odeng Road U 1.0 Force Account

596 Kasilo TC Bp Obaikol Road U 0.9 Force Account

596 Kasilo TC School Road U 1.5 Force Account

596 Kasilo TC Eswau Road U 0.8 Force Account

596 Kasilo TC Okupa Road U 0.9 Force Account

596 Sub- Total 10.0

596 Serere CARs Apapai - Ogera - Omongolem U 5.5 Force Account

596 Serere CARs Kamod - Agule - Alor U 5.2 Force Account

596 Serere CARs Bugondo - Ogera - Kadungulu U 4.0 Force Account

596 Serere CARs Kabulabula - Ajuba U 6.1 Force Account

596 Serere CARs Kadungulu - Ateng U 6.0 Force Account

596 Serere CARs Apapai - Opunoi -1 U 8.9 Force Account

596 Serere CARs Apapai - Opunoi -11 U 12.1 Force Account

596 Serere CARs Kikoota - Okulonyo - SAARI U 3.2 Force Account

596 Serere CARs Serere Uppershops - Okidi U 5.0 Force Account

596 Serere CARs Serere Uppershops - Akoboi HCII U 5.0 Force Account

596 Serere CARs Kyere - Orupe - Kateta U 3.5 Force Account

596 Serere CARs Iningo - Aminit - Pachoto U 6.5 Force Account

596 Serere CARs Brooks  Corner - Kamusala U 4.0 Force Account

596 Serere CARs Kateta - Osokotoit - Olagara U 3.8 Force Account

596 Serere CARs Atiira - Amakio - Oburin U 8.0 Force Account
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596 Serere CARs Ojama - Olupe - Tirinyi U 6.8 Force Account

596 Serere CARs Tirinyi - Kelim - Omagoro U 9.3 Force Account

596 Sub- Total 102.9

601 Mitooma DLG Ncwera- Bitereko- Kati U 26.0 Force Account

601 Mitooma DLG Mitooma- Kabira- Kashenshero U 13.0 Force Account

601 Mitooma DLG Kabira- Rwintanzi U 12.0 Force Account

601 Mitooma DLG Mutara- Kabuceera U 0.0 Force Account

601 Mitooma DLG Katenga- Bwoma U 9.0 Force Account

601 Mitooma DLG Kabira- Katagata- Rwemburara U 7.5 Force Account

601 Mitooma DLG Mitooma- Rutookye- Kiyanga U 0.0 Force Account

601 Mitooma DLG Mutara- Kagogo- Kashansha U 7.0 Force Account

601 Mitooma DLG Mutara Bukongoro-Katooma U 0.0 Force Account

601 Mitooma DLG Mutara- Nyakihita- Kataho U 0.0 Force Account

601 Mitooma DLG Katenga- Kakamba- Nkukuru U 10.0 Force Account

601 Mitooma DLG Rwanja- Butembe U 8.5 Force Account

601 Mitooma DLG Omukabira- Nkinga U 11.0 Force Account

601 Mitooma DLG Rwempungu- Kashongorero- Rushaya U 16.0 Force Account

601 Mitooma DLG Rwempungu- Kashenshero- Bukuba- 
Bitereko U 9.0 Force Account

601 Mitooma DLG Kibingo- Ijumo- Rwentookye U 5.0 Force Account

601 Mitooma DLG Katunda- Kenjubwe U 7.0 Force Account

601 Sub Total 141.0

601 Mitooma TC Mitooma- Nshenga U 4.0

601 Mitooma TC Mitooma- Nyakahandagazi U 1.0

601 Mitooma TC Buharambo- Nyakashojwa U 6.0

601 Mitooma TC Rubaya- Katagata U 4.0

601 Mitooma TC Bugarama- Nyampimbi U 1.7

601 Mitooma TC Mitooma- Kyemengo U 1.9

601 Mitooma TC Mitooma- Katagata U 1.4

601 Mitooma TC Ryakahimbi- Nyamiko U 1.2

601 Mitooma TC Bihama- Bahindi U 0.9

601 Mitooma TC Mitooma- Bugarama U 1.5

601 Mitooma TC Buharambo- Bubaare U 4.0

601 Mitooma TC Nshenga- Nyabyondo- Buharambo U 1.2

601 Mitooma TC Nyakahandagazi B- Rubaya U 0.8

601 Mitooma TC Nshenga-Rwenkuba- Ryakahimbi U 1.2

601 Mitooma TC Buharambo- Rushozi U 0.5

601 Mitooma TC Katooma- Rwakifuru U 0.6

601 Sub Total 31.9

601 Kashenshero TC Kashenshero P/S- Kamuritsya U 1.0

601 Kashenshero TC Kashenshero Town- Ruti U 2.0

601 Kashenshero TC Kashenshero Town- Kihungye U 1.5

601 Kashenshero TC Nyarubira- Kashojwa U 1.2

601 Kashenshero TC Nyarubira- Rugorogoro U 0.8

601 Kashenshero TC Akatojo- Runoni U 1.2
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601 Kashenshero TC Kashenshero S.S- Ruzizi U 1.3

601 Kashenshero TC Ruti- Shongora U 1.5

601 Kashenshero TC Ekyapa- Water Tank U 0.7

601 Kashenshero TC Nyarubira- Burera U 0.7

601 Kashenshero TC Kikorogyero Road U 0.5

601 Kashenshero TC Ruti- Karumuna U 1.0

601 Kashenshero TC Ruti- Rushinya U 2.2

601 Kashenshero TC Kikorogyero- Rwambone U 1.0

601 Kashenshero TC Rwenyonyozi Roads U 1.5

601 Kashenshero TC Ruti Bubangizi U 0.6

601 Kashenshero TC Burera- Kyarugyesera U 1.2

601 Kashenshero TC Ruti- Rwakanya U 1.4

601 Kashenshero TC Burera- Nyamishebeya U 1.0

601 Kashenshero TC Nyakagongo Roads U 1.5

601 Kashenshero TC Ryambuzi- Nyamishebeya U 1.2

601 Sub Total 25.0

602 Ruburizi TC Kacuba-Kyamwiru-Kanyegaramire U 2.6 Force Account

602 Ruburizi TC Nyabushabe-Kanyegaramire U 1.0 Force Account

602 Ruburizi TC Omukikoona-Nyehangane U 1.6 Force Account

602 Ruburizi TC Katerera-Kikonjo-Tree Nursery Bed U 1.5 Force Account

602 Ruburizi TC Katerera-Kabaseke U 2.7 Force Account

602 Ruburizi TC Katerera-Mutagamba U 2.2 Force Account

602 Ruburizi TC Muga B-Nyakagyezi U 1.3 Force Account

602 Ruburizi TC Nyakagyezi-Ganafa U 2.2 Force Account

602 Ruburizi TC Nyakagyezi-Kyamwiga U 1.0 Force Account

602 Ruburizi TC Omukatooma-Kyamwiga U Force Account

602 Ruburizi TC Omukatooma-Kaguga U Force Account

602 Sub- Total 16.1

604 Napak DLG Lokopo- Turutuko U 10.0 Force Account

604 Napak DLG Kangole- Lotome U 13.0 Force Account

604 Napak DLG Kalotom- Natapararengan U 9.0 Force Account

604 Sub Total 32.0

604 Lorengecora TC Loropon Amurungimoe U 3.5 Force Account

604 Lorengecora TC Lokut Chobol U 2.5 Force Account

604 Lorengecora TC Longle Zackayo U 2.0 Force Account

604 Lorengecora TC Joshua Akol U 3.5 Force Account

604 Lorengecora TC Lokong U 3.6 Force Account

604 Sub Total 15.1

604 CARs Kolotom- Lomerimong U 3.0 Force Account

604 CARs Loputuk- Nariamarege U 3.9 Force Account

604 CARs Kangole- Kautakou U 6.0 Force Account

604 CARs Loodoi- Matany U 0.8 Force Account

604 CARs Nakadangot- Kokorio U 3.0 Force Account

604 CARs Lamariamony- Lokupoi U 4.0 Force Account
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604 CARs Lomuno- Kokeris U 8.0 Force Account

604 CARs Lomuno- Kalonkegel U 6.0 Force Account

604 CARs Lopeei- Lotop U 4.0 Force Account

604 CARs Lorunget- Loparipar U 3.0 Force Account

604 CARs Matany- Aramam U 8.0 Force Account

604 CARs Lokali- Lokarujak U 2.0 Force Account

604 CARs Lorikitae- Kolochonga U 2.0 Force Account

604 CARs Komo- Lomaratiot U 5.0 Force Account

604 CARs Kaurikainei- Kokipurat U 3.0 Force Account

604 CARs Iriiri- Pilas U 8.0 Force Account

604 CARs Lorengecora- Kokipurat U 5.0 Force Account

604 CARs Lorengecora- Cholichol U 6.0 Force Account

604 CARs Main Soroti- Cholichol U 6.0 Force Account

604 Sub Total 86.7

606 Nwoya CARS Alero - Kinene U 12.0 Force Account

606 Nwoya CARS Kinene - Luliango U 5.6 Force Account

606 Nwoya CARS Pakiya - Lii U 8.0 Force Account

606 Nwoya CARS Lii - Laminlatoo U 12.0 Force Account

606 Nwoya CARS Okwir - Orum U Force Account

606 Nwoya CARS Aparanga - Got Ngur U 10.0 Force Account

606 Nwoya CARS Purongo - Got Ngur U Force Account

606 Nwoya CARS Obira - Aparanga U 7.0 Force Account

606 Sub- Total 54.6

609 Kibingo TC Kyogyera - Kitete Rukanja U 5.4 Force Account

609 Kibingo TC Mushanga - Kitohwa U 2.3 Force Account

609 Kibingo TC Busharizi - Omukashansa U 2.7 Force Account

609 Kibingo TC Nyamufumura - Kagongi U 4.0 Force Account

609 Kibingo TC Kamabare - Karushegu - Mukinga U 3.6 Force Account

609 Kibingo TC Katwe - Rushogashoga U 0.0 Force Account

609 Kibingo TC Rugongi - Kyabandara U 2.0 Force Account

609 Kibingo TC Nyakashambya - Kibingo U 2.0 Force Account

609 Kibingo TC Kitete -Kyabandara T/C U 4.0 Force Account

609 Kibingo TC Katokye - Rweyeshera - Kagyera U 4.7 Force Account

609 Kibingo TC Kyogyera - Rubare Farm U 0.0 Force Account

609 Sub- Total 30.7

609 Bugongi TC Bugongi - Kasusano U 1.6 Force Account

609 Bugongi TC Bugongi - Kyarwera U 6.0 Force Account

609 Bugongi TC Rwanama - Rukararwe U 3.5 Force Account

609 Bugongi TC Kyarukunda- Kyengiri U 3.4 Force Account

609 Bugongi TC Rutunguru - Rwempiri U 2.0 Force Account

609 Bugongi TC Kyengiri -Kyakajumba U 1.0 Force Account

609 Bugongi TC Nyabubare Ii - Kyakajumba U 1.0 Force Account

609 Bugongi TC Runinya I - Rutomma - Karukwereza U 4.0 Force Account

609 Bugongi TC Runyinya I - Bishara - Rwamuganga U 4.0 Force Account

609 Bugongi TC Kaziko - Kyakajumba U 4.5 Force Account
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609 Bugongi TC Kyabuyongo - Matsya U 4.5 Force Account

609 Bugongi TC Kyamurari - Rwakicundiro- Kamu-
shasa U 2.5 Force Account

609 Bugongi TC Runyinya Ii - Bisharara U 3.0 Force Account

609 Sub- Total 41.0

611 Agago DLG Lukole-Awuc U 22.0 Force Account

611 Agago DLG Patongo-Katomor U 14.4 Force Account

611 Agago DLG Adilang-Odio U 18.0 Force Account

611 Agago DLG Kalongo-Lomoi U 26.0 Force Account

611 Agago DLG Corner Aculu-Puranga U 26.0 Force Account

611 Agago DLG Okwadoko Atut U 16.0 Force Account

611 Agago DLG Refugee Camp Arum Kazikazi U 18.0 Force Account

611 Agago DLG Wol-Kimia U 14.9 Force Account

611 Agago DLG Adilang- Lacekoto U 11.0 Force Account

611 Agago DLG Kabala-Kaket U 11.0 Force Account

611 Agago DLG Arum Puranga U 3.6 Force Account

611 Agago DLG Agago-Lapono U 24.0 Force Account

611 Agago DLG Omot-Okwang U 10.5 Force Account

611 Agago DLG Lirapalwo-Omot U 9.0 Force Account

611 Agago DLG Arum- Puranga U 2.6 Force Account

611 Agago DLG Kalongo-Kuli U 6.0 Force Account

611 Agago DLG Odokomit-Omot U 9.0 Force Account

611 Agago DLG Odokomit-Olyelowidyel U 17.0 Force Account

611 Sub Total 259.0

611 Kalong TC Lane I U 0.5 Force Account

611 Kalong TC Lane II U 0.3 Force Account

611 Kalong TC Park Avenue U 1.2 Force Account

611 Kalong TC Oret U 1.0 Force Account

611 Kalong TC Market Avenue U 1.1 Force Account

611 Kalong TC AI U 0.5 Force Account

611 Kalong TC BI U 2.0 Force Account

611 Kalong TC Pakor U 2.0 Force Account

611 Kalong TC Patongo U 5.0 Force Account

611 Kalong TC Kitgum U 2.0 Force Account

611 Kalong TC Paimol U 3.0 Force Account

611 Sub Total 18.6

611 Agago TC Council Avenue U 0.4 Force Account

611 Agago TC Patong Ss Avenue U 0.4 Force Account

611 Agago TC Pader Road U 0.2 Force Account

611 Agago TC Ongee Marino Road U 0.2 Force Account

611 Agago TC Komakech Street U 1.2 Force Account

611 Agago TC Obote Rd U 1.2 Force Account

611 Agago TC Akello Franco Rd U 1.2 Force Account

611 Agago TC Agago High Way U 2.0 Force Account

611 Agago TC Odok Peter Wocieng Road U 0.7 Force Account
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611 Agago TC Unnamed Roads U 8.0 Force Account

611 Agago TC Market Streets U 0.1 Force Account

611 Agago TC Latigo Lapoti Road U 0.2 Force Account

611 Agago TC Okot Ambrose Road U 0.1 Force Account

611 Agago TC Prof.Ogenga Road U 0.4 Force Account

611 Sub Total

611 Patongo TC Rwot Matayo Lamot Road U 8.0 Force Account

611 Patongo TC Yusto Okello Road U 0.3 Force Account

611 Patongo TC Owiny Dollo Road U 0.4 Force Account

611 Patongo TC Rwot Okori Road U 0.5 Force Account

611 Patongo TC Obama Road U 4.0 Force Account

611 Patongo TC Not Named U 0.5 Force Account

611 Patongo TC Oliga Road U 0.3 Force Account

611 Patongo TC Queens Avenue U 0.3 Force Account

611 Patongo TC Market Street U 0.4 Force Account

611 Patongo TC Labeja Quinto Road U 0.5 Force Account

611 Patongo TC Newly Opened U 3.6 Force Account

611 Patongo TC Newly Opened U 3.6 Force Account

611 Patongo TC Newly Opened U 0.4 Force Account

611 Patongo TC Newly Opened U 0.4 Force Account

611 Patongo TC Newly Opened U 0.6 Force Account

611 Patongo TC Newly Opened U 0.6 Force Account

611 Patongo TC Newly Opened U 0.4 Force Account

611 Patongo TC Newly Opened U 0.5 Force Account

611 Patongo TC Newly Opened U 0.8 Force Account

611 Patongo TC Newly Opened U 0.6 Force Account

611 Sub Total 26.7

751 Arua MC Weatherhead Park Lane P 2.0 Contract

751 Arua MC Oluko Road P 1.0 Contract

751 Arua MC Arua Avenue Road P 0.8 Contract

751 Arua MC Transport Road P 0.3 Contract

751 Arua MC Hospital Road P 0.6 Contract

751 Arua MC Taban Lane P 0.1 Contract

751 Arua MC New Lane P 0.1 Contract

751 Arua MC Market Lane P 0.3 Contract

751 Arua MC Go-Down Road P 0.6 Contract

751 Arua MC Wadriff Road P 0.0 Contract

751 Arua MC Enyau Crescent U 0.0 Contract

751 Arua MC Odaa Road U 1.0 Contract

751 Arua MC Awudele Crescent U 0.9 Contract

751 Arua MC Osu Crescent U 0.5 Contract

751 Arua MC Mustapha Abataki Road U 0.4 Contract

751 Arua MC Koboko Road U 0.4 Contract

751 Arua MC Ezaga Road U 0.0 Contract

751 Arua MC Mariko Boroa Road U 0.2 Contract
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751 Arua MC Ociba Lane U 0.2 Contract

751 Arua MC Arua Hill Road U 0.8 Contract

751 Arua MC Caesar Ocama Road U 0.0 Contract

751 Arua MC Ayivu Rise U 0.0 Contract

751 Arua MC Independence Avenue U 0.0 Contract

751 Arua MC Independence Road U 0.0 Contract

751 Arua MC Staff Lane U 0.0 Contract

751 Arua MC Okuti Lane U 0.0 Contract

751 Arua MC Barifa Road U 0.2 Contract

751 Arua MC Doka Alwala Road U 0.2 Contract

751 Arua MC Bethany Close U 0.2 Contract

751 Arua MC Water Supply Close U 0.2 Contract

751 Arua MC Iddi Amin Road U 0.6 Contract

751 Arua MC Fikirini Road U 0.7 Contract

751 Arua MC Zina-Ejiopani Road Link U 0.6 Contract

751 Arua MC UEB-Bibia Road U 0.2 Contract

751 Arua MC Lomunga Road U 0.2 Contract

751 Arua MC Awongo Close U 0.2 Contract

751 Arua MC Post Office Road U 0.3 Contract

751 Arua MC New Weatherhead Park Lane U 0.2 Contract

751 Arua MC Golf Course By-Pass U 0.7 Contract

751 Arua MC Awudele Close U 0.2 Contract

751 Arua MC Odaa Close U 0.3 Contract

751 Arua MC Municipal By-Pass U 0.0 Contract

751 Arua MC Municipal By-Pass Close U 0.0 Contract

751 Arua MC Chawda Close U 0.3 Contract

751 Arua MC Church Road U 0.6 Contract

751 Arua MC Mango Road U 0.5 Contract

751 Arua MC Aritua Lane U 0.5 Contract

751 Arua MC Jerekede Avenue U 0.8 Contract

751 Arua MC Anyafio Close U 0.4 Contract

751 Arua MC Mvara Lane U 0.2 Contract

751 Arua MC Bwana Volla Crescent U 0.7 Contract

751 Arua MC Aroi Road U 0.6 Contract

751 Arua MC Sadaraka Lane U 0.2 Contract

751 Arua MC Adumi Road U 1.6 Contract

751 Arua MC Endreaku Road U 0.9 Contract

751 Arua MC Hussein Juma Road U 0.5 Contract

751 Arua MC Mohammed Poru Road U 0.3 Contract

751 Arua MC Juma Marjan Road U 0.0 Contract

751 Arua MC Dr. Eric Adriko Road U 0.5 Contract

751 Arua MC Hindum Road U 0.5 Contract

751 Arua MC Cope Link U 0.5 Contract

751 Arua MC Awua John Road U 0.4 Contract

751 Arua MC Mududu Road U 0.9 Contract
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Road 
Length 
(Km)

Implementation 
Strategy 

751 Arua MC Anderea Buzu Road U 0.5 Contract

751 Arua MC Asuru Road U 1.5 Contract

751 Arua MC Josephine Kaggwa U 0.2 Contract

751 Sub- Total 28.3

752 Entebbe MC Tamale Ssali Road P 0.4 Force Account

752 Entebbe MC Kitooro Road P 1.0 Force Account

752 Entebbe MC Berkery Rd P 1.2 Force Account

752 Entebbe MC Kampala Rd P 3.0 Force Account

752 Entebbe MC Mugwanya Rd P 0.3 Force Account

752 Entebbe MC Nakiwogo P 0.6 Force Account

752 Entebbe MC Dr Lubega Rd P 0.9 Force Account

752 Entebbe MC Kiwafu Rd P 3.0 Force Account

752 Entebbe MC Station P 0.7 Force Account

752 Entebbe MC Lugard Rd P 1.0 Force Account

752 Entebbe MC Hill P 0.8 Force Account

752 Entebbe MC Queen P 0.5 Force Account

752 Entebbe MC Manyago P 0.6 Force Account

752 Entebbe MC Lunya P 0.6 Force Account

752 Entebbe MC Fulu P 0.3 Force Account

752 Entebbe MC Nyondo P 0.3 Force Account

752 Entebbe MC Serumaga P 0.4 Force Account

752 Entebbe MC Martrys P 0.6 Force Account

752 Sub- Total 16.1

760 Mbale MC Gangama Road U 1.8 Force Account

760 Mbale MC Mugisu Hill U 0.6 Force Account

760 Mbale MC Nabuyonga Rise U 1.2 Force Account

760 Mbale MC Pallisa Rd U 2.6 Force Account

760 Mbale MC Masaba Avenue U 1.0 Force Account

760 Mbale MC Cathedral Avenue U 1.6 Force Account

760 Mbale MC Independence Avenue U 0.6 Force Account

760 Mbale MC Works/ Court Road U 0.6 Force Account

760 Sub Total 10.0

762 Moroto MC Adyebo U 2.0 Force Account

762 Moroto MC Pian U 0.7 Force Account

762 Moroto MC Jie U 0.8 Force Account

762 Moroto MC Dodoth U 0.8 Force Account

762 Moroto MC Narwosi U 1.5 Force Account

762 Moroto MC Kakoliye Access U 0.7 Force Account

762 Moroto MC Odeke U 1.6 Force Account

762 Moroto MC Kitale U 2.5 Force Account

762 Moroto MC Independence U 1.7 Force Account

762 Moroto MC Circular U 3.7 Force Account

762 Moroto MC Soroti U 1.1 Force Account

762 Moroto MC Rupa U 0.8 Force Account

762 Moroto MC Municiple Access U 0.4 Force Account
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762 Moroto MC Loruk U 1.5 Force Account

762 Moroto MC Achia U 0.9 Force Account

762 Moroto MC Narwosi Closes U 2.1 Force Account

762 Moroto MC Angiroi U 1.5 Force Account

762 Moroto MC Teko Access U 0.6 Force Account

762 Moroto MC Kamturkana U 1.5 Force Account

762 Moroto MC Idro U 1.2 Force Account

762 Moroto MC Lokwang U 1.2 Force Account

762 Moroto MC Lia Street U 1.1 Force Account

762 Moroto MC Nakapelimen U 2.0 Force Account

762 Moroto MC Lopeduru Market U 1.2 Force Account

762 Moroto MC Akamu U 0.9 Force Account

762 Moroto MC Imagit U 1.9 Force Account

762 Moroto MC Lomilo U 1.2 Force Account

762 Moroto MC Lorwor U 1.3 Force Account

762 Moroto MC Tammukede U 1.1 Force Account

762 Moroto MC Ojakala U 1.6 Force Account

762 Moroto MC Nakiloro U 1.0 Force Account

762 Moroto MC Lorika U 1.4 Force Account

762 Moroto MC Singila U 0.5 Force Account

762 Moroto MC Tepeth (Water Pumps) U 2.0 Force Account

762 Sub- Total 46.0

770 Kasese MC

770 Central Div Rwabwogo U 1.0 Contract

770 Central Div First And Second Street U 1.0 Contract

770 Central Div Kaisiga U 1.3 Contract

770 Central Div Kaisiga Rises U 0.9 Contract

770 Central Div Mbogo U 1.5 Contract

770 Central Div Mutanywana U 1.5 Contract

770 Central Div Golf Kibenge U 9.0 Contract

770 Central Div Kyebambe U 3.0 Contract

770 Central Div Mbabu U 2.0 Contract

770 Central Div Binyonyi U 3.4 Contract

770 Central Div Kyanzuki-Kasese S.S U 2.0 Contract

770 Central Div Bazarabusa-Land Fill U 1.2 Contract

770 Central Div Buruli Lane-Matebere U 1.1 Contract

770 Central Div Nyamutswa, Equator P/S And 
Rwaisamba U 1.7 Contract

770 Central Div Kirembe-Rwebitooke U 3.6 Contract

770 Central Div Tibamwenda & Kapolyo U 1.0 Contract

770 Central Div Misika-Kihara U 8.2 Contract

770 Central Div Majengo U 5.0 Contract

770 Central Div Kasese District Hqtrs U 4.0 Contract

770 Central Div Irrigation Scheme U 10.0 Contract

770 Central Div Kigoro-Kabughabugha U 3.0 Contract
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770 Central Div Mwaru-Kemihoko U 3.0 Contract

770 Central Div Ssebwe U 4.0 Contract

770 Central Div Kyondo U 2.0 Contract

770 Central Div Nyakasanga-West U 1.2 Contract

770 Central Div Salute Rise U 0.8 Contract

770 Central Div Zebedde Masereka And Lincoln U 1.7 Contract

770 Central Div Kizungu U 1.0 Contract

770 Bulembia Div Bulembia U 2.0 Contract

770 Bulembia Div Kibandama U 4.5 Contract

770 Bulembia Div Bukonzo U 1.5 Contract

770 Bulembia Div Bukonzo Close & Its Rises U 1.2 Contract

770 Bulembia Div Kijongo And Portal Rise U 1.5 Contract

770 Bulembia Div Habitat U 3.0 Contract

770 Bulembia Div Mulongoti-Kyapa U 6.4 Contract

770 Bulembia Div Cathedral U 2.0 Contract

770 Bulembia Div Byensi & Mbogo Rises U 1.0 Contract

770 Bulembia Div Mugulusi & Korokoro U 1.0 Contract

770 Bulembia Div Bus Circular U 0.9 Contract

770 Nyamwamba Div Nyakasanga U 2.6 Contract

770 Nyamwamba Div Saad U 1.3 Contract

770 Nyamwamba Div Saad Close & Market Street U 0.9 Contract

770 Nyamwamba Div Mboghoyabo U 1.1 Contract

770 Nyamwamba Div Kasese-Part Of Mboghoyabo U 1.0 Contract

770 Nyamwamba Div Acholi Qtres & Nyamwamba P/S U 1.3 Contract

770 Nyamwamba Div Mumbuzi U 0.9 Contract

770 Nyamwamba Div Kisagazi U 1.0 Contract

770 Nyamwamba Div Umoja U 1.5 Contract

770 Nyamwamba Div Kanyangeya U 1.1 Contract

770 Nyamwamba Div Saluti U 0.9 Contract

770 Nyamwamba Div Kamulikwi I U 1.1 Contract

770 Nyamwamba Div Kamulikwi II & Kizungu Lane U 1.0 Contract

770 Nyamwamba Div Dr Henry Bwambale U 1.3 Contract

770 Nyamwamba Div Cresent & Rises U 1.2 Contract

770 Nyamwamba Div Main Gate U 6.0 Contract

770 Nyamwamba Div Katiri U 4.0 Contract

770 Nyamwamba Div Mbunga U 5.0 Contract

770 Nyamwamba Div Namuhuga U 4.0 Contract

770 Nyamwamba Div Kilembe Town Site U 4.3 Contract

770 Nyamwamba Div Buhunga I U 3.6 Contract

770 Nyamwamba Div Buhunga II U 1.5 Contract

770 Nyamwamba Div Kyanzuki U 5.0 Contract

770 Nyamwamba Div Mark Gowan U 3.0 Contract

770 Sub- Total 158.6

771 Hoima MC Wright Road U 0.4 Force Account
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771 Hoima MC Fort-Portal Road U 0.6 Force Account

771 Hoima MC Old Toro Road U 0.4 Force Account

771 Hoima MC Main Street U 1.0 Force Account

771 Hoima MC Nyakatura Road U 0.2 Force Account

771 Hoima MC Mugabe Road U 0.2 Force Account

771 Hoima MC Rwakaikara U 0.4 Force Account

771 Hoima MC Bagutatira U 1.1 Force Account

771 Hoima MC Makidadi U 0.9 Force Account

771 Hoima MC Isingoma U 0.0 Force Account

771 Hoima MC Rukurato U 0.0 Force Account

771 Hoima MC Bujumbura-Cathedral U 0.0 Force Account

771 Hoima MC Kibati COU-Kalyabushiire U 0.8 Force Account

771 Hoima MC Busiisi U 0.8 Force Account

771 Hoima MC Kyarwabuyamba U 3.1 Force Account

771 Hoima MC Kihomboza-Kaibalya U 1.0 Force Account

771 Hoima MC Kyamucumba U 3.0 Force Account

771 Hoima MC Kyakagunduura-Mwendate U 3.0 Force Account

771 Hoima MC Budaka Lower-Kiteru U 3.0 Force Account

771 Hoima MC Parajwoki-Bulemwa U 2.0 Force Account

771 Hoima MC Rwenkobe-Nyamirima U 6.0 Force Account

771 Hoima MC Kyesiga-Kakundi U 2.2 Force Account

771 Hoima MC Kamuturaki U 2.2 Force Account

771 Hoima MC Bishops House-Katasiiha U 2.5 Force Account

771 Hoima MC Water Supply U 1.5 Force Account

771 Hoima MC Twaha U 0.8 Force Account

771 Hoima MC Kichwamba-Butebere U 3.0 Force Account

771 Hoima MC Buswekera-Kihukya U 7.0 Force Account

771 Hoima MC Mparo-Kyedikyo U 1.5 Force Account

771 Hoima MC Mparo-Kasomora U 3.7 Force Account

771 Hoima MC Kanenankumba U 1.8 Force Account

771 Hoima MC Gregory U 1.2 Force Account

771 Hoima MC Kampala-Masindi By Pass U 0.6 Force Account

771 Hoima MC Mparo-Buhanika U 4.0 Force Account

771 Hoima MC Kasingo-Kigarama U 5.5 Force Account

771 Hoima MC Kigarama-Kabaale-Kyentale U 5.8 Force Account

771 Hoima MC Kasasa-Ruyanja U 3.6 Force Account

771 Hoima MC Kibingo-Kyakadongo-Wambabya U 2.2 Force Account

771 Hoima MC Rukooge-Busiisi U 2.7 Force Account

771 Hoima MC Katuugo-Kyakaliba U 6.0 Force Account

771 Hoima MC Hoima-Kihukya U 8.3 Force Account

771 Hoima MC Kiduuma-Karongo U 4.7 Force Account

771 Hoima MC Kasingo-Kasasa U 2.6 Force Account

771 Hoima MC Kibingo-Kyabalyanga U 4.0 Force Account

771 Hoima MC Bulemwa-Bujuura U 4.8 Force Account

771 Hoima MC Rukooge-Kasasa U 2.4 Force Account
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771 Hoima MC Kyedikyo U 4.2 Force Account

771 Hoima MC Buhanika-Kitonya U 3.1 Force Account

771 Sub- Total 119.8

776 Busia MC Majanji Rd U 1.7 Force Account

776 Busia MC Hadongole Rd U 0.6 Force Account

776 Busia MC Ogema Rd U 0.6 Force Account

776 Busia MC Samia Bugwe U 0.4 Force Account

776 Busia MC Luguma U 0.7 Force Account

776 Busia MC Alupe U 1.8 Force Account

776 Busia MC Arubaine Way U 0.4 Force Account

776 Busia MC Mawero U 0.6 Force Account

776 Busia MC Nakamondo U 0.7 Force Account

776 Sub- Total 7.5

778 Rukungiri MC Kagashe-Katwekamwe U 7.1 Force Account

778 Rukungiri MC Karegyesa U 1.0 Force Account

778 Rukungiri MC Bweyakye U 0.2 Force Account

778 Rukungiri MC Kifunjo U 1.0 Force Account

778 Rukungiri MC Stadium Bend U 0.4 Force Account

778 Rukungiri MC Bunura U 0.5 Force Account

778 Rukungiri MC Valley U 1.4 Force Account

778 Rukungiri MC Rukungiri Inn U 0.2 Force Account

778 Rukungiri MC Rwanyakashesha U 1.0 Force Account

778 Rukungiri MC Rugarama U 1.8 Force Account

778 Rukungiri MC Council U 0.0 Force Account

778 Rukungiri MC Butagatsi Ring U 0.9 Force Account

778 Rukungiri MC Bwambale U 0.5 Force Account

778 Rukungiri MC Kayembe U 0.8 Force Account

778 Rukungiri MC Marumba-Nyakibale U 2.8 Force Account

778 Rukungiri MC Rubabo U 5.4 Force Account

778 Rukungiri MC Bwoma-Ndimbirwe U 1.8 Force Account

778 Rukungiri MC Ndimbirwe U 1.6 Force Account

778 Rukungiri MC Kakonkoma U 3.5 Force Account

778 Rukungiri MC Kitimba U 1.8 Force Account

778 Rukungiri MC Kyatoko U 1.0 Force Account

778 Rukungiri MC Kagashe-Birara U 1.6 Force Account

778 Rukungiri MC Kakabada Lane U 0.5 Force Account

778 Rukungiri MC Kakonkoma-Omukayaga U 2.3 Force Account

778 Rukungiri MC Kabaana U 0.5 Force Account

778 Rukungiri MC Kanyinya-Omubaheesi U 1.3 Force Account

778 Rukungiri MC Rujumbura U 0.8 Force Account

778 Rukungiri MC Kakyeka-Nyabikuku U 2.4 Force Account

778 Rukungiri MC Kiyaga U 0.4 Force Account

778 Rukungiri MC Nyakibale-Kinyasano U 2.2 Force Account

778 Rukungiri MC Nyerere U 0.7 Force Account

778 Rukungiri MC Katerera U 0.7 Force Account
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778 Rukungiri MC Butimba Ring U 1.8 Force Account

778 Rukungiri MC Church Road U 0.0 Force Account

778 Sub- Total 49.9

GRAND TOTAL 14,212.4
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Annex 9: National Roads Network Maintenance in FY 2012/13 by Road  

NATIONAL ROADS NETWORK - ROADS MAINTAINED IN FY 2012/13

UNRA Station Road / Structure Name
Surface 

Type (P/
UP)

Intervention 
RMM/ RMeM/

PM

Road length 
(KM)

Implementation 
Strategy

Old  Network

Kotido Kotido Kaperimoru U RMeM 18.0 FA

Kotido Kaperimoru Lopei U PM 54.0 CONTRACT

Kotido Kanawat Apaan Koputh U RMeM 39.0 FA

Kotido Abim Achan-Pii U PM 29.0 CONTRACT

Kotido Koputh Kabong U PM 24.0 CONTRACT

Kotido Kaperimoru Loyoro P RMeM 50.0 FA

Kotido Kabong Kapeedo U PM 36.0 CONTRACT

Kotido Kapeedo Kalenga U PM 38.0 CONTRACT

Kotido Loyoro Apaan U RMeM 24.0 FA

Kotido Abim Adilang U RMeM 20.0 FA

Kotido Kotido Kanawat Abim U PM 70.0 CONTRACT

Kotido Koputh Orom U RMeM 72.0 FA

Kotido Achan Pii Alito U RMeM 20.0 FA

Kotido 494.0

New Network

Kotido Kapeedo-Lomej U RMeM 32.0 FA

Kotido Koputh Junction Lorelia U RMeM 22.0 FA

Kotido Akwanamoru Rogom Oreta U RMeM 56.0 CONTRACT/ 
FA

Kotido Oreta Kaperebyong U RMeM 19.0 FA

Kotido Kotido Loslang Loyoro U RMeM 39.0 FA

Kotido Kiru Morulem Oreta U RMeM 35.0 FA

Kotido Kaperimoru Kotein Kenya Bdr U RMeM 35.0 FA

Kotido Lokatelebu Kacheri Lorelia U RMeM 43.0 FA

Kotido Kabong Kalapata Pire U RMeM 45.0 FA

326.0

Grand Total Kotido      -   820.0      -   

Moroto Old  Network

Moroto Kitale Road  P 1.5

Moroto Chosan-Amudat  U 34.0

Moroto Moroto-Lokitanyala  U 44.0

Moroto Nadunget-Akisim  U 70.0

Moroto Nadunget-Lokapel  U 46.0

Moroto Angatun-Namalu  U 6.0

Moroto Nabilatuk-Angatun  U 24.4

225.9

New Network

Moroto Kokeris - Lopei  U 23.0

Moroto 23.0

Moroto Labour based Contracts RMM 850.6  Contract 

Grand Total Moroto 1,099.5

Soroti Old  Network
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NATIONAL ROADS NETWORK - ROADS MAINTAINED IN FY 2012/13

UNRA Station Road / Structure Name
Surface 

Type (P/
UP)

Intervention 
RMM/ RMeM/

PM

Road length 
(KM)

Implementation 
Strategy

Soroti Soroti - Kumi P PM 48.0 Contract

Soroti Soroti – Arapai Railway  Station P RMeM 10.0 FA

Soroti Soroti – State Lodge P RMeM 2.0 FA

Soroti Ngora Township road U RMeM 2.0 FA

Soroti  Soroti-Dokolo  P RMeM 62.0 FA

Soroti Kumi – Ladot U RMeM 26.0 FA

Soroti  Kumi – Brooks Corner U RMeM 46.0 FA/Contract

Soroti Soroti – Brooks Corner U RMeM 25.0 FA/Contract

Soroti Brooks Corner - Serere U RMeM 10.0 FA

Soroti Soroti-Serere U RMeM 28.0 FA

Soroti Serere – Bugondo U RMeM 24.0 FA

Soroti Arapai - Katakwi U PM 44.0 Term contract

Soroti Katakwi - Iriri U PM 40.0 Term contract

Soroti Arapai – Lira Road Junction U RMeM 9.0 FA

Soroti Katine - Kaberamaido-Ochero U RMeM 70.0 FA

Soroti 446.0

Soroti New Network

Soroti Arapai - Amuria  U RMeM 30.0 FA/Contract

Soroti Amuria - Acowa- Usuk  U PM 38.0 Contract

Soroti Katakwi - Usuk - Orungo  U RMeM 33.0 FA

Soroti Serere - Kateta - Kyere  U PM 27.0 Contract

Soroti Serere - Kasilo - Kadungulu - Kagwara  U RMeM 38.0 FA/Contract

Soroti Kalaki - Lwala - kaberamaido  U RMeM 29.0 FA/Contract

Soroti Kaberamaido - Dokolo  U RMeM 16.0 FA/Contract

Soroti Serere - Pingire- Mulondo - Mugarama  U PM 45.0 Contract

Soroti Soroti - Gweri - Toroma-  Magoro  U RMeM 54.0 FA/Contract

Soroti  Magoro - Ngariam  U RMeM 27.0 FA/Contract

Soroti Kumi - Ongino- Akide  U RMeM 21.0 FA/Contract

Soroti Kumi-Rialway Stn  U PM 1.0 Contract

Soroti Kapir - Ngora- Mukongoro  U RMeM 43.0 FA/Contract

Soroti Mukongoro - Kidongole  U PM 14.0 Contract

Soroti Kidongole - Kanyumu - Moruita  U PM 30.0 Contract

Soroti Bugondo - Butiko - Kadungulu  U PM 14.0 Contract

Soroti Amuria - Obalanga - Alito  U RMeM 34.0 FA/Contract

Soroti Amuria - Orungo - Okude  U PM 34.0 Contract

Soroti Amuria-Amucu-Kapelebyong  U RMeM 36.0 FA/Contract

Soroti 564.0

Soroti Labour Based Contracts RMM 218.2

Soroti Bridge Maintenance  Chainage 

Soroti Agu bridge (Kumi-Brooks Corner road)  27+00 

Soroti Abuket Bridge (Kumi-Brooks Corner road)  32+00 

Soroti komolo bridge (Arapai-Katakwi road)  30+00 

Soroti Getom bridge (Arapai-Katakwi road)  32+00 

Soroti Ladot box culverts(Kumi-Ladot road)  24+00 

Soroti Alito  Multiple Culverts  38+400 Contract  



182 Annex 9: National Roads Network Maintenance inFY 2012/13 

NATIONAL ROADS NETWORK - ROADS MAINTAINED IN FY 2012/13

UNRA Station Road / Structure Name
Surface 

Type (P/
UP)

Intervention 
RMM/ RMeM/

PM

Road length 
(KM)

Implementation 
Strategy

Grand Total Soroti 1,228.0

Old  Network

Mbale Mbale Railway Station  P RMeM 3.0 FA

Mbale Mbale-Tirinyi  P RMeM 54.0  FA & C

Mbale Namunsi-Sironko  P RMeM 18.5  FA

Mbale Kapchorwa-Suam  U RMeM 77.0 FA

Mbale Muyembe-Namalu  U PM 65.0 Contract 

Mbale Bumbobi-Bubulo-Bududa Circ. Rd.  U RMeM 44.0 FA

Mbale Simu Corner-Kaserem  U RMeM 10.0 FA

Mbale Tirinyi-Pallisa  U PM 19.0 Contract

290.5

New Network

Mbale  Kachumbala-Korir - Malera - Kumi   U RMeM 48.8 FA

Mbale  Kadoto - Butebo - Kabwagansi  U RMeM 42.0 FA

Mbale  Nabiganda - Naboa  U RMeM 10.0 FA

Mbale  Nabiganda - Musoto - Malukhu  U PM 19.2 Contract

Mbale  Chepsikunya - Kirik River  U PM 26.1 Contract

Mbale  Girik River - Bukwo  U RMeM 30.0 FA

176.0

Grand Total Mbale 467.0

Old  Network

Tororo Tororo-Busia U RMeM 24.5 FA

Tororo Tororo-Busia (Busia Town council) P RMeM 2.0 FA

Tororo Busolwe-Nabumali U RMeM 35.0 FA

Tororo Tororo-Nagongera U RMeM 18.0 FA

Tororo Nagongera-Busolwe- Busaba U RMeM 24.8

Tororo Namayingo-Lugala U RMeM 17.6 FA

Tororo Tororo-Malikisi U RMeM 4.0 C

Tororo Doho swamp raising U RMeM 3.0 FA

Tororo Malaba TC P RMeM 1.5 FA

Tororo Building Maitenance RMeM FA

Tororo Tororo Malikis RMeM 5.0 FA

232.2

Tororo Labour Based Maintenance Contracts RMM 232.2

Tororo New Network

Tororo Malaba-Mella-Apokor-Kwapa-Tuba U RMeM 25.0 C/FA

Tororo Nagongera-Merikit-Kidoko-Busiu-
Isikhoye

U RMeM 35.0 C/FA

Tororo Magale-Bumbo-Lwakhakha U PM 14.0 C

Tororo Busoko-Busaba-Nawanjofu-Hisiro U PM 18.0 C

Tororo Nagongera Paya Leresi U RMeM 32.0 FA

Tororo  Labour Based Maintenance Contracts P RMM 315.5 C

439.5

Grand Total Tororo 671.7

Kitgum Old Network
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NATIONAL ROADS NETWORK - ROADS MAINTAINED IN FY 2012/13

UNRA Station Road / Structure Name
Surface 

Type (P/
UP)

Intervention 
RMM/ RMeM/

PM

Road length 
(KM)

Implementation 
Strategy

Kitgum Acholibur - Aswa bridge  U RMeM 45.2 FA/C

Kitgum Kitgum - Puranga (Lira border)  U RMeM 80.6 FA/C

Kitgum Kitgum - Palabek  U RMeM 43.0 FA/C

Kitgum  Palabek - Atiak  U RMeM 65.0 FA/C

Kitgum Kitgum - Orom U RMeM 90.0 FA

Kitgum Kitgum - Musingo U RMeM 57.5 FA

Kitgum Kitgum-Lukung U PM 54.0 C

Kitgum Kilak - Adilang U RMeM 64.7 FA

Kitgum Madiopei - Agoro hills U RMeM 48.6 FA

Kitgum New Network

Kitgum Pajule - Pader - Kwonkic  U RMeM 27.0 FA/C

Kitgum Pader - Kalongo - Paimol  U RMeM 46.0 FA

Kitgum Palonga - Potika - Lututuri U RMeM 31.0 FA                 

Kitgum Padibe-Paloga-Madiopei  U RMeM 35.0 FA

Kitgum Potika - Aweno Olwiyo - Ngomoromo-
Waligo

 U RMeM 66.0 FA/C

Kitgum Kitgum - Kalongo - Patongo  U RMeM 97.0 FA/C

Kitgum Patongo - LukerBridge (Lira bdr)  U RMeM 20.0 FA/C

Kitgum Orom - Locomo - Karenga  U RMeM 43.0 FA

Kitgum Namukora - Lokapel - Adilang  U PM 74.0 C

Kitgum Awich - Crescent-Pager  P RMeM 3.1 FA

Kitgum Bridges FA

Kitgum Survey works for Spot Improvement

Grand TOTAL Kitgum 990.7

Lira Old Network

Lira Lira-Kamdini P RMeM 68.0 FA

Lira Lira - Akia P RMeM 7.5 FA

Lira Lira-Aduku-Apac  U RMeM 57.4 FA

Lira Adwilla - Agwata P RMeM 24.3 FA

Lira Dokolo-Namasale  U RMeM 88.0 FA

Lira Agwata-Kacung U RMeM 10.0 FA

Lira Kamdini-Zambia-Minakulu U RMeM 47.5 FA

Lira Apac-Akokoro  U RMeM 46.0 FA

Lira Ngetta - Puranga (Kitgum border) U PM 34.4 Term C

Lira New Network

Lira Adwari-Okwang-Okee River  U RMeM 45.0 FA

Lira Adwari-Okee Bridge U RMeM 19.0 FA

Lira Cegere-Kidilani U PM 15.0 C

Lira Ami-Kidilani-Atura-Atapara (Aber) U RMeM 39.0 FA

Lira Ogur-Apala  U RMeM 17.0 FA

Lira Apala - Aloi – Alebtong U RMeM 30.5 FA

Lira Aloi - Aboko - Bata - Dokolo U PM 42.5 C

Lira Lira - Boroboro - Abako U RMeM 30.0 FA

Lira Abako - Amugo - Lungakudu (Lira 
border) 

U PM 28.0 C
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NATIONAL ROADS NETWORK - ROADS MAINTAINED IN FY 2012/13

UNRA Station Road / Structure Name
Surface 

Type (P/
UP)

Intervention 
RMM/ RMeM/

PM

Road length 
(KM)

Implementation 
Strategy

Lira Lira Railway Access  P  RMeM 2.5 FA

Lira Lira Army Barracks Access  P RMeM 1.2 FA

Lira Labour Based Maintenance RMM

Grand Total Lira  - 652.8

Old Network

Hoima  Hoima-Kiboga-Lwamata  P RMeM 95.0  FA 

Hoima  Hoima-Kisalizi Swamp   U PM 20.0  C 

Hoima  Buhimba-Kabaale Swamp    U RMeM 16.0  FA 

Hoima  Kabwoya-Kituti-Buhuka   U PM 48.0  C 

Hoima  Kagadi-Kibaale    U RMeM 40.2  FA 

Hoima  Bukwiri-Kyankwanzi  U RMeM 30.0  FA 

Hoima  Kiziranfumbi-Kabwoya-Kagadi  U PM 67.5  C 

Hoima  Hoima-Kiziranfumbi  U PM 24.8  C 

Hoima  Kiziranfumbi-Kabaale  U RMeM 25.4  FA 

Hoima  Sebagoro Link    U RMeM 8.0  FA 

374.9

Hoima New Network

Hoima  Mairirwe-Bugambe-Katasiha  u PM 23.9  C 

Hoima  Bugambe-Buseruka  U RMeM 18.2  FA 

Hoima  Masodde-Nkooko-Nalweyo  U PM 70.5  C 

Hoima  Kibaale-Kyebando-Pacwa  U PM 46.3  C 

Hoima  Buseruka-Kigorobya  U RMeM 17.5  FA 

Hoima  Kyenzige-Rugashali-Mabaale  U RMeM 30.5  FA 

Hoima  Rwera-Kaseeta  U RMeM 15.5  FA 

Hoima  Bulera PTC Acess  U RMeM 2.0  FA 

Hoima  Buseruka-Tonya  U RMeM 29.5  FA 

Hoima  Kidoma-Bugambe  U RMeM 14.0  FA 

Hoima  Bukwiri-Ntwetwe-Kitumbi Bridge  U PM 39.6  C 

Hoima  Kyenda-Mpongo Bridge-Kisita  U PM 33.5  C 

341.0

Labour Based Maintenance  RMM 630.4

 Grand Total Hoima 1,346.3

Old Network

Fort Portal  Fort Portal-Kyenjojo   P RMeM 50.0  FA 

Fort Portal  Kyenjojo-Kyegegwa-Mubende Bdr 
(Lubale) 

 P RMeM 64.5  FA 

Fort Portal  Fort Portal- Rwimi   P RMeM 45.4  FA 

Fort Portal  Fort Portal-Kijura-Kabende Bridge  U PM 41.0  TERM 

Fort Portal  Fort Portal-Kamwenge  U RMeM 65.0  FA 

Fort Portal  Karugutu-Ntoroko, km 0-km 25 RMeM 25.0  FA 

Fort Portal  Karugutu-Ntoroko, km 25-km 51   U RMeM 26.0  FA 

Fort Portal  Kakabara-Kafunjo-Katooke   U RMeM 46.0  FA 

362.9

Fort Portal New Network

Fort Portal Sempaya-Nyabusozi(Kibuku-nyabusozi) U RMeM 15.0 FA
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NATIONAL ROADS NETWORK - ROADS MAINTAINED IN FY 2012/13

UNRA Station Road / Structure Name
Surface 

Type (P/
UP)

Intervention 
RMM/ RMeM/

PM

Road length 
(KM)

Implementation 
Strategy

Fort Portal Sogahe-Kyarusozi U RMeM 20.0 FA

Fort Portal Canon Apollo PTC Access U RMeM 5.2 FA

Fort Portal Kamwenge-Kabambiro-Biguhyo U PM 23.0 C

Fort Portal Bisozi-Bihanga U RMeM 15.0 FA

Fort Portal Kigarama - Gweri-Kanyambeho/Harub 
+ Virika-Kanyambeho/Harubaho-
Kitumba

U RMeM 13.0 FA

Fort Portal Kakara - Rwebisengo U RMeM 27.0 FA

Fort Portal Bukuku - Rubona (19km) U RMeM 17.0 FA

Fort Portal Kasisi - Ruteete - kabata - Rwenkenzi 
- Kyanga

U RMeM 30.0 FA

 165.2

Fort Portal  Labour Based Contracts RMM 478.1 C 

Grand Total Fortportal 996.1

Kampala Old Network

Kampala Kampala - Mukono  P RMeM 17.0  C/FA 

Kampala Kibuye - Busega  P RMeM 6.5  FA 

Kampala Nakulabye - Nansana  P RMeM 5.0  FA 

Kampala Kampala - Entebbe Airport  P RMeM 37.0  C/FA 

Kampala Njeru - Nyenga  P RMeM 9.0  FA 

Kampala Nsambya - Gaba - Munyonyo  P RMeM 11.8  C/FA 

Kampala Bukoloto - Njeru  P RMeM 44.6  FA 

Kampala Mukono - Kalagi  P RMeM 18.5  C/FA 

Kampala Kalagi - Kayunga  P RMeM 33.7  C/FA 

Kampala Gayaza - Kalagi  P RMeM 19.0  FA 

Kampala Nansana - Busunju  P RMeM 46.0  FA 

Kampala Namboole Access  P RMeM 3.2  FA 

Kampala Seeta - Namilyango  P RMeM 4.0  FA 

Kampala Busunju - Lwamata  P RMeM 50.0  FA 

Kampala Kayunga - Baale  U RMeM 46.0  FA 

Kampala Kisoga - Nkokonjeru - Najja  U RMeM 39.3  FA 

Kampala Kafunta - Bugungu  U RMeM 3.7  FA 

Kampala Bweyogerere - Bukasa  U RMeM 5.2  FA 

Kampala Lugazi - Buikwe-Nyenga  U RMeM 25.0  FA 

Kampala Entebbe - Nakiwogo Ferry Landing  P RMeM 8.0  FA 

Kampala Nyenga - Railway Station Access  U RMeM 3.0  FA 

Kampala Bulumagi - Nyenga  U RMeM 4.0  FA 

Kampala Buikwe-Najja-Kiyindi  U RMeM 17.0  FA 

Kampala Najja - Nyenga  U RMeM 7.7  FA 

Kampala Kibuye - Salaama - Munyoyo  P 8.0

472.2

Kampala New Network

Kampala Abayita Ababiri - Kasenyi  U RMeM 7.1  C/FA 

Kampala Lweza - Kigo Prison - Busabala  U RMeM 10.0  C/FA 

Kampala Access to Kajjansi Air Strip  U RMeM 3.0  C/FA 
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NATIONAL ROADS NETWORK - ROADS MAINTAINED IN FY 2012/13

UNRA Station Road / Structure Name
Surface 

Type (P/
UP)

Intervention 
RMM/ RMeM/

PM

Road length 
(KM)

Implementation 
Strategy

Kampala Access to Kajjansi Fisheries Research 
Centre

 U 2.0

Kampala Nazigo - Kireku - Nkokonjeru - Kit-
imbwa

 U RMeM 41.0  C/FA 

Kampala Namboole -Kampala Industrial Park-
Jinja Road

 U RMeM 10.0  C/FA 

Kampala Misindye-Bukerere-Kiyunga-Nakibano-
Namaliri

 U RMeM 38.0  C/FA 

Kampala  Kiira - Kasangati  U RMeM 5.3

Kampala  Bugungu Prison off Bwuikwe Nyenga 
road 

 U RMeM 4.2

Kampala  Kirongo - Kulwe  U RMeM 20.7

Kampala  Walwanda - Kikongo  U RMeM 19.6

       -   160.9           -   

Grand Total Kampala 633.1           -   

Mpigi Old Network

Mpigi Maya - Kamengo  P RMeM 32.0 FA

Mpigi Mpigi Loop -Paved  P RMeM 1.5 FA

Mpigi Mityana - Busunju  U RMeM 30.0 FA

Mpigi Mpigi - Kanoni  U PM 60.0 C

Mpigi Maddu - Kisozi-  R. Katonga  U RMeM 25.5 FA

Mpigi Maddu - Musozi  U RMeM 23.0 FA

Mpigi Kasambya Railway Access  U RMeM 8.0 FA

Mpigi Buwama - Katebo Port  U RMeM 13.0 FA

Mpigi New Network

Mpigi Nakawuka-Katende-Bujjuko-Kakiri  U RMeM 31.0 FA

Mpigi Buddo - Nakasozi  P RMeM 4.5 FA

Mpigi Nabbingo Access road P RMeM 2.0 FA

Mpigi Lukolo - Bunjako road  U RMeM 13.5 FA

Grand Total Mpigi 289.0

Masaka Old Network

Masaka Masaka-Nyendo P PM 5.0  Contract 

Masaka Nyendo-Villa Maria P PM 10.0  Contract 

Masaka Masaka- Kyotera P RMeM 43.0  FA 

Masaka Kyotera- Rakai P RMeM 21.0  FA 

Masaka Kyotera-Mutukula P RMeM 45.0  FA 

Masaka Masaka- Bukakata U RMeM 36.0  FA 

Masaka Rakai- Ntantamukye U PM 50.0  Contract 

Masaka Kyapa -Kansesero U RMeM 41.0  FA 

Masaka Villa-Ssembabule  U RMeM 38.0  FA/Contract 

Masaka Villa-Kyamulibwa Kabulasoke U RMeM 48.0  FA 

Masaka Lumbugu -Lyantonde U RMeM 50.0  FA/Contract 

          -   387.0                   -   

Masaka New Network

Masaka Kyabakuza-Kiwangala- Ndagwe - 
Kabale

U PM 62.0  Contract 
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NATIONAL ROADS NETWORK - ROADS MAINTAINED IN FY 2012/13

UNRA Station Road / Structure Name
Surface 

Type (P/
UP)

Intervention 
RMM/ RMeM/

PM

Road length 
(KM)

Implementation 
Strategy

Masaka Lukaya-Miwula-Kagologolo U PM 64.0  Contract 

Masaka Masaka-Kidda-Kyanamukaka Lusakal-
wamese - Ddimo Landing site

U RMeM 50.0  Contract/FA 

Masaka Mbirizi-Kyembogotoko-Matetete - 
Sembabule-Katonga

 U PM 58.0  Contract 

Masaka Lyantonde -Kaliro-Ntunsi U PM 58.0  Contract 

Masaka Lumegere-Lwemiyaga-Kakinga U RMeM 17.0  FA 

Masaka Lyantonde- High street P RMeM 2.0  Contract/FA 

Masaka Bikira-Kabira-Kalisizo U RMeM 32.0  FA 

Masaka Luku-Kalangala-Lutoboka U PM 36.0  Contract 

Masaka Kalangala- Mulabana U PM 36.0  Contract 

Masaka Kyabakuza-Kyogya Matete Kakinga 
Buyaga Kaliro

U RMeM 70.0  Contract/FA 

Masaka Army Barracks Access U RMeM 4.0  FA 

Masaka Degeya PTTC Access U RMeM 4.0  FA 

493.0

Grand Total Masaka 880.0

Mubende Old Network

Mubende Mubende-Mityana P RMeM 85.0 FA

Mubende Mubende-Kakumiro Township RMeM 2.7 FA

Mubende Mubende-Kakumiro-Kibaale U PM 65.0 C

Mubende Kasambya-Nabingola U RMeM 16.0 FA

Mubende Kitenga-Musozi U RMeM 19.2 FA

Mubende Kasanda-Madudu-Kiyuya  U RMeM 60.0 FA

Mubende Nabakazi-Kasambya  U RMeM 24.0 FA

Mubende Kabamba-Kalama  U RMeM 9.0 FA

Mubende Kitenga-Ikula-Kanyogoga  U RMeM 45.0 FA

Mubende Mityana-Railway access  U RMeM 4.0 FA

Grand Total Mubende 329.9

Luwero Old Network

Luwero  Luweero - Kiwoko  - Butalangu  U RMeM 30.0

Luwero  Matuga - Semuto - Kapeeka  U RMeM 38.0

Luwero  Luweero - Kikyusa -Zirobwe  P RMeM 37.0

Luwero  Kalule - Bamunanika  U RMeM 12.0

Luwero  Wobulenzi - Zirobwe U RMeM 24.0

Luwero   Kapeeka-Busunju  U RMeM 12.0

496.0

Luwero New Network

Luwero Bamugolode - Kazwama - Nakasongola  U RMeM 53.0

Luwero Zirobwe - Lwajjali - Kabimbiri  U RMeM 24.0

Luwero Migeera - Nabiswera  U RMeM 7.1

Luwero Kyabakadde-Namasumbi-Lwajali-
Bisiika-Kayindu

 U RMeM 28.0

Luwero Katuugo-Kinyogogga-Kaweweeta Bar-
racks

 U RMeM 20.0
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NATIONAL ROADS NETWORK - ROADS MAINTAINED IN FY 2012/13

UNRA Station Road / Structure Name
Surface 

Type (P/
UP)

Intervention 
RMM/ RMeM/

PM

Road length 
(KM)

Implementation 
Strategy

Luwero Nakasongola - Kibuye - Zenge-Lwam-
panga 

 U RMeM 33.0

Luwero Namayumba-Kakonda-Wabikokoma-
Semuto

 U RMeM 16.0

Luwero Gobero-Segenga-Kakonda  U RMeM 15.0

Luwero Seganga-Lutabayima-Kikubampanga  U RMeM 6.0

Luwero Ngoma - Buwana - Kinyogoga  U RMeM 28.0

Luwero Ngoma - Kyankwanzi  U RMeM 16.0

Luwero Ngoma - Kasozi -Kyamukonda  U RMeM 31.0

Luwero  Kiwoko-Kalagala-Ngogolo  U RMeM 34.8

311.9

Luwero Labour Based Contracts RMM 1,155.5

Grand Total Luwero 1,963.4

Grand Total UNRA Roads 12,367.5

Key: RMM-Routine Manual Maintenance, RMeM-Routine Mechanised, PM-Periodic maintenance.
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Annex 10: KCCA Road Network Maintenance in FY 2012/13 by Road  

KCCA Roads Network - Roads Maintained in FY 2012/13

KCCA 
Division Road / Structure Name Surface 

Type (P/U)

Scope of 
Works: 

PM; RMM; 
RMeM

Road 
Length 
(Km)

Implementation 
Strategy 

Central Archer P RMM 0.5 FA

Central Ben Kiwanuka Street P RMM 1.2 FA

Central Bombo P RMM 1.5 FA

Central Buganda P RMM 2.1 FA

Central Bukoto Street P RMM 1.1 FA

Central Burton Street P RMM 0.5 FA

Central Channel Street P RMM 0.2 FA

Central Clement Hill P RMM 0.6 FA

Central Colville Street P RMM 0.4 FA

Central Elizabeth Avenue P RMM 1.2 FA

Central Fifth Street P RMM 1.1 FA

Central First Street P RMM 0.7 FA

Central George Street P RMM 0.4 FA

Central Golf Course P RMM 0.8 FA

Central Hesketh Bell P RMM 0.5 FA

Central Hoima 1 P RMM 1.6 FA

Central Impala Avenue P RMM 0.8 FA

Central Jinja 1 P RMM   FA

Central John Babiiha Avenue P RMM 1.7 FA

Central Johnson Street P RMM   FA

Central Jomayi Rise P RMM   FA

Central Kagera P RMM 0.3 FA

Central Kampala P RMM 1.8 FA

Central Kanjokya Street P RMM 0.9 FA

Central Kar Drive P RMM 0.3 FA

Central Kasozi P RMM 0.4 FA

Central Katonga P RMM 0.3 FA

Central Katwe Rd P RMM   FA

Central Kimathi Avenue P RMM   FA

Central Kira 1 P RMM 5.1 FA

Central Kisenyi 2 P RMM 0.8 FA

Central Kyadondo 2 P RMM 1.0 FA

Central Kyagwe 1 P RMM 0.4 FA

Central Lower Kololo Terrace P RMM 1.1 FA

Central Lubiri Ring Road P RMM FA

Central Luwum Street P RMM 0.7 FA

Central Mabua P RMM 0.7 FA

Central Makerere P RMM 1.2 FA

Central Makerere Hill P RMM 1.8 FA

Central Makindu Lane P RMM 0.1 FA

Central Malcolm-X Avenue P RMM 1.5 FA

Central Market Square P RMM 0.2 FA
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KCCA Roads Network - Roads Maintained in FY 2012/13

KCCA 
Division Road / Structure Name Surface 

Type (P/U)

Scope of 
Works: 

PM; RMM; 
RMeM

Road 
Length 
(Km)

Implementation 
Strategy 

Central Market Street P RMM 0.4 FA

Central Mengo Hill P RMM 0.7 FA

Central Musajjalumbwa P RMM 1.0 FA

Central Mwanga 2 P RMM 1.1 FA

Central Namirembe P RMM 1.8 FA

Central Nasser P RMM 0.8 FA

Central Nkrumah Lane P RMM 0.1 FA

Central Nsalo 1 P RMM 0.4 FA

Central Nyonyi Gardens P RMM 0.4 FA

Central Old Kampala P RMM 1.1 FA

Central Old Kira P RMM 1.2 FA

Central Old Port Bell P RMM 1.5 FA

Central Philip P RMM 1.0 FA

Central Pilkington Road P RMM FA

Central Prince Charles Drive P RMM 2.7 FA

Central Rashid Khamis 1 P RMM 0.9 FA

Central Roscoe P RMM 0.5 FA

Central Rotary Avenue P RMM 2.4 FA

Central Rubaga P RMM 2.3 FA

Central Russel P RMM 0.1 FA

Central Sezibwa P RMM 0.8 FA

Central Shimoni P RMM 0.8 FA

Central Siad Barre Avenue P RMM 0.5 FA

Central Sikh Street P RMM 0.3 FA

Central Sir Apollo Kaggwa P RMM 1.4 FA

Central Sixth Street P RMM 2.0 FA

Central Snay Bin Amir Street P RMM 0.2 FA

Central Speke P RMM 0.4 FA

Central Station P RMM 0.6 FA

Central Ternan Avenue P RMM 0.6 FA

Central The Square 1 P RMM 0.2 FA

Central The Square 2 P RMM 0.2 FA

Central Third Street P RMM 0.5 FA

Central Upper Kololo Terrace P RMM 1.9 FA

Central Wampewo Avenue P RMM 1.0 FA

Central Wampewo Avenue R/About P RMM 0.2 FA

Central Wilson P RMM 0.5 FA

Central Windsor Crescent P RMM 0.9 FA

Central Windsor Loop P RMM 0.3 FA

Central York Terrace P RMM 0.5 FA

Central Yusuf Lule P RMM 2.6 FA

 Subtotal 1 72.2

Central Bossa Road (Kisenyi) U RMM 0.4 FA

Central Church (Kisenyi) U RMM 0.1 FA
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KCCA Roads Network - Roads Maintained in FY 2012/13

KCCA 
Division Road / Structure Name Surface 

Type (P/U)

Scope of 
Works: 

PM; RMM; 
RMeM

Road 
Length 
(Km)

Implementation 
Strategy 

Central Karim (Kamwokya) U RMM 0.1 FA

Central Kasaawa (Kamwokya) U RMM 0.4 FA

Central Kiconco (Nakasero) U RMM 0.2 FA

Central Makerere-Kivulu I U RMM 0.2 FA

Central Makerere-Kivulu Ii U RMM 0.1 FA

Central Mutaka (Kamwokya) U RMM 0.3 FA

Central Nyanzi (Kamwokya) U RMM 0.2 FA

Central Sekanolya Road (Kivulu) U RMM 0.2 FA

 Subtotal 2 2.3                      -   

Central Shauriyako I  P PM

Central Shauriyako Ii  P PM

Central Pama  P PM

Central Luzige  P PM

Periodic From Previous Years

Central William Street  P PM 0.9 Contract

Central Butukiri Road PM 0.4 Contract

Central Mackay, Coronation And Sepiriya PM

Central Church To Church PM

 Subtotal 3 1.3

 Grand Total Central 75.7

Kawempe Binaisa P RMM   FA

Kawempe Bombo I P RMM 1.1 FA

Kawempe Bwaise-Nabweru P RMM 1.0 FA

Kawempe Dwaliro P RMM 0.8 FA

Kawempe Kawempe Division Access RMM FA

Kawempe Kitezi P RMM 2.4 FA

Kawempe Kyanja P RMM FA

Kawempe Kyebando Ring P RMM FA

Kawempe Makerere Hill P RMM 1.1 FA

Kawempe Mawanda P RMM 2.0 FA

Kawempe Owen P RMM FA

Kawempe Sir.Apollo Kaggwa P RMM 2.4 FA

Kawempe Tuffnell Drive P RMM 0.7 FA

 Subtotal 1 11.4

Kawempe Busanza  U RMM FA

Kawempe Butakabukirwa U RMM 0.4 FA

Kawempe East Africa-Kasenene  U RMM   FA

Kawempe East Nsoba  U RMM   FA

Kawempe Gaz  U RMM   FA

Kawempe Kafeero U RMM 1.0 FA

Kawempe Kafeero & Police  U RMM 1.1 FA

Kawempe Kalahari  U RMM   FA

Kawempe Kamalimali-Bokasa  U RMM   FA
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KCCA Roads Network - Roads Maintained in FY 2012/13

KCCA 
Division Road / Structure Name Surface 

Type (P/U)

Scope of 
Works: 

PM; RMM; 
RMeM

Road 
Length 
(Km)

Implementation 
Strategy 

Kawempe Kamani (Kawempe Ii) U RMM 0.6 FA

Kawempe Katula  U RMM 0.6 FA

Kawempe Kyebanda 34x.Road  U RMM 0.9 FA

Kawempe Kyebando Central  U RMM 0.8 FA

Kawempe Limbo  U RMM FA

Kawempe Lufula Access U RMM 0.5 FA

Kawempe Lugoba. U RMM 3.8 FA

Kawempe Lukwago  U RMM   FA

Kawempe Lumas (Kawempe I) U RMM 0.6 FA

Kawempe Lutalo  U RMM FA

Kawempe Mbogo  U RMM FA

Kawempe Mugalu E.  U RMM 0.4 FA

Kawempe Mutoolo (Kyebando) U RMM 0.4 FA

Kawempe Muzaale  U RMM FA

Kawempe Namere U RMM 1.5 FA

Kawempe Others RMM 7.1 FA

Kawempe Pick Hill  U RMM FA

Kawempe Ring Road (Kyebando) U RMM 0.5 FA

Kawempe Sekanyonyi (Mpererwe) U RMM 0.7 FA

Kawempe Semwanje  U RMM FA

Kawempe Sendaula  U RMM 0.6 FA

Kawempe St Peters U RMM 1.2 FA

Kawempe Ttula 2  U RMM 2.1 FA

Kawempe Twin Tower  U RMM FA

Kawempe Victoria  U RMM FA

 Subtotal 2 24.6

Kawempe Homisdallen Mabanda  U PM 1.0 Contract

Kawempe Kyebando 34x  U PM 0.5 Contract

Kawempe Kyebando Ring Ii  U PM 1.8 Contract

Kawempe Nyanzi  U PM 0.6 Contract

Kawempe Church Kisowera  U PM 0.7 Contract

Kawempe Kisasi  U PM 2.2 Contract

Kawempe Lumas  U PM 0.6 Contract

Kawempe Mumyuka  U PM 0.5 Contract

Kawempe Shelk Kulumba  U PM 0.7 Contract

Subtotal 3 1.7

Periodic Brought From Previous Years

Kawempe Kisota  P PM 1.0 Contract

Kawempe Kinonya  U PM   Contract

Kawempe Masanafu  U PM  

Kawempe Bukuluji  U PM  

Kawempe Mapeera  U PM  

Kawempe Bahaii  U PM 3.5 Contract
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KCCA Roads Network - Roads Maintained in FY 2012/13

KCCA 
Division Road / Structure Name Surface 

Type (P/U)

Scope of 
Works: 

PM; RMM; 
RMeM

Road 
Length 
(Km)

Implementation 
Strategy 

Kawempe Kizanyiro  U PM 1.5

Kawempe Gowan  U PM 0.6 Contract

Kawempe Kyabakadde  U PM 0.8

Kawempe Kiwonvu  U PM 0.4

Kawempe Nsanja & Lasto Lukoma  U PM  

Kawempe Nanfumbambi, Mukubira And Odwori Roads PM  

Kawempe Jakana, Muganzi Awongera And Kyebando Central Roads PM  

 Subtotal 4 6.8

 Grand Total Kawempe 34.9

Lubaga Bishop’s Close P RMM 0.4 FA

Lubaga Cathedral P RMM 0.5 FA

Lubaga Gabunga P RMM 0.8 FA

Lubaga Hamu Mukasa P RMM 0.6 FA

Lubaga Kabaka’njagala P RMM 1.0 FA

Lubaga Kabuusu P RMM 1.2 FA

Lubaga Kalema P RMM 2.1 FA

Lubaga Kalinda P RMM 0.3 FA

Lubaga Kitakule P RMM 0.9 FA

Lubaga Kiweewa P RMM 0.7 FA

Lubaga Lubiri Ring P RMM 3.5 FA

Lubaga Masiro P RMM 2.1 FA

Lubaga Nalukolongo 2 P RMM 1.0 FA

Lubaga Sentema P RMM 3.0 FA

Lubaga Stensera P RMM 1.2 FA

Lubaga Wamala P RMM 0.7 FA

Lubaga Wankulukuku P RMM 2.6 FA

Lubaga Willis P RMM 0.7 FA

Subtotal 1 23.1

Lubaga Bakuli Market RMM 0.9 FA

Lubaga Bawalakata U RMM 0.6 FA

Lubaga Busega U RMM 0.9 FA

Lubaga Gabunga U RMM 1.9 FA

Lubaga Grace U RMM   FA

Lubaga Kabaka’s Lake U RMM 1.8 FA

Lubaga Kigagga Rd U RMM 0.9 FA

Lubaga Kiggala U RMM 1.1 FA

Lubaga King FAhad Rd U RMM 0.7 FA

Lubaga Kiwuunya U RMM 1.8 FA

Lubaga Kyabaggu U RMM FA

Lubaga Mackay Road U RMM 2.4 FA

Lubaga Manyangenda U RMM 0.3 FA

Lubaga Masanyalaze Rd U RMM 0.8 FA

Lubaga Mbubi U RMM 0.4 FA

Lubaga Mutesa 1 U RMM 3.2 FA
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KCCA Roads Network - Roads Maintained in FY 2012/13

KCCA 
Division Road / Structure Name Surface 

Type (P/U)

Scope of 
Works: 

PM; RMM; 
RMeM

Road 
Length 
(Km)

Implementation 
Strategy 

Lubaga Mutesa 2 U RMM 1.6 FA

Lubaga Nakibinge U RMM 1.9 FA

Lubaga Namungoona U RMM 1.7 FA

Lubaga Others U RMM 4.1 FA

Lubaga Semakakiro Road U RMM FA

Lubaga Ssuna U RMM 3.2 FA

Lubaga Ssuna-2 U RMM   FA

Lubaga Wamala U RMM 3.4 FA

 Subtotal 2 33.6

Lubaga Old Mubende  U PM

Periodic Brought From Previous Years

Lubaga Kiyembe  U PM 1.2 Contract

Lubaga Kiwanuka  U PM 0.7 Contract

Kalenge & Kasalina Roads  In Namirembe PM  

Lubaga Junju Road PM  

 Subtotal 3 1.9                 

 Grand Total Lubaga 58.6

Makindye Bukasa Close P RMM 0.8 FA

Makindye Clock Tower Roundabout P RMM 0.2 FA

Makindye Ggaba (MoWT) P RMM 1.8 FA

Makindye Kevina P RMM 1.3 FA

Makindye Kibuli P RMM 1.8 FA

Makindye Kibuli P RMM 1.8 FA

Makindye Kibuye Roundabout P RMM 0.2 FA

Makindye Kisugu P RMM 1.0 FA

Makindye Kiyingi P RMM 0.8 FA

Makindye Kutta P RMM 0.4 FA

Makindye Lukuli 1 P RMM 5.0 FA

Makindye Market Rise P RMM 0.1 FA

Makindye Mbogo 1 P RMM 1.0 FA

Makindye Mubutu  (Makindye) P RMM 2.1 FA

Makindye Mubutu  (Makindye) P RMM 2.1 FA

Makindye Mukwano P RMM 0.1 FA

Makindye Muwuliriza 1 P RMM 0.7 FA

Makindye Namasole 2 P RMM 0.8 FA

Makindye Namuwongo P RMM 2.0 FA

Makindye Namwongo + Eighth Street P RMM 2.6 FA

Makindye Nsambya Estate P RMM 1.5 FA

Makindye Park Rise P RMM 0.1 FA

Makindye Press House P RMM 0.4 FA

Makindye Queens Way P RMM 1.7 FA

Makindye Ring P RMM 1.2 FA

Makindye Seventh Street P RMM 1.8 FA

Makindye St. Barnabas P RMM 0.8 FA
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KCCA Roads Network - Roads Maintained in FY 2012/13

KCCA 
Division Road / Structure Name Surface 

Type (P/U)

Scope of 
Works: 

PM; RMM; 
RMeM

Road 
Length 
(Km)

Implementation 
Strategy 

Makindye Tankhill (MoWT) P RMM 1.5 FA

Sub-Total 1 35.5

Makindye Abasi Road U RMM 0.2 FA

Makindye Badongo Road U RMM 0.6 FA

Makindye Bishop Kiwanuka U RMM 0.2 FA

Makindye Bukasa Close 12 U RMM 0.1 FA

Makindye Bukasa Close-11 U RMM 0.1 FA

Makindye Bukasa Close-2 U RMM 0.4 FA

Makindye Bukasa-3 U RMM 0.5 FA

Makindye Buziga Ring U RMM 0.4 FA

Makindye Church (Kikubamutwe) U RMM 1.2 FA

Makindye Church 2 U RMM 0.4 FA

Makindye Church 3 U RMM 0.4 FA

Makindye Dolotia Road U RMM 0.4 FA

Makindye Dunstan Snubuga U RMM 1.1 FA

Makindye Harvest Church Road U RMM 0.8 FA

Makindye Ibrahim Nkata U RMM 0.4 FA

Makindye Kaggwa Road U RMM 0.4 FA

Makindye Kasenyi U RMM 0.5 FA

Makindye Katuso Infant School U RMM 0.3 FA

Makindye Kawuku U RMM 1.8 FA

Makindye Kevina U RMM 1.3 FA

Makindye Kibazo U RMM 1.5 FA

Makindye Kiruddu 1 U RMM 0.8 FA

Makindye Kivumbi Road U RMM 0.4 FA

Makindye Konge U RMM 1.2 FA

Makindye Kyamula Road U RMM 0.5 FA

Makindye Liberty Road U RMM 0.2 FA

Makindye Matovu Road U RMM 0.6 FA

Makindye Mbowa Road U RMM 0.4 FA

Makindye Molly & Paul U RMM 0.3 FA

Makindye Mwamula Road U RMM 1.2 FA

Makindye Nantongo U RMM 0.8 FA

Makindye Ntwatwa Road U RMM 0.3 FA

Makindye O.K Muwanga U RMM 0.8 FA

Makindye Others RMM 3.0 FA

Makindye Pepsi Cola Qrtr U RMM 0.4 FA

Makindye Semakula U RMM 0.3 FA

Makindye Ssajabi Road U RMM 0.3 FA

Makindye Ssekamatte Rd U RMM 0.4 FA

Makindye Tankhill Close  3 U RMM 0.1 FA

Makindye Teletubies Road U RMM 0.3 FA

Makindye U.D.C. Close U RMM 0.2 FA
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KCCA Roads Network - Roads Maintained in FY 2012/13

KCCA 
Division Road / Structure Name Surface 

Type (P/U)

Scope of 
Works: 

PM; RMM; 
RMeM

Road 
Length 
(Km)

Implementation 
Strategy 

Makindye Upper Kisugu Close U RMM 0.2 FA

Makindye Zikusooka Road U RMM 0.6 FA

 Subtotal 2 25.9

Makindye Nsambya  P PM 0.3

Makindye Hanlon  P PM 1.0

 Subtotal 3 1.3

Periodic Brought From Previous Years

Makindye Retention  U   Contract

Makindye Muwayire  

Makindye Lukuli Road-Makindye  

 Grand Total Makindye 62.7

Nakawa Bandali Rise P RMM 0.7 FA

Nakawa Binayamba  P RMM

Nakawa Bukoto Kyebando P RMM 1.0 FA

Nakawa Bunyonyi P RMM 0.7 FA

Nakawa Chwa 2 P RMM 2.9 FA

Nakawa Katalima 1 P RMM 1.0 FA

Nakawa Katalima 2 P RMM 0.6 FA

Nakawa Katalima Crescent 1 P RMM 0.9 FA

Nakawa Kinawataka P RMM 1.6 FA

Nakawa Kiswa P RMM 0.1 FA

Nakawa Kyambogo P RMM 1.5 FA

Nakawa Lower Naguru East2 P RMM 0.2 FA

Nakawa Luthuli Close P RMM 0.6 FA

Nakawa Luthuli Rise P RMM 1.5 FA

Nakawa Martyrs Way1 P RMM 1.0 FA

Nakawa Mutungo Ring P RMM 2.3 FA

Nakawa Naguru P RMM 1.4 FA

Nakawa Naguru Avenue P RMM 0.8 FA

Nakawa Naguru Avenue P RMM 0.8 FA

Nakawa Naguru Drive 1 P RMM 0.9 FA

Nakawa Naguru East P RMM FA

Nakawa Naguru Vale P RMM 0.4 FA

Nakawa Ntinda 2 P RMM 0.3 FA

Nakawa Ntinda-Kyambogo P RMM FA

Nakawa Port Bell 1 P RMM 2.3 FA

Nakawa Salmon Rise P RMM 0.3 FA

Nakawa Solent Avenue1 P RMM 0.5 FA

Nakawa Spring (Ct+Nk) P RMM 2.0 FA

Nakawa Stretcher P RMM 0.3 FA

Nakawa Suwara P RMM 0.7 FA

Nakawa Upper Naguru East1 P RMM 0.9 FA

Sub-Total 1 28.2
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KCCA Roads Network - Roads Maintained in FY 2012/13

KCCA 
Division Road / Structure Name Surface 

Type (P/U)

Scope of 
Works: 

PM; RMM; 
RMeM

Road 
Length 
(Km)

Implementation 
Strategy 

Nakawa Alice (Kiwatule)  U RMM FA

Nakawa Alipa Lane (Mutungo)  U RMM 0.1 FA

Nakawa Alipo (Mutungo)  U RMM FA

Nakawa Avenue  U RMM 0.3 FA

Nakawa Balintuma Central (Kiwatule)  U RMM 1.2 FA

Nakawa Bbiina A (Mutungo)  U RMM 0.5 FA

Nakawa Bbossa (Mutungo)  U RMM 0.1 FA

Nakawa Bikumbi (Mutungo)  U RMM 0.1 FA

Nakawa Bunyonyi Drive  U RMM 0.5 FA

Nakawa Canon (Kiwatule)  U RMM 0.4 FA

Nakawa Commercial Road (Ntinda)  U RMM 0.4 FA

Nakawa Edward (Mutungo)  U RMM FA

Nakawa FActory Close  U RMM 1.2 FA

Nakawa Gulf (Mutungo)  U RMM 1.0 FA

Nakawa Off Hancock Road (Eureka Hotel)  U RMM

Nakawa Joe Sentamu (Luzira)  U RMM 0.6 FA

Nakawa Kadudyu  (Kiwatule)  U RMM 0.5 FA

Nakawa Kaggo (Mbuya)  U RMM 0.2 FA

Nakawa Kakungulu  U RMM 0.3 FA

Nakawa Kalema 1  U RMM 0.2 FA

Nakawa Kalinabiri Road  U RMM

Nakawa Karenzi (Mutungo)  U RMM 0.2 FA

Nakawa Kasule  U RMM

Nakawa Katazamiti  U RMM 0.6 FA

Nakawa Kaweesa (Mutungo)  U RMM 0.5 FA

Nakawa Kayinda (Bukoto)  U RMM 0.8 FA

Nakawa Kayongo (Mutungo)  U RMM 0.3 FA

Nakawa Kayondo Road  U RMM

Nakawa Kesington (Kyanja)  U RMM 1.0 FA

Nakawa Kikaawa  U RMM

Nakawa Kirabira Lane (Mutungo)  U RMM 0.2 FA

Nakawa Kirumira (Mutungo)  U RMM FA

Nakawa Kisaasi-Ntinda  U RMM 0.1 FA

Nakawa Kisalita (Mutungo)  U RMM 0.2 FA

Nakawa Kisekka (Kyanja)  U RMM 1.3 FA

Nakawa Kitaka (Mutungo)  U RMM 0.2 FA

Nakawa Kiwanuka  U RMM 0.5 FA

Nakawa Kiziri (Mutungo)  U RMM 0.6 FA

Nakawa Kulambiro Eriya (Kyanja)  U RMM 0.3 FA

Nakawa Dr.’S Road (Off Kulambiro Ring Road) RMM

Nakawa Kyalema Close  U RMM 0.1 FA

Nakawa Kyanja Hill X35  U RMM 0.9 FA

Nakawa Lakeside  U RMM 0.7 FA
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KCCA Roads Network - Roads Maintained in FY 2012/13

KCCA 
Division Road / Structure Name Surface 

Type (P/U)

Scope of 
Works: 

PM; RMM; 
RMeM

Road 
Length 
(Km)

Implementation 
Strategy 

Nakawa Lubwama (Bukoto)  U RMM 0.4 FA

Nakawa Lugumba  U RMM

Nakawa Lwasa (Mutungo)  U RMM 0.5 FA

Nakawa Mayindo (Mutungo)  U RMM FA

Nakawa Mbuya Hill  U RMM 0.7 FA

Nakawa Mbuya Hill Drive (Mbuya)  U RMM 0.4 FA

Nakawa Minister’s Village Hotel (Ntinda)  U RMM 0.2 FA

Nakawa Mirambo (Mutungo)  U RMM 0.4 FA

Nakawa Mukasa (Mutungo)  U RMM 0.2 FA

Nakawa Mukiibi (Mutungo)  U RMM 0.4 FA

Nakawa Murchison Bay  U RMM 0.9 FA

Nakawa Mutungo Hill Drive (Mutungo)  U RMM 0.4 FA

Nakawa Mutungo Hill View (Mutungo)  U RMM 1.5 FA

Nakawa Mutungo Hill Close  U RMM

Nakawa Muwafu Curve  U RMM 0.4 FA

Nakawa Naabe Road RMM

Nakawa Nabikolo Lane (Mutungo)  U RMM 0.1 FA

Nakawa Nabiswa (Kiwatule)  U RMM 0.3 FA

Nakawa Naguru Hill (Naguru)  U RMM 0.1 FA

Nakawa Namuli (Bukoto)  U RMM 1.0 FA

Nakawa Ndimuloodi (Mutungo)  U RMM 0.3 FA

Nakawa Noah (Mutungo)  U RMM 0.2 FA

Nakawa Ntensibe (Mutungo)  U RMM 0.3 FA

Nakawa Nwsc Road  U RMM 0.3 FA

Nakawa Nvubya Road  U RMM

Nakawa Okello (Mutungo)  U RMM 0.4 FA

Nakawa Others RMM 3.0 FA

Nakawa Radio Maria  U RMM 0.6 FA

Nakawa Robert Mugabe  U RMM 2.1 FA

Nakawa Saddler Way RMM

Nakawa Saidi (Mutungo)  U RMM 0.3 FA

Nakawa Sanyu (Butabika)  U RMM 0.1 FA

Nakawa Silvano (Mutungo)  U RMM 0.3 FA

Nakawa Simba (Kiwatule)  U RMM 0.3 FA

Nakawa Solent Avenue2  U RMM 0.5 FA

Nakawa Ssekaryabe (Mbuya)  U RMM 0.2 FA

Nakawa Ssekitooleko  U RMM

Nakawa Ssemuwemba (Mutungo)  U RMM 0.2 FA

Nakawa Ssentamu (Luzira)  U RMM 0.7 FA

Nakawa Ssepiriya Mukasa (Luzira)  U RMM 0.5 FA

Nakawa Ssewanyana (Mutungo)  U RMM 0.1 FA

Nakawa Summary (Mutungo)  U RMM 0.5 FA

Nakawa Suna 1  U RMM 0.4 FA

Nakawa Tofa (Mutungo)  U RMM 0.2 FA
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KCCA Roads Network - Roads Maintained in FY 2012/13

KCCA 
Division Road / Structure Name Surface 

Type (P/U)

Scope of 
Works: 

PM; RMM; 
RMeM

Road 
Length 
(Km)

Implementation 
Strategy 

Nakawa Ucb Charity (Bukoto)  U RMM 0.5 FA

Nakawa Valley Curve (Ntinda)  U RMM 0.3 FA

Nakawa Veronica (Kiwatule)  U RMM 0.2 FA

Nakawa Wamala Road  U RMM

Nakawa Zirimenya  U RMM 0.5

 Subtotal 2 36.4                              

Nakawa Periodic Brought From Previous Years

Nakawa Ntinda-Kyambogo  U Contract

Nakawa Dembe-Kirowoza Circular  U 2.2 Contract

Nakawa Kirombe-Bukasa,

Nakawa Nalubaale Link 

Nakawa Amka 

Nakawa Walligo Road

 Subtotal 3 2.2

 Grand Total Nakawa 66.8



200 Annex 11: Detailed Report of the Auditor General

 Annex 11: Detailed Report of the Auditor General, FY2012/13

REPORT OF THE AUDITOR GENERAL ON THE FINANCIAL 
STATEMENTS OF UGANDA ROAD FUND 

FOR THE YEAR ENDED 30TH JUNE, 2013

OFFICE OF THE AUDITOR GENERAL, UGANDA

The Republic of Uganda



201Annex 11: Detailed Report of the Auditor General

Table of Contents

LIST ACRONYMS 202

REPORT OF THE AUDITOR GENERAL ON THE FINANCIAL STATEMENTS FOR THE YEAR ENDED 
30TH JUNE, 2013 204

INTRODUCTION 205

BACKGROUND INFORMATION 205

ENTITY FINANCING 205

OBJECTIVES OF THE FUND 205

AUDIT OBJECTIVES 206

AUDIT PROCEDURES PERFORMED 206

FINDINGS 207

FOLLOW UP OF PRIOR YEAR AUDIT  RECOMMENDATIONS 209

FINANCIAL STATEMENTS 211



202 Annex 11: Detailed Report of the Auditor General
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Acronym Meaning
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REPORT OF THE AUDITOR GENERAL ON THE FINANCIAL STATEMENTS OF 
UGANDA ROAD FUND FOR THE YEAR ENDED 30TH JUNE, 2013

THE RT. HON. SPEAKER OF PARLIAMENT

I have audited the financial statements of Uganda Road 
Fund for the year ended 30th June 2013 as set out on 
pages 7 to 18. These financial statements comprise of 
the Statement of Support, Revenue and Expenses for 
the Financial Year ended 30th June 2013, Statement 
of Financial Position, Statement of Changes in Fund 
Balances, the Statement of Cash Flows together with 
other accompanying statements, notes and accounting 
policies.

Responsibility of the Directors

The Directors are responsible for the preparation and fair 
presentation of the financial statements in accordance 
with International Financial Reporting Standards, the 
Public Finance and Accountability Act, 2003 and the 
requirements of the Uganda Road Fund Act and for such 
internal controls as management determines is necessary 
to enable the preparation of financial statements that are 
free from material misstatement, whether due to fraud 
or error.

Auditor’s Responsibility 

My responsibility as required by article 163 of the 
Constitution of the Republic of Uganda and Sections 
13 and 19 of the National Audit Act, 2008 is to audit 
and express an opinion on these statements based on 
my audit. I conducted the audit in accordance with 
International Standards on Auditing. Those standards 
require that I comply with the ethical requirements and 
plan and perform the audit to obtain reasonable assurance 
whether the financial statements are free from material 
misstatement.

An audit involves performing audit procedures to 
obtain evidence about the amounts and disclosures in 
the financial statements as well as evidence supporting 
compliance with relevant laws and regulations. The 
procedures selected depend on the Auditor’s judgment 
including the assessment of risks of material misstatement 
of financial statements whether due to fraud or error. In 
making those risk assessments, the auditor considers 
internal controls relevant to the entity’s preparation and 
fair presentation of financial statements in order to design 
audit procedures that are appropriate in the circumstances 
but not for purposes of expressing an opinion on the 
effectiveness of the entity’s internal controls. An audit also 
includes evaluating the appropriateness of accounting 
policies used and the reasonableness of accounting 
estimates made by management as well as evaluating the 
overall presentation of the financial statements. I believe 
that the audit evidence I have obtained is sufficient and 

appropriate to provide a basis for my opinion.

Part “A” of this report sets out my opinion on the financial 
statements. Part “B” which forms an integral part of this 
report presents in detail all the significant audit findings 
made during the audit which have been brought to the 
attention of management.

Part “A”

Opinion

In my opinion, the financial statements fairly present 
in all material respects the financial position of the 
Uganda Road Fund as at 30th June, 2013 and its financial 
performance and cash flows for the year then ended, in 
accordance with the International Finance Reporting 
Standards and the Uganda Road Fund Act, 2008.

Report on other legal requirements

As required by the Uganda Road Fund and the National 
Audit Act, I report to you, based on my audit, that:

i. I have obtained all the information and explanations, 
which to the best of my knowledge and belief were 
necessary for the purpose of my audit.

ii. In my opinion, proper books of accounts have 
been kept by the Fund, so far as appears from my 
examination of those books; and 

iii. The statement of financial position and statement 
of Support, Revenue and Expenses are in agreement 
with the books of account.

           

John F.S. Muwanga

AUDITOR GENERAL

KAMPALA

9th January, 2014
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REPORT OF THE AUDITOR GENERAL 
AND SUPPLEMENTARY INFORMATION
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PART “B”

DETAILED REPORT OF THE AUDITOR GENERAL

This Section outlines the detailed audit findings, management responses, and my recommendations in respect thereof.

1.0 INTRODUCTION

In accordance with Article 163(3), of the Constitution of the Republic of Uganda, I am required to audit 
and report on the public accounts of Uganda that is to say, all public offices including the courts, the central 
and local government administrations, universities and public institutions of the like nature and any public 
corporation or other bodies or organizations established by an Act of Parliament. Accordingly, I carried out 
the audit of the Uganda Road Fund to enable me report to Parliament.

2.0 BACKGROUND INFORMATION

In August 2008, Parliament passed the Uganda Road Fund (URF) Act, with the objective of financing routine 
and periodic maintenance of all public roads undertaken by agencies based on funds generated from road user 
charges

The Uganda National Roads Authority (UNRA) is designated in the URF Act to maintain national roads 
while other designated agencies are responsible for District, Urban and Community Access Roads.

The entity is located at 5th floor, Twed Towers, Plot 10, Kafu Road Nakasero. The Fund’s vision is “Adequate, 
timely and reliable financing of road maintenance for a safe and efficient network.”, and its mission is “To 
manage the fund with prudence, integrity and transparency in a commercial, cost effective and efficient 
manner.”

3.0 ENTITY FINANCING

Uganda Road Fund was financed by grants from Central Government and locally generated revenues. Grants 
totaling to Shs. 237,184,885,805 from the Central Government was received, while a total of Shs. 3,250,000 
was received from locally generated revenue. Shs. 2,971,204,491 was rolled over funds from the previous 
financial year. The total revenue of Shs. 240,159,340,296 constituted 86% of its approved budget estimates 
of Shs. 280,283,996,052.

4.0 THE OBJECTIVES OF THE FUND

The Objectives of the Fund are articulated in key business areas of Funding, Operations, Impact of funding, 
Governance and Administration

4.1 Objectives under funding operations

•	 To collect the maximum proportion of potential revenue on time and to ensure deposits to the accounts 
of the Fund

•	 To ensure the liquidity of the Fund at all times

•	 To ensure that disbursement of monies of the Fund is undertaken fully in accordance with commitments 
and on time.

4.2 Objectives under impact of funding

•	 The fundamental objective of the Fund is to facilitate the improvement and sustenance of the public road 
network in good and safe condition by effective funding. The objectives of this business area are therefore;

•	 To bring about sustained improvement of road condition of all classes of public roads

•	 To encourage techniques and procurement models that reduce the unit cost of road maintenance activities;

•	 To reduce the incidence of fatal and personal injury accidents by improvement of road condition and 
funding specific targeted improvements;

•	 To bring about progressive increases in road user satisfaction;
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4.3 Objectives under Governance

•	 To ensure effective Board oversight by full and regular attendance of members and by their due diligence 
in Fund affairs;

•	 To develop and implement a statistically robust and defensible programme of monitoring and evaluation, 
augmented by technical and financial audit programme;

•	 To report comprehensively and in a timely manner on the activities of the Fund;

4.4 Objectives under Administration and Human Resource

•	 To recruit and sustain an appropriately qualified, experienced and motivated Secretariat under the 
leadership of the Executive Director; 

•	 To administer the Fund effectively and efficiently with due regard to limitation of overhead costs within 
acceptable budgeted limits.

5.0 AUDIT OBJECTIVES

The audit was carried out in accordance with International Standards on Auditing and accordingly included 
a review of the accounting records and agreed procedures as was considered necessary. The audit was carried 
out with regard to the following objectives:-

a. Whether the financial statements have been prepared in accordance with consistently applied Accounting 
Policies and fairly presents the revenues and expenditures for the period and of the financial position as 
at the end of the period.

b. Whether all funds were utilized with due attention to economy and efficiency and only for the purposes 
for which the funds were provided.

c. Whether goods and services financed have been procured in accordance with the PPDA Act.

d. To evaluate and obtain a sufficient understanding of the internal control structure of the Fund, assess 
control risk and identify reportable conditions, including material internal control weaknesses.

e. Whether management was in compliance with the Government of Uganda financial regulations.

f. Whether all necessary supporting documents, records and accounts have been kept in respect of all 
activities, and are in agreement with the financial statements presented.

6.0 AUDIT PROCEDURES PERFORMED

The following audit procedures were undertaken:-

a. Revenue
Obtained all schedules of all revenues collected and reconciled the amounts to the Fund’s cashbooks and bank statements.

b. Expenditure
The Fund payments vouchers were examined for proper authorization, eligibility and budgetary provision, accountability 
and support documentation.

c. Internal Control System
Reviewed the internal control system and its operations to establish whether sound controls were applied throughout 
the period.

d. Procurement
Reviewed the procurement of goods and services under the Fund during the period under review and reconciled with 
the approved procurement plan.

e. Fixed Assets Management
Reviewed the use and management of the Fund assets during the period under review.

f. Financial Statements
Examined, on a test basis, evidence supporting the amounts and disclosures in the financial statements; assessed the 
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accounting principles used and significant estimates made by management; as well as evaluating the overall financial 
statement presentation.

7.0 FINDINGS

7.1 Failure to implement the Uganda Road Fund Act

I noted that the Fund does not operate as envisioned and may not effectively finance the maintenance of the public 
roads due to failure to observe the applicable laws as indicated below:

7.1.1. Implementation of the road fund Act – Collection of Road User Charges

According to Section 21 of the Uganda Road Fund Act, Uganda Road Fund is required to collect road user charges. 
However, it is Uganda Revenue Authority (URA) that collects road user charges. Due to this conflict in the two laws, 
Management of Uganda Road Fund has failed to operationalize the provision in the Road Fund Act which may hamper 
the activities of the entity.

Management explained that action has been taken by seeking advice of the Solicitor General (SG). In the meantime, a 
cabinet memo has been drafted with regard to the matter and awaits action by the Minister of Finance, Planning and 
Economic Development.

I have advised management to liaise with the various stakeholders in a bid to harmonize the various laws impacting on 
the operations of the Fund.

7.1.2. Lack of Regulations operationalizing the Fund Act

Following the enactment of the URF Act, 2008 it was incumbent upon Management and the Board to ensure 
regulations are developed that would guide the Secretariat in application of the same Act and the operations of the 
Fund. However, I noted that for the past 4 years of the Fund’s existence, it has been operating without regulations 
contrary to Section 49 (1) of the Act

In their response, management explained that regulations have been drafted and are scheduled to be considered at the 
41st Board meeting expected to take place early 2014 and thereafter forward them for gazetting by the Minister of 
Finance. 

The outcome of the above management commitment is awaited.

7.2 Funds Released to Designated Agencies

Contrary to the URF Accounting Policies and procedures Manual that requires that within two weeks after the end of 
each quarter, designated agencies are required to submit accountability statements in respect of the monies of the Fund 
released to them in the quarter; Shs. 12,415,977,407 worth of releases to delegated Agencies had not been accounted 
for by the Agencies by way of statements of expenditure at the time of reporting. The Accountability statement is 
supposed to show the amount spent for each activity. I explained to management that there is a risk that the funds could 
have been diverted for unauthorized activities.

In response, the Accounting Officer explained that he has always faced challenges of obtaining statements of expenditure 
in time from the Agencies but was following up the matter.

I have advised the Accounting Officer to institute measures with a view of ensuring that the funds are accounted for.

7.3 Lack of a Risk Monitoring Guide (RMG)

It is best practice that Management periodically assesses the risks the entity faces from both external and internal 
sources and take appropriate action to manage the identified risks. This is possible with the existence of the RMG. 
However, it was noted that there is no RMG in place. I explained to management that a RMG facilitates effective risk 
assessment and aids managers to take prompt and appropriate action to mitigate them. Besides, it directs resources 
where they are needed most. 

In response, the Accounting Officer explained that the RMG is being drafted and is expected to be ready by February 
2014. An expert was hired to carry out the assignment. The outcome is a waited.
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7.4 Lack of an approved Staff Training Policy (STP)

Good Human Resource practices require an organization to put in place a Staff Training Policy (STP) to guide 
Management with detailed guidelines in the development of its human resource personnel for effective service delivery. 
During the review, it was noted that management does not have an approved STP in place to guide in effective training 
of its staff. In the absence of a training policy, there is a risk that irrelevant training courses could be undertaken that 
may not add value to the entity leading to wasteful expenditure and or misuse of the training budget.

In their response, management explained that the training policy is before the Board for approval.

I have advised management to follow up the matter and have the policy approved.

7.5 Failure to Dispose Old equipment

It is good practice that assets that are no longer of economic value to the organization be disposed off and the profits 
or losses that accrue from such sales subsequently disclosed in the financial statements. Inspection of the stores of the 
Fund revealed that a number of items including ICT equipment, photocopier, Air conditioners, office chairs and tyres 
were in store yet they did not seem to be of any further use to URF. These items occupy space that would otherwise be 
occupied by more valuable stocks. Besides, they are likely to deteriorate further; leading to loss of any possible value 
that could be recovered from their sale.

In their response, management indicated that based on the recommendations of the board of survey, the process to 
dispose the equipment shall commence soon and conclude in early 2015.

I advised Management to expedite the process to avoid continued loss of benefits that would accrue from the disposal.

7.6 Irregular use of Fund vehicle

It was noted that the Chairman of the Board uses a Fund vehicle that was allocated to him for temporary usage in the 
Monitoring and Evaluation (M & E) of the maintenance program in May 2011 until the monitoring unit was set up. 
However, the Chairman has continued using the vehicle even after the unit was set up. The board members’ entitlements 
did not provide for this kind of benefit. I explained to management that making allocations of benefits beyond the 
approved entitlements is irregular. Besides, there is a risk that decisions are not done with adequate independent 
objectivity, which is contrary to Corporate Governance principles.

In their response, management explained that the vehicle was released for temporary usage for monitoring and 
evaluation of KCCA and UNRA network because at that time the M&E department was not fully set up. Management 
further explained that they are yet to seek authority for the use of the vehicle from MoFPED. However, at the time of 
reporting, the authority had not been availed.

I have advised management that in absence of authority the vehicle should be returned and associated costs be recovered 
accordingly.
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7.7 Fund Budget Performance - failure to implement planned Activities

It was noted that management did not achieve some of its set targets for the year as indicated below:

No. Output definition Annual target Actual output Audit Remarks

Develop the 5 year strategic plan and 
business plan FY 2012/13

1No. 5 year strategic plan Nil Not realized.

Acquire road condition data across the 
entire network

Compile inventory of 
road condition data by 
Q3

Nil Not realized.

Physical and Financial performance 
reports of DAs

4No. Nil Not realized.

URF Internal monitoring Reports 2No. 1 report produced. Did not deliver as 
expected.

I explained to management that failure to implement the planned programs affects the fulfillment of the objectives of 
the Fund.

I advised Management to implement activities appropriated by Parliament as planned.

8.0 FOLLOW UP OF PRIOR YEAR AUDIT RECOMMENDATIONS

It was noted that some matters pointed out in the previous report were not yet fully implemented by the time of 
reporting.

Audit Issue Recommendation Current Status

1 Unspent bank balance Shs.2,962,354,491

Shs. 2,962,354,491 outstanding at the end of the 
previous financial year were transferred from the 
TGA account to Collection account and operations 
account as committed funds. Management was yet 
to seek for permission to roll over the balance.

The outcome from the above ac-
tion awaited

URF had commitments for the 
said funds and therefore applied 
to MoFPED for permission to 
rollover unspent balances and this 
was granted.

Resolved.

2 Implementation of the road fund Act-collection 
of road user charges

Uganda Road Fund is mandated to collect Road 
User Charges. However, URA collects road user 
charges and remits to the Consolidated Fund as per 
section 14 of URA Act. Due to the conflict in the 
two laws, management of URF has failed to opera-
tionalize the provision in the Road Fund Act which 
may hamper the activities of the entity

The Accounting Officer was ad-
vised to continue liaising with 
other stakeholders and pursue 
the amendment and implemen-
tation of the Act to have the laws 
reconciled to avoid the conflict.

Status has not changed.

Not implemented.

3 Inadequate performance statement

A review of the performance statements 2010/11 
and 2011/12 revealed inadequacies in terms of in-
formation provided in the report and specifically the 
details of the roads and bridges (inventory) showing 
their maintenance regimes through UNRA, districts 
and municipalities are not maintained by URF.

The Action is awaited. Implementation in Progress.

4 Lack of a strategic plan

URF did not have medium and long term plans to 
facilitate the management and operations of the en-
tity.

The Accounting Officer was ad-
vised to adhere to the stipulated 
time line.

Implementation in Progress.
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5 Special releases to designated agencies-
Shs.3,243,530,000

URF transferred Shs. 3,243,530,000 to selected 
Designated Agencies as special release for emergency 
interventions over and above the normal second 
quarter releases to the same designated agencies. The 
Designated Agencies had not accounted for the spe-
cial funds released to them.

The Accounting Officer was ad-
vised that the practice distorts 
implementation of planned road 
maintenance activities and was 
requested to avail the account-
abilities.

Partly implemented. 

It was noted that Shs. 
1,195,800,000 was not yet ac-
counted for as at the end of the 
current year of audit.

6 Failure to open Road Fund bank accounts by 
agencies

It was observed that funds remitted to agencies (Dis-
tricts) to implement road maintenance activities 
were banked together with other funds received by 
the Districts. There were reported instances where 
funds remitted were attached by URA due to tax 
obligations.

The outcome awaited No progress registered by the 
relevant authority (Accountant 
General) over the matter despite 
reminders by the Road Fund seen 
on. 

Not implement yet

I advised management to follow up on the recommendations to ensure that they are fully addressed.
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LIST OF ABBREVIATIONS

URF  - Uganda Road Fund

GoU  - Government of Uganda



214 Annex 11: Detailed Report of the Auditor General

PRINCIPAL PLACE OF BUSINESS AND OFFICE

The Uganda Road Fund
5th Floor Twed Towers
Plot 10 Kafu Road Nakasero
P. O. Box 7501, Kampala.
Tel:   (+256) 414 257072 
   (+256) 312 229009
Fax:   (+256) 414 257071
E-mail:  info@roadfund.ug
Website:  www.roadfund.ug

BOARD SECRETARY 

Eng. Dr. Micheal. M. Odongo 
Executive Director 
The Uganda Road Fund
5th Floor Twed Towers
Plot 10 Kafu Road Nakasero
P. O. Box 7501, Kampala.
Tel:  (+256) 414 257072, 
  (+256) 312 229009
Fax:   (+256) 414 257071
E-mail:  info@roadfund.ug
Website:  www.roadfund.ug

PRINCIPAL BANKERS

Bank of Uganda

Plot 37/43 Kampala Road

P.O. Box 7120, Kampala

.

EXTERNAL AUDITORS

The Auditor General

Office of the Auditor General

Plot 2/4, Apollo Kaggwa Road, 

P.O Box 7083, Kampala, Uganda 

Tel: +256 414 344340



215Annex 11: Detailed Report of the Auditor General

The Fund Management Board submit their report and the audited financial statements for the year ended 30 June 2013 
which show the state of the affairs of The Uganda Road Fund.

1. PRINCIPAL ACTIVITIES

The Uganda Road Fund (URF) was established by the Uganda Road Fund Act, 2008 to facilitate the delivery of road 
maintenance services and to create an environment that is conducive to the efficient and effective maintenance of public 
roads.  The Fund is to provide its services in the most economic, efficient and effective manner and to manage its affairs 
in a business-like and cost-effective manner and in accordance with modern management practices and techniques.

The object of the Fund is defined by the Act to include:

1. funding routine and periodic maintenance of public roads

2. ensuring that public roads are maintained at all times; and 

3. Advising Ministers on the preparation and efficient and effective implementation of the Annual Road 
Maintenance Programme.

The monies of the Fund principally comprise road user charges including:

(a) Road User charges as the Minister may, on the recommendation of the Board determine by statutory order, 
include:

i) fuel levies;

ii) international transit fees, collected from foreign vehicles entering the country; 

iii) road licence fees;

iv) axle load fines;

v) bridges tolls and road tolls; and

vi) weight distance charges;

(b) Fines under the Traffic and Road Safety Act;

(c) Monies appropriated by Parliament for the purposes of the Fund;

(d) Revenue or assets received by the Fund in the performance of its functions under this act;

(e) Grants, monies or assets donated to the Fund by Government with the approval of the Minister or assets 
donated to the Fund by any foreign government, international agency or other external body of persons, 
corporate or unincorporated.

(f) Any revenue derived from the sale of any property, movable or immovable, by or on behalf of the Fund;

(g) Money received by the Fund by way of voluntary contributions;

(h) Fines payable under this Act; act

(i) Earnings from investments made under section 34 and interest accruing from monies of the funds deposited 
in banks

2. RESULTS

 The results for the year are set out on page 7.

3. FUND BALANCES

 The balances are set out on page 9.

4. FUND MANAGEMENT BOARD

The Fund Management Board which served during the year and to the date of this report was as shown below. The 
Fund Management Board were in office for the entire period unless otherwise indicated.
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Eng. Dr. Francis Bazaarake  - Chairperson

Ms. Jacqueline Lutaya   - Board Member 

Mr.  Patrick Ocailap   - Board Member

Mrs. Jennifer Mwijukye  - Board Member

Mr. Solomon Nsimire  - Board Member

Mr. Paul Okello   - Board Member

Mr. Benon Kajuna   - Board Member 

Eng. Dr. Micheal M. Odongo - Secretary

5.       AUDITORS

THE AUDITORS THE AUDITOR GENERAL WERE APPOINTED DURING THE YEAR UNDER THE 
NATIONAL AUDIT ACT 2010 

By order of the Fund Management Board

.......................................................

BOARD SECRETARY
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The Uganda Road Fund Act 2008 requires the Fund to prepare financial statements for each financial year, which give a 
true and fair view of the state of affairs as at the end of the financial year and of its operating results for that year. It also 
requires the Fund Management Board to ensure that the Fund keeps proper accounting records, which disclose with 
reasonable accuracy, at any time, the financial position of the Fund. They are also responsible for safeguarding the assets of 
the Fund.

The Fund Management Board is ultimately responsible for the Internal Control. The Fund Management Board delegate 
the responsibility for the Internal Control to Management. Standards and Systems of Internal Control are designed and 
implemented by Management to provide reasonable assurance as to the integrity and reliability of the financial statements 
and to adequately safe guard, verify and maintain accountability of the Fund’s assets. Appropriate accounting policies 
supported by reasonable and prudent judgements and estimates, are applied on a consistent basis and using the going 
concern basis. These systems and controls include proper delegation of responsibilities within a clearly defined framework, 
effective accounting procedures and adequate segregation of duties. 

The Fund Management Board accept responsibility for the financial statements, which have been prepared using appropriate 
accounting policies supported by reasonable and prudent judgements and estimates, in conformity with International 
Financial Reporting Standards, Public Finance & Accountability Act 2003 and the requirements of the Uganda Road 
Fund Act. The Fund Management Board are of the opinion that the financial statements give a true and fair view of the 
state of the financial affairs of the company and of its operating results. The Fund Management Board further accept 
the responsibility for the maintenance of accounting records, which may be relied upon in the preparation of financial 
statements, as well as adequate systems of internal financial control.

As at 30 June 2013 and to the date of this report, the Fund Management Board can confirm that there is no reason to 
believe that the Government will not continue to provide financial support to the Fund to enable it meet obligations as and 
when they fall due. Thus, the financial statements have been prepared on a going concern basis.

The financial statements which appear on pages 7 to 22 were approved by the Board of Fund Management Board on 22 – 
1 – 2014    and signed on its behalf by:

.....................................................................  ............................................................................... 

Chairperson Fund Management Board                        Executive Director/ Board Secretary

22- 1 – 2014                                       17 – 1 – 2014   

Date       Date      
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AUDITOR GENERAL’S REPORT

Notes 2013 2012

Transfers from Treasury    237,184,885,805    258,088,104,319 
Miscellaneous Income    2,971,204,491        9,681,335,277 
Other Income          3,250,000               8,850,000 

Revenue   240,159,340,296   267,778,289,596 

Statement of Functional Expenses

Operating Expenses

Staff Costs 3         2,497,456,279         2,225,699,498 
General Expenses 5   983,627,666       1,257,790,886 
Communications Expenses 6       170,999,497         463,229,142 
Utility and Property Expenses 7    1,026,474,603           674,184,720 
Supplies & Services 8     75,532,297           474,477,696 
Professional Services 9  1,856,590,233        1,201,285,883 
Insurance and Licenses 10    3,781,120             11,319,375 
Travel and Transport 11   992,184,308          671,856,792 
Maintenance 12    43,586,964             46,143,106 
Total - Operating Expenses         7,650,232,967         7,025,987,098 

Less Transfers

Transfers to Designated Agencies 13    229,960,270,756    256,598,517,524 
Total - Transfers   229,960,270,756    256,598,517,524 

  237,610,503,723   263,624,504,622 

Operating Surplus         2,548,836,573         4,153,784,974 
Less

Depreciation Expenses 18 421,059,983          286,309,340 
Transfer to Treasury 13 450,666,891               6,254,124 
Board Expenses 4 166,537,473          139,700,550 

1,038,264,347           432,264,014 

Surplus for the Year         1,510,572,226         3,721,520,960 
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ASSETS Note 2013 2012

Non-Current Assets

Property and Equipment 18     1,344,393,813    1,273,559,721 

Current Assets

Inventories 14         59,967,551                      -   
Receivables 16       185,437,814       175,084,030 
Cash and Cash Equivalents 15     1,715,027,131    2,971,204,491 

    1,960,432,496    3,146,288,521 

TOTAL ASSETS     3,304,826,309    4,419,848,242 

FUND BALANCES AND LIABILI-
TIES

Fund Balances     2,863,642,230    4,324,274,495 

Current Liabilities:

Payables and Accruals 26/27       441,184,079         95,573,747 
      441,184,079         95,573,747 

TOTAL FUND BALANCES AND LI-
ABILITIES     3,304,826,309    4,419,848,242 

These financial statements were approved by the Fund Management Board on 22 – 1 – 2014 and were signed on its 
behalf by:

........................................................   ................................................................ 

Fund Management Chairman     Executive Director/ Board Secretary
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 Asset Capitalisation Fund Fund Excess/(Deficit)  Total 

At 1st July 2009                                             
-                                         -                                   

-   

GoU Funds                         
319,741,789                                       -               

319,741,789 

Surplus/ Deficit                                    -                      (13,629,365)              
(13,629,365)

At 30 June 2010                         
319,741,789                    (13,629,365)             

306,112,424 

GoU Funds                         
348,786,500                                       -               

348,786,500 

Surplus/ Deficit                                    -                  9,629,189,888          
9,629,189,888 

At June 30, 2011                         
668,528,289                9,615,560,523       

10,284,088,812 

GoU Funds                                             
-                                         -                                   

-   

Transfer for Operational Funds                                             
-                 (9,681,335,277)        

(9,681,335,277)

Surplus/ Deficit                                      -                  3,721,520,960          
3,721,520,960 

At June 30, 2012                         
668,528,289                3,655,746,206          

4,324,274,495 

GoU Funds                                             
-                                         -                                   

-   

Transfer for Operational Funds                                             
-               (2,971,204,491)        

(2,971,204,491)

Surplus/ Deficit                                    -                  1,510,572,226          
1,510,572,226 

At June 30, 2013                         
668,528,289                2,195,113,941          

2,863,642,230 
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 Notes 2013 2012

 Ushs’000  Ushs’000 

 CASH FLOWS FROM OPERATING ACTIVITIES 

Transfers from Treasury     237,184,885,805      258,088,104,319 
Other fees and charges               3,250,000                8,850,000 
Payments to Staff 3        (2,497,456,279)         (2,225,699,498)
Payment of Operating Expenses   6-12        (5,212,744,239)         (4,800,287,600)
Board Allowances and Retainer 4           (166,537,473)           (139,700,550)
Transfers to Designated Agencies 13    (229,960,270,756)     (256,598,517,524)
Transfers to Treasury 13           (450,666,891)               (6,254,124)

       (1,099,539,833)         (5,673,504,977)

 Changes in working Capital 

 (Increase)Decrease in Receivables 16
               

(10,353,784)
             

(175,084,030)

 Decrease/(Increase) in Payables 17
               

345,610,332 
                  
95,573,747 

            335,256,548             (79,510,283)

 Net cash used in Operating activities           (764,283,285)         (5,753,015,260)

 CASH FLOWS FROM INVESTING ACTIVITIES 

 Purchase of  property and equipment 18            491,894,075            957,115,526 

 Net cash used in investing in investing activities 491,894,075 957,115,526

 Net increase in cash and cash and cash equivalents        (1,256,177,360)         (6,710,130,786)

 Cash and Cash Equivalents at the Beginning of the 
Period   

           
2,971,204,491 

            
9,681,335,277 

 Cash and Cash Equivalents at the End of the Period 
           

1,715,027,131 
            

2,971,204,491 
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1. GOING CONCERN 

The Uganda Road Fund receives annual appropriations from the Government of Uganda annually through a vote 118 and 
a performance agreement executed annually for funds for road maintenance for all Designated Agencies through a 3 year 
MTEF. 

There is therefore certainty that the Fund will continue as a going concern and thus continue in operational existence 
for the foreseeable future. The government has committed itself towards providing financial support to enable the Fund 
meets its liabilities as and when they fall due.

Thus, the financial statements have been prepared on a going concern basis and do not include any adjustments relating 
to the recoverability and classification of recorded asset amounts or to amounts and classification of liabilities that may 
be necessary if the Fund does not continue as a going concern. The financial statements for the year ended 30 June 2013 
were authorised for issue in accordance with a resolution of the Fund Management Board on ………………………. 

2. ACCOUNTING POLICIES 

The principal accounting policies adopted in the preparation of these financial statements are set out below: 

2.1  Basis of Preparation 

The financial statements have been prepared on a historical cost basis as modified by revaluations. The financial 
statements are presented in Uganda Shillings except when otherwise indicated. 

Statement of Compliance 

The Fund’s financial statements have been prepared in accordance with International Financial Reporting Standards 
(IFRS).

2.2 Significant Accounting Judgments and Estimates 

In the process of applying the Fund’s accounting policies, management makes certain estimates, judgments’ and 
assumptions about future events. In practice, the estimated and assumed results would differ from the actual results. 

2.3 Summary of Significant Accounting Policies

2.3.1 Property and Equipment

Property and Equipment inherited from government are stated at transfer value at which they were taken over less 
accumulated depreciation. Subsequently acquired assets are stated at their depreciated historical cost values. Depreciation 
is calculated on a straight line basis at annual rates estimated to write off the carrying values of assets over their expected 
useful lives. 

The annual depreciation rates in use are:

Motor Vehicles       25.00%  
Computer equipment and software     33.33%  
Equipment        12.50%  
Furniture and fittings       12.50% 

The exceptions are electrical equipment which are depreciated at 33.33% and were a manufacturer specifies a shorter 
period they are depreciated at the manufacturers expected useful life.

An item of property and equipment is de- recognized upon disposal or when no future economic benefits are expected 
from its use or disposal. Any gain or loss on derecognition of the asset is recognized in the income statement in the year 
the asset is derecognized.

2.3.3 De-recognition of Financial Assets 

A financial asset is derecognized where: 

	The rights to receive cash flows from the asset have expired; or 

	The Fund has transferred its rights to receive cash flows from the asset or  
has assumed an obligation to pay the received cash flows in full without material delay to a third party under 
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a ‘pass-through’ arrangement; and

	Either (a) the Fund has transferred substantially all the risks and rewards of the asset,  

(b) the Fund has neither transferred nor retained substantially all the risks and rewards of the assets, 
but has transferred control of the asset. 

2.3.5 Grants 

Grants relating to recurrent expenditure are recognized as income in the income statement on a systematic basis in 
the period that the expenses are incurred and grants relating to acquisition of property and equipment are shown as 
deferred income and recognized as income over the useful life of the relevant asset and in accordance with IAS 20. 

2.3.6 Foreign Currency Translation

The financial statements are presented in Uganda Shillings, which is the Fund’s functional and presentation currency. 
Transactions in foreign currencies are initially recorded in the functional currency rate of exchange ruling at the date 
of the transaction. Monetary assets and liabilities denominated in foreign currency are retranslated at the functional 
currency rate of exchange ruling at the balance sheet date. All differences are taken to ‘other operating income’ or ‘other 
operating expenses’ in the income statement. 

2.3.7 Retirement Benefits 

The Fund contributes to the Statutory National Social Security Fund (NSSF). This is a defined contribution scheme 
registered under the National Social Security Act. The Fund’s obligations under the scheme are limited to specific 
contributions legislated from time to time and are currently 10% of the employees’ gross salary. The Fund’s contributions 
are charged to the income statement in the year to which they relate. 

2.3.8 Gratuity 

The Fund runs a self managed defined gratuity scheme which is wholly contributed by the Fund. Gratuity is provided 
for at 8% of basic salary. Staff are eligible for gratuity on commencement of employment and are entitled to payment 
on the earliest of the expiry of the employment contract resignation and end of financial year. 

2.3.9 Cash and cash equivalents 

For purposes of the cash flow statements, cash and cash equivalents include; cash at hand and amounts due from banks 
on demand or with an original maturity of three months or less.
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2013 2012

3. Staff Costs

Contract Staff Salaries 2,043,868,688 1,741,020,859 
Allowances 181,383,571 133,028,996 
Social Security Contributions 164,705,373 233,515,046 
Medical expenses (To employees) 87,498,647 98,134,597 
Incapacity, death benefits and funeral expenses 20,000,000 20,000,000 

2,497,456,279 2,225,699,498 

4. Board Remuneration

Board Retainer and Sitting Allowances 166,537,473 139,700,550 
166,537,473 139,700,550 

5. General Expenses

Advertising and Public Relations 297,989,875 171,125,557 
Workshops and Seminars 287,966,789 610,670,593 
Staff Training 145,167,251 181,124,874 
Bank Charges -   265,151 
Recruitment Expenses 34,940,995 12,981,000 
Books, Periodicals & Newspapers 826,200 11,047,300 
Computer Supplies & IT Services 10,250,343 20,047,159 
Welfare and Entertainment 114,359,900 31,617,814 
Printing, Stationery, Photocopying a 80,908,444 214,048,001 
Small Office Equipment 1,455,000 4,117,037 
Subscriptions 9,762,869 746,400 

983,627,666 1,257,790,886 

6. Communications Expenses

Telecommunications 40,942,915 44,364,671 
Postage and Courier 4,859,240 7,999,720 
Information and communications technology 125,197,342 410,864,751 

170,999,497 463,229,142 

7. Utility and property expenses

Property Expenses 21,463,500 4,124,100 
Rent (Produced Assets) 908,817,984 650,652,220 
Guard and Security services 20,514,400 5,821,818 
Electricity 71,678,719 9,591,607 
Water 4,000,000 3,994,975 

1,026,474,603 674,184,720 

8. Supplies & Services

General Supply of Goods & Services 75,532,297 474,477,696 
75,532,297 474,477,696 
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9. Professional Services

Consultancy Services- Short term 1,856,590,233 1,201,285,883 
1,856,590,233 1,201,285,883 

10. Insurance and Licenses

Insurances 3,781,120 11,319,375 
3,781,120 11,319,375 

11. Travel and Transport

Travel inland 695,035,503 463,357,002 
Travel abroad 157,076,994 136,588,690 
Fuel, Lubricants and Oils 140,071,811 71,911,100 

992,184,308 671,856,792 

12. Maintenance

Maintenance - Vehicles 39,666,663 46,143,106 
Maintenance 0f Machinery, Equipment 3,920,301            -   

43,586,964 46,143,106 

13. Transfers 

Transfers to Treasury 450,666,891 6,254,124 
LG Conditional grants 91,189,381,003 87,590,137,524 
Transfers to  other govt. units 138,770,889,753 169,008,380,000 

230,410,937,647 256,604,771,648 

14. Inventory - Stocks and Stores

Stationery and Supplies 59,967,551            -   
59,967,551    -   

15. Cash and Cash Equivalent

Treasury General Account
Operations Account 863,665,223 2,962,354,491 
Collection Accounts 851,361,908 -   
Cash in Transit -   8,850,000 

1,715,027,131 2,971,204,491 

16. Receivable

Rent Prepaid 174,341,904  175,084,030 
Prepaid Fuel 11,095,910   -   

185,437,814 175,084,030 

17. Payables

Creditors 428,688,485 95,573,747 
With-holding tax payable 12,495,594    -   

441,184,079 95,573,747 
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18. Property and Equipment

 Motor 
Vehicles

 Furniture & 
Fittings

 Computer 
Equipment

 Computer 
Accessories

 Computer 
Software

 Office 
Equipment

Total

Ushs’ Ushs’ Ushs’ Ushs’ Ushs’ Ushs’ Ushs’

Cost /Valuation

As at 30 
June 2011

 520,515,594 87,342,655 44,875,000 22,430,000                    -   68,918,288   744,081,537 

Additions   189,959,366 396,869,085                    -                      -   370,287,075                   -      957,115,526 

As at 30 
June 2012

 710,474,960 484,211,740 44,875,000 22,430,000 370,287,075 68,918,288 1,701,197,063 

Additions   257,611,876 108,342,926 79,844,234                    -                      -   46,095,039  491,894,075 

As at 30 
June 2013

 968,086,836 592,554,666 124,719,234 22,430,000 370,287,075 115,013,327 2,193,091,138 

Depreciation

As at 30 
June 2011

93,773,203 6,875,973 19,942,451 9,967,892 0 10,768,483 141,328,002

Charge for 
the year

157,831,306 35,722,150 14,956,838 7,475,919 61,708,341 8,614,786 286,309,340

As at 30 
June 2012

251,604,509 42,598,123 34,899,289 17,443,811 61,708,341 19,383,269 427,637,342

Charge for 
the year

181,256,250 69,925,648 29,934,775 4,986,189 123,416,682 11,540,439 421,059,983

As at 30 
June 2013

432,860,759 112,523,771 64,834,064 22,430,000 185,125,023 30,923,708 848,697,325

Net book value

As at 30 
June 2011

426,742,391 80,466,682 24,932,549 12,462,108 0 58,149,805 602,753,535

As at 30 
June 2012 458,870,451 441,613,617 9,975,711 4,986,189 308,578,734 49,535,019 

1,273,559,721

As at 30 
June 2013 535,226,077 480,030,895 59,885,170 -   185,162,052 84,089,619 

1,344,393,813
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19. Membership to the Road Fund Board 

The Fund was incorporated in Uganda under the URF Act 2008 with the following as the representation to 
the Road Fund Board:  

i. A representative of the Ministry responsible for Finance 

ii. A representative of the Ministry responsible for roads  

iii. A representative of the Ministry responsible for Local Governments

iv. A representative of the freight transporters

v. A representative of Passenger Transporter

vi. A representative of the accountants profession; and 

vii. A representative of engineers profession.

20.  Financial Risk Management Disclosures

This section provides details of the Fund’s exposure to risk and describes the methods used by management to control 
risk. The most important types of financial risk to which the Fund is exposed are foreign currency risk and liquidity risk. 

Foreign currency risk

Foreign currency risk is the risk that the fair value or future cash flows of a financial instrument will fluctuate because of 
changes in foreign exchange rates.

The Fund is exposed to currency risk through transactions in foreign currencies. The Fund’s transactional exposures give rise 
to foreign currency gains and losses that are recognised in the income statement.

Liquidity risk

Liquidity risk arises in the general funding of the Fund’s activities and in the management of positions. The Fund does not 
have access to a diverse funding base. Funds are raised mainly from Government of Uganda. 

 21.    Currency 

The Fund operates wholly within Uganda and its financial reports are reported in Uganda shillings. 

22.     Commitments and Contingent Liabilities 

The Fund did not have capital commitments or contingent liabilities as at 30 June 2013. 

23.     Employees

At 30 June 2013 there were 28 employees as compared to 29 on 30 June 2012. 

24.     Comparatives 

Where necessary, comparatives figures have been adjusted to conform to changes in presentation in the current year. 

25.      Cash and Cash Equivalents

Petty cash: URF did not operate a petty cash system during the Financial Year

Bank Accounts:

URF operated 3 bank accounts through Bank of Uganda with details as follows:

a) Treasury Bank Account (TGA): No. 003180058000001

b) Operations Account: No. 003180088000001

c) Collections Account: No. 00318008800000

d) Cash in transit is a Non Tax Revenue collected during the Financial Year
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26.   Creditors

        The details of the creditors at the end of the Financial Year were as follows:

S/N Supplier Balance Subject of Procurement

1 Kampala Nissan Ltd    172,740,304 Supply of 2 Double Cabin Pick-ups

2 High Tides Ltd        5,691,840 Consultancy for review of organisation structure

3 Int. Development Consultants Ltd      72,364,793 consultancy services for preliminary analysis of input 
road condition data to URF strategic planning process

4 Legislative Drafting & Research Consultants        9,960,000 Consultancy for drafting URF regulations

5 Jubilee Insurance      87,270,648 staff medical insurance services

6 Events Mgt & Consultancy Ltd      18,295,900 events & rapporteurs services for training workshop 
for engineers, auditors and accountants

7 The African Confidential Ltd        2,945,000 advert for releases to Agencies

8 AIM Consultants      59,420,000 consultancy cost study

  Total    428,688,485  

27.  Withholding Tax Payable

The withholding tax payable was deducted from suppliers’ payments but remained unpaid at the end of the FY2012-
13. The details are listed below:

S/N Date Description Amount

1 6/24/2013 The pepper publications Ltd - 6404/2       (207,000)

2 6/24/2013 ABS Consulting Group Ltd - 6436/3       4,800,000 

3 6/24/2013 The pepper publications Ltd - 6457/3          175,424 

4 6/24/2013 The pepper publications Ltd - 6459/3 1,525,424 

5 6/24/2013 Travel World International Ltd - 6462/2      580,974 

6 6/24/2013 The pepper publications Ltd - 6468/3         94,409 

7 6/24/2013 The pepper publications Ltd - 6456/3       238,475 

8 6/24/2013 Travel World International Ltd - 6476/2     190,798 

9 6/24/2013 The Leading Edge - 6458/3  2,638,884 

10 6/24/2013 Tour and Travel Centre - 6479/2  2,106,539 

11 6/24/2013 Katwaalo Automobiles - 6481/4        61,836 

12 6/24/2013 Independent Publications Ltd - 6435/3       289,831 

       12,495,594 
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